PROCUREMENT PLAN

Project information: Democratic Republic of Congo - Kinshasa Urban Development and Resilience Project (P161602)

Project Implementation agency: Ministry of Urban Development and Housing - Secretariat Permanent

Date of the Procurement Plan: September 23, 2017

Period covered by this Procurement Plan: September 2017, June 2018

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the DRC Procurement code of April 27, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(a) Standard Bidding Documents. All Standard Bidding Documents to be used for the project under NCB shall be found acceptable to the World Bank before their use during the implementation of the project.

(b) **Eligibility.** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin, and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience, and capacity to carry out the contract related to the specific bidding process.

(c) **Advertising and bid preparation time.** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*), and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later.

(d) **Criteria for qualification of bidders.** Qualification criteria shall only concern the bidder's capability and resources to perform the contract, taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents.

(e) **Evaluation and contract award.** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no 'blanket' limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;

(f) **Preferences.** No preference shall be given to domestic/regional bidders, to domestically/regionally manufactured goods, and to bidders forming a joint venture with a national firm or proposing national subcontractors or carrying out economic activities in the territory of the recipient.

(g) **Publication of contract award.** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) website.

(h) **Fraud and corruption.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines.

(i) **Inspection and audit rights.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records, and other documents relating to the bid submission and contract performance.

(j) **Requirement for administrative documents and/or tax clearance certificate.** The bidding documents shall not require foreign bidders to produce any administrative or tax-related certificates before confirmation of awarding a contract.

(k) **Modifications of a signed contract.** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by 15 percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "*Not Applicable*"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – "*Not Applicable*"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable

Works: is not applicable

PROCUREMENT PLAN	Congo, Democratic Republic of	Kinshasa Urban Development and Resillence Project	
General Information			
Country:	Congo, Democratic Republic of	Banks Approval Date of the Original Procurement Plan: Revised Plan Date(s): (comma delineated, leave blank if none)	2017-09-23 2017-09-23
Project ID:	P161602	GPN Date:	
Project Name: Loan / Credit No: Executing Agency(les)	Kinshasa Urban Development and F IDA / V1090 Urban Development Project	Resilience Project	

WORKS Achity Reference No. / Description Component Review Type Market Approach Procurement Process Prequalification (VN) Prequalification Amount (USS) Description Draft Prequalification Loan / Credit No. Draft Sidding Document Value Specific Procurement Value Bidding Documents as Opening / Minutes Bidding Documents as Opening																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status																	Contract Co	
											Planned /	Actual F	Planned	Actual	Planned	Actual												

G	OODS																												
A	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu			lification on Report		g Document ication	Specific Pr Notice / I	Invitation	Bidding Do	Jed	Opening	/ Minutes	Bid Evalua and Recon for A	nmendation	Signed (Contract	Contract Co	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTIN	NON CONSULTING SERVICES																												
Activity Reference N Description	Loan / Credit	No. Ci	omponent	Review Type	Method	Market Approach		Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur			lification on Report	Draft Biddin / Justif		Specific Pr Notice /		Bidding Doo Issu		Proposal S Opening	ubmission / / Minutes	Bid Evaluat and Recom for Av	mendation	Signed (Contract	Contract C	completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIR	18																										
Activity Reference No.	/					Contrast Turns	Estimated	Actual Amount				Europeanies	of Internet	Short List	t and Draft	Request for	Proposals	Opening of	Technical	Euclustice a	Technical	Combined					
Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type		(US\$)	Process Status	Terms of R	eference	Expression	ion		r Proposals	Request IOI		Proposals	/Menutee			reporta		Signed (Contract	Contract Co	ompletion
							Amount (US\$)	(035)				NUI	ice	Request to	Proposais	85 15	sueu	Pioposais	/ Windles	Prop	usai	Negotiate	d Contract				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	INDIVIDUAL COOSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference		ion to /Selected ultant	lected Dratt Nei Int Cont		Signed Contract		Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZR-PDU-27631-CS-INDV / Consultant individuel Mission Elaboration CGES	IDA / V1090		Post	Individual Consultant Selection	Limited		75,000.00	0.00	Pending Implementation	2017-09-07		2017-09-12		2017-10-03		2017-11-07		2018-05-06	
ZR-PDU-27644-CS-INDV / Consultant individuel CPR	IDA / V1090		Post	Individual Consultant Selection	Limited		75,000.00	0.00	Pending Implementation	2017-09-07		2017-09-12		2017-10-03		2017-11-07		2018-05-06	
ZR-PDU-27648-CS-INDV / Consultant EIES	IDA / V1090		Post	Individual Consultant Selection	Limited		75,000.00		Pending Implementation	2017-09-07		2017-09-12		2017-10-03		2017-11-07		2018-05-06	
ZR-PDU-27651-CS-INDV / Consultant individuel Elaboration PAR	IDA / V1090		Post	Individual Consultant Selection	Limited		75,000.00	0.00	Pending Implementation	2017-09-07		2017-09-12		2017-10-03		2017-11-07		2018-05-06	