

P124181 – Sustainable Management of Natural Resources and Climate Change (DACC)

PROCUREMENT PLAN Uruguay : Sustainable Management of Natural Resources and Climate Change

General Information
Country: Uruguay **Bank's Approval Date of the Original Procurement Plan:** 2017-07-17
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-06-26
Project ID: P124181 **GNP Date:**
Project Name: Sustainable Management of Natural Resources and Climate Change
Loan / Credit No.: / , IBRD / 80990, IBRD / 87940
Executing Agency(ies): Ministry of Livestock Agriculture and Fisheries

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UY-MGAP-96-B-CP / Agitador	/		Posterior	Solicitud de cotizaciones	Limited - National		0.00	Ejecución pendiente									2012-06-02									2012-06-16	2012-06-21
UY-MGAP-95-B-CP / Molino	/		Posterior	Solicitud de cotizaciones	Limited - National		0.00	Ejecución pendiente									2012-06-02									2012-06-16	2012-06-21
UY-MGAP-106-B-CP / Nivel	/		Posterior	Solicitud de cotizaciones	Limited - National		0.00	Ejecución pendiente									2012-06-02									2012-06-16	2012-06-21
UY-MGAP-112-B-CP / GPS	/		Posterior	Solicitud de cotizaciones	Limited - National		0.00	Ejecución pendiente									2013-06-30									2013-07-25	2013-10-31
UY-MGAP-240-B-CP / Equipamiento TI (notebooks, impresoras, periféricos, almacenamiento, conectividad, Smart TV, entre otros).	/		Posterior	Solicitud de cotizaciones	Limited - National		0.00	Ejecución pendiente									2016-09-25									2016-10-30	2016-12-23
UY-MGAP-238-B-CP / Equipamiento de Oficina (mobiliario, aires acondicionados, entre otros).	IBRD / 80990		Posterior	Solicitud de cotizaciones	Limited - National		412.87	Firmado									2016-09-02									2016-09-11	2016-12-31
UY-MGAP-193-B-CP / Equipos y materiales de filmación y producción audiovisual	/		Posterior	Solicitud de cotizaciones	Limited - National		0.00	Ejecución pendiente									2015-03-23									2015-04-24	2015-05-15
MGAP-191-CP-B-CI / Repuestos para el Servidor del SNIA	IBRD / 80990		Previa	Adquisición directa	Direct		5,758.40	Cancelado																			
UY-MGAP-190-B-CDIR / Licencias de Software de análisis de imágenes satelitales	/		Previa	Adquisición directa			0.00	Ejecución pendiente																		2015-04-13	2015-05-11

