

PE National Agricultural Innovation Program (P131013)

Procurement Plan

Country: Perú

Region: LATIN AMERICA AND CARIBBEAN

General Procurement Notice published on: 21-Abril-2015

July 9, 2010

PROCUREMENT PLAN Peru : National Agricultural Innovation

General Information

Country: Peru **Bank:** Approval Date of the Original Procurement Plan: 2017-07-31
Revised Plan Date(s): (comma delimited, leave blank if none) 2018-06-11
Project ID: P131013 **GPN Date:**
Project Name: National Agricultural Innovation
Loan / Credit No: IBRD / 83310
Executing Agency(ies): PROGRAMA NACIONAL DE INNOVACION AGRARIA

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-176-O-CP / Habilitaci3n de una oficina temporal para el PNA		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			40,000.00	0.00	Pending Implementation								2015-11-22							2015-12-02		2015-12-30	
PE-NA-204-O-CP / ACONDICIONAMIENTO DE OFICINA EN TARIKOTO - PARA LA LUDI		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			22,600.00	0.00	Pending Implementation								2016-01-20							2016-01-29		2016-03-07	
PE-NA-203-O-CP / ACONDICIONAMIENTO DE OFICINA EN CHICLAYO - PARA LA LUDI		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			9,900.00	0.00	Pending Implementation								2016-01-07							2016-01-16		2016-02-25	
PE-PNA-31476-OW-RFO / ADECUACI3N DE OFICINAS INCLUYENDO AMBIENTE DE ARCHIVO PARA LA DIRECCI3N EJECUTIVA, DIRECCI3N DE OPERACIONES Y OFICINAS DE APOYO	IBRD / 83310	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		232,000.00	0.00	Cancelled								2017-10-21							2017-11-25		2018-01-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-193-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE VI TARIKOTO		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17							2015-01-26		2016-02-15	
PE-NA-190-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE II HUANCLO		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17							2015-01-26		2016-02-15	
PE-NA-189-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE I CHICLAYO		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17							2015-01-26		2016-02-15	
PE-NA-191-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE V CUSCO		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17							2015-01-26		2016-02-15	

PE-NA-114-B-CP / SOFTWARE ADOBE ACROBAT PRO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		24,300.00	0.00	Pending Implementation											2015-03-17			2015-03-26			2015-03-31		
PE-NA-113-B-CP / PROYECTOR MULTIMEDIA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		2,800.00	0.00	Pending Implementation																	2015-04-04		2015-04-07
PE-NA-102-B-CP / COMPRA DE 2 ESCRITORIOS, 2 ARCHIVADORES ALTOS, 3 ARCHIVADORES BAJOS, 3 ARMARIOS, 2 SILLONES PARA SEDE CENTRAL (PROYECTO 1), Y 3 ESCRITORIOS, 3 ARCHIVADORES ALTOS, 3 ARCHIVADORES BAJOS, 3 SILLONES PARA SUBSEDE I		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		11,500.00	0.00	Pending Implementation																	2016-05-19		2016-05-31
PE-NA-103-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES, 10 MESAS DE USO MULTIPLE Y 20 SILLAS APILABLES PARA SEDE I - CHICLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		15,000.00	0.00	Pending Implementation																	2016-05-03		2016-05-16
PE-NA-306-B-CP / ADQUISICION DE EQUIPAMIENTO PARA LA SUBSEDE I (DESKTOP, LAPTOP, IMPRESORA, CAMARA FOTOGRAFICA, PROYECTOR MULTIMEDIA Y ECRAN)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		26,000.00	0.00	Pending Implementation																	2016-03-12		2016-03-12
PE-NA-93-B-CP / ADQUISICION DE EQUIPOS DE COMPUTO (10 DESKTOP Y LAPTOP, 3 TABLETS, IMPRESORAS, 1 CAMARA FOTOGRAFICA, 1 PROYECTOR MULTIMEDIA)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		19,800.00	0.00	Pending Implementation																	2015-05-08		2015-05-08
PE-NA-105-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE III - HUANCAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		9,000.00	0.00	Pending Implementation																	2016-04-19		2016-05-30
PE-NA-178-B-ATTI LPN+ / 27 LICENCIAS OFFICE ESTIMAR Y 24 LICENCIAS ANTIQUORUS PARA LAS UNIDADES CHICLAYO, HUANCAYO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National		33,000.00	0.00	Pending Implementation						2016-05-02										2016-06-02	2016-06-03	2016-06-04	2016-06-30
PE-NA-108-B-CP / COMPRA DE 4 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE VI - TARAPOTO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		9,000.00	0.00	Pending Implementation																	2016-04-28		2016-05-30
PE-NA-104-B-CP / COMPRA DE 4 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE II - HUANCAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National		9,000.00	0.00	Pending Implementation																	2016-05-17		2016-05-26

FE-NA-187-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE V - CUSCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			9,000.00	0.00	Pending Implementation									2016-04-26			2016-05-05		2016-05-30	
FE-NA-188-B-CP / COMPRA DE 8 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE IV - PUNO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			9,000.00	0.00	Pending Implementation									2016-04-29			2016-04-07		2016-05-30	
FE-NA-179-B-CP / 10 CAMARAS FOTOGRAFICAS Y 7 ECRAN PORTATIL PARA LAS UNIDADES CHCLAYO, HUANCICO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			7,000.00	0.00	Pending Implementation									2016-05-10			2016-05-19		2016-05-19	
FE-NA-194-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE I CHCLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			500.00	0.00	Pending Implementation									2015-01-17			2015-01-26		2016-02-15	
FE-NA-189-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE V CUSCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			500.00	0.00	Pending Implementation									2015-01-17			2015-01-26		2016-02-15	
FE-NA-197-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE IV PUNO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			500.00	0.00	Pending Implementation									2015-01-17			2015-01-26		2016-02-15	
PE-PNA-2087-GO-RFB / Compra de 10 computadoras de Escritorio, 38 computadoras portátiles y 8 impresoras para las Unidades Descentralizadas (LPN)	BRD / 83310		Post	Request for Bids	Open - National	Single Stage - One Envelope		130,100.00	0.00	Under Implementation						2017-11-16	2017-12-03	2017-11-19				2017-12-24	2018-01-17	2018-01-18	2018-02-17
PE-PNA-4227-GO-RFO / ACCESORIOS Y TONERS PARA FOTOCOPIADORAS XEROX DEL PNA	BRD / 83310		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,210.00	0.00	Pending Implementation													2018-03-12	2018-03-30	2018-04-19
PE-PNA-6728-GO-RFO / MOBILIARIO PARA LAS OFICINAS EX DRECCION EJECUTIVA Y EX DRECCION DE OPERACIONES UNIDADAS EN LAS INSTALACIONES DEL INIA ESCRITORIOS CAJONERAS, MUEBLES ALBOS ARCHIVADORES, MESA, ETC.	BRD / 83310		Post	Request for Quotations	Limited	Single Stage - One Envelope		19,200.00	0.00	Pending Implementation													2018-04-15	2018-05-04	2018-06-03
PE-PNA-6786-GO-RFO / compra de sillas giratorias ergonomicas para la sede central del PNA	BRD / 83310		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation													2018-04-15	2018-05-08	2018-06-07
PE-PNA-4375-GO-RFO / EQUIPAMIENTO DE LA UNIDAD DE VIGILANCIA TECNOLÓGICA (SEG-M PDA 3.1.2.12.07)	BRD / 83310		Post	Request for Quotations	Limited	Single Stage - One Envelope		49,000.00	0.00	Pending Implementation													2018-06-11	2018-06-11	2018-10-10

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PE-NA-89-S-CP / SERVICIO DE PUBLICACIONES Y MATERIAL AUDIOVISUAL		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			50,000.00	0.00	Pending Implementation															2015-04-17			2015-05-01		2015-05-29

PE-NA-87-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE II	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation										2015-07-03			2015-07-14		2015-07-31
PE-NA-86-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-82-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDEI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-81-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDEI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-270-S-CP / 80 LICENCIAS DE USO DE CUENTA DE CORRIENTE ELECTRONICA INSTITUCIONAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2016-06-29		2016-06-29
PE-NA-83-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDIV	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-85-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDVI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-84-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDVI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-80-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDEI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					4,700.00	0.00	Pending Implementation													2015-02-16		2015-03-06
PE-NA-91-S-CP / SERVICIO DE PUBLICACION DE EVENTOS SRIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation													2015-12-17		2015-12-31

PE-NA-83-S-CP / SERVICIO DE PUBLICACION E IMPRESIONES		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			5,000.00	0.00	Pending Implementation					2015-09-04						2015-09-18	2015-09-30	
PE-NA-8-S-CP / PUBLICACIONES Y MATERIAL AUDIOVISUAL		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			12,281.00	0.00	Pending Implementation					2014-10-15						2014-10-30	2014-12-30	
PE-NA-200-S-CD / PUBLICACION DE 8 PAGINAS, RELACIONADAS A LOS RESULTADOS DE LOS CONCURSOS EXTERNOS E INTERNOS (EN EL INIA) CONVOCADOS POR EL PNA.		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection				16,200.00	0.00	Pending Implementation					2015-12-04						2015-12-04	2015-12-31	
PE-NA-201-S-CD / PUBLICACION DE 8 PAGINAS, RELACIONADAS A LOS RESULTADOS DE LOS CONCURSOS EXTERNOS E INTERNOS (EN EL INIA) CONVOCADOS POR EL PNA.		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection				4,200.00	0.00	Pending Implementation					2015-12-04						2015-12-04	2015-12-31	
PE-NA-200-S-CD / PUBLICACION DE 8 PAGINAS, RELACIONADAS A LOS RESULTADOS DE LOS CONCURSOS EXTERNOS E INTERNOS (EN EL INIA) CONVOCADOS POR EL PNA.		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection				14,000.00	0.00	Pending Implementation					2015-12-04						2015-12-04	2015-12-31	
PE-NA-88-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE II		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			5,000.00	0.00	Pending Implementation					2015-07-03						2015-07-14	2015-07-31	
PE-NA-148-S-CP / SERVICIO DE DIGITALIZACION DE ARCHIVO Y BACKUP DOCUMENTARIO		Strengthening Strategic Capabilities within the National Agricultural Innovation System Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			20,000.00	0.00	Pending Implementation					2016-04-12						2016-04-21	2016-06-20	
PE-PNIA-3860-NC-DIR / ALOJER DE LOCAL PARA OFICINAS DEL PNA - SEDE LIMA. INCLuye LIMPIEZA, VIGILANCIA, MANTENIMIENTO, COCHERAS, por un año	BRD / 83310	Project Management	Post	Direct Selection	Direct			360,000.00	0.00	Pending Implementation					2017-12-01						2017-12-26	2018-12-26	
PE-PNIA-62260-NC-RFO / SERVICIO DE INFRAESTRUCTURA PARA FERIA AGRONÓMICA A LLEVARSE A CABO A FINES DE ABRIL DE 2018 EN LA CIUDAD DE LIMA	BRD / 83310	Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA)	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,000.00	50,642.96	Signed					2018-03-13	2018-03-15					2018-03-29	2018-03-27	2018-04-30
PE-PNIA-62260-NC-RFO / SERVICIO DE PUBLICIDAD Y LOGÍSTICO PARA ARREGLAR EL AMBIENTE PARA EL TALLER AGRONÓMICO A LLEVARSE A CABO A FINES DE ABRIL 2018	BRD / 83310	Strengthening Capabilities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (NSNA)	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,250.00	22,788.53	Signed					2018-03-12	2018-03-16					2018-04-01	2018-03-27	2018-04-30
PE-PNIA-63771-NC-RFO / PUBLICACIONES DE ENCUESTOS (SIGUNA Y DE EVENTOS INTERCAMBIO CENTRICO) (SIGUNA POA 3.1.2.1.3.06 y 3.1.2.1.3.10)	BRD / 83310	Strengthening Strategic Capabilities within the National Agricultural Innovation System	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,610.00	0.00	Pending Implementation					2018-08-06						2018-09-08	2018-12-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

PE-NA-243-CF-SCC / CONSULTORIA ESPECIALIZADA PARA FONDOS CONCURSABLES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National	51,500.00	0.00	Pending Implementation	2016-03-27												2016-05-31	2016-08-30
PE-NA-250-CI-CD / CONSULTORES PET PARA CONCURSOS DE PP 1 A0 2016; REVIS0 100 EVALUACIONES PARA INVESTIGACI0N ADAPTATIVA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	25,000.00	0.00	Pending Implementation													2016-11-30	2016-12-29
PE-NA-252-CI-CD / CONSULTORES PET PARA CONCURSOS DE PP 1 A0 2016; REVIS0 140 EVALUACIONES PARA EXTENSION	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	42,240.00	0.00	Pending Implementation													2016-11-29	2016-12-29
PE-NA-244-CF-SCC / CONSULTORA DISE0 DE SISTEMA DE SEGUIMIENTO Y EVALUACI0N DEL GASTO EN INNOVACI0N AGRARIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National	76,000.00	0.00	Pending Implementation	2016-05-27												2016-07-01	2016-08-30
PE-NA-52-CF-SCC / AUDITORIA FINANCIERA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National	36,000.00	0.00	Pending Implementation	1901-01-01												2016-12-05	2020-01-01
PE-NA-287-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACI0N T0CNICA (PET) PARA CONCURSOS DE PP 1 A0 2017; EVALUADORES PARA FONDOS DE DESARROLLO DE EMPRESAS SEMILLERISTAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	11,708.00	0.00	Pending Implementation													2017-05-15	2017-06-20
PE-NA-289-CI-CD / CONSULTORES PET PARA CONCURSOS DE PP 1 A0 2016; REVIS0 100 EVALUACIONES PARA PLANES DE INNOVACI0N DE PROGRAMAS DE INVESTIGACI0N ESTRATEGICA PRIORIZADA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	28,800.00	0.00	Pending Implementation													2016-06-13	2016-10-31
PE-NA-288-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACI0N T0CNICA (PET) PARA CONCURSOS DE PP 1 A0 2017; EVALUADORES PARA FONDOS DE CAPACITACI0N POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	22,210.00	0.00	Pending Implementation													2017-05-15	2017-06-20
PE-NA-260-CI-CD / CONSULTORES PET PARA CONCURSOS DE PP 1 A0 2016; REVIS0 10 EVALUACIONES PARA PLANES DE INNOVACI0N DE PROGRAMAS DE CAPACITACI0N POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	6,000.00	0.00	Pending Implementation													2016-11-29	2016-12-29
PE-NA-285-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACI0N T0CNICA (PET) PARA CONCURSOS DE PP 1 A0 2017; EVALUADORES PARA FONDOS DE INVESTIGACI0N ADAPTATIVA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National	108,000.00	0.00	Pending Implementation													2017-05-15	2017-06-20

PE-NA-285-CCCD / CONSULTORES VARIOS PARA PANEL DE EVALUACION TECNOLOGIA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017: EVALUADORES PARA FONDOS DE SERVICIOS DE EXTENSION		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		186,000.00	0.00	Pending Implementation												2017-05-15	2017-06-20		
PE-NA-289-CCCD / CONSULTORES VARIOS PARA PANEL DE EVALUACION TECNOLOGIA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017: EVALUADORES PARA BECAS, POSTGRADO Y PASANTIAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		333,000.00	0.00	Pending Implementation													2017-05-15	2017-06-20	
PE-NA-253-CCCD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016: REVISOR DE EVALUACIONES PARA DESARROLLO DE EMPRESAS SEMILLERIAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		5,800.00	0.00	Pending Implementation													2016-11-29	2016-12-29	
PE-NA-291-CCCD / CONSULTORES PET PARA PROGRAMAS DE POST GRADO Y PASANTIAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		7,800.00	0.00	Pending Implementation													2016-09-09	2016-10-31	
PE-NA-284-CF-SBC / CONSULTORIA DE LINEA DE BASE PIP 1	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National		216,500.00	0.00	Under Implementation	2016-12-04											2017-04-11	2017-04-19	2017-04-19	2017-07-20
PE-PNIA-3102Z-CS-CQS / Consultoria de Linea de Base	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National		235,000.00	0.00	Pending Implementation	2016-12-02	2017-01-05	2017-03-11			2017-04-17	2017-05-22	2017-06-11	2017-06-22	2017-11-19					
PE-NA-283-CF-SBCC / CONSULTORIA DE EVALUACION INTERMEDIA PARA LA CONSOLIDACION DEL SISTEMA NACIONAL DE INNOVACION AGRARIA - PIP 1	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality And Cost-Based Selection	Open - National		151,100.00	0.00	Pending Implementation	2017-02-05						2017-03-27	2017-03-27	2017-03-27	2017-06-20					
PE-PNIA-3157B-CS-OBS / Consultoria Evaluacion Intermedia de PNIA	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National		178,000.00	0.00	Pending Implementation	2017-01-26	2017-02-05	2017-04-25		2017-06-01	2017-06-20	2017-06-21	2017-07-12	2017-10-10						
PE-PNIA-4378B-CS-CDS / CONSULTORIA PARA EL ESTABLECIMIENTO DE UN CONCURSO NACIONAL DE PREMIACION LA CALIDAD DE PROYECTOS DE INNOVACION AGRARIA - FIRMA CONSULTORA	IBRD / 83310	Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA)	Post	Quality And Cost-Based Selection	Open - International		335,160.00	0.00	Under Implementation	2018-04-19	2018-05-04	2018-05-28	2018-06-25	2018-07-05	2018-07-27	2018-08-10	2019-04-07							
PE-PNIA-6378A-CS-OCBS / CONSULTORIA DE DISEÑO Y EJECUCION DE PLATAFORMA DE GESTIÓN DEL CONOCIMIENTO (SEGÚN POA 3.1.2.1.3.13)	IBRD / 83310	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Quality And Cost-Based Selection	Open - International		371,000.00	0.00	Pending Implementation	2018-05-30	2018-06-20	2018-08-03		2018-08-31	2018-09-20	2018-10-25	2018-11-23	2019-07-21						
PE-PNIA-6378B-CS-OCBS / PLAN DE PROSPECTIVA AL 2030 DE LA INNOVACION AGRARIA (SEGÚN POA 3.1.4.1.3.8)	IBRD / 83310	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Quality And Cost-Based Selection	Open - International		245,000.00	0.00	Pending Implementation	2018-05-30	2018-06-20	2018-08-03		2018-08-31	2018-09-20	2018-10-25	2018-11-29	2019-02-27						

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PE-NA-291-CHC / CONSULTORIA PARA ESPECIALISTA INSTITUCIONAL DEL SNIA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,800.00	0.00	Cancelled									2017-04-11	2017-12-31		
PE-NA-285-CHC / CONSULTORIA PARA ESPECIALISTA EN FONDOS CONCURSABLES		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,800.00	0.00	Cancelled									2016-04-01	2016-12-31		

PE-NA-112-Q3-3C/CONSULTORIA P&T (PROGRAMA DE POSTGRADO Y PASANTIAS)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		8,130.00	0.00	Pending Implementation										2016-07-01	2016-07-26
PE-NA-72-Q3-3C/CONSULTORIA P&T (PROGRAMA DE POSTGRADO Y PASANTIAS)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		10,840.00	0.00	Pending Implementation										2015-07-01	2015-07-31
PE-NA-282-Q3-4C / copia de CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-226-Q3-4C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA VI - SAN MARTIN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled										2016-06-01	2016-12-31
PE-NA-279-Q3-4C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE LMA E. CA. DE LA UNIDAD DESCENTRALIZADA III JUNIN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-232-Q3-4C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUBSEDE LMA E. CA. DE LA UNIDAD DESCENTRALIZADA III - JUNIN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-273-Q3-4C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-273-Q3-4C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-222-Q3-4C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA II - HUANUCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-223-Q3-4C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA III - JUNIN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled										2016-06-01	2016-12-31

PE-NA-277-CHC / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE LORETO DE LA UNIDAD DESCENTRALIZADA V TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-225-CHC / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-224-CHC / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-275-CHC / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE AREQUIPA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-274-CHC / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE ANCASH DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-205-CHC / CONSULTORIA PARA JEFE DE UNIDAD DE PROMOCION DEL MERCADO DE LOS SERVICIOS DE INNOVACION - LUPMSI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			33,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-200-CHC / CONSULTORIA PARA COORDINADOR DE GESTION Y DIFUSION DEL CONOCIMIENTO Y LA TECNOLOGIA AGRARIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			33,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-202-CHC / CONSULTORIA PARA ESPECIALISTA DE POLITICAS, PROSPECTIVAS, INTELIGENCIA TECNOLÓGICA Y S&E	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			28,800.00	0.00	Cancelled										2017-04-11	2017-12-31
PE-NA-241-CHC / CONSULTORIA PARA COORDINADOR DE POLITICAS, PROSPECTIVA INTELIGENCIA TECNOLÓGICA Y S&E	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			33,600.00	0.00	Cancelled										2016-06-01	2016-12-31
PE-NA-111-CHC-3C / CONSULTORIOS DE PANEL DE EVALUACION DE PROGRAMAS DE CAPACITACION POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agriculture Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			4,330.00	0.00	Pending Implementation										2016-11-16	2016-12-15

PE-NA-110-Q-3CV / CONSULTORES DE PANEL DE EVALUACION DE PROGRAMAS DE CAPACITACION POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		4,330.00	0.00	Pending Implementation										2015-11-16	2015-12-16	
PE-NA-220-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA VI - SAN MARTIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled											2016-05-23	2016-12-31
PE-NA-238-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA VI - SAN MARTIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		11,200.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-234-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA II HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		11,200.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-218-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA II HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled											2016-05-23	2016-12-31
PE-NA-228-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		11,200.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-210-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled											2016-05-23	2016-12-31
PE-NA-109-Q-3CV / CONSULTORES DE PANEL DE EVALUACION TECNICA DE INVESTIGACION ESTRATEGICA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		21,680.00	0.00	Pending Implementation											2016-11-16	2016-12-16
PE-NA-290-Q-3CV / CONSULTORIA PARA EL ESTUDIO DE ESTIMACION DE INDICADORES DEL PIP 1	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		27,000.00	0.00	Pending Implementation											2017-03-14	2017-05-15
PE-NA-227-Q4C / CONSULTORIA PARA JEFE DE LA UNIDAD DESCENTRALIZADA II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,000.00	0.00	Cancelled											2016-06-01	2016-12-31

PE-NA-107-Q3CV / CONSULTORES PET EXTENSION (22)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	47,600.00	0.00	Pending Implementation	2015-06-15	2015-07-15
PE-NA-148-Q3CV / REVISIÓN DE ADQUISICIONES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	36,000.00	0.00	Pending Implementation	2015-12-22	2016-04-15
PE-NA-209-Q4C / CONSULTORIA PARA TESORERO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited	25,200.00	0.00	Cancelled	2016-05-23	2016-12-31
PE-NA-61-Q3CV / ESTUDIOS ESPECIALES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	270,000.00	0.00	Pending Implementation	2015-05-01	2015-05-31
PE-NA-267-Q4C / ESTUDIO PARA IDENTIFICAR CARACTERIZAN y COMPARAR LOS SECTORES y ACTIVIDADES DE LA MACRO REGIÓN COMPUESTA POR ANCASH, HUANUCO, PASCO y UCAYALI UD IV y LA MACRO REGIÓN COMPUESTA POR CRETIO, AMAZONAS y SAN MARTIN (AMBITO DE LA UD VI)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	37,300.00	0.00	Pending Implementation	2016-06-06	2016-09-15
PE-NA-294-Q3CV / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y DE ADQUISICIONES DE LA SUB SEDE CHACHAPOYAS DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO monto estimado mensual S/. 9,800.06 mayo 2017 a diciembre 2017 convocación periodo de prueba 3 meses)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited	22,400.00	0.00	Cancelled	2017-04-23	2017-12-31
PE-NA-293-Q3CV / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE CHACHAPOYAS DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO monto estimado mensual S/. 9,800.06 de mayo 2017 a diciembre 2017 convocación periodo de prueba 3 meses)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited	22,400.00	0.00	Cancelled	2017-04-23	2017-12-31
PE-NA-266-Q4C / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACIÓN DEL TIPO PRODUCTIVO y EL POTENCIAL DE INNOVACIÓN DE LA MACRO REGIÓN (AREQUIPA, PUNO, MOQUEGUA y TACNA) UD IV - PNA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	37,300.00	0.00	Pending Implementation	2016-06-06	2016-09-30
PE-NA-269-Q4C / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACIÓN PRODUCTIVA DE LA MACRO REGIÓN (TUMES, PURA, LAMBAYEQUE, CAJAMARCA, LA LIBERTAD)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	37,300.00	0.00	Pending Implementation	2016-06-20	2016-09-20
PE-NA-231-Q4C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE LA SUBSEDE LIMA E. CA. DE LA UNIDAD DESCENTRALIZADA III - JUNTA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited	19,600.00	0.00	Cancelled	2017-04-24	2017-12-31

PE-NA-279-Q4C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y ADQUISICIONES DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-04-17	2017-12-31
PE-NA-280-Q4C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y ADQUISICIONES DE LA SUB SEDE ARECUPA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-289-Q4C / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACION PRODUCTIVA DE LA MACRO REGION CUSCO, APURIMAC, MADRE DE DIOS)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			37,350.00	0.00	Pending Implementation										2016-09-20	2016-09-20
PE-NA-293-Q4C / CONSULTORIA PARA CONTRATACION DE DIRECTOR EJECUTIVO DEL PNA.	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			44,800.00	0.00	Cancelled										2016-07-08	2016-12-31
PE-NA-215-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-223-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			11,200.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-217-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-226-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			11,200.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-237-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			11,200.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-219-Q4C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (NSNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-05-23	2016-12-31

PE-NA-5003-3C / CONSULTORIAS PEF (PREMIO A LA CALIDAD DE LOS PROYECTOS (40)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		9,600.00	0.00	Pending Implementation									2015-07-01	2015-07-31
PE-NA-242-Q4C / CONSULTORIA PARA ESPECIALISTA EN SEGUIMIENTO Y EVALUACI		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		12,800.00	0.00	Cancelled									2016-09-31	2016-12-31
PE-NA-240-Q4C / CONSULTORIA PARA ESPECIALISTA EN GESTI		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		12,800.00	0.00	Cancelled									2017-04-11	2017-12-31
PE-NA-146-Q4C / CONSULTORIA PARA ELABORAR LAS BASES DEL CONCURSO PEF 1		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		32,260.00	0.00	Pending Implementation									2015-03-30	2015-06-30
PE-NA-207-Q4C / CONSULTORIA PARA ESPECIALISTA EN GESTION DE PROYECTOS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (NIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		25,200.00	0.00	Cancelled									2016-05-23	2016-12-31
PE-PNA-2719-CS-INDV / CONSULTORIA INDIVIDUAL PARA SERVICIOS EN GESTI	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		7,300.00	0.00	Under Implementation	2017-09-11	2017-09-27	2017-09-16	2017-10-13	2017-09-18	2017-12-01	2017-09-25		2018-01-23	
PE-PNA-2719-CS-INDV / SERVICIOS DE APOYO EN GESTI DE ADQUISICIONES Y CONTRATACIONES PARA EL PNA, POR EL LAPSO DE 4 MESES, CON OPCIO A AMPLIACION DE APOYO A LA ESPECIALISTA EN ADQUISICIONES	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		9,700.00	0.00	Pending Implementation	2017-09-11		2017-09-18		2017-09-21		2017-09-29		2018-01-27	
PE-PNA-3864-CS-CDS / CONSULTORIA PARA LA IMPLEMENTACION DEL SISTEMA DE INFORMACION DEL PNA - FIRMA CONSULTORA	BRD / 83310	Project Management	Prior	Direct Selection	Direct		111,000.00	110,000.00	Signed	2017-12-04		2017-12-09					2017-12-23	2018-03-23	2018-04-22
PE-PNA-41316-CS-INDV / Servicio de Consultoria Individual para la sistematizac y Gestio del Conocimiento de los Subproyectos del PNA, por el lapso de 4 meses, pedido de la UPMIS	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		39,400.00	39,851.07	Signed	2017-12-27	2018-02-13	2018-01-01	2018-02-27	2018-01-11	2018-03-15	2018-01-17	2018-03-16	2018-05-17	
PE-PNA-42420-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACI	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,992.29	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31	
PE-PNA-42420-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACI	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,976.60	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-20	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31	
PE-PNA-42424-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACI	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31	
PE-PNA-42446-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACI	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31	
PE-PNA-42447-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACI	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,816.66	Signed	2018-03-07	2018-03-15	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31	

PE-PNA-6248-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PIURA (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNA-6248-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA HUANCAYO (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	0.00	Pending Implementation	2018-03-07	2018-03-12	2018-03-12	2018-03-22	2018-03-22	2018-03-29	2018-03-29	2018-12-31	
PE-PNA-6240-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA JAEN (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNA-6240-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA JAEN (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,769.45	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNA-6245-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA AREQUIPA (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,769.45	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNA-6245-CS-INDV / APOYO ADMINISTRATIVO PARA HUANCAYO (MONTO MENSUAL S/. 5,000)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,657.89	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNA-6245-CS-INDV / APOYO ADMINISTRATIVO PARA JAEN (MONTO MENSUAL S/. 5,000)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,657.89	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNA-6245-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA TARAPOTO (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,982.29	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNA-6249-CS-INDV / ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES PARA PIURA (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,982.29	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNA-6240-CS-INDV / ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES PARA PICHANAKI (MONTO MENSUAL S/. 9,800)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	0.00	Pending Implementation	2018-03-12	2018-03-17	2018-03-17	2018-03-27	2018-03-27	2018-04-03	2018-04-03	2018-12-31	
PE-PNA-6240-CS-INDV / APOYO ADMINISTRATIVO PARA TARAPOTO (MONTO MENSUAL S/. 5,000)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	0.00	Pending Implementation	2018-03-12	2018-03-17	2018-03-17	2018-03-27	2018-03-27	2018-04-03	2018-04-03	2018-12-31	
PE-PNA-6243-CS-INDV / APOYO ADMINISTRATIVO PARA PIURA (MONTO MENSUAL S/. 5,000)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,771.58	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNA-6244-CS-INDV / APOYO ADMINISTRATIVO PARA LIMA (MONTO MENSUAL S/. 5,000)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	0.00	Pending Implementation	2018-03-12	2018-03-17	2018-03-17	2018-03-27	2018-03-27	2018-04-03	2018-04-03	2018-12-31	
PE-PNA-6246-CS-INDV / APOYO ADMINISTRATIVO PARA AREQUIPA (MONTO MENSUAL S/. 5,000)	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,771.58	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNA-6409-CS-INDV / CONTRATACIÓN DE 35 CONSULTORES INDIVIDUALES PARA CONFORMAR EL PANEL DE EVALUACIÓN TÉCNICA PARA EL CONCURSO DE BECAS DE PASANTÍAS NACIONALES E INTERNACIONALES 2018 CADA PROPUESTA EVALUADA ES S/. 300.00 APROX Y EL CONTRATO SE D MEDIANTE ORDEN DE SERVICIO	BRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Direct	116,000.00	0.00	Pending Implementation	2018-05-25	2018-06-04	2018-06-04	2018-06-07	2018-06-07	2018-06-13	2018-06-13	2018-12-30	