

## **Procurement Plan: Project Preparation Advance to the Gambia State Owned Enterprises Restructuring Project**

### **I. General**

- 1. Project information:** The Gambia, Directorate of Public and Private Partnership and Public Enterprises – DPPP & PC, Ministry of Finance and Economic Affairs (MoFEA)

<u>Project Name:</u>	Gambia State Owned Enterprises Restructuring Project
<u>Project ID:</u>	P166695
<u>Loan/Credit No:</u>	N/A
<u>Project Implementing Agency (PIA):</u>	Project Coordination Unit of the PIU of NAWEC

- 2. Bank's approval Date of the procurement Plan:** NA
- 3. Date of General Procurement Notice:** N/A
- 4. Date of Procurement Plan:** 05/02/2019
- 5. Period covered by this procurement plan:** 6 months

### **II. Goods and Non - Consulting Services.**

- 1. Prior Review Threshold:**

	Procurement Method	Procurement Method Thresholds US\$		Prior Review Threshold US\$			
				High Risk	Substantial Risk	Moderate Risk	Low Risk
1.	Goods, Information Technology and Non-Consulting Services	ICB	≥300,000	1.5 million	2 million	4 million	6 million
NCB		≥100,000					
Shopping		<100,000					

2.

3. **Proposed Procedures for CDD: NA**

4. **Reference to (if any) Project Operational/Procurement Manual: NA**

5. **Any Other Special Procurement Arrangements: NA**

## 6. Procurement Packages with Methods and Time Schedule

### Goods and Service

N°	Contract (Description)	Estimated Cost USD	Procurement Method	Pre- qualificati on (yes/no)	Domesti c Preferen ce (yes/no)	Review by Bank (Prior / Post)	Expecte d Bid- Opening Date	Comments
1	IT Equipment and support to fiduciary staff	10,000	Shopping	No	No	Post	May-19	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Sq	Selection Method	Procurement Method Thresholds US\$		Prior Review Threshold US\$			
				High Risk	Substantial Risk	Moderate Risk	Low risk
1.	Consultant Services (Firms)	QCBS	≥300,000	0.5 million	1 million	2 million	4 million
		QCBS, LCS, FBS	≥200,000				
		QC	<200,000				
2.	Individual Consultants	EOI	3 Qualified CV	0.2 million	0.3 million	0.4 million	0.5 million
		≥100,000	<100,000				

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$200,000\_\_\_\_\_equivalent per contract, may comprise entirely of national consultants in accordance with the procedures as described in the Procurement Regulations for IPF.

- 3. Any Other Special Selection Arrangements:** N/A

#### 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost (USD)	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1	Transaction advisor (consortium) for the whole fibre network	1,000,000	QCBS	Prior	June 2019	
2	Transaction advisor (consortium) for privatization of GAMCEL and repositioning of GAMTEL	1,000,000	QCBS	Prior	June 2019	
3	Elaboration of the Project Procurement Development Strategy (PPSD) and support procurement activities.	30,000	IC	Post	May 2019	
4	Special purpose audits of seven state-owned enterprises	500,000	Single source	Prior	June 2019	Extension of Ernst & Young LLP to cover the balance
5	Elaboration of an Environmental and Social Commitment Plan	25,000	IC	Post	May 2019	
6	Elaboration of a Retrenchment Plan- and the Grievance Redress Mechanism	40,000	IC	Post	May 2019	
7	Elaboration of a Stakeholder Engagement Plan (SEP)	30,000	IC	Post	May 2019	
8	Elaboration of Labor Management Procedures					For information
9	Legal specialist (review and finalization of the SOE Act at)	50,000	IC	Post	May 2019	Single source
10	Elaboration of an operational manual including FM and procurement procedures of the SOE Restructuring Project)	50,000	IC	Post	May 2019	
11	Financial Management Specialist	25,000	IC	Post	May -2019	
12	Procurement specialist	25,000	IC	Post	May-2019	



