

**TANZANIA NATIONAL ROADS AGENCY  
Procurement Plan**

**I. General**

**1. Project Information**

Country: **Tanzania**  
 Project Name: **Dar es Salaam Urban Transport Improvement Project**  
 Project ID: **P150937**

**2. Project Implementation Agency: Tanzania National Roads Agency**

**3. Date of the Procurement Plan: March 17, 2017**

**4. Period Covered by this procurement plan: First 18 Months**

**II. Thresholds for Prior Review, Procurement Approaches and Methods**

<b>A. Goods, Works and Non-Consulting Services</b>				
<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Procurement Approaches and Methods (US\$ millions)</b>		
		<b>Open International</b>	<b>Open National</b>	<b>Request for Quotation (RfQ)</b>
<b>Works</b>	$\geq 15$	$\geq 15.0$	$< 15$	$\leq 0.2$
<b>Goods, IT, and non-consulting services</b>	$\geq 4$	$\geq 5$	$< 5$	$\leq 0.1$
<b>B. Consulting Services</b>				
<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Short List of National Consultants (US\$ million)</b>		
		<b>Consulting Services</b>	<b>Engineering and Construction Supervision</b>	
<b>Consultants (Firms)</b>	$\geq 2$	$\leq 0.3$	$\leq 0.3$	
<b>Individual Consultants</b>	$\geq 0.4$	<b>NA.</b>	<b>NA.</b>	

**[Overall Project Procurement Risk is MODERATE]**

**Notes:**

**Terms of Reference:** Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

**Advertisement:** Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s)

**PROCUREMENT PLAN** Tanzania : Dar es Salaam Urban Transport Improvement Project

General Information		
Country:	Tanzania	Bank's Approval Date of the Original Procurement Plan: 2017-08-18
Project ID:	P150937	Revised Plan Date(s): (comma delineated, leave blank if not) 2019-09-12
Project Name:	Dar es Salaam Urban Transport Improvement Project	
Loan / Credit No:	IDA / 59570	
Executing Agency(ies)	Dar Rapid Transit Agency	

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ-DART-48201-GO-RFB / Supply of ICT Equipment	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Request for Bids	Open - National	Single Stage - One Envelope		155,573.55	Signed					2018-01-08		2018-01-11							2018-02-09		2018-03-11		2018-04-15		2018-08-13	
TZ-DART-65759-GO-RFQ / Supply of Furniture	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,267.71	Signed							2018-05-22											2018-08-07		2019-02-03	
TZ-DART-76625-GO-UN / Supply of One Vehicle	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	UN Agencies (Direct)	Direct			53,229.52	Signed					2018-09-05		2018-09-12											2018-10-25		2019-02-22	
TZ-DART-111723-GO-RFQ / Supply of ICT Equipment	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-04											2019-06-29		2019-07-29	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ-DART-74594-NC-RFB / Provision of Security Services for Dart Stations, Terminals and Jangwani Depot	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Request for Bids	Open - National	Single Stage - One Envelope		638,583.28	Signed					2018-05-03		2018-05-03							2018-05-21		2018-06-18		2018-07-27		2019-07-27	
TZ-DART-79024-NC-RFB / Procurement of Cleaning Services	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-12-13		2018-12-18							2019-01-08		2019-01-22		2019-02-26		2019-08-25	

TZ-DART-132998-NC-RFQ / PROVISION OF CLEANING SERVICES TO ALL TERMINALS AND MAIN OFFICE FOR DAR RAPID TRANSIT	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation										2019-09-11							2019-11-06						2020-05-04
---	-------------	--	------	------------------------	---------	-----------------------------	--	--	------	------------------------	--	--	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	------------	--	--	--	--	--	------------

CONSULTING FIRMS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-DART-25359-CS-QCBS / Transaction Advisory Services for Consolidation of Minibus (Daladala) Owners to Form BRT Operating Company and for Processing Competitive Selection of Phase 3 and 4 BRT Operators	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Prior	Quality And Cost-Based Selection	Open - International		3,528,762.96	Signed	2013-02-19		2013-03-12			2013-05-21				2013-06-18			2013-10-14					2014-01-02			2014-03-12			2015-03-12
TZ-DART-35414-CS-QCBS / DART Management support for the Operation of Dar Rapid Transit Project Phase 1	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Prior	Quality And Cost-Based Selection	Open - International		3,388,450.61	Under Implementation	2016-12-21		2017-01-13			2017-11-20				2017-12-18			2018-01-17					2018-02-21			2018-03-28			2019-03-28
TZ-DART-50337-CS-QCBS / Consultancy Services for Transaction Advisory for BRT Phase 3 and 4 Operations	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-02-26		2018-03-19			2018-06-02				2018-06-30			2018-07-30					2018-09-03			2018-10-08			2019-10-08
TZ-DART-100733-CS-QCBS / CONSULTANCY SERVICES FOR OUTPUT PERFORMANCE BASED MAINTNANCE CONTRACT	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-03-25		2019-04-15			2019-05-29				2019-06-26			2019-07-26					2019-08-30			2019-10-04			2020-10-03

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TZ-DART-25361-CS-INDV / Individual Consultant for Soping of Intelligent Transport System (ITS) and Automated fare Collection System (AFCS) for DART Phase 1.	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2017-09-04		2017-10-23			2017-11-13			2017-12-18			2018-06-16
TZ-DART-27722-CS-CDS / Consultancy Services for Travel Demand Model Update and Estimate for BRT Phase 1-6	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Prior	Direct Selection	Direct		984,226.41	Signed	2017-09-11		2017-10-16						2017-12-27			2018-06-25
TZ-DART-49166-CS-CDS / Consultancy Service to Support Implementation of DART Agency Organisational Reforms	IDA / 59570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Direct Selection	Direct		0.00	Under Implementation	2018-02-19		2018-02-24						2018-04-30			2018-10-27

TZ-DART-50382-CS-INDV / Consultancy Services to Support DART in the Demarcation of Jangwani Depot	IDA / 09570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2018-02-26		2018-03-09		2018-03-30		2018-05-04		2018-10-31	
TZ-DART-57117-CS-INDV / Consultancy Services on Social Media	IDA / 09570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-04-06		2018-04-11		2018-05-02		2018-06-06		2018-12-03	
TZ-DART-02127-CS-INDV / Consultancy Services for Depot Consultant	IDA / 09570	Component C: Institutional Strengthening and Reform, ICT Innovation, Safety Net, and Transport Studies	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2018-08-06		2018-08-27		2018-12-28		2019-02-01		2019-07-31	