## PROCUREMENT PLAN (Textual Part)

Project information: Cabo Verde SOE Reform Project (P160796) Project Implementation agency:

UGPE (Unidade de Gestão de Projetos Especiais)

Date of the Procurement Plan: 23 April 2018

Period covered by this Procurement Plan: 2018 - 2019

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "**Not Applicable**"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "**Not Applicable**"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable. *"Not Applicable"* 

**Other Relevant Procurement Information.** 

"Not Applicable"

PROCUREMENT Cabo Verde: STATE OWNED ENTERPRISES RELATED FISCAL MANAGEMENT PROJECT PLAN

General Information

Cabo Verde Bank's Approval Date of the Original Procurement Plan: 2018-10-16 Country:

Revised Plan Date(s): (comma delineated, leave blank if non 2019-04-09

Project ID: P160796 GPN Date:

Project Name: STATE OWNED ENTERPRISES RELATED FISCAL MANAGEMENT PROJECT

Loan / Credit No: IDA / 62510

Executing Agency(ies) Unidade de Gestao de Projectos Especiais

W	ORKS																											
Δ	tivity Reference No. /														Droft	Bidding							Bid Ev					
	Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification	Actual Amount	Process	Draft Pre-q	qualification	Prequal	ification	Docum		Specific Pr	ocurement	Bidding D		Proposal Su				Signed (	Contract	Contract C	Completion
		No.				Approach	Process	(Y/N)	(US\$)	Status	Docus	ments	Evaluation	n Report		ication	Notice /	Invitation	as Is	sued	Opening /	Minutes	Recommen	dation for				
																							Aw					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. /	,													Draft	Bidding							Bid Eva					
Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification				•	-		Docur	_			Bidding D						Signed (	Contract	Contract C	ompletion
	No.	•			Approach	Process	(Y/N)	(US\$)	Status	Docu	ments	Evaluation	on Report		ication	Notice /	Invitation	as Iss	sued	Opening	Minutes	Recommen	dation for				
																						Aw					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING	SERVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		qualification ments	-	ification n Report	Draft Docum Justifi	nent /	Specific Pr Notice / I	Invitation	as Is	sued	Proposal Su Opening /	Minutes	Recommer Aw	rt and ndation for eard			Contract C	•
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	ís																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not			and Draft Proposals			Opening of Proposals		Evalua Technical	ation of	Combined Report a Negotiated	nd Draft	Signed	Contract	Contract (	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
001-SOEP-UGPE-2018 / Contract of consulting firm for Independent Verification Agent	IDA / 62510		Post	Consultant Qualification Selection	Open - International		92,877.06	Signed	2018-10-10		2018-10-17		2018-11-15								2018-12-15		2019-01-19		2019-07-18	
005-SOEP-UGPE / Technical support for elaboration of comprehensive SOE police for diagnosis of SOE portfolio and proposals for structure and function of future SOE oversight /holding arrangements	IDA / 62510		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-04-15		2019-04-22		2019-05-20								2019-05-30		2019-06-17		2019-12-14	
006-SOEP-UGPE / Technical support for improvement of the Management platform/Monitoring Privatization/Concession and PPP processes	IDA / 62510		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-05-10		2019-05-31		2019-07-14								2019-08-13		2019-09-17		2020-03-15	

007-SOEP-UGPE / IFH - Imobiliária, Fundiária e Habitat, SA - Technical support for Audit of the programa "Casa para Todos"	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-15	2019-05-06	2019-06-	9				2019-07-19	2019-08-23	2020-02-19	
006-SOEP-UGPE / Technical Support to define the ENAPOR - Empresa Nacional de Administração dos Pertos, Sa, update the exititing business and Asset evaluations privatizants atrategy and advise during the transaction process'negotiation	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-15	2019-05-06	2019-06-	19				2019-07-19	2019-08-23	2020-02-19	
010-SOEP-UGPE / Specialized firm for the bussiness and assets valuation of SDTIBM- Sociedade de Deservolvimento Turistico ilhas de Boavista e Maio SA	IDA / 62510	Past	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-15	2019-05-06	2019-08-	19				2019-07-19	2019-08-23	2020-02-19	
011-SOEP-UGPE / Specialized firm for the bussiness and assets valuation of AEB - Agua e Energia da Boavista, SA	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-15	2019-05-06	2019-08-	9				2019-07-19	2019-08-23	2020-02-19	
012-SOEP-UGPE / Specialized firm for the bussiness and assets valuation of EMPROFAC - Empresa Nacional de Produtos Farmacéuticos, SA	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-15	2019-05-06	2019-08-	.9				2019-07-19	2019-08-23	2020-02-19	
013-SOEP-UGPE / Technical support to define the privatization strategy and advise during the transaction process/hergolatona - EMPROFAC - Empresa Nacional de Produtos Farmacelucios, SA and INPHARMA - Industria Farmacelucios SA	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-15	2019-05-06	2019-06-	19				2019-07-19	2019-08-23	2020-02-19	
014-SOEP-UGPE / Development of fiscal and debt forecasting models	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-21	2019-05-12	2019-06-2	25				2019-07-25	2019-08-29	2020-02-25	
015-SOEP-UGPE / Development of SOE related Fiscal Risk Models	IDA / 62510	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2019-04-24	2019-05-15	2019-06-2	18				2019-07-28	2019-09-01	2020-02-28	
004-SOEP-UGPE-2018 / Auditing firm for the project financial Audit	IDA / 62510	Post	Least Cost Selection	Open - International	0.00	Canceled	2019-01-06	2019-01-27	2019-03-	12		2019-04-09	2019-05-09	2019-06-13	2019-07-18	2020-01-14	
002-SOEP-UGPE-2018 / Technical Assistance fro strengthening UASE and MF capacity for fiscal risk management	F IDA / 62510	Prior	Quality And Cost- Based Selection	Open - International	0.00	Canceled	2019-08-21	2019-09-01	2019-10-4	06		2019-11-03	2019-12-03	2020-01-07	2020-02-11	2021-02-10	

companies	T F	003-SOEP-UGPE-2018 / Fechnical Assistance for privatization of selected	IDA / 62510		Prior	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2019-12-12		2020-01-02		2020-02-15				2020-03-14		2020-04-13		2020-05-18		2020-06-22		2021-06-22	
-----------	-----	-------------------------------------------------------------------------------	-------------	--	-------	--------------------------------------	-------------------------	--	------	----------	------------	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSULTANTS