

**Implementation Status & Results  
Congo, Democratic Republic of  
DRC Street Children Project (P115318)**

Operation Name: DRC Street Children Project (P115318)	Project Stage: Implementation	Seq.No: 2	Status: ARCHIVED	Archive Date:
Country: Congo, Democratic Republic of	Approval FY: 2010			
Product Line: IBRD/IDA	Region: AFRICA	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies): Fonds Social de la RDC, Ministry of Social Affairs, Humanitarian Action and National Solidarity (MINAS)				

**Key Dates**

Board Approval Date	01-Jun-2010	Original Closing Date	31-Aug-2015	Planned Mid Term Review Date	09-Sep-2013	Last Archived ISR Date	13-Apr-2011
Effectiveness Date	28-Feb-2011	Revised Closing Date	31-Aug-2015	Actual Mid Term Review Date			

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

**The project development objective for this project is to improve the delivery mechanisms of prevention and support services for street children, primarily in Kinshasa.**

Has the Project Development Objective been changed since Board Approval of the Project?

Yes     No

**Component(s)**

Component Name	Component Cost
A: Prevention	3.10
B: Assistance	4.30
C: Capacity building, coordination and project management	2.60

**Overall Ratings**

	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Satisfactory
Overall Risk Rating	Moderate	

**Implementation Status Overview**

The project became effective on February 28, 2011. All key project staff started working by May. The project was officially launched during a project launch workshop in Kinshasa in June. The 2011 work-program was approved in mid-July. Project is currently in the process of selecting implementing support partners, mainly NGOs that will carry out the various activities under the prevention and the services components.

**Locations**

Public Disclosure Copy

Country	First Administrative Division	Location	Planned	Actual
Congo, Dem Rep	Not Entered	Democratic Republic of the Congo		
Congo, Dem Rep	Not Entered	Matete		
Congo, Dem Rep	Ville de Kinshasa	Selembao		
Congo, Dem Rep	Ville de Kinshasa	Ndjili		
Congo, Dem Rep	Not Entered	Kitambo		
Congo, Dem Rep	Ville de Kinshasa	Kinshasa		
Congo, Dem Rep	Ville de Kinshasa	Kibanseke I		
Congo, Dem Rep	Not Entered	Kalamu		
Congo, Dem Rep	Ville de Kinshasa	Masina		
Congo, Dem Rep	Ville de Kinshasa	Kimbanseke II		
Congo, Dem Rep	Ville de Kinshasa	commune de Gombe		
Congo, Dem Rep	Ville de Kinshasa	Gombe		
Congo, Dem Rep	Ville de Kinshasa	Matete		
Congo, Dem Rep	Ville de Kinshasa	Kasa-Vubu		
Congo, Dem Rep	Ville de Kinshasa	Kalamu		
Congo, Dem Rep	Ville de Kinshasa	Kintambo		
Congo, Dem Rep	Ville de Kinshasa	Limete		
Congo, Dem Rep	Ville de Kinshasa	Bumbu		

**Results**

**Project Development Objective Indicators**

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Child Protection Committees that are active	<input type="checkbox"/>	Percentage	Value	50.00	50.00	75.00
			Date		31-Mar-2011	
			Comments			

Public Disclosure Copy

Public Disclosure Copy

Target households who recall correctly key messages about children rights from the campaigns financed under the project	<input type="checkbox"/>	Percentage	Value	0.00	0.00	70.00
			Date		31-Mar-2011	31-Aug-2015
			Comments			
Children at-risk provided with education or remedial education opportunities financed under the project	<input type="checkbox"/>	Number	Value	0.00	0.00	2500.00
			Date		31-Mar-2011	31-Aug-2015
			Comments			
Street Children offered access to comprehensive support services	<input type="checkbox"/>	Number	Value	1103.00	1103.00	5500.00
			Date		31-Mar-2011	31-Aug-2015
			Comments			
Street children having restored relationships with their families	<input type="checkbox"/>	Number	Value	253.00	253.00	800.00
			Date		31-Mar-2011	31-Aug-2015
			Comments			
Direct project beneficiaries	<input checked="" type="checkbox"/>	Number	Value			
			Date			
			Comments			
Female beneficiaries	<input checked="" type="checkbox"/>	Percentage	Value			
		Sub Type	Date			
		Supplemental	Comments			
Children supported by type of services	<input type="checkbox"/>	Number	Value	0.00	0.00	8000.00
		Sub Type	Date		31-Mar-2011	31-Aug-2015
		Breakdown	Comments			
Community leaders and authorities sensitized	<input type="checkbox"/>	Number	Value	0.00	0.00	800.00
		Sub Type	Date		31-Mar-2011	31-Aug-2015
		Breakdown	Comments			
NGOs, CBOs and Government workers trained	<input type="checkbox"/>	Number	Value	0.00	0.00	650.00
		Sub Type	Date		31-Mar-2011	31-Aug-2015
		Breakdown	Comments			

Public Disclosure Copy

**Intermediate Results Indicators**

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Radio broadcasts on child protection (number per year)	<input type="checkbox"/>	Number	Value	96.00	96.00	120.00
			Date		31-Mar-2011	31-Aug-2015
			Comments	per year	per year	per year
Child Protection Committees (i) established (number) (ii) and/or strengthened (number)	<input type="checkbox"/>	Number	Value			
			Date			
			Comments			
child protection committee established	<input type="checkbox"/>	Number	Value	0.00	0.00	72.00
			Sub Type Breakdown			
			Date		31-Mar-2011	31-Mar-2015
child protection committee strengthened	<input type="checkbox"/>	Number	Value	12.00	12.00	62.00
			Sub Type Breakdown			
			Date		31-Mar-2011	31-Aug-2015
child protection committees (i) established and (ii) strengthened	<input type="checkbox"/>	Number	Value			
			Date			
			Comments			
Community events on children's rights and parental responsibility (e.g. interactive theatre) number per year	<input type="checkbox"/>	Number	Value	50.00	50.00	150.00
			Date		31-Mar-2011	31-Aug-2015
			Comments			
Street Children benefitting from (i) skills, (ii) training, (iii) formal education	<input type="checkbox"/>	Number	Value			
			Date			
			Comments			
Street children benefitting from skills	<input type="checkbox"/>	Number	Value	1741.00	1741.00	6741.00
			Sub Type Breakdown			
			Date		31-Mar-2011	31-Aug-2015
Street Children benefitting from formal and non formal education	<input type="checkbox"/>	Number	Value	1784.00	1784.00	6784.00
			Sub Type Breakdown			
			Date		31-Mar-2011	31-Aug-2015
			Comments			

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
NGOs/FBOs and specialized public services supported by the project achieving at least 90% of the agreed performance indicators	<input type="checkbox"/>	Percentage	Value			70.00
			Date		31-Mar-2011	31-Aug-2015
			Comments	n.a.	n.a.	
National standards for service delivery to street children developed and validated	<input type="checkbox"/>	Text	Value	No		Yes
			Date		31-Mar-2011	31-Aug-2015
			Comments			
A database established to monitor and coordinate ongoing children rights interventions as well as to capture the number of beneficiaries per category of service is established	<input type="checkbox"/>	Text	Value	No		Yes
			Date		31-Mar-2011	31-Aug-2015
			Comments			
Annual evaluation of the effectiveness and direct costs of different prevention and support services	<input type="checkbox"/>	Text	Value	No		Yes
			Date		31-Mar-2011	31-Aug-2015
			Comments			

**Data on Financial Performance (as of 18-Aug-2011)**


**Financial Agreement(s) Key Dates**

Project	Loan No.	Status	Approval Date	Signing Date	Effectiveness Date	Closing Date
P115318	IDA-H5780	Effective	01-Jun-2010	14-Jul-2010	28-Feb-2011	31-Aug-2015

**Disbursements (in Millions)**

Project	Loan No.	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P115318	IDA-H5780	Effective	XDR	6.60	6.60	0.00	0.45	6.15	7.00

**Disbursement Graph**



**Key Decisions Regarding Implementation**

Project launched in June. The project is expected to finalize the selection of its implementing support partners by November.

**Restructuring History**

There has been no restructuring to date.

**Related Projects**

P124370-Enhancing DRC's Crisis Response for Street Children and other Vulnerable Groups