

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 02/19/2013

1. Basic Information

Project ID & Name	P120594: Samoa Post Tsunami Reconstruction
Country	Samoa
Task Team Leader	James A. Reichert
Sector Manager/Director	Michel Kerf
Country Director	Franz R. Drees-Gross
Original Board Approval Date	11/02/2010
Original Closing Date:	04/30/2013
Current Closing Date	04/30/2013
Proposed Closing Date [if applicable]	02/28/2015
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	02/18/2010
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	0.00	0.00
IDA	10.00	10.00
PRIF	1.79	1.79
Total	11.79	11.79

3. Borrower

Organization	Department	Location
Ministry of Finance		Samoa

4. Implementing Agency

Organization	Department	Location
Land Transport Authority	Mr. Leasi J Galuvao	Samoa

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 03/12/2013		4.12
Fiscal Year	Annual	Cumulative
2013	0.75	4.87
2014	3.00	7.87
2015	3.93	11.80
	Total	11.80

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
To assist the Government of Samoa in its efforts to support the relocation and rehabilitation of communities living in the island of Upolu affected by the tsunami of September 29, 2009 through the provision of improved infrastructure access to relocation sites, enhanced transport infrastructure, and assistance to local communities to address future natural disasters.

7b. Revised Project Development Objectives/Outcomes [if applicable]