

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 09/08/2011	

1. Basic Information	
Project ID & Name	P102354: Community Action Program (APL-2)
Country	Niger
Task Team Leader	Amadou Alassane
Sector Manager/Director	Karen Mcconnell Brooks
Country Director	Ousmane Diagana
Original Board Approval Date	08/29/2008
Original Closing Date:	04/30/2013
Current Closing Date	04/30/2013
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	C-Not Required-Not Required
EA Completion Date	03/31/2008
Revised EA Completion Date	03/31/2008

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	6.60	6.60
COMM	3.70	3.70
IDAT	30.00	30.00
Total	40.30	40.30

3. Borrower		
Organization	Department	Location
Republic of Niger		Niger

4. Implementing Agency		
Organization	Department	Location
National Coordination Unit of the Second Project of the Community Action Program(CAP2)	Ministry of Agriculture	Niger

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 09/30/2011		21.68
Fiscal Year	Annual	Cumulative
2011	0.00	21.68
2012	0.00	21.68
	Total	21.68

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project' development objective is to improve Rural Communes'capacity to design and implement in a participatory manner Communal Development Plans (CDP) and Annual Investment Plans (AIP) and therefore contributing to enhance rural livelihoods.

7b. Revised Project Development Objectives/Outcomes [if applicable]