

INDIA: NHAI TA Project (P121515) - Procurement Plan for Consultancy Services (2013-14)

Package No.	Package Description	Estimated cost (US\$ Million)	Selection Method	Advertising for Shortlisting	Issuing RFP	Contract signing	Contract completion
WBTA-01	To prepare Training Plan and develop cooperative programs for Research, Standardization and Development	0.50	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-02/03	Review of Project Preparation and Design Review and Implementation of Recommended Improvements	1.00	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-04	Recommending appropriate technology for Topographic Survey and Capturing Land Records	0.15	Individual	01-06-12	01-11-12	15-03-13	01-06-14
WBTA-05	Carrying out Topographic Survey and Capturing Land Records for NH Corridor about 1500-2000km length	3.50	QCBS	01-07-14	01-01-15	01-09-15	31-07-16
WBTA-06	Developing and operationalizing an e-tool as monitoring system for pre-construction activities and LA and RR process	0.20	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-07	Establish Performance Monitoring and Rating System	0.30	QCBS	01-06-12	01-06-13	01-03-14	01-03-16
WBTA-08	Corporate Governance Assessment of NHAI	0.25	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-09	Review of Existing Mechanisms and to develop Independent Quality Audit System for NHAI	0.20	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-10	Developing Network Safety Management Approach and Analysis	0.50	QCBS	01-06-12	01-05-13	01-03-14	01-03-15
WBTA-11	Services of Media Agency to design and implement publicity campaign for Road Safety and HIV-AIDS	1.00	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-12	Technical assistance to strengthen asset management capacity of NHAI	1.00	QCBS	01-06-12	01-05-13	01-03-14	01-03-15
WBTA-13	Piloting new contract modalities including new forms of PPPs (modified BOT-Annuity) and/or DBMOT (Output and Performance Based Road Contracts)	1.50	QCBS	01-06-12	01-01-13	01-10-13	01-10-14
WBTA-14	Road Safety Advisor	1.50	QCBS	01-06-12	01-01-13	01-10-13	01-10-14

Procurement Plan for Goods (2013-14)

Package No.	Package Description	Estimated cost (US\$ Million)	Procurement Method	Invitation of First Stage Bids	Invitation of second stage bids	Contract signing	Contract completion
WBTA-15	Turn Key Implementation of Enterprise Resource Planning (ERP) Solution at MoRT&H and NHAI	19.50	ICB	01-01-12	01-10-12	01-03-13	31-07-16