

PROCUREMENT PLAN

Project information: NIGERIA [National Social Safety Nets Project [P-1514888]

Project Implementation agency: [National Cash Transfer Office]

Date of the Procurement Plan: [December 2017]

Period covered by this Procurement Plan: [October 2017 – December 2018]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Procurement Act 2007***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “*Not Applicable*”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Other Relevant Procurement Information.

Not applicable

PROCUREMENT PLAN Nigeria : National Social Safety Nets Project

General Information	
Country:	Nigeria
Bank's Approval Date of the Original Procurement Plan:	2017-12-22
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-05-24
Project ID:	P151488
GFN Date:	
Project Name:	National Social Safety Nets Project
Loan / Credit No:	IDA / 58310
Executing Agency(ies)	NTCO

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-NTCO-40341-GO-RFQ / Procurement of 6 nos Laptops, 6nos Desktops, Cloud Servers etc	IDA / 58310		Post	Request for Quotations	Limited	Single Stage - One Envelope		257,502.63	Signed							2017-12-24									2018-02-18	2018-08-17	
NCTO/GON/CB / Procurement of Office Equipment (State & LGA)	IDA / 58310		Post	Request for Bids	Open - National	Single Stage - One Envelope		20,220.67	Signed					2018-01-22	2018-01-27					2018-03-10			2018-04-09	2018-05-14	2018-11-10		
NCTO/GON/CB3 / Printing of Various Documents (Manuals)	IDA / 58310		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-02-12	2018-02-17					2018-03-31			2018-04-30	2018-06-04	2018-12-01		
NCTO/GONS / Procurement of Office Furniture	IDA / 58310		Post	Request for Quotations	Limited	Single Stage - One Envelope		34,279.37	Signed							2018-01-11								2018-03-08	2018-09-04		
NCTO/GONS3 / Production of Promotional Materials	IDA / 58310		Post	Request for Quotations	Limited	Single Stage - One Envelope		231,683.26	Signed							2018-03-03								2018-04-28	2018-10-25		
NCTO/GON/CB02 / Procurement of Project Vehicle (2 nos 4X4 Jeep & 36 DC Pick Up Vans)	IDA / 58310		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-02-05	2018-02-10					2018-03-24			2018-04-23	2018-05-28	2018-11-24		
NG-NTCO-55441-GO-RFQ / Procurement of Cloud Server for MIS development	IDA / 58310		Post	Request for Quotations	Limited	Single Stage - One Envelope		22,594.50	Signed							2018-03-12								2018-05-07	2018-11-03		
NCTO/GONS2 / Production Cash Books, Vote Books, etc	IDA / 58310		Post	Request for Quotations	Limited	Single Stage - One Envelope		19,915.86	Signed							2018-02-17								2018-04-14	2018-10-11		
NG-NTCO-57216-GO-RFQ / Production of Lifeskill Manual in English, Hausa, Yoruba and Igbo Languages	IDA / 58310		Post	Request for Quotations	Limited	Single Stage - One Envelope		68,605.11	Signed							2018-04-09								2018-06-04	2018-12-01		

