

Health Sector Development Support project (P125229)

I. General

1. **Bank's approval Date of the procurement Plan:** December 21,2012: Revised March 9, 2017
2. **Date of General Procurement Notice:** March 20, 2012
3. **Period covered by this procurement plan:** July 2018- December 2019

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All Contracts	
2.	NCB (Goods)	All Contracts	
3.	ICB (Works)	All Contracts	
4.	NCB (Works)	All Contracts	
5.	(Non-Consultant Services)	All Contracts	
	<i>[Add other methods if necessary]</i>	N/A	

2. **Prequalification.** Not Applicable
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project Health Sector Development Support Project approved 2015
5. **Any Other Special Procurement Arrangements:** Retroactive Financing up to USD 600 000.00
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

April 17, 2019

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ (000)	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the RFQ (Goods)	71,000.00	2	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	All Contracts	
2.	Single Source (Firms)	All Contracts	
3.	Individual	All Contracts	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Retroactive Financing
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts	N/A			

	that will be let under QCBS				
	Summary of number of contracts that will be let under other methods	610,000.00	18	Post/Prior	

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
COR-REF-08 / Printing of Quarterly Bulletins/Magazines-1000 per quarter Not subject to retroactive financing.	TF / AS311	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Cancelled								2019-05-05								2019-06-30			2019-12-27
COR-REF-10 / Printing of CDD pocket guides Not subject to retroactive financing	TF / AS311	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Cancelled								2019-06-06								2019-08-01			2020-01-28
COR-REF-09 / Printing of Standard operating procedures manuals-CQ, DSC and HCC Not subject to retroactive financing.	TF / AS311	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Cancelled								2019-08-06								2019-10-01			2020-03-29
COR-REF-11 / Printing of Photohoot-Success Stories Not subject to retroactive financing	TF / AS311	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Cancelled								2019-10-06								2019-12-01			2020-05-29
COR-REF-04 / Printing of Urban voucher marketing posters. 100 per cent Retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	4,933.50	Signed								2019-02-16							2019-04-13	2019-03-06	2019-10-10	2019-03-15	
COR-REF-05 / Printing of Urban voucher marketing banners Not subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,800.00	0.00	Cancelled								2019-03-06								2019-05-01			2019-10-28
COR-REF-06 / Printing of Urban voucher marketing fliers 100 per cent subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	0.00	Cancelled								2019-02-16								2019-04-13			2019-10-10
COR-REF-07 / Printing of Urban voucher marketing T-Shirts Not subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	7,500.00	Completed								2019-02-16							2019-04-13	2019-03-19	2019-10-10	2019-05-30	
COR/WBGF/TF083156/-REF-2 / Storage and Distribution of COVID-19 Test kits and PPE	TF / A9037	COVID-19 Response	Post	Direct Selection	Direct			134,192.43	134,192.43	Signed								2020-08-24	2020-09-15	2020-08-29	2020-09-17				2020-10-03	2020-10-08	2021-04-01		
COR/WBGF/TF083156/-REF-6 / Printing of key messages for COVID 19	TF / A9037	COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,500.00	8,595.53	Signed								2021-05-08	2021-08-06						2021-07-03	2021-07-20	2021-12-30		
ZW-CORDAID-255346-NC-RFQ / EOC Printing of M&E Tools	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation								2021-11-06							2022-01-01			2022-06-30	

CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZW-CORDAID-165470-CS-CQS / Internal Audit for Q4 2019 and Q1 2020	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Consultant Qualification Selection	Open - National		18,000.00	14,062.00	Completed	2020-03-20	2020-03-27	2020-04-10	2020-04-04	2020-05-24	2020-05-15										2020-06-23	2021-01-04	2020-07-28	2020-12-20	2021-01-24	2021-04-26
ZW-CORDAID-195958-NC-RFP / Internal Audit Quarter 1 and Quarter 2 2020	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Least Cost Selection	Open - National		20,000.00	14,062.00	Completed	2020-09-24	2020-10-16	2020-09-28		2020-10-02	2019-01-16			2020-10-09	2020-06-15	2020-10-13	2020-05-15	2020-10-14	2020-06-01	2020-10-30	2020-12-02	2020-11-30	2021-04-26			
ZW-CORDAID-209206-CS-CQS / External Audit for the years ended 31 Dec 2020 to 30 April 2021.	TF / A9037	Management and capacity building in Results-Based Financing	Post	Consultant Qualification Selection	Open - National		150,000.00	108,648.89	Signed	2020-12-15	2021-02-02	2020-12-18		2020-12-21	2021-04-12									2021-01-15	2021-05-19	2021-02-19	2021-05-21	2021-08-18		

INDIVIDUAL CONSULTANTS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
COR-REF-15 / DHS 2 Database Programmer (15 months) 5 months subject to retroactive financing (15,000)	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		50,000.00	36,576.00	Signed	2018-08-01	2018-08-01	2018-09-19	2018-09-28	2018-10-10	2018-10-15	2018-11-14	2018-10-15											2019-05-13	
COR-REF-17 / Finance and Administration Specialist (14 months) 4 months subject to retroactive financing. (17,000)	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct		60,000.00	14,980.00	Signed	2018-10-15	2019-06-28	2018-10-25	2018-10-16					2018-12-29	2019-11-01									2019-06-27	
COR-REF-13 / Internal Auditor Q3 and Q4 2018 Not subject to retroactive financing	TF / AS311	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		27,000.00	13,290.09	Signed	2018-10-18	2019-06-28	2018-10-28	2018-11-14					2019-01-01	2018-12-17									2019-06-30	

COR-REF-21 / Consultancy to develop DSC and HCC guide (SoP/Job Aide Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	23,000.00	0.00	Canceled	2019-06-01	2019-07-20	2019-08-10	2019-09-14	2020-03-12					
COR-REF-22 / Consultancy to Develop Short Messaging Systems (SMS) Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2019-04-01	2019-05-20	2019-06-10	2019-07-15	2020-01-11					
COR-REF-16 / Team Leader (18 months) 3 months subject to retroactive financing (35,000)	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Individual Consultant Selection	Direct	210,000.00	35,518.02	Signed	2019-05-09	2019-06-17	2019-05-19	2018-07-03	2019-06-09	2020-12-11	2019-07-14	2018-07-04	2020-01-10	
COR-REF-14 / Quality Improvement Consultant (6-8 months) Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	57,000.00	15,400.00	Signed	2019-03-31	2019-05-20	2019-05-19	2019-10-29	2019-06-09	2020-02-18	2019-07-14	2020-02-24	2020-01-10	
COR-REF-19 / Internal Auditor FY 2019 Not subject to retroactive financing.	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	40,000.00	22,046.56	Signed	2019-04-01	2019-06-19	2019-04-11	2019-05-22			2019-06-15	2019-07-15	2019-12-12	
COR-REF-20 / Consultancy to develop additional methods of Assessing quality Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	23,000.00	0.00	Canceled	2019-06-01	2019-07-20	2019-08-10	2019-09-14	2020-03-12					
COR-REF-18 / External Auditor FY 2019 Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	35,000.00	35,495.00	Signed	2019-10-01	2019-12-24	2019-10-11	2020-01-15			2019-12-15	2020-04-24	2020-06-12	
COR-REF-12 / External Auditor FY 2018 Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	30,000.00	23,000.00	Signed	2019-01-07	2019-06-19	2019-01-17	2019-01-31			2019-03-23	2019-04-05	2019-09-19	
COR-REF-BS1 / RBF System Upgrade	TF / A5311	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct	110,000.00	108,636.00	Signed	2017-05-31	2019-06-17	2017-06-10	2017-06-26			2017-08-14	2017-09-22	2018-02-10	
ZW-CORDAID-128665-CS-CDS / Procurement of consulting firm to undertake independent verification of the health results and related outputs of the Zimbabwe RBF program	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	22,000.00	30,546.00	Signed	2019-08-26	2019-09-05	2019-09-05	2019-10-11			2019-09-18	2019-11-06	2020-03-16	
ZW-CORDAID-128736-CS-INDV / Procurement of a part-time procurement officer	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	4,800.00	9,600.00	Signed	2019-08-29	2019-09-19	2019-09-19	2019-10-31	2019-09-20	2019-11-04	2019-09-30	2019-11-05	2019-12-31	
ZW-CORDAID-130433-CS-INDV / Consultant to Support the Documentation of Most Significant Change (MSC) Stories	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	4,900.00	4,900.00	Signed	2019-09-04	2019-10-11	2019-09-20	2019-11-06	2019-09-21	2019-12-10	2019-09-30	2019-12-17	2020-04-10	
ZW-CORDAID-139022-CS-INDV / Recruitment of a programme assistant for the Urban Voucher programme. Estimated monthly salary of 1,210 for 3 months. Benefits such as bonus and gratuity amounting to 1780 spread over the three months.	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open	5,400.00	1,501.00	Signed	2019-10-15	2019-11-07	2019-10-28	2019-11-27	2019-10-28	2019-11-29	2019-10-31	2019-12-02	2019-12-31	
ZW-CORDAID-139085-CS-INDV / RBF Finance Officer (PCU) at an estimated basic salary of 2034 per month for 3 months. Benefits amounting to 2270 over the 3 months.	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	8,400.00	4,294.00	Signed	2019-10-14	2019-10-22	2019-10-28	2020-07-22	2019-10-30	2020-07-23	2019-10-31	2020-07-23	2019-12-31	
COR/WBCFF/TF083156/-REF-7 / Recruitment of procurement and logistics officer	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	8,016.00	38,280.00	Signed	2020-06-30	2020-05-27	2020-08-18	2020-08-03	2020-09-08	2020-08-06	2020-10-13	2020-08-06	2020-12-31	
COR/WBCFF/TF083156/-REF-8 / Recruitment of Communication Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	10,719.00	10,719.00	Signed	2020-06-30	2020-07-03	2020-08-18	2020-09-15	2020-09-08	2020-09-28	2020-10-13	2020-09-29	2023-04-30	
COR/WBCFF/TF083156/-REF-9 / Recruitment of Commodities Logistics Officer	TF / A9037	COVID-19 Response	Post	Individual Consultant Selection	Open	8,586.00	2,862.00	Signed	2020-06-30	2020-07-17	2020-08-18	2020-09-07	2020-09-08	2020-09-10	2020-10-13	2020-09-14	2020-12-31	
COR/WBCFF/TF083156/-REF-10 / Recruitment of Accountant	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	8,400.00	2,483.00	Signed	2020-06-30	2020-08-05	2020-08-18	2020-11-11	2020-09-08	2020-11-12	2020-10-13	2020-11-12	2020-12-31	
COR/WBCFF/TF083156/-REF-11 / Recruitment of Governance and Accountability Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	15,498.00	36,711.00	Signed	2020-06-30	2020-08-26	2020-08-18	2021-04-06	2020-09-08	2021-04-06	2020-10-13	2021-04-07	2020-12-31	
COR/WBCFF/TF083156/-REF-12 / Recruitment of Environmental Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	5,166.00	28,956.00	Signed	2020-10-23	2020-10-16	2020-11-12	2021-03-03	2020-11-19	2021-03-03	2020-11-30	2021-03-04	2020-12-31	
ZW-CORDAID-220355-CS-INDV / 1 consultant for support with the ESMF, ESMF	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open	15,750.00	14,000.00	Completed	2021-04-09	2021-04-09	2021-05-28	2020-07-30	2021-06-18	2020-08-05	2021-07-23	2020-08-06	2022-01-19	2021-07-31

ZW-CORDAID-220347-CS-INDV / 1 consultants for support with the IPWMP documents.	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open		15,750.00	16,800.00	Signed	2020-06-01	2021-04-15	2020-07-20	2020-08-05	2020-08-10	2020-08-05	2020-09-14	2020-08-06	2021-03-13
ZW-CORDAID-220345-CS-INDV / Recruitment of Cent & Prov hosp RBF Coordinator	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		180,810.00	0.00	Under Implementation	2021-04-09	2021-06-01	2021-05-28		2021-06-18		2021-07-23		2022-01-19
ZW-CORDAID-220066-CS-INDV / Recruitment of Bulawayo Urban Voucher Assistant	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		58,030.00	4,438.00	Signed	2021-04-09	2021-04-27	2021-05-28	2021-09-16	2021-06-18	2021-09-22	2021-07-23	2021-09-23	2022-01-19
ZW-CORDAID-220081-CS-CDS / Internal Audit 2021 to April 2022- Direct selection of Baker Tilly (current internal audit firm)	TF / B3156	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		130,000.00	0.00	Under Implementation	2021-06-06	2021-04-19	2021-06-16	2021-06-08			2021-08-20		2022-02-16
ZW-CORDAID-220087-CS-INDV / Recruitment of Procurement and Logistics Assistant to assist the Procurement and Logistics Officer	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		58,030.00	3,822.00	Signed	2021-05-10	2021-04-28	2021-06-28	2021-09-21	2021-07-19	2021-09-21	2021-08-23	2021-09-22	2022-02-19
ZW-CORDAID-220333-CS-INDV / Recruitment of Community-Level RBF Coordinator until project end	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		180,810.00	0.00	Under Implementation	2021-05-03	2021-04-06	2021-06-21		2021-07-12		2021-08-16		2022-02-12
ZW-CORDAID-223692-CS-CDS / Consultancy to finalize the OAG framework and SOP 350 per day for 30 days	TF / B3156	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		10,500.00	14,000.00	Signed	2021-05-04	2021-05-10	2021-05-14	2021-05-31			2021-07-18	2021-07-16	2022-01-14
ZW-CORDAID-238768-CS-INDV / Recruitment of Maternal and Neonatal Health Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		113,652.00	0.00	Under Implementation	2021-08-31	2021-08-12	2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-238770-CS-INDV / Recruitment of Reproductive, Adolescent and Family Planning Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		113,652.00	0.00	Under Implementation	2021-08-31	2021-08-12	2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-247625-CS-INDV / Recruitment of Local Consultant to assist on the RBF Urban Voucher System upgrade as part of the scale-up process for Urban Voucher under Additional Financing V	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Direct		10,500.00	0.00	Under Implementation	2021-08-20	2021-09-13	2021-08-30	2021-10-04	2021-09-20		2021-10-25		2022-04-23
ZW-CORDAID-238757-CS-INDV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC and HCx2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238758-CS-INDV / Consultancy to develop QSS for MoHCC HQ one consultant for 30 days	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2021-08-31		2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-238761-CS-INDV / Consultancy to develop the quality assessment tools for Central and Provincial Hospitals x2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238767-CS-INDV / Consultancy To review quality assurance and improvement strategy X2people	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238759-CS-INDV / Consultancy to Develop system for community RBF	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238769-CS-INDV / Recruitment of Quality Focus RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		53,548.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238740-CS-INDV / Consultancy for assistant with development of the Domestic Resources Use and Mobilisation (DRUM) (30 days)	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238765-CS-INDV / Consultancy for assistant with development of the resource allocation formula (60 days)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-255355-CS-INDV / EOC Consultancy on refresher trainings on Call centre operations and management using an external TA	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open		1,750.00	0.00	Pending Implementation	2021-12-01		2022-01-19		2022-02-09		2022-03-16		2022-09-12
ZW-CORDAID-255342-CS-INDV / Social Safeguards Specialist	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		64,314.00	0.00	Pending Implementation	2021-12-01		2022-01-19		2022-02-09		2022-03-16		2022-09-12

ZW-CORDAID-255345-CS-INDV / M & E Officer	TF / 83156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	64,314.00	0.00	Pending Implementation	2021-12-01		2022-01-19	2022-02-09	2022-03-16	2022-09-12
ZW-CORDAID-238771-CS-INDV / Recruitment of Community RBF Officer	TF / 83156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open	53,548.00	0.00	Pending Implementation	2022-03-01		2022-04-19	2022-05-10	2022-06-14	2022-12-11
ZW-CORDAID-238736-CS-INDV / Service Provision for Integrated Voice Recording (IVR) System for the National Emergency Operating Center	TF / 83156	COVID-19 Response	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2021-11-01		2021-11-06	2021-11-27	2022-01-01	2022-06-30
ZW-CORDAID-220327-CS-INDV / Recruitment of Research Analysts 3-year contract for a local staff recruitment	TF / 83156	Monitoring, Documentation, and Verification of Results under Performance-based Contracts	Post	Individual Consultant Selection	Open	180,810.00	0.00	Pending Implementation	2022-03-01		2022-04-19	2022-05-10	2022-06-14	2022-12-11
ZW-CORDAID-238833-CS-INDV / HR counter verification for Rural RBF, Central and Provincial Hospitals, Community Level RBF and Urban Voucher	TF / 83156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited	79,112.00	0.00	Pending Implementation	2022-03-30		2022-04-04	2022-04-25	2022-05-30	2022-11-26
ZW-CORDAID-238750-CS-INDV / Consultancy To review the supportive supervision quality checklist and Client Satisfaction Survey tool	TF / 83156	Monitoring, Documentation, and Verification of Results under Performance-based Contracts	Post	Individual Consultant Selection	Open	21,000.00	0.00	Pending Implementation	2021-12-31		2022-02-18	2022-03-11	2022-04-15	2022-10-12