

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2017 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-08-29
Project ID: P150520 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2019-08-01
Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project **GFN Date:**
Loan / Credit No: IBRD / 84870
Executing Agency(ies): Division Pathankot

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DWSS-W-DIV03-3340-1/REBIDDING / Water supply scheme Dhakki Sainda Block & Dist. Pathankot-Providing and installing deep tubewell 200 mm 1/4 upto 150 mtr depth with 20 m stainless steel strainer with percussion rig under component 1A	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,200.00	28,744.75	Signed								2018-07-23								2018-07-23		2018-09-12
PRWSS-S-DIV03-5448-1 / Renovation of rooms for new Je sections (S117 to S124) under jurisdiction of Division pathankot including white washing repair of room fixing electric fans and lights e.t.c under component 4A of PROWSSIP	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	1,853.90	Signed								2018-09-08								2018-11-03		2019-05-02
DWSS-W-DIV03-5312-1/RRS / WSS village Lahri-318, Block Gharota, Distt. Pathankot: Providing and laying, fixing & jointing of PVC, G.I. Pipe line, Cement concrete, Sluice Valve, Prov. & Fixing M.S. pipe & Specials, Household connections & Water meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	11,830.76	Completed								2018-10-30								2018-10-30		2018-10-30
PRWSS-W-DIV03-5663-1 / WSS Village Namala, Block Gharota District Pathankot: Construction of OHSR 50000 Ltr Capacity, Distribution pipe line network & Civil Work under component 1A(i)	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	39,222.42	Signed								2018-12-08								2019-02-02		2019-09-03
DWSS-W-DIV03-5703-1 / WSS Village Balsua & Phangrian, Block Gharota Distt. Pathankot-Providing and installing of 200mm 1/4 straight tubewell, upto 125 mtr depth with percussion rig	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	22,340.05	Signed								2018-12-22								2019-02-16		2019-06-16

