

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2017 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-09-05
Revised Plan Date(s): (comma delimited, leave blank if not) 2018-12-06
Project ID: P150520 **GN Date:**
Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project
Loan / Credit No: IBRD / 84870
Executing Agency(ies): Division No. 1, Mansa

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
DWSS-W-DIV58-4081-1/CRS / WSS Khaira Kalan Block Sardulgarh District Mansa: Providing Individual Household water Connections in village Khaira Kalan under component -2B of PRWSSIP	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,570.85	Signed								2018-08-24								2018-08-24		2018-08-24	
DWSS-W-DIV58-5007-1/RRS / WSS Village Jaurkian . Block Jhanir District Mansa: Water Connection, Installing pumping Machinery, Pipe line Filter Media in Village Jaurkian. under component 2A	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,006.75	Signed								2018-09-04								2018-09-04		2018-09-04	
PRWSS-W-DIV58-4082-1/RRS / WSS Village Makhewala Block Jhanir District Mansa: Water Connection. Repair of pipeline in WSS Makhewala under component 2B.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,398.00	Signed								2018-08-24								2018-08-24		2018-08-24	
DWSS-W-DIV58-4074-1/RRS / WSS Village Man Jheran,Block & District Mansa Pipeline and Individual Household water connection under component 2B	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,290.21	Signed								2018-08-24								2018-08-24		2018-08-24	
DWSS-W-DIV58-5151-1/RRS / WSS Village Tandian. Block Jhanir , District Mansa :Providing water Connection, PVC Pipeline at Village Tandian under 2A.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,505.33	Signed								2018-08-24								2018-08-24		2018-08-24	
DWSS-W-DIV58-5008-1/RRS / WSS Village Bhamme kalan, Block Jhanir District Mansa : Individual HH water connection, PVC Pipeline, In WSS Bhamme Kalan Under Component 2A.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,324.60	Signed								2018-08-24								2018-08-24		2018-08-24	

DWSS-W-DIV58-5146-1/RRS / WSS Village Fatta Maluka Block Sardulgarh , District Manasa: Prov. & Fixing Household Connections,Filter Media,Providing Laying and Joining PVC Pipe line in village Fatta Maluka under Component 2B.	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,860.11	Signed											2018-08-24			2018-08-24	2018-08-24
DWSS-W-DIV58-4075-1/RRS / WSS Village Fatehpur, Block Jhanir District Manasa: Provision for Balance 388 No. House water connection complete in all respect , O & M village Fatehpur Under Component 2A.	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,786.01	Signed											2018-08-24			2018-08-24	2018-08-24
DWSS-W-DIV58-5150-1/RRS / WSS Village Dasandian, Block Jhanir, District Manasa: Providing Fixing GI Ferule in already existing connection, 40 Nos. New HH water Connection, PVC pipe 900mm o/d 510 meters.Providing Fixing Sluice valve 800 mm/ id under Component 2B.	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,630.81	Signed											2018-08-24			2018-08-24	2018-08-24
DWSS-W-DIV58-5011-1/RRS / WSS Village Nangal Khurd, Block & District Manasa: Providing of filter Media, etc laying, Distribution System, Water Connection, repair of pipeline, Boundary Wall e.t.c Under component 2A	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,376.77	Signed											2018-08-29			2018-08-29	2018-08-29
DWSS-W-DIV58-5144-1/RRS / WSS Village Jhanda Khurd, Block Sardulgarh District Manasa: Prov and Fixing HH Connection, Filter Media, PVC Pipeline etc In village Jhanda Khurd Under Component 2A.	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,392.21	Signed											2018-08-30			2018-08-30	2018-08-30
DWSS-W-DIV58-5006-1/RRS / WSS Village Bhagwanpur Higna, Block Sardulgarh, District Manasa: Prov. &Fixing Household Connection,Laying and Fixing PVC Pipeline, Repair of SS Tank, Repair of OHSR in village Bhagwanpur Higna Component 2A.	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,902.07	Signed											2018-08-30			2018-08-30	2018-08-30
DWSS-W-DIV58-5009-1/RRS / WSS Vill Jherianwali, Distt Manasa: Individual HH Connection, P/L PVC PIPE 110MM o/d & 90mm o/d,P&F Cw Motor 15BHP, Replenish of filter media, Connection of new laid pipeline,Repair of P.C., Repair of Filters, under component 2B	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,761.20	Signed											2018-08-30			2018-08-30	2018-08-30

DWSS-W-DIV58-4362-1/RRS / WSS village Sahnewali, Block Jhanur, District Manasa: Providing Pipe line and Individual house hold water connection Village Sahnewali under component 2A	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,365.43	Signed													2018-08-30	2018-08-30
DWSS-W-DIV58-4076-1/RRS / WSS Village Khiali Chekhan, Block Jhanur, District Manasa: Providing Individual House hold Water Connections and Pipeline under Component 2A of PRWSSIP	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,863.37	Signed													2018-08-29	2018-08-29
DWSS-W-DIV58-3395-1/RRS / WSS VII. Kotra Dist Manasa: Const. of RCC channel 150 mm id, S&S tank and S&S well, PC, PMF, CWT, Pipe Line at HW, OHSR 50,000 lt complete, pumping machinery disinfection unit distribution system complete. under component 1A	IBRD / 84870	Post	Request for Bids	Open - National	Single Stage - Two Envelope	133,877.63	Signed			2018-08-29		2018-08-29		2018-08-29		2018-08-29				2018-08-29	2018-08-29
DWSS-W-DIV58-4436-1/RRS / WSS Khokar khurd dist Manasa: Const. of RCC channel 300 mm id, S&S tank and S&S well, PC, PMF, CWT, Pipe Line at HW, OHSR 75,000lt complete, pumping machinery disinfection unit distribution system complete under component 1A.	IBRD / 84870	Post	Request for Bids	Open - National	Single Stage - Two Envelope	143,854.45	Signed			2018-08-29		2018-08-29		2018-08-29		2018-08-29				2018-08-29	2018-08-29
DWSS-W-DIV58-3397-1/RRS / WSS Narinderpura Block & Dist Manasa: Const. of RCC channel 150 mm id, S&S tank and S&S well, PC, PMF, CWT, Pipe Line at HW, OHSR 75,000 lt complete, pumping machinery disinfection unit distribution system complete under component 1A.	IBRD / 84870	Post	Request for Bids	Open - National	Single Stage - Two Envelope	180,353.21	Signed			2018-08-29		2018-09-03		2018-09-03		2018-09-03				2018-09-03	2018-09-03
DWSS-W-DIV58-3393-1/RRS / WSS Burj Bathi Block & dist Manasa: Const. of RCC channel 150 mm id, S&S tank and S&S well, PC, PMF, CWT, Pipe Line at HW, OHSR 75,000 lt complete, pumping machinery disinfection unit distribution system complete under component 1A	IBRD / 84870	Post	Request for Bids	Open - National	Single Stage - Two Envelope	106,156.36	Signed			2018-08-29		2018-09-03		2018-09-03		2018-09-03				2018-09-03	2018-09-03

DWSS-W-DIV58-3394-1/RRS / WSS Dalawali Block Jhunjir Dist Mansa: Const. of RCC channel 200 mm id, S&S tank and S&S well, PC, PMF, CWT, Pipe Line at HW, OHSR 75,000lt complete, pumping machinery disinfection unit distribution system complete under component 1A.	IHRD / 84870		Post	Request for Bids	Open - National	Single Stage - Two Envelope	96,963.19	Signed			2018-08-29	2018-08-29		2018-08-29	2018-08-29	2018-08-29	2018-08-29	2018-08-29
DWSS-W-DIV58-3396-1/RRS / WSS Village Gharagna Block Mansa Dist Mansa: Const. of RCC channel 150 mm id, S&S tank and S&S well, PC, PMF, CWT, Pipe Line at HW, OHSR 75,000lt complete, pumping machinery disinfection unit distribution system complete under component 1A.	IHRD / 84870		Post	Request for Bids	Open - National	Single Stage - Two Envelope	156,468.66	Signed			2018-08-29	2018-08-29		2018-08-29	2018-08-29	2018-08-29	2018-08-29	2018-08-29
DWSS-W-DIV58-4432-1/RRS / WSS Village Gehle Block & District Mansa: Individual house hold water connection and pipeline Under Component 2A	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-12-03			2018-12-03		2018-12-03
DWSS-W-DIV58-4432-2/RRS / WSS Village Gagwal Block & District Mansa: Individual house hold water connection and pipeline. Etc Under Component 2A	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-12-03			2018-12-03		2018-12-03
DWSS-W-DIV58-4432-3/RRS / WSS Village Ramdewala Block & District Mansa: Individual house hold water connection and pipeline. Under Component 2A	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-12-03			2018-12-03		2018-12-03
DWSS-W-DIV58-5165-1/RRS / WSS Villag Kot Dharnu Block Jhunjir, Diatt Mansa: Individual house hold water connection and pipeline. Under Component 2A.	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-12-03			2018-12-03		2018-12-03
PRWSS-W-DIV58-4367- 1/RRS / WSS Village Ghaduwala Block Jhunjir, Diatt Mansa : Individual house hold water connection and pipeline. Etc Under Component 2A	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-12-03			2018-12-03		2018-12-03
DWSS-W-DIV58-4658-1/RRS / WSS Village Phus Mandi Block Sardulgarh, Diatt Mansa :Individual house hold water connection and pipeline. EtcUnder Component 2A	IHRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on					2018-12-03			2018-12-03		2018-12-03

