

National Project Implementation Unit

STATUS OF EXPENDITURE UPTO REPORTING MONTH UNDER TEQIP

Reporting Period : 01/08/2010 To 29/08/2012

Sr. No.	Name of the Institution	Planned Expenditure	Committed Expenditure till Date	Actual Expenditure till Date	Total Expenditure	Procurement Budget
1	Bengal Engineering and Science University, Shibpur, Howrah	2.61	2.51	2.51	5.02	50,000,000.00
2	College of Engineering Thalassery, Kannur	0.02	0.01	0.01	0.03	48,000,000.00
3	College of Engineering Trikaripur, Cheemeni, Kasargod	0.01	0.01	0.01	0.03	48,000,000.00
4	Cooperative Institute of Technology, Vadakara, Kozhikode	0.02	0.01	0.01	0.03	48,000,000.00
5	Government College of Engineering, Kannur	0.02	0.01	0.01	0.03	48,000,000.00
6	Government Engineering College, Idukki	0.02	0.01	0.01	0.03	48,000,000.00
7	National Institute of Technology Karnataka, Surathkal	5.81	5.55	3.07	8.63	50,000,000.00
8	National Institute of Technology, Durgapur	5.24	4.73	3.56	8.29	50,000,000.00
	National Institute of Technology, Kurukshetra					

STATUS OF EXPENDITURE UPTO REPORTING MONTH UNDER TEQIP

Reporting Period : 01/08/2010 To 29/08/2012

Sr. No.	Name of the Institution	Planned Expenditure	Committed Expenditure till Date	Actual Expenditure till Date	Total Expenditure	Procurement Budget
9	National Institute of Technology, Tiruchirappalli	1.56	1.53	1.26	2.79	50,000,000.00
10	National Project Implementation Unit	5.40	6.02	3.61	9.63	50,000,000.00
11	Rajiv Gandhi Institute of Technology, Kottayam	2.29	1.18	0.90	2.08	400,000,000.00
12	Sardar Vallabhbhai National Institute of Technology, Surat	0.02	0.01	0.01	0.03	48,000,000.00
13	Visvesvaraya National Institute of Technology, Nagpur	0.05	0.05	0.05	0.10	50,000,000.00
14		1.50	1.70	1.33	3.03	50,000,000.00

The Report has been generated through PMSS.