

Procurement Plan (PP) for Consulting Services, Mar 5, 2013
FY 2012/13

Project Name: Enhanced Vocational Education and Training (EVENT)
Loan/Credit/Grant No.: IDA Credit 4924 - NP and IDA Grant H673 - NP

Executing Agency: Ministry of Education
Implementing Agency: EVENT Project Secretariat

S.No.	Description of Service & Contract IN No.	Review	PP Status	Estimated Cost (NRs '000)	Method of selection	Procurement procedure	Advertising for EOI	Cost Estimate, Short list & RFP/TOR to WB	WB's NOL to SL & RFP/TOR	RFP Issued	Proposals submission	TP Eval. Report /evaluation report to WB	WB's NOL to TP Eval. Report	Opening of FP	FER / Award Recomm. to WB for Info.	Negotiated Contract to WB	WB's NOL to Nego. Contract	Contract signing	Completion date of the services	Procurement at center/district		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21		
1	Cancelled																					
2	Cancelled																					
3	Cancelled																					
4	Development of (a) computerized examination recording system (b) Integrated TMIS system in CTEVT and other related institutes (c) Online Affiliation EVENT/S/CQS-4	Post	Planned	5,500	CQS	WB	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-13	30-Oct-15	Center		
			Planned																			
			Revised																			
			Actual																			
5	Completed in FY 2011/12																					
6	Cancelled																					
7	Completed in FY 2011/12																					
8	Completed in FY 2011/12																					
9	Completed in FY 2011/12																					
10	Completed in FY 2011/12																					
11	Completed in FY 2011/12																					
12	Completed in FY 2011/12																					
13	Cancelled																					
14	Cancelled																					
15	Cancelled																					
16	Cancelled																					
17	Cancelled																					
18	Short-term consultant to prepare plan for DLI 5-7 programs and and others related activites (1.5 p/m)	ost	Planned	338	IND	WB	NA	18-Sep-12	30-Sep-12	NA	NA	NA	NA	NA	NA	NA	NA	5-Oct-12	10-Nov-12	Center		

S.No.	Description of Service & Contract IN No.	Review	PP Status	Estimated Cost (NRs '000)	Method of selection	Procurement procedure	Advertising for EOI	Cost Estimate, Short list & RFP/TOR to WB	WB's NOL to SL & RFP/TOR	RFP Issued	Proposals submission	TP Eval. Report /evaluation report to WB	WB's NOL to TP Eval. Report	Opening of FP	FER / Award Recomm. to WB for Info.	Negotiated Contract to WB	WB's NOL to Nego. Contract	Contract signing	Completion date of the services	Procurement at center/district
	(1 Person for 1.5 Months)	P	Revised																	
	EVENT/S/IND-18		Actual																	
19	Consultant for upgrading and maintaing (including conduction of training for TPs) the software of web based monitoring database (5.5 p/m) including related works	Post	Planned	1,000	IND	WB	NA		25-Sep-12	NA	NA	NA	NA	NA	NA	NA	NA	30-Sep-12	15-Jul-13	Center
	EVENT/S/IND-19		Revised																	
20	Procurement Specialist (6 p/m)	Prior	Planned	800	IND	WB	NA		25-Sep-12	NA	NA	NA	NA	NA	NA	NA	NA	30-Sep-12	15-Jul-13	Center
	EVENT/S/IND-20		Revised																	
21	Financial Management Specialist (6 p/m) and support staff (6 p/m)	Post	Planned	1,000	IND	WB	NA		25-Sep-12	NA	NA	NA	NA	NA	NA	NA	NA	30-Sep-12	15-Jul-13	Center
	EVENT/S/IND-21		Revised																	
22	Monitoring and Evaluation Specialist (7 p/m)	Post	Planned	1,800	IND	WB	NA		25-Sep-12	NA	NA	NA	NA	NA	NA	NA	NA	30-Sep-12	15-Jul-13	Center
	EVENT/S/IND-22		Revised																	
23	Vocational Training Facilitator (11 p/m)	Post	Planned	2,200	IND	WB	NA		25-Sep-12	NA	NA	NA	NA	NA	NA	NA	NA	30-Sep-12	15-Jul-13	Center
	EVENT/S/IND-23		Revised																	
24	Consultancies on research, study, system development, policies and strategies, language edit, translation, legal services and others related activites*	Post	Planned	1,000	IND	WB	NA		NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-13	Centre/
	EVENT/S/IND-24		Revised																	
			Actual																	

IND: Individual ;

CQS: Consultant Qualification Selection

RFP: Request for Proposal

SQ: Sealed quotation

*Small value consultancies of different types and times through out the year which will be specified before procurement