

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** January 24, 2018
2. **Date of General Procurement Notice:** **to published**
3. **Period covered by this procurement plan:** *The procurement period of project covered from year November 2016 to June 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Catégorie de marchés	Tout marché de cout estimé égal ou supérieur à :
Travaux (incluant clé à main, Fourniture et Installation, et les Partenariat Public - Privé -PPP)	\$5,000,000
Biens, Système d'Information et de Services autres que les Services intellectuels	\$1,500,000

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** *Not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** Manuel de Procedures Administratives, Financieres Et Comptables (2016-2020) January 2017 issued by the Institute National de la Statistique et de la Demographie
5. **Any Other Special Procurement Arrangements:** *Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

January 24, 2018

	Summary of the RfQ (Goods)	0.05	4	No	Post	
	Summary of the RfQ (Non-Consultant Services)	0.028	2	No	Post	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold
Services Consultant (Firmes)	\$500,000
Consultant Individuel	\$200,000

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Not applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under other methods	0.004	1	Post	Individual consultant

PROCUREMENT PLAN Burkina Faso : LSMS-ISA Burkna Faso Panel Surveys

General Information
Country: Burkina Faso **Bank / Approval Date of the Original Procurement Plan:** 2018-01-29
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-01-29
Project ID: P157034 **GPN Date:**
Project Name: LSMS-ISA Burkina Faso Panel Surveys
Loan / Credit No.: TF / A2639
Executing Agency(ies): National Statistics and Demographic Institute

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-IND-45645-GO-RFQ / Achat de matériels de collecte	TF / A2639		Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,500.00	0.00	Pending Implementation								2018-02-25								2018-04-22		2018-10-19
BF-IND-45630-GO-RFQ / Achat de fournitures de bureau	TF / A2639		Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,815.00	0.00	Pending Implementation								2018-02-25								2018-04-22		2018-10-19
BF-IND-45608-GO-RFQ / Achat de consommables informatiques	TF / A2639		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,293.00	0.00	Pending Implementation								2018-02-25								2018-04-22		2018-10-19
BF-IND-45615-GO-RFQ / Acquisition de logiciels statistique et antivirus	TF / A2639		Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,344.00	0.00	Pending Implementation								2018-03-17								2018-05-12		2018-11-06
BF-IND-45620-GO-RFQ / Achat de produits pharmaceutiques	TF / A2639		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2018-03-17								2018-05-12		2018-11-06
BF-IND-45624-GO-RFQ / Acquisition, installation et paramétrage d'un logiciel de gestion comptable et financière	TF / A2639		Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,821.00	0.00	Pending Implementation								2018-02-25								2018-04-22		2018-10-19

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual