

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Public Disclosure Authorized

Public Disclosure Authorized

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
КОНСУЛЬТАНТЫ/CONSULTANTS										
	<i>Component I Development of financial literacy strategy, and financial literacy and consumer protection monitoring and evaluation</i>									
FEFLP/QCS-1.1	Development of a system of basic competencies in the area of financial literacy based on reviews of international experience	Consultants/ Консультанты	CQS/OKK	Apr-11	May-11	N/A (н/п)	N/A (н/п)	May-12	May-12	Dec-12
FEFLP/QCBS-1.2	Development of the National Financial Literacy Strategy	Consultants/ Консультанты	QCBS / OKC	Apr-13	Oct-13	Feb-14	Apr-14	Nov-14	Dec-14	Nov-16
FEFLP/QCBS-1.3	Selection of methodology and initial survey of the financial literacy rate	Consultants/ Консультанты	QCBS / OKC	Apr-11	May-11	Dec-11	Jan-12	Jul-12	Jul-12	Jul-13
FEFLP/QCBS-1.4	Analysis of changes in financial literacy rate (2nd round)	Consultants/ Консультанты	QCBS / OKC	Sep-13	Jan-14	Sep-14	Nov-14	May-15	May-15	Mar-16
FEFLP/QCBS-1.5	Analysis of changes in financial literacy rate, public discussion and dissemination of results (3rd round)	Consultants/ Консультанты	QCBS / OKC	Aug-16	Sep-16	Sep-16	Nov-16	Mar-17	Mar-17	Nov-17
FEFLP/QCBS-1.6	Baseline and follow-up studies of financial and saving behavior of population	Consultants/ Консультанты	QCBS / OKC	Jul-11	Aug-11	Dec-11	Feb-12	Aug-12	Sep-12	Jan-18
FEFLP/QCS-1.9	Analysis of effectiveness of educational programs implemented (1st round)	Consultants/ Консультанты	CQS/OKK	Dec-14	Dec-14	N/A (н/п)	N/A (н/п)	Oct-15	Oct-15	May-15
FEFLP/QCBS-1.10	Analysis of effectiveness of educational programs (2nd round)	Consultants/ Консультанты	QCBS / OKC	Dec-15	Jan-16	Feb-16	Mar-16	Jul-16	Jul-16	Dec-17
FEFLP/QCBS-1.11	Expert support of Expert Council activities	Consultants/ Консультанты	QCBS / OKC	Apr-13	Jan-14	Jun-14	Jul-14	Sep-15	Oct-15	Apr-18
FEFLP/QCBS-1.12	Advisory support to the implementation of Financial Education and Financial Literacy Project	Consultants/ Консультанты	QCBS / OKC	Apr-11	Aug-11	Feb-12	Mar-12	Aug-12	Aug-12	Apr-18

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/IC-1.36-1.41	Short-term consultants for priority expert support and urgent tasks	Consultants/ Консультанты	IC / ИК	Jul-11	Jul-11	N/A (н/п)	Jul-11	Aug-11	Aug-11	Apr-18
FEFLP/IC-1.31	Project consultant's services for development of program documentation for the Program "Competitive support of initiatives in the field of financial literacy improvement and consumer protection"	Consultants/ Консультанты	IC / ИК	Sep-11	Sep-11	N/A (н/п)	Sep-11	Dec-11	Dec-11	Jan-12
FEFLP/IC-1.32	Consultant-developer of evaluation methodology for financial education programs within the framework of the Financial Education and Financial Literacy	Consultants/ Консультанты	IC / ИК	Jul-12	Aug-12	N/A (н/п)	Nov-12	May-13	May-13	Oct-14
FEFLP/IC-1.33	Consultant-developer of the Web site of the Program "Competitive selection and support of initiatives in the area of financial literacy development and consumer protection within the framework of Financial Education and Financial Literacy Project in the Russian Federation"	Consultants/ Консультанты	IC / ИК	Nov-12	Dec-12	N/A (н/п)	Dec-12	Apr-13	Apr-13	Sep-13
FEFLP/IC-1.34	Consultant-developer of a series of publications on financial literacy in Facebook	Consultants/ Консультанты	IC / ИК	Sep-14	Oct-14	N/A (н/п)	Oct-14	Feb-16	Feb-16	Jun-16
FEFLP/IC-1.35	Intellectual Property Consultant for the Financial Education and Financial Literacy Project	Consultants/ Консультанты	IC / ИК	Feb-15	Mar-15	N/A (н/п)	Mar-15	Sep-15	Aug-15	Dec-15
FEFLP/IC-1.13	Project Consultants Head	Consultants/ Консультанты	IC / ИК	Apr-11	Apr-11	N/A (н/п)	Apr-11	Jun-11	Jun-11	Feb-15
FEFLP/IC-1.13.1	Strategic Coordinator of the Project	Consultants/ Консультанты	IC / ИК	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Feb-15	Mar-15	Apr-18
FEFLP/IC-1.14	Manager of Component 1 (except Sub-Component "Legislation")	Consultants/ Консультанты	IC / ИК	Apr-11	Apr-11	N/A (н/п)	Apr-11	Jul-11	Jul-11	Apr-18
FEFLP/IC-1.15	Project Group Assistant	Consultants/ Консультанты	IC / ИК	Nov-11	Nov-11	N/A (н/п)	Nov-11	May-12	May-12	Feb-15

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/IC-1.16	Financial Manager	Consultants/ Консультанты	IC / ИК	Nov-11	Nov-11	N/A (н/п)	Nov-11	Sep-12	Sep-12	Feb-15
FEFLP/IC-1.16.1	Specialist for monitoring contract performance, preparation of disbursement forecasts and project reports	Consultants/ Консультанты	IC / ИК	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Feb-15	Mar-15	Apr-18
FEFLP/CQS-1.29	Recommendations on financial literacy educational programs and initial research of educational programs market	Consultants/ Консультанты	CQS/OKK	Oct-11	Nov-11	N/A (н/п)	N/A (н/п)	Jul-13	Jul-13	Dec-15
FEFLP/SSS-1.30	Assessment of the level of financial literacy among 15-years-old students of secondary schools and colleges in the framework of PISA-2012	Consultants/ Консультанты	SSS/BO	Dec-11	Jan-12	Feb-12	Mar-12	Jul-12	Aug-12	Nov-14
FEFLP/SSS-1.47	Assessment of the level of financial literacy among 15-years-old students of secondary schools and colleges in the framework of PISA-2015 (2nd round)	Consultants/ Консультанты	SSS/BO	N/A (н/п)	N/A (н/п)	Apr-15	Apr-15	Jun-15	Jun-15	Nov-17
FEFLP/CQS-1.48	Review of implementation of the National Strategy, development of corrective actions and preparation of recommendations on sustainability of NS implementation results	Consultants/ Консультанты	CQS/OKK	Aug-16	Sep-16	N/A (н/п)	N/A (н/п)	Feb-17	Feb-17	Feb-18
FEFLP/CQS-1.49	Review of results of social surveys performed under the Project, assessment of data obtained and the final indicators of Project implementation	Consultants/ Консультанты	CQS/OKK	Apr-17	Apr-17	N/A (н/п)	N/A (н/п)	Sep-17	Sep-17	Mar-18
	<i>2. Financial policy</i>									
FEFLP/QCBS-1.17	Analysis of international legal and regulatory framework in the sphere of banking and microfinancial consumer protection, with development of recommendations for harmonizing Russian legislation in this area with the world best practices and in view of Russia's participation in international organizations and associations, and development of proposals for eliminating existing contradictions and gaps in legislation	Consultants/ Консультанты	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/QCBS-1.27	Analysis of international legal framework regulating protection of consumers of insurance services and services of pension funds, with development of recommendations for harmonizing Russian legislation in this area with the world best practices and in view of Russia's participation in international organizations and associations, and development of proposals for eliminating existing contradictions and gaps in legislation	Consultants/ Консультанты	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
FEFLP/QCBS-1.43	The study of the extent to which existing standards and current practice of information disclosure (including the terminology used by retail financial institutions) meet the level of preparedness and the needs of Russian consumers of financial services, and development of practical suggestions for improving regulation and business conduct in this area	Consultants/ Консультанты	QCBS / ОКС	Dec-13	Mar-14	Oct-14	Dec-14	Jun-15	Jul-15	Aug-16
FEFLP/QCBS-1.44	Analysis of the current state of financial inclusion on the basis of "demand- and supply-side" data and developing set of the performing indicators for assessing of changing of level of financial access in Russian Federation	Consultants/ Консультанты	QCBS / ОКС	Jun-13	Sep-13	Oct-13	Dec-13	Oct-14	Nov-14	Jul-16
FEFLP/CQS-1.45	Study of linkages and mutual influence of measures aimed on financial inclusion and financial consumer protection on the financial system stability in Russian Federation	Consultants/ Консультанты	CQS/ОКК	Feb-13	Mar-13	N/A (н/п)	N/A (н/п)	Sep-13	Oct-13	May-14
	Component II Financial Literacy Capacity Building									
FEFLP/IC-2.1	Coordination of work relating to educational activities under the Project	Consultants/ Консультанты	IC / ИК	Dec-11	Dec-11	N/A (н/п)	Dec-11	Mar-12	Mar-12	Oct-13

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/IC-2.1/1	Coordination of work relating to educational activities under the Project (from 2013)	Consultants/ Консультанты	IC / ИК	Oct-13	Oct-13	N/A (н/п)	Oct-13	Jan-14	Jan-14	Apr-14
FEFLP/IC-2.1/2	Coordination of work relating to educational activities under the Project (from 2015)	Consultants/ Консультанты	IC / ИК	Oct-15	Nov-15	N/A (н/п)	N/A (н/п)	Nov-15	Nov-15	Apr-18
FEFLP/IC-2.1/3	Coordination of work relating to educational activities under the Project (2016)	Consultants/ Консультанты	IC / ИК	Aug-16	Sep-16	N/A (н/п)	N/A (н/п)	Oct-16	Oct-16	Apr-18
FEFLP/QCBS-2.2	Creation and Support of the Federal Networking Methodological Center for Advanced Training of University Teachers and Development of Financial Literacy Training Programs for University Students	Consultants/ Консультанты	QCBS / ОКС	Feb-15	Apr-15	Jun-15	Jul-16	Jan-16	Jan-16	Jan-18
FEFLP/QCBS-2.4	Institutional Capacity Building to Support the Implementation and Development of Financial Literacy Programs for Adults at the Federal and Regional Levels	Consultants/ Консультанты	QCBS / ОКС	Feb-15	Apr-15	Jun-15	Jul-16	Dec-15	Dec-15	Dec-17
FEFLP/QCBS-2.5	Assistance in Capacity Building of Teachers, Methodologists and Administrators of Educational Institutions in Financial Literacy and Creation of Efficient Infrastructure to Support their Efforts in Disseminating Financial Literacy	Consultants/ Консультанты	QCBS / ОКС	Feb-15	Apr-15	Jun-15	Aug-15	Jan-16	Jan-16	Jan-18

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/QCBS-2.6	Establishing a system of efficient and accessible information resources in the field of financial literacy with a single access point such as the National information & educational portal	Consultants/ Консультанты	QCBS / ОКС	Jul-14	Aug-14	Mar-16	Apr-16	Jul-16	Jul-16	Apr-18
FEFLP/IC-2.7	Manager of the Regional Programs Subcomponent under Component 2 of the Financial Education and Financial Literacy Project	Consultants/ Консультанты	IC / ИК	Jun-11	Jul-11	N/A (н/п)	Jul-11	Sep-11	Aug-11	Apr-18
около 50 контрактов	Implementaton of the Project objectives and tasks in the pilot regions, including:		in accordance with regional procurement plans / в соответствии с региональными планами закупок	Aug-12	Aug-12	Sep-12	Nov-12	Feb-13	Feb-13	Apr-16
	implementaton of the Project objectives and tasks in Volgograd Region									
	implementaton of the Project objectives and tasks in Kaliningrad Region									
около 50 контрактов	Implementation of regional programs aimed at increase of financial literacy of targeted project groups in regions selected for the second stage			Dec-13	Jan-14	Feb-14	Mar-14	Jul-14	Jul-14	Apr-18
	implementaton of the Project objectives and tasks in Arkhangelsk Region									
	implementaton of the Project objectives and tasks in the Altai Territory									
	implementaton of the Project objectives and tasks in Saratov Region									
	implementaton of the Project objectives and tasks in the Stavropol Territory									
	implementaton of the Project objectives and tasks in the Krasnodar Territory									

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
	implementaton of the Project objectives and tasks in Tomsk Region									
	implementaton of the Project objectives and tasks in Tatarstan Republic									
FEFLP/QCS-2.9	Preparation of the key project documents for the follow-up project	Consultants/ Консультанты	CQS/OKK	Aug-16	Sep-16	N/A (н/п)	N/A (н/п)	Feb-17	Feb-17	Jul-17
FEFLP/IC-2.10	Coordinator of preparation of a new IFO project in the financial sphere	Consultants/ Консультанты	IC / ИК	Sep-11	Oct-11	N/A (н/п)	Oct-11	Feb-12	Dec-11	Dec-13
FEFLP/QCS-2.11	Consultant on development of documentation necessary for preparation of new IFO project in financial sphere	Consultants/ Консультанты	CQS/OKK	Nov-11	Dec-11	N/A (н/п)	N/A (н/п)	Sep-12	Sep-12	May-13
FEFLP/QCS-2.12	Analitical support relating to preparation of new IFO project in financial sphere	Consultants/ Консультанты	CQS/OKK	Feb-13	Feb-13	N/A (н/п)	N/A (н/п)	Sep-13	Dec-13	Feb-14
FEFLP/QCS-2.13	Preparation of the key project documents for the project "Russian Skills for Regional Development" in accordance with the requirements of the legislation of the Russian Federation and the World Bank procedures	Consultants/ Консультанты	CQS/OKK	Oct-14	Oct-14	N/A (н/п)	N/A (н/п)	Oct-15	Oct-15	Feb-16
FEFLP/ICB-2.14	Printing of educational and information materials and delivery of training and methodological complexes to pilot regions	Goods/Товары	ICB/МКТ	Sep-16	N/A (н/п)	Oct-16	Nov-16	Jan-17	Jan-17	Jan-18
FEFLP/QCS-2.15	Design of financial literacy training packages for school students and students of secondary vocational institutions as revised after approbation (for purposes of printing)	Consultants/ Консультанты	CQS/OKK	May-16	Jun-16	N/A (н/п)	N/A (н/п)	Oct-16	Oct-16	Jun-17
	<i>Component III Development and implementation of education programs and information campaigns for improving financial literacy</i>									
FEFLP/QCBS-3.1	Development of extracurricular financial literacy training programs for students of general education institutions and institutions of initial and secondary vocational education	Consultants/ Консультанты	QCBS / ОКС	Jul-11	Aug-11	Apr-12	Jun-12	Nov-12	Nov-12	Mar-15

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/QCBS-3.2	Development of digital training resources	Consultants/ Консультанты	QCBS / OKC	Mar-16	Mar-16	May-16	Jun-16	Sep-16	Sep-16	Oct-17
FEFLP/QCBS-3.3	Development and approbation of modular educational programs and methodological and informational materials aimed at improvement of financial literacy of students	Consultants/ Консультанты	QCBS / OKC	Jul-11	Aug-11	Apr-12	Jun-12	Oct-12	Oct-12	Jun-16
FEFLP/QCBS-3.4	Development and approbation of module educational programs and other materials, aimed at improvement of financial literacy of adults	Consultants/ Консультанты	QCBS / OKC	Jul-12	Aug-12	Feb-13	Mar-13	Nov-13	Dec-13	Apr-18
FEFLP/QCBS-3.5	Development and pilot implementation of modular educational programs and other materials aimed at improvement of financial literacy of adults (at work place)	Consultants/ Консультанты	QCBS / OKC	Jul-11	Aug-11	May-12	Jul-12	Oct-12	Oct-12	Jan-15
FEFLP/AP-3.6	Technical and Organizational Support to the Conference on International and Russian Practices in Improving Financial Literacy of Children and Young People	Training /Обучение	AP/СП	Dec-15	Feb-16	Mar-16	Mar-16	Apr-16	Apr-16	Aug-16
FEFLP/AP-3.7-8	Exchange and dissemination of best practice in the sphere of financial literacy level increase through conferences, seminars and training	Training /Обучение	TBD */ подлежит определению*	N/A	N/A	Aug-17	Sep-17	Nov-17	Nov-17	Mar-18
FEFLP/QCBS-3.22	Development and pilot implementation of module educational programs for training of students of teacher training universities in teaching of financial literacy courses	Consultants/ Консультанты	QCBS / OKC	Mar-16	Apr-16	N/A (н/п)	N/A (н/п)	Sep-16	Sep-16	Apr-18
FEFLP/QCBS-3.25	Development of financial literacy in school-age students through organization of project activities and other interactive forms of learning in the system of general and additional education	Consultants/ Консультанты	QCBS / OKC	Mar-16	Apr-16	N/A (н/п)	N/A (н/п)	Sep-16	Sep-16	Sep-17

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/CQS-3.26	Methodological and consultancy support for approbation of financial literacy training programs for students of general education institutions and institutions of initial and secondary vocational education	Consultants/ Консультанты	CQS/OKK	Dec-14	Dec-14	N/A (н/п)	N/A (н/п)	Jun-15	Jun-15	Apr-16
FEFLP/IC-3.27, 3.32-3.36 3-38 - 3.41	Follow-on revision of training and methodological materials based on approbation	Consultants/ Консультанты	SSS/BO	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Oct-16	Oct-16	Mar-17
FEFLP/IC-3.28	Finalization of Outputs from the Financial Literacy Training Package for Students in Grades 5-7	Consultants/ Консультанты	SSS/BO	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Aug-16	Aug-16	Jan-17
FEFLP/IC-3.29	Finalization of Outputs from the Financial Literacy Training Package for Students in Grades 8-9	Consultants/ Консультанты	SSS/BO	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Aug-16	Aug-16	Jan-17
FEFLP/IC-3.30	Finalization of Outputs from the Financial Literacy Training Package for Students in Grades 5-7	Consultants/ Консультанты	SSS/BO	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Aug-16	Aug-16	Jan-17
FEFLP/IC-3.31	Finalization of Outputs from the Financial Literacy Training Package for Students of Secondary Vocational Education Institutions	Consultants/ Консультанты	SSS/BO	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	Aug-16	Aug-16	Jan-17
FEFLP/QCBS-3.37	Training of country school teachers in financial literacy and methods of educational work with rural population	Consultants/ Консультанты	QCBS / OKC	Jun-16	Jul-16	Aug-16	Oct-16	Feb-17	Feb-17	Apr-18
FEFLP/IC-3.9	Coordination of activities relating to information campaign under the Project	Consultants/ Консультанты	IC / ИК	Jan-13	Jan-13	N/A (н/п)	Jan-13	Apr-13	Apr-13	Oct-13
FEFLP/IC-3.9/1	Coordination of activities relating to information campaign under the Project (consultant 2014 года)	Consultants/ Консультанты	IC / ИК	Dec-14	Jan-15	N/A (н/п)	Jan-15	Apr-15	Mar-15	Jul-15

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/IC-3.13	Coordination of activities aimed at support to local initiatives	Consultants/ Консультанты	IC / ИК	Aug-12	Sep-12	N/A (н/п)	Sep-12	Feb-13	Apr-13	Dec-13
FEFLP/QCBS-3.14	Development of information campaign, brand book. Coordination and implementation of information campaign	Consultants/ Консультанты	QCBS / ОКС	Sep-13	Sep-13	Feb-14	Apr-14	Mar-15	Mar-15	Apr-18
FEFLP/QCBS-3.15	Development and Implementation of a Modular Training Program Focusing on Journalism for University Students and Promoting Journalists' Awareness on Financial Literacy and Consumer Protection in Financial Services	Consultants/ Консультанты	QCBS / ОКС	Dec-14	Jan-15	Oct-15	Nov-15	Feb-16	Feb-16	Feb-17
FEFLP/QCBS-3.16	Preparation of social advertisement videos for radio and television	Consultants/ Консультанты	QCBS / ОКС	Mar-16	Apr-16	May-16	Jun-16	Oct-16	Oct-16	May-17
FEFLP/QCBS-3.17	Preparation and placement of informational and educational television programs	Consultants/ Консультанты	QCBS / ОКС	Mar-16	Apr-16	May-16	Jun-16	Oct-16	Oct-16	Jul-17
FEFLP/QCBS-3.18	Preparation and placement of informational and entertainment television programs	Consultants/ Консультанты	QCBS / ОКС	Mar-16	Apr-16	May-16	Jun-16	Oct-16	Oct-16	Feb-18
FEFLP/QCBS-3.19	Preparation and placement of thematic episodes focusing on financial literacy in television serials	Consultants/ Консультанты	QCBS / ОКС	Mar-16	Apr-16	May-16	Jun-16	Oct-16	Oct-16	Jul-17
FEFLP/QCBS-3.20	Creation and support of special projects relating to financial literacy in mass media	Consultants/ Консультанты	QCBS / ОКС	Mar-16	Apr-16	May-16	Jun-16	Oct-16	Oct-16	Mar-17

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/QCBS-3.21	Media-buyer at regional and national media (including TV, radio and other media) for information campaign materials	Consultants/ Консультанты	QCBS / ОКС	May-16	May-16	Jun-16	Aug-16	Nov-16	Nov-16	Apr-18
FEFLP/QCS-3.24	Development of the Project brand-book.	Consultants/ Консультанты	CQS/OKK	May-13	Jun-13	N/A (н/п)	N/A (н/п)	May-14	May-14	Aug-15
	<i>Component IV. Strengthening consumer protection in financial services</i>									
FEFLP/QCBS-4.1	Strengthening the institutional capacity of Rospotrebnadzor relating to consumer protection in the financial services market	Consultants/ Консультанты	QCBS / ОКС	Apr-11	May-11	Nov-11	Jan-12	Jul-12	Aug-12	Aug-17
FEFLP/QCBS-4.2	Strengthening the capacity of Rospotrebnadzor's specialists in the sphere of financial literacy and financial consumer protection (priority training)	Consultants/ Консультанты	QCBS / ОКС	Apr-11	May-11	Dec-11	Feb-12	Jul-12	Aug-12	Feb-14
FEFLP/QCBS-4.4	Activities aimed at public disclosure of information relating to different aspects of consumer protection in financial sphere	Consultants/ Консультанты	QCBS / ОКС	Jul-12	Sep-12	Jan-13	Mar-13	Dec-13	Jan-14	Feb-18
FEFLP/IC-4.5	Project Consultant - Manager of Activities for Financial Consumer Protection under the Financial Education and Financial Literacy Project	Consultants/ Консультанты	IC / ИК	Apr-11	Apr-11	N/A (н/п)	Apr-11	May-11	Jun-11	Apr-18
FEFLP/QCBS-4.7	Implementation of the plan for improving Rospotrebnadzor's functions related to consumer protection in the financial services market in the part of upgrading staff qualifications	Consultants/ Консультанты	QCBS / ОКС	Sep-14	Oct-14	Apr-15	Jun-15	Jan-16	Jan-16	Oct-16
FEFLP/QCBS-4.8	Strengthening of coordination mechanisms among government activities and public organizations on issues of financial consumer protection and support for enhanced activities of public organizations in this field.	Consultants/ Консультанты	QCBS / ОКС	Sep-14	Sep-14	Jul-15	Sep-15	Feb-16	Feb-16	Sep-17

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/QQS-4.9	Preparation of analytical report on international experience of financial ombudsman and prospects for its introduction in Russia	Consultants/ Консультанты	CQS/OKK	Jul-11	Jul-11	Apr-12	May-12	Jul-12	Aug-12	Nov-12
FEFLP/QCBS-4.11	Independent monitoring of consumer protection (public inspection) in financial services market	Consultants/ Консультанты	QCBS / OKC	Jun-11	Jun-11	Mar-12	Apr-12	Dec-12	Jan-13	Feb-18
FEFLP/QCBS-4.12	Outsourcing a full-featured telephone hotline for consumers of financial services	Consultants/ Консультанты	QCBS / OKC	Aug-15	Nov-15	Jan-16	Mar-16	Jun-16	Jun-16	Dec-17
FEFLP/QCBS-4.13	Website for questions, requests and complaints of financial services consumers	Consultants/ Консультанты	QCBS / OKC	Aug-15	Nov-15	Jan-16	Mar-16	Jun-16	Jun-16	Dec-17
FEFLP/QQS-4.14	Exchange of experience and discussion of best practices in government regulation of financial consumer protection: international conferences	Consultants/ Консультанты	CQS/OKK	Aug-15	Nov-15	N/A (н/п)	N/A (н/п)	Mar-16	Mar-16	Jan-18
FEFLP/QQS-4.15	Preparation of analytical report on international experience in the operation of personal bankruptcy institution and prospects for its introduction in Russia	Consultants/ Консультанты	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)	N/A (н/п)
FEFLP/QQS-4.16	Preparation of analytical report on international experience of collectors activity regulation, and on problems and prospects for such regulation in Russia	Consultants/ Консультанты	CQS/OKK	Aug-15	Nov-15	N/A (н/п)	N/A (н/п)	Mar-16	Mar-16	Jan-17
FEFLP/QCBS-4.17	Strengthening the capacity of Rosportebnadzor's specialists in the sphere of financial consumer protection and consultations (second round of study tours - BRICS countries)	Consultants/ Консультанты	QCBS / OKC	Aug-15	Nov-15	Jan-16	Mar-16	Jun-16	Jun-16	May-17
FEFLP/QQS-4.18	The analysis of world experience and Russian practice of using the "payday loans" influence on consumer welfare	Consultants/ Консультанты	CQS/OKK	Aug-15	Nov-15	N/A (н/п)	N/A (н/п)	Mar-16	Mar-16	Jan-17

FINANCIAL EDUCATION AND FINANCIAL LITERACY PROJECT PROCUREMENT PLAN (GENERAL) / ПЛАН ЗАКУПОК ПО ПРОЕКТУ "СОДЕЙСТВИЕ ПОВЫШЕНИЮ УРОВНЯ ФИНАНСОВОЙ ГРАМОТНОСТИ НАСЕЛЕНИЯ И РАЗВИТИЮ ФИНАНСОВОГО ОБРАЗОВАНИЯ В РОССИЙСКОЙ ФЕДЕРАЦИИ" (ОБЩИЙ)

Package No.	Name of Assignment/Contract	Procurement Type	Selection Method	Publication of REI / SPN	Receipt of EOI	BD/RFP Issued	Bids/Proposals Received (CV for IC)	Contract Signing	Contract Start-Up	Contract Completion
1	2	3	4	5	6	7	8	9	10	11
FEFLP/IC-4.19	Services of Project Consultant - coordinator of local initiatives in the field of financial consumer protection	Consultants/ Консультанты	IC/ИК	Dec-15	Dec-15	N/A (н/п)	Dec-15	Mar-16	Mar-16	Apr-17
ТОВАРЫ/GOODS										
FEFLP/ICB-4.3	Technical support to strengening Rospotrebnadzor's functions in the market of financial services (information booths)	Goods/Товары	ICB/МКТ	N/A (н/п)	N/A (н/п)	Mar-15	May-15	Oct-15	Oct-15	Mar-16
FEFLP/ICB-4.6	Implementation of the plan for improving Rospotrebnadzor's functions related to consumer protection in the financial services market, in the part of technical assistance (computer and network equipment)	Goods/Товары	ICB/МКТ	N/A (н/п)	N/A (н/п)	Feb-16	Mar-16	Jul-16	Jul-16	Jan-17