

**World Bank Assisted  
National Agricultural Higher Education Project**

**Education Division  
Indian Council of Agricultural Research  
Government of India**

**Procurement Plan**

**(Ist Phase – 18 months )**

**From : May 2017 to Sept.,2018**

## I. General

### 1. Project information

Country : **India**

Borrower : **Government of India**

Project Name : **NATIONAL AGRICULTURAL HIGHER EDUCATION PROJECT (NAHEP)**

Project Identification No (ID) : P151072

: --

Project Implementing Agency (PIA): ICAR and all participating Agriculture Universities

### 2. **Bank's approval Date of the Initial Procurement Plan:**

4. **Date of General Procurement Notice:** 16<sup>th</sup> December 2016

**Period covered by this procurement plan:** First 18 months of the project i.e April, 2017 to Sept., 2018

### 5. **Applicable Bank Guideline:**

a) **For Goods ,Works and Non-consulting Services :**"Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Procurement Guidelines) and revised July 2014; and

b) **For Consultancy Services :**"Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Consultant Guidelines) and revised July 2014;

## II. Goods, Works and Non-Consulting Services

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
Goods and Non-consulting services(excluding TI contracts)	International competitive Bidding (ICB)	Contracts more than the equivalent of <b>US\$ 3 million</b> per contract	All contracts equal to or greater than US\$2 million equivalent;
	Limited International Bidding	As per para 3.2 of the Guideline , all Contracts more than the equivalent of US \$ 100,000 per contract	
	National competitive Bidding (NCB)	Contracts more than the equivalent of US\$ 100,000 but less than the equivalent of US\$ 3 million per contract (with NCB conditions)	
	Shopping **	Up to \$100,000	
	Direct Contracting(DC)	As per para 3.7 of Guidelines	
	Community# Participation	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
	Framework Agreements(FA)	As per para 3.6 of Guidelines	
Works	ICB	Civil works more or equivalent of US\$40,000,000 per contract	All contracts equal to or greater than US\$10 million equivalent
	NCB	Civil works more than 100,000 and upto \$40,000,000 (with NCB conditions)	
	Shopping	Civil works up to \$100,000	
	DC	As per para 3.7 of Guidelines	
	Community participation#	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
Consultants' Services	CQS/LCS	Contracts Up to \$300,000 or less per contract	All contracts equal to or greater than US\$1 Million equivalent for firms; and equal to or greater than

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
	Single source selection (SSS)	As per para 3.9-3.11 of Guidelines	US\$300,000 equivalent for individuals
	Individual contracts	As per Section V of Guidelines	
	QCBS/QBS/FBS	for all other cases	
	(i) International shortlist	>\$800,000	
	(ii) Shortlist may comprise national consultants only	Up to \$800,000	

\* If a transaction comprises several contracts, lots or slices, the aggregate estimated value of all contracts, lots or slices will determine the applicable threshold amount.

\*\*State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures. However DGS&D rate contracts are acceptable under any procurement under the Shopping procedure

# Community Procurement would be applicable to activities under learning/training pilots It would be based on World Bank "Guidance Note For Management of Procurement Responsibilities In Community-Driven Development Projects dated December 2009 and as included in the Procurement manual.

2. Pre-qualification: Not Applicable

3. **Reference to Project Procurement Manual:** A Procurement Manual based on World Bank Guidelines "Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011, Revised July 2014" and "Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers" has been prepared. All procurements in the project will be governed by the procedures described in the Manual. In case of any inconsistency between the Procurement Manual and the World Bank Guidelines 2011, Revised July 2014, the provisions of the Guidelines shall prevail.

4. Any Other Special Procurement Arrangements (Goods & Works) :

- A. Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided they are procured in accordance with agreed processes and procedures for the project and have been cleared as part of procurement plan.
- B. National Competitive Bidding (NCB) method for procurement of goods, works and non-consulting services as per the above value thresholds will be conducted in accordance

with paragraph 3.3 and 3.4 of the World Bank Procurement Guidelines and the following provisions:

- (i) Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
  - (ii) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access ) along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
  - (iii) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
  - (iv) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
  - (v) Extension of bid validity shall not be allowed with reference to contracts subject to prior review without the prior concurrence of the World Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for prior approved packages, all subsequent requests for extension irrespective of the period. (Such concurrence will be considered by the Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
  - (vi) Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank.
  - (vii) The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project.
  - (viii) Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures **unless agreed with the Bank on case to case basis**. Such contracts will be acceptable however for any procurement under the Shopping procedures.
  - (ix) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank).
- (x) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document.

## Selection of Consultants

### 1. Methods and Value thresholds for Consultancy Services

Consulting Services	Methods	Value Threshold*	Review Arrangements
Consulting Services (Firms)	i) Quality and Cost Based Selection (QCBS)		First QCBS Contract irrespective of value and all subsequent consultancy contracts valued above <b>US\$ 1 Million</b> will be subject to Prior Review by the World Bank. All other contracts will be subject to post review.
	ii) Quality Based Selection (QBS)		
	iii) Selection based on a Fixed Budget (FBS)		
iv) Selection Based on Least Cost Basis (LCS)			
v) (Selection based on Consultant's Qualification (CQS)	Contracts estimated to cost equivalent of <b>US\$ 200,000</b> or less per contract.		
vi) Single Source Selection (SSS)#	As per the provisions of paragraph 3.8 to 3.11 of Consultant Guidelines		
Individual Consultants	i) Competitive Selection	As per the provisions of paragraph 5.1 to 5.6 of Consultant Guidelines	
	ii) Single Source Selection (SSS)	As per the provisions of paragraph 5.1 and 5.3 to 5.6 of Consultant Guidelines	

\* If a transaction comprises several packages, lots or slices, the aggregate estimated value of contracts will determine the applicable threshold amount.

# Irrespective of contract value any hiring of Government or Research Institutes of unique and exceptional nature requires prior no objection of the World Bank on case to case basis.

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US \$800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Para 2.7 the World Bank Consultant Guidelines.

**3. Any Other Special Selection Arrangements (Consulting Services) :**

- (a) Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided procurement is in accordance with agreed processes and procedures for the project.
- (b) Requests for Expression of Interest (REOI) for assignments expected to cost more than US\$ 300,000 shall be advertised in *UNDB online* in accordance with Para 2.5 of the Consultant Guidelines.

With respect to each contract for the employment of individual consultants estimated to cost the equivalent of US \$ 30,000 or more, the qualifications, experience, terms of reference and terms of employment of the consultants shall be furnished to the World Bank for its prior review and No Objection

**iv) Implementing Agency Capacity Building Activities with Time Schedule**

<b>S. No.</b>	<b>Expected outcome / Activity Description</b>	<b>Start Date</b>	<b>Comments</b>
1	Training in World Bank online STEP system	Immediate	To familiarise the procurement official in regard to electronic submissions to the Bank.
2	Trainings in Bank Procurement at ASCI	Within 3 months of the negotiations	To make procurement Officials from participating AU's familiar with WB procurement procedures
3	Customized training for all selected official at PIU and selected AU's.	Within 3 months of effectiveness.	Based on the learning from the project and hands on experience a customized training to be conducted for strengthening the specific understanding for all IA.

**PROCUREMENT PLAN** India : National Agricultural Higher Education Project

General Information			
<b>Country:</b>	India	<b>Bank's Approval Date of the Original Procurement Plan:</b>	2018-12-17
<b>Project ID:</b>	P151072	<b>Revised Plan Date(s): (comma delineated, leave blank if none)</b>	2019-09-10
<b>Project Name:</b>	National Agricultural Higher Education Project	<b>GFN Date:</b>	2016-12-16
<b>Loan / Credit No:</b>	IBRD / 87760		
<b>Executing Agency(ies)</b>	OUAT BHUBANESWAR		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-OUAT BHUBANESWAR-91019-CW-RFQ / Renovation of IDP cell at University and college level: 5 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,511.09	0.00	Pending Implementation								2019-07-15								2019-09-07		2019-11-30	
IN-OUAT BHUBANESWAR-91021-CW-RFQ / Renovation of implement shed/poly house/veterinary clinical complex: 4 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,511.10	0.00	Pending Implementation								2019-07-30								2019-09-07		2019-11-30	
IN-OUAT BHUBANESWAR-91023-CW-RFQ / Renovation of seminar room, training hall and auditorium & furnishing: 4 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,511.10	0.00	Pending Implementation								2019-08-23								2019-10-11		2020-01-03	
IN-OUAT BHUBANESWAR-91024-CW-RFQ / Renovation of Language laboratory ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,022.18	0.00	Pending Implementation								2019-08-23								2019-10-26		2020-01-18	
IN-OUAT BHUBANESWAR-91025-CW-RFQ / Renovation of toilets and making of ramps for girls and physically challenged students): 4 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,613.31	0.00	Pending Implementation								2019-08-21								2019-10-14		2020-01-06	
IN-OUAT BHUBANESWAR-91027-CW-RFQ / Renovation and furnishing of career counselling cell	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,368.83	0.00	Pending Implementation								2019-08-21								2019-10-14		2020-01-06	
IN-OUAT BHUBANESWAR-91015-CW-RFQ / Renovation of class rooms with flooring, false roofing, electrical wiring and fitting: 16 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,044.36	0.00	Pending Implementation								2019-08-23								2019-10-15		2020-01-07	
IN-OUAT BHUBANESWAR-117489-CW-RFQ / Renovation of laboratories with flooring, false ceiling, racks, shelves, electrical wiring and fittings : 25 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,555.45	0.00	Pending Implementation								2020-04-26								2020-06-12		2020-06-24	
IN-OUAT BHUBANESWAR-91028-CW-RFQ / Installation of solar street lights inside four college campus	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,306.65	0.00	Pending Implementation								2019-07-30								2019-09-12		2019-10-12	



GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
IN-OUAT BHUBANESWAR-90835-GO-DIR / CAB Abstract & Vet CD. These items are proprietary items.	IBRD / 87760	Support to Agricultural Universities	Post	Direct Selection	Direct			23,266.64	0.00	Pending Implementation					2019-06-30		2019-07-15										2019-09-03		2019-10-03
IN-OUAT BHUBANESWAR-90845-GO-DIR / EISCO DB for Agriculture	IBRD / 87760	Support to Agricultural Universities	Post	Direct Selection	Direct			6,204.44	0.00	Pending Implementation					2019-06-30		2019-07-15										2019-09-03		2019-10-03
IN-OUAT BHUBANESWAR-90845-GO-RFQ / i)Electrically operated double edged straw cutter ii) Electrically operated single blade straw cutter iii) Electrically operated straw cutter with conveyor belt	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,938.89	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90590-GO-RFQ / Digital Polygraph/Physiograph (Single & Three (2+1) Channel with Biopotential Coupler, Strainage Coupler, Pulse/Respiration Coupler, Temperature Coupler and transducers for recording Pressure, volume, Muscle Activity/ Force, Respiration)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,755.53	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90895-GO-RFQ / Box compression tester for bulk package testing of agricultural produce	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,877.77	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90704-GO-RFQ / Pickle pouch packing machine	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.33	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90819-GO-RFQ / Control panel, P.H.D., civil and electrical installation	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.33	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90892-GO-RFQ / Vibration package testing equipment for different agricultural packaging materials	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.33	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90818-GO-RFQ / Semi-automatic microtome	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,755.55	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	
IN-OUAT BHUBANESWAR-90846-GO-RFQ / Food Thermal conductivity analyser	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,755.55	0.00	Canceled							2019-01-07									2019-03-12		2019-09-08	

IN-OUAT BHUBANESWAR-90947-GO-RFQ / Fermenter (100 litre capacity) (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.87	0.00	Under Implementation										2019-07-07			2019-09-09		2019-10-09
IN-OUAT BHUBANESWAR-90715-GO-RFQ / Automatic Seed Analyzer (Spectroscopy for estimation of protein, fat, moisture, fibre, ash, etc of seed) (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,266.64	0.00	Under Implementation										2019-07-07			2019-09-09		2019-10-09
IN-OUAT BHUBANESWAR-90984-GO-RFQ / CCTV camera for smart class rooms: 5 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,877.77	0.00	Cancelled										2019-07-05			2019-08-30		2019-09-30
IN-OUAT BHUBANESWAR-90983-GO-RFQ / Automatic seed coating machine ( One no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,266.64	0.00	Cancelled										2020-05-05			2020-07-09		2020-08-09
IN-OUAT BHUBANESWAR-90984-GO-DIR / Text Books for library	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,266.63	0.00	Pending Implementation										2019-09-12			2019-11-15		2019-12-15
IN-OUAT BHUBANESWAR-90948-GO-DIR / AGRICOLA-online database information retrieval for library	IBRD / 87760	Support to Agricultural Universities	Post	Direct Selection	Direct			7,755.55	0.00	Pending Implementation				2019-06-30						2019-07-15			2019-08-23		2019-10-07
IN-OUAT BHUBANESWAR-90962-GO-DIR / CABI Abstracting Services (Hard Copy)	IBRD / 87760	Support to Agricultural Universities	Post	Direct Selection	Direct			15,511.09	0.00	Pending Implementation				2019-06-30						2019-07-15			2019-09-03		2019-10-03
IN-OUAT BHUBANESWAR-91000-GO-RFQ / Ethylene analyzer ( 1 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,857.76	0.00	Pending Implementation										2020-05-11			2020-07-09		2020-08-08
IN-OUAT BHUBANESWAR-117447-GO-RFQ / RFID (Safety and Security System for modern library with electronics gadgets) : 01 no.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,533.27	0.00	Pending Implementation										2020-05-11			2020-07-24		2020-09-22
IN-OUAT BHUBANESWAR-117448-GO-RFQ / Vacuum packaging machine - 1 No.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,633.32	0.00	Pending Implementation										2020-05-11			2020-07-21		2020-08-20
IN-OUAT BHUBANESWAR-117451-GO-RFQ / Pressure Plate Apparatus - 1 no	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,857.76	0.00	Pending Implementation										2020-05-11			2020-07-21		2020-08-20
IN-OUAT BHUBANESWAR-117453-GO-RFQ / Fuel consumption meter with GPS system, laptop and software - 01 no.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation										2020-05-11			2020-07-27		2020-08-26
IN-OUAT BHUBANESWAR-117488-GO-RFQ / Books for Library	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,511.09	0.00	Pending Implementation										2020-05-08			2020-07-02		2020-08-01
IN-OUAT BHUBANESWAR-117495-GO-RFQ / Remote Access Tool ( 1 set)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,204.44	0.00	Pending Implementation										2019-07-07			2019-08-30		2019-09-29



IN-OUAT BHUBANESWAR-90929-GO-RFQ / Advanced ICT teaching aid : 8 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,445.32	0.00	Pending Implementation										2019-07-30			2019-09-24		2019-10-24	
IN-OUAT BHUBANESWAR-90792-GO-RFQ / Cut section model power tiller (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,531.10	0.00	Under Implementation										2019-07-30			2019-09-24		2019-10-24	
IN-OUAT BHUBANESWAR-90749-GO-RFQ / i) FRP portable carp hatchery with accessories (01 set) ii) FRP tank of 200 lit capacity on tripod stand with water inlet and outlet (12 Nos.) iii) FRP tank of 500 lit capacity (12 Nos.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,012.97	0.00	Under Implementation										2019-07-28			2019-09-24		2019-10-24	
IN-OUAT BHUBANESWAR-90536-GO-RFQ / Deep Freezer (20 deg celcius) (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.22	0.00	Under Implementation										2019-07-30			2019-09-24		2019-10-24	
IN-OUAT BHUBANESWAR-90902-GO-RFQ / i) Multifunction printer: 5 nos ii) Printer ( heavy duty ) : 1 no.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,204.44	0.00	Under Implementation										2019-07-30			2019-09-27		2019-10-27	
IN-OUAT BHUBANESWAR-90960-GO-DIR / Agricultural Science and Technology Information - AGSIS	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation										2019-08-04			2019-09-29		2020-03-27	
IN-OUAT BHUBANESWAR-90753-GO-RFQ / High flow aerators with accessories: 2 Nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		775.55	0.00	Under Implementation										2019-07-15			2019-09-22		2019-10-22	
IN-OUAT BHUBANESWAR-90985-GO-RFQ / Automatic nitrogen analyser (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,306.63	0.00	Pending Implementation													2020-05-03		2020-08-10	
IN-OUAT BHUBANESWAR-91001-GO-RFQ / Food powder FFS machine (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,306.65	0.00	Pending Implementation													2020-05-03		2020-08-07	
IN-OUAT BHUBANESWAR-91002-GO-RFQ / Liquid packaging FFS machine (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,633.32	0.00	Pending Implementation													2020-05-03		2020-08-10	
IN-OUAT BHUBANESWAR-90947-GO-RFQ / Anti plagiarism tool for quality research (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation											2019-07-15			2019-09-22		2019-10-22
IN-OUAT BHUBANESWAR-91005-GO-RFQ / Food packaging gas permeation testing system (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,531.10	0.00	Pending Implementation													2020-05-03		2020-08-10	
IN-OUAT BHUBANESWAR-90989-GO-RFQ / Inverted microscope (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation													2020-05-03		2020-08-10	

IN-OUAT BHUBANESWAR-90979-GO-RFQ / CHN Analyser (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,266.64	0.00	Pending Implementation											2019-09-10			2019-11-10			2019-12-10	
IN-OUAT BHUBANESWAR-90988-GO-RFQ / Inhalant anesthesia unit for small animal with ventilator support (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,633.32	0.00	Pending Implementation																2020-07-11		2020-08-10
IN-OUAT BHUBANESWAR-91012-GO-RFQ / Automatic DG set for colour fish production unit (15 KVA) (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,979.99	0.00	Pending Implementation																2020-07-11		2020-08-10
IN-OUAT BHUBANESWAR-90717-GO-RFQ / Drag net (13 nos.), fry net (13 nos.), egg collection net, breeding happ, spawn collecting happa, fry conditioning happa : 1 set	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,877.77	0.00	Under Implementation																2019-09-24		2019-10-24
IN-OUAT BHUBANESWAR-90990-GO-RFQ / Darkfield microscope (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation																2020-07-11		2020-08-10
IN-OUAT BHUBANESWAR-90980-GO-RFQ / Gradient Polymerase Chain Reaction equipment (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,306.65	0.00	Pending Implementation																2019-09-10		2019-12-10
IN-OUAT BHUBANESWAR-90981-GO-RFQ / Retort pouch packaging and processing machine (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,388.86	0.00	Pending Implementation																2019-09-10		2019-12-10
IN-OUAT BHUBANESWAR-90992-GO-RFQ / Laminar airflow (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation																2020-07-11		2020-08-10
IN-OUAT BHUBANESWAR-90993-GO-RFQ / Egg Analyser (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,408.87	0.00	Pending Implementation																2020-07-11		2020-08-10
IN-OUAT BHUBANESWAR-90811-GO-RFQ / Elisa Reader (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Under Implementation																2019-09-24		2019-10-24
IN-OUAT BHUBANESWAR-90834-GO-RFQ / Lawn Mower (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		775.55	0.00	Under Implementation																2019-09-24		2019-10-24
IN-OUAT BHUBANESWAR-90840-GO-RFQ / Air comparison Paycnometer (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Under Implementation																2019-07-20		2019-10-24
IN-OUAT BHUBANESWAR-90876-GO-RFQ / Steel Almira: 8 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.22	0.00	Under Implementation																2019-07-20		2019-10-27
IN-OUAT BHUBANESWAR-90877-GO-RFQ / Paper packaging testing instrument/equipment (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,428.88	0.00	Under Implementation																2019-07-20		2019-10-24

IN-OUAT BHUBANESWAR-90789-GO-RFQ / SHP Diesel engine with pump - 2 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,861.33	0.00	Under Implementation										2019-07-30							2019-09-24			2019-10-24
IN-OUAT BHUBANESWAR-90803-GO-RFQ / Pulveriser (Capacity: 500 kg/h) (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.22	0.00	Canceled										2019-07-15							2019-09-22			2019-10-22
IN-OUAT BHUBANESWAR-90996-GO-RFQ / Gel documentation system (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,857.76	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90987-GO-RFQ / Soxhlet Extraction unit (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.54	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90999-GO-RFQ / GIS based total station (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,306.65	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90991-GO-RFQ / Carbon Dioxide incubator and BOD incubator ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90984-GO-RFQ / Incubator shaker ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-91003-GO-RFQ / Heavy duty shrink tunnel ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,428.88	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90997-GO-RFQ / Triaxial accelerometer ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,306.65	0.00	Pending Implementation										2020-05-03							2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-117519-GO-RFQ / Automatic Proximate Analyser for Meat Sample ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,857.76	0.00	Under Implementation										2019-07-30							2019-09-24			2019-10-24
IN-OUAT BHUBANESWAR-92255-GO-RFQ / i) Standard Table: 8 nos. ii) Office Table : 2 nos iii) Office chair : 2 nos iv) Standard chair: 20 nos	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,071.19	0.00	Under Implementation										2019-07-30							2019-09-27			2019-10-27
IN-OUAT BHUBANESWAR-90559-GO-RFQ / Microprocessor based refrigerated centrifuge (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,204.44	0.00	Under Implementation										2019-07-15							2019-09-22			2019-10-22
IN-OUAT BHUBANESWAR-90894-GO-RFQ / Desktop computer (high configuration): 3 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,490.00	0.00	Under Implementation										2019-07-30							2019-09-27			2019-10-27
IN-OUAT BHUBANESWAR-90853-GO-RFQ / Boiler (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		775.55	0.00	Under Implementation										2019-07-30							2019-09-24			2019-10-24

IN-OUAT BHUBANESWAR-90920-GO-RFQ / LCD projector with screen (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,240.89	0.00	Under Implementation										2019-07-20								2019-09-27			2019-10-27		
IN-OUAT BHUBANESWAR-90580-GO-RFQ / Advanced Obstetrics Laboratory facility with calf puller, cow lifter and two nos. of Phantom cow (TANUVAS model) (01 set)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,755.55	0.00	Under Implementation										2019-07-20										2019-09-24			2019-10-24
IN-OUAT BHUBANESWAR-90851-GO-RFQ / Digital balance (Max Capacity: 6kg, Table top Accuracy: 0.1gm, Linearity: 0.2gm, Tare Range: 5.6 kg ) (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		232.67	0.00	Under Implementation										2019-07-20										2019-09-24			2019-10-24
IN-OUAT BHUBANESWAR-90807-GO-RFQ / Horizontal heavy mixing machine (200kg/batch) with elevator (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,877.77	0.00	Cancelled										2019-07-15										2019-09-22			2019-10-22
IN-OUAT BHUBANESWAR-91010-GO-RFQ / Moulded aquarium with accessories: 10 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,428.88	0.00	Pending Implementation										2020-05-03										2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90881-GO-RFQ / Computer Software like Microsoft Office, Tally etc: 5 nos.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,877.77	0.00	Under Implementation										2019-07-20										2019-09-27			2019-10-27
IN-OUAT BHUBANESWAR-91005-GO-RFQ / Food packaging water vapour permeation testing systems ( 01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,082.21	0.00	Pending Implementation										2020-05-03										2020-07-11			2020-08-10
IN-OUAT BHUBANESWAR-90982-GO-RFQ / Digital Tensiometer (upto 20, 40, 75 cm depth): 1 set	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,531.10	0.00	Pending Implementation										2019-09-10										2019-11-10			2019-12-10
IN-OUAT BHUBANESWAR-90813-GO-RFQ / Sieving and bag packaging/stitching machine (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,328.66	0.00	Cancelled										2019-07-15										2019-09-22			2019-10-22
IN-OUAT BHUBANESWAR-90661-GO-RFQ / Nitrogen gas flushing packing machine (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,428.88	0.00	Under Implementation										2019-07-20										2019-09-24			2019-10-24
IN-OUAT BHUBANESWAR-90699-GO-RFQ / Leak detection testing machine for food packets (01 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,428.88	0.00	Under Implementation										2019-07-20										2019-09-24			2019-10-24





