

**Restructuring****Status: Archived****Restructuring Type: Level two**

Last modified on date : 03/26/2013

**1. Basic Information**

Project ID & Name	P082026: PY Road Maintenance
Country	Paraguay
Task Team Leader	Maria Margarita Nunez
Sector Manager/Director	Aurelio Menendez
Country Director	Penelope J. Brook
Original Board Approval Date	08/24/2006
Original Closing Date:	06/30/2012
Current Closing Date	02/28/2014
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	06/13/2006
Revised EA Completion Date	

**2. Revised Financing Plan (US\$m)**

Source	Original	Revised
BORR	31.41	31.41
IBRD	74.00	74.00
<b>Total</b>	<b>105.41</b>	<b>105.41</b>

**3. Borrower**

Organization	Department	Location
Ministerio de Hacienda		Paraguay

**4. Implementing Agency**

Organization	Department	Location
--------------	------------	----------

**5. Disbursement Estimates (US\$m)**

<b>Actual amount disbursed as of 03/28/2013</b>		<b>33.52</b>
Fiscal Year	Annual	Cumulative
2013	0.00	33.52
	<b>Total</b>	<b>33.52</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The project's development objective is to establish a sustainable road management strategy that ensures the upgrading and maintenance of the road network through a rational and balanced use of scarce resources.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>