

Attachment: Updated Revised Procurement Plan for Consulting Services for Preparation of Phase 2 (CL-CS-4.3)

Code of Contract	Detailed description of Contract	Basic Cost Estimate (USD)	Selection Method	WB's view	Expression of Interest EOI	Contract Award	Duration of Contract (month)	Comment
CL-CS-4.3A	Surveying, detailed design - cost estimate, preparing bidding document for items: LIA1, LIA2, LIA3, LIA5 and embankment of Kenh Cho Lake – Component 2	199,500	CQS	Post	03/2013	6/2013	8	
CL-CS-4.3B	Surveying, detailed design - cost estimate, preparing bidding document for items: LIA7, LIA10, LIA12, LIA13, LIA14, social infrastructure works and Ton Duc Thang street – Component 2.	195,000	CQS	Post	04/2013	7/2013	8	
CL-CS-4.3C	Surveying, detailed design - cost estimate, preparing bidding document for the remaining items of Component 2 (Phase 2)	479,000	QCBS	Prior	05/2013	05/2014	12	