

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=1,000,000	ICB	Contracts >=1,500,000
	<1,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=5,000,000	ICB	Contracts >= 5,000,000
	<5,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$300,000 may be used.

AMCP/CQS/10 / Fiduciary and safeguards training	TF / A955		Post	Consultant Qualification Selection	Open - National		21,000.00	0.00	Pending Implementation	2019-09-10		2019-10-01		2019-11-14					2019-12-14		2020-01-18		2020-07-16	
---	-----------	--	------	------------------------------------	-----------------	--	-----------	------	------------------------	------------	--	------------	--	------------	--	--	--	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AMCP/IC/01 / Strengthening Delivery of Key Agricultural Services	TF / A955		Post	Individual Consultant Selection	Open		43,500.00	0.00	Pending Implementation	2019-08-21		2019-10-09		2019-10-30		2019-12-04		2020-06-01		
AMCP/IC/02 / Strengthening Organization of Horticulture Value Chains	TF / A955		Post	Individual Consultant Selection	Open		43,500.00	0.00	Pending Implementation	2019-08-21		2019-10-09		2019-10-30		2019-12-04		2020-06-01		
AMCP/IC/03 / Establishment of Agricultural Advisory/Extension Services	TF / A955		Post	Individual Consultant Selection	Open		43,500.00	0.00	Pending Implementation	2019-08-21		2019-10-09		2019-10-30		2019-12-04		2020-06-01		
AMCP/IC/11 / Project coordinator	TF / A955		Post	Individual Consultant Selection	Direct		4,800.00	0.00	Pending Implementation	2019-08-21		2019-08-31		2019-09-21		2019-10-26		2020-04-23		
AMCP/SSS/12 / Procurement specialist	TF / A955		Post	Individual Consultant Selection	Direct		4,400.00	0.00	Pending Implementation	2019-08-21		2019-08-31		2019-09-21		2019-10-26		2020-04-23		
AMCP/SSS/13 / Financial specialist	TF / A955		Post	Individual Consultant Selection	Direct		4,400.00	0.00	Pending Implementation	2019-08-21		2019-08-31		2019-09-21		2019-10-26		2020-04-23		
AMCP/SSS/14 / Specialist on public and private sector investments	TF / A955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21		2019-08-31		2019-09-21		2019-10-26		2020-04-23		
AMCP/SSS/05 / Procurement Assessment and PPSD	TF / A955		Post	Direct Selection	Direct		26,000.00	0.00	Pending Implementation	2019-08-21		2019-08-31				2019-11-04		2020-05-02		
AMCP/SSS/09 / Grant audit	TF / A955		Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2019-10-01		2019-10-11				2019-12-15		2020-06-12		