

## Sample Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** 2015
2. **Date of General Procurement Notice:** [July, 10, 2015](#)
3. **Period covered by this procurement plan:** *The Project Period*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 1,500,000</i>	<i>All</i>
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for [Not applicable](#) shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guideline
  
4. **Any Other Special Procurement Arrangements:** Given the prevailing impact of the ISIS conflict on Iraq, and need to address the urgent and developing requirements, procurement is being processed under paragraph 20 of OP 11.00 "Procurement under Situations of Urgent Need of Assistance or Capacity Constraints", where "Simplified Procurement Procedures" may apply in accordance with paragraph 12 of the Bank OP 10.00 for investment project financing<sup>33</sup>. Procurement activities of this Project will include goods, works and both non-consultancy and consultant services under different Components. As they are identified, the activities will be packaged and finalized.
  
4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

### Refer to the Procurement Plan

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

July 9, 2010

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	Above US\$ 500,000	
3.	Individual	Above US\$ 200,000	

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** Given the prevailing impact of the ISIS conflict on Iraq, and need to address the urgent and developing requirements, procurement is being processed under paragraph 20 of OP 11.00 “*Procurement under Situations of Urgent Need of Assistance or Capacity Constraints*”, where “*Simplified Procurement Procedures*” may apply in accordance with paragraph 12 of the Bank OP 10.00 for investment project financing<sup>33</sup>. Procurement activities of this Project will include goods, works and both non-consultancy and consultant services under different Components. As they are identified, the activities will be packaged and finalized.

#### **4. Consultancy Assignments with Selection Methods and Time Schedule**

##### **Refer to the Procurement Plan**

**PROCUREMENT PLAN** Iraq : Emergency Operation for Development

**General Information**  
**Country:** Iraq **Bank's Approval Date of the Original Procurement Plan:** 2017-09-11  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-05-04  
**Project ID:** P155732 **GFN Date:**  
**Project Name:** Emergency Operation for Development  
**Loan / Credit No:** IBRD / 85200, IBRD / 87930  
**Executing Agency(ies):** Ministry of Municipalities and Public Works - Roads & Bridges Directorate

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
EODP/MOCHPMW23 / Maintenance of 20 KM of Khanaqin - Naft Khanna Road in Diyala Governorate	IBRD / 85200		Prior	Direct Selection	Direct			9,011,223.05	Signed																			
EODP/MOCHPMW5 / Rehabilitation of Al-Muthana Bridge (North Baghdad)	IBRD / 85200		Prior	Direct Selection	Direct			4,296,601.94	Signed																			
EODP/MOCHPMW101 / Rehabilitation of New and Old Al-Haronyah Bridges in Diyala Governorate	IBRD / 85200		Prior	Direct Selection	Direct			952,321.28	Signed																			
EODP/MOCHPMW102 / Rehabilitation (4) & (7) Imam Ways Bridges in Diyala Governorate	IBRD / 85200		Prior	Direct Selection	Direct			1,908,996.29	Signed																			
EODP/MOCHPMW107 / Rehabilitation of Steel & Concrete Bridge at Noreen river (on Qarataba - Omarmandan road) in Diyala Governorate	IBRD / 85200		Prior	Direct Selection	Direct			1,622,873.89	Signed																			
EODP/MOCHPMW103 / Rehabilitation of Al-Suodoor Bridge in Diyala Governorate	IBRD / 85200		Prior	Direct Selection	Direct			954,206.58	Signed																			
EODP/MOCHPMW22 / Maintenance of 42.5KM OF Naft Khanna -Mimili Road in Diyala Governorate	IBRD / 85200		Prior	Direct Selection	Direct			9,227,740.87	Signed																			
EODP/MOCHPMW5 / Rehabilitation of Al-Sheeshreen Bridges (left & right sides) in Salah Ad-Din Governorate	IBRD / 85200		Prior	Direct Selection	Direct			2,124,471.85	Signed																			
EODP/MOCHPMW7 / Rehabilitation of Al-Dhaluiya big & small Bridges and Approaches in Salah Ad-Din Governorate	IBRD / 85200		Prior	Direct Selection	Direct			4,788,393.20	Signed																			



