

PE National Agricultural Innovation Program (P131013)

Procurement Plan

Country: Perú

Region: LATIN AMERICA AND CARIBBEAN

General Procurement Notice published on: 21-Abril-2015

July 9, 2010

PROCUREMENT PLAN Peru : National Agricultural Innovation

General Information
Country: Peru **Bank:** Approval Date of the Original Procurement Plan: 2017-07-31
Project ID: P131013 **Revised Plan Date(s):** (comma delineated, leave blank if none) 2018-04-19
Project Name: National Agricultural Innovation **GFN Date:**
Loan / Credit No: IBRD / 83310
Executing Agency(ies): PROGRAMA NACIONAL DE INNOVACION AGRARIA

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-176-O-CP / Habilitaci3n de una oficina temporal para el PNA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			40,000.00	0.00	Pending Implementation								2015-11-22								2015-12-02		2015-12-30
PE-NA-204-O-CP / ACONDICIONAMIENTO DE OFICINA EN TARAPOTO - PARA LA UDI		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			22,600.00	0.00	Pending Implementation								2016-01-20								2016-01-29		2016-03-07
PE-NA-203-O-CP / ACONDICIONAMIENTO DE OFICINA EN CHICLAYO - PARA LA UDI		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			9,000.00	0.00	Pending Implementation								2016-01-07								2016-01-16		2016-02-25
PE-PNA-31476-CH-RFO / ADECUACI3N DE OFICINAS INCLUYENDO AMBIENTE DE ARCHIVO PARA LA DIRECCI3N EJECUTIVA, DIRECCI3N DE OPERACIONES Y OFICINAS DE APOYO	IBRD / 83310	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		232,000.00	0.00	Cancelled								2017-10-21								2017-11-25		2018-01-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-192-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE VI TARAPOTO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26		2016-02-15
PE-NA-190-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE II HUANUCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26		2016-02-15
PE-NA-189-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE I CHICLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26		2016-02-15
PE-NA-191-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE V CUSCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26		2016-02-15

PENA-177-B-TTT_LPN / ADQUISICION DE VEHICULOS PARA LA UDI, UDI, UDI, UDI, UDI, UDI, SUBSEDE I, II y III, LIMA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National				320,000.00	0.00	Pending Implementation	2016-09-20		2016-10-23				2016-11-29	2016-12-07	2016-12-19	2017-02-09
PENA-180-B-CP / 14 EQUIPOS GPS PARA LAS UNIDADES CHICLAYO, HUANUCO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			11,000.00	0.00	Pending Implementation				2016-05-17						2016-05-26	2016-05-31
PENA-196-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE III HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			500.00	0.00	Pending Implementation				2015-01-17						2015-01-26	2016-02-15
PENA-199-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE VI TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			500.00	0.00	Pending Implementation				2015-01-17						2015-01-26	2016-02-15
PENA-195-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE II HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			500.00	0.00	Pending Implementation				2015-01-17						2015-01-26	2016-02-15
PENA-190-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SUBSEDE	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation				2015-01-17						2015-01-26	2016-02-15
PENA-2-B-CP / ADQUISICION DE MOBILIARIO DE OFICINA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			16,500.00	0.00	Pending Implementation				2015-05-26						2015-06-04	2015-07-04
PENA-191-B-CP / 8 IPAD (TABLET) PARA OFICINA CENTRAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			5,000.00	0.00	Pending Implementation				2015-12-22						2015-12-31	2016-01-30
PENA-22-B-CP / ADQUISICION DE SOFTWARE GIS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			6,000.00	0.00	Pending Implementation				2016-05-10						2016-05-19	2016-05-24
PENA-165-B-LOC / COMPRA DE UNA REFRIGERADORA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			1,100.00	0.00	Pending Implementation				1901-01-01						2015-08-10	2015-08-24

PENA-114-B-CP / SOFTWARE ADORER MICROBAT PRO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					24,300.00	0.00	Pending Implementation											2015-03-17					2015-03-26	2015-03-31								
PENA-113-B-CP / PROYECTOR MULTIMEDIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					2,800.00	0.00	Pending Implementation																		2015-04-04	2015-04-07						
PENA-182-B-CP / COMPRA DE 2 ESCRITORIOS, 2 ARCHIVADORES ALTOS, 2 ARCHIVADORES BAJOS, 3 ARMARIOS, 2 SILLONES PARA SEDE CENTRAL (PROYECTO 1), Y 3 ESCRITORIOS, 3 ARCHIVADORES ALTOS, 3 ARCHIVADORES BAJOS, 3 SILLONES PARA SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					11,500.00	0.00	Pending Implementation																			2016-05-19	2016-05-31					
PENA-183-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES, 10 MESAS DE USO MULTIPLE Y 20 SILLAS APILABLES PARA SEDE I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					15,000.00	0.00	Pending Implementation																				2016-05-12	2016-05-16				
PENA-30-B-CP / ADQUISICION DE EQUIPAMIENTO PARA LA SUBSEDE II (IDENTIFICACION, LAPTOP, IMPRESORA, CAMARA FOTOGRAFICA, PROYECTOR MULTIMEDIA Y ECRAN)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					26,000.00	0.00	Pending Implementation																					2016-03-12	2016-03-12			
PENA-85-B-CP / ADQUISICION DE EQUIPOS DE COMPUTO (10 DESKTOP Y LAPTOP, 3 TABLETS, IMPRESORAS, 1 CAMARA FOTOGRAFICA, 1 PROYECTOR MULTIMEDIA)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					19,500.00	0.00	Pending Implementation																						2015-05-08	2015-06-30		
PENA-185-B-CP / COMPRA DE 6 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE III - HUANCAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					9,000.00	0.00	Pending Implementation																						2016-04-19	2016-05-30		
PENA-178-B-CP / 12 LICENCIAS OFFICE ESTANDAR y 24 LICENCIAS ANTOXIVRUS PARA LAS UNIDADES CHICLAYO, HUANCAYO, PUNO, CUSCO, TARAPOTO y SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National					33,000.00	0.00	Pending Implementation					2016-05-02							2016-05-03			2016-06-02		2016-06-03				2016-06-04	2016-06-30			
PENA-188-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE VI - TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					9,000.00	0.00	Pending Implementation																							2016-04-26	2016-05-30	
PENA-184-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APILABLES PARA SEDE II - HUANCAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					9,000.00	0.00	Pending Implementation																								2016-05-17	2016-05-28

PE-NA-187-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 8 SILLAS APILABLES PARA SEDE V- CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National	9,000.00	0.00	Pending Implementation																	2016-04-26	2016-05-05	2016-05-30				
PE-NA-186-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 8 SILLAS APILABLES PARA SEDE IV- PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National	9,000.00	0.00	Pending Implementation																			2016-03-29	2016-04-07	2016-05-30		
PE-NA-175-B-CP / 10 CÁMARA FOTOGRAFICAS y 7 ECRAN PORTATIL PARA LAS UNIDADES CHICLAYO, HUANCICO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National	7,000.00	0.00	Pending Implementation																			2016-05-10	2016-05-19	2016-05-19		
PE-NA-194-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National	500.00	0.00	Pending Implementation																			2015-01-17	2015-01-26	2016-02-15		
PE-NA-196-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE V CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National	500.00	0.00	Pending Implementation																			2015-01-17	2015-01-26	2016-02-15		
PE-NA-197-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National	500.00	0.00	Pending Implementation																			2015-01-17	2015-01-26	2016-02-15		
PE-PNA-35877-GO-RFB / Compra de 10 Computadores de Escritorio, 38 computadores portátiles y 8 impresoras para las Unidades Descentralizadas (LPN)	Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,100.00	0.00	Under Implementation											2017-11-16	2017-12-03	2017-11-19				2017-12-24	2018-01-17	2018-01-03	2018-02-19	2018-01-18	2018-02-17
PE-PNA-52272-GO-RFQ / ACCESORIOS Y TONERS PARA FOTOCOPIADORAS XEROX DEL PNA	Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,210.00	0.00	Pending Implementation																		2018-03-12	2018-03-30	2018-04-19		
PE-PNA-57209-GO-RFQ / MOBILIARIO PARA LAS OFICINAS EX DRECCION EJECUTIVA Y EX DRECCION DE OPERACIONES UBICADAS EN LAS INSTALACIONES DEL INA, ESCRITORIOS, CALONERAS, MUEBLES ABICOS, ARCHIVADORES, MESAS, ETC.	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	19,200.00	0.00	Pending Implementation																		2018-04-15	2018-05-04	2018-06-03		
PE-PNA-57864-GO-RFQ / compra de sillones giratorias ergonomicas para la sede central del PNA	Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation																		2018-04-15	2018-05-08	2018-06-07		

NON CONSULTING SERVICES																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-88-S-CP / SERVICIO DE PUBLICACIONES Y MATERIAL AUDIOVISUAL		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			50,000.00	0.00	Pending Implementation									2015-04-17								2015-06-01	2015-05-29

PE-NA-67-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE II	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation										2015-07-03					2015-07-14	2015-07-31		
PE-NA-66-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-62-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-61-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-270-S-CP / 80 LICENCIAS DE USO DE CUENTA DE CORREO ELECTRONICO INSTITUCIONAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2016-05-25	2016-06-14	2016-06-29
PE-NA-63-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-65-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-64-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-60-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					4,700.00	0.00	Pending Implementation																2015-02-06	2015-02-16	2015-03-06
PE-NA-91-S-CP / SERVICIO DE PUBLICACION DE EVENTOS SRIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National					5,000.00	0.00	Pending Implementation																2015-12-04	2015-12-17	2015-12-31

PE-NA-243-CF-SCC / CONSULTORIA ESPECIALIZADA PARA FONDOS CONCURSABLES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National		51,500.00	0.00	Pending Implementation	2016-03-27											2016-05-31	2016-08-30
PE-NA-250-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016. REVISIÓN 100 EVALUACIONES PARA INVESTIGACIÓN ADAPTATIVA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		25,000.00	0.00	Pending Implementation												2016-11-30	2016-12-29
PE-NA-252-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016. REVISIÓN 140 EVALUACIONES PARA EXTENSIÓN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		42,240.00	0.00	Pending Implementation												2016-11-29	2016-12-29
PE-NA-244-CF-SCC / CONSULTORIA DISEÑO DE SISTEMA DE SEGUIMIENTO Y EVALUACIÓN DEL GASTO EN INNOVACIÓN AGRARIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National		76,000.00	0.00	Pending Implementation	2016-05-27											2016-07-01	2016-08-30
PE-NA-52-CF-SCC / AUDITORIA FINANCIERA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National		36,000.00	0.00	Pending Implementation	1901-01-01											2016-12-05	2020-01-01
PE-NA-287-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017. EVALUADORES PARA FONDOS DE DESARROLLO DE EMPRESAS SEMILLERÍAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		11,708.00	0.00	Pending Implementation												2017-05-15	2017-06-20
PE-NA-259-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016. REVISIÓN 120 EVALUACIONES PARA PLANES DE INNOVACIÓN DE PROGRAMAS DE INVESTIGACIÓN ESTRATÉGICA PRIORITARIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		28,800.00	0.00	Pending Implementation												2016-06-13	2016-10-31
PE-NA-288-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017. EVALUADORES PARA FONDOS DE CAPACITACIÓN POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		22,210.00	0.00	Pending Implementation												2017-05-15	2017-06-20
PE-NA-260-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016. REVISIÓN 10 EVALUACIONES PARA PLANES DE INNOVACIÓN DE PROGRAMAS DE CAPACITACIÓN POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		6,000.00	0.00	Pending Implementation												2016-11-29	2016-12-29
PE-NA-285-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017. EVALUADORES PARA FONDOS DE INVESTIGACIÓN ADAPTATIVA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		108,000.00	0.00	Pending Implementation												2017-05-15	2017-06-20

PE-NA-286-ClCD / CONSULTORES VARGOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017, EVALUADORES PARA FONDOS DE SERVICIOS DE EXTENSIÓN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National			186,000.00	0.00	Pending Implementation											2017-05-15	2017-06-20			
PE-NA-289-ClCD / CONSULTORES VARGOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017, EVALUADORES PARA BEGAS, POSTGRADO Y PASANTÍAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National			333,000.00	0.00	Pending Implementation											2017-05-15	2017-06-20			
PE-NA-293-ClCD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016, REVISIÓN DE EVALUACIONES PARA DESARROLLO DE EMPRESAS SEMILLERISTAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National			5,800.00	0.00	Pending Implementation											2016-11-29	2016-12-29			
PE-NA-261-ClCD / CONSULTORES PET PARA PROGRAMAS DE POSTGRADO Y PASANTÍAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National			7,800.00	0.00	Pending Implementation											2016-09-09	2016-10-31			
PE-NA-284-ClSBC / CONSULTORIA DE LINEA DE BASE PIP 1	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National			216,500.00	0.00	Under Implementation	2016-12-04										2017-04-11	2017-04-19	2017-04-19	2017-07-20	
PE-PNA-31027-CS-CQS / Consultoria de Linea de Base	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National			235,000.00	0.00	Pending Implementation	2016-12-02	2017-01-26	2017-03-11								2017-04-17	2017-05-22	2017-06-11	2017-06-22	2017-11-19
PE-NA-283-ClSBC / CONSULTORIA DE EVALUACIÓN INTERMEDIA PARA LA CONSOLIDACIÓN DEL SISTEMA NACIONAL DE INNOVACIÓN AGRARIA - PIP 1	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality And Cost-Based Selection	Open - National			151,100.00	0.00	Pending Implementation	2017-02-05										2017-03-27	2017-03-27	2017-03-27	2017-06-20	
PE-PNA-31578-CS-OBS / Consultoria Evaluación Intermedia del PNA	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National			178,000.00	0.00	Pending Implementation	2017-01-26	2017-02-05	2017-04-25								2017-06-01	2017-06-20	2017-06-21	2017-07-12	2017-10-10

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft/Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
PE-NA-291-ClC / CONSULTORIA PARA ESPECIALISTA INSTITUCIONAL DEL SNIA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,800.00	0.00	Pending Implementation												2017-04-11		2017-12-31	
PE-NA-285-ClC / CONSULTORIA PARA ESPECIALISTA EN FONDOS CONCURSABLES		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,800.00	0.00	Pending Implementation												2016-04-01		2016-12-31	
PE-NA-112-ClC-3CV / CONSULTORIA PET (PROGRAMA DE POSTGRADO Y PASANTÍAS)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		8,130.00	0.00	Pending Implementation												2016-07-01		2016-07-26	
PE-NA-72-ClC-3CV / CONSULTORIA PET (PROGRAMA DE POSTGRADO Y PASANTÍAS)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		10,840.00	0.00	Pending Implementation												2015-07-01		2015-07-31	

PE-NA-085-CI/C / copia de CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Pending Implementation												2017-01-30	2017-12-31
PE-NA-226-CI/C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA VI - SAN MARTIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Pending Implementation												2016-06-01	2016-12-31
PE-NA-276-CI/C / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE LIMA E. CA. DE LA UNIDAD DESCENTRALIZADA III JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Pending Implementation												2017-01-30	2017-12-31
PE-NA-232-CI/C / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUBSEDE LIMA E. CA. DE LA UNIDAD DESCENTRALIZADA III JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Pending Implementation												2017-04-24	2017-12-31
PE-NA-272-CI/C / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Pending Implementation												2017-01-30	2017-12-31
PE-NA-273-CI/C / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Pending Implementation												2017-01-30	2017-12-31
PE-NA-222-CI/C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA I - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Pending Implementation												2017-04-24	2017-12-31
PE-NA-223-CI/C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Pending Implementation												2016-06-01	2016-12-31
PE-NA-277-CI/C / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE LORETO DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Pending Implementation												2017-01-30	2017-12-31
PE-NA-225-CI/C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Pending Implementation												2017-04-24	2017-12-31

PEÑA-224 CHC / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						19,600.00	0.00	Pending Implementation							2017-04-24	2017-12-31
PEÑA-075 CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE ARICAPUJA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						32,666.00	0.00	Pending Implementation							2017-04-24	2017-12-31
PEÑA-074 CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE ARICAPUJA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						32,666.00	0.00	Pending Implementation							2017-01-30	2017-12-31
PEÑA-205 CHC / CONSULTORIA PARA JEFE DE UNIDAD DE PROMOCIÓN DEL MERCADO DE LOS SERVICIOS DE INNOVACIÓN - LIMPSE	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						33,600.00	0.00	Pending Implementation							2016-05-23	2016-12-31
PEÑA-206 CHC / CONSULTORIA PARA COORDINADOR DE GESTIÓN Y DIFUSIÓN DEL CONOCIMIENTO Y LA TECNOLOGÍA AGRARIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						33,600.00	0.00	Pending Implementation							2016-05-23	2016-12-31
PEÑA-262 CHC / CONSULTORIA PARA ESPECIALISTA DE POLÍTICAS, PROSPECTIVAS, INTELIGENCIA TECNOLÓGICA Y S&E	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						28,800.00	0.00	Pending Implementation							2017-04-11	2017-12-31
PEÑA-241 CHC / CONSULTORIA PARA COORDINADOR DE POLÍTICAS, PROSPECTIVA, INTELIGENCIA TECNOLÓGICA Y S&E	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						33,600.00	0.00	Pending Implementation							2016-06-01	2016-12-31
PEÑA-111 CI-SCV / CONSULTORES DE PANEL DE EVALUACIÓN DE PROGRAMAS DE CAPACITACIÓN POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited						4,330.00	0.00	Pending Implementation							2016-11-16	2016-12-15
PEÑA-110 CI-SCV / CONSULTORES DE PANEL DE EVALUACIÓN DE PROGRAMAS DE CAPACITACIÓN POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited						4,330.00	0.00	Pending Implementation							2015-11-16	2015-12-16
PEÑA-220 CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA VI - SAN MARTÍN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited						19,600.00	0.00	Pending Implementation							2016-05-23	2016-12-31

PE-NA-238-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA II - SAN MARTIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														11,200.00	0.00	Pending Implementation															2017-04-24	2017-12-31			
PE-NA-234-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited																Pending Implementation															2017-04-24	2017-12-31			
PE-NA-218-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited																Pending Implementation															19,600.00	0.00	2016-05-23	2016-12-31	
PE-NA-236-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA IV - PUÑO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited																Pending Implementation															11,200.00	0.00	2017-04-24	2017-12-31	
PE-NA-218-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA IV - PUÑO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited																Pending Implementation															19,600.00	0.00	2016-05-23	2016-12-31	
PE-NA-109-CI-3CV / CONSULTORES DE PANEL DE EVALUACION TECNICA DE INVESTIGACION ESTRATEGICA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited																Pending Implementation																21,680.00	0.00	2016-11-16	2016-12-16
PE-NA-290-CI-3CV / CONSULTORIA PARA EL ESTUDIO DE ESTRATEGIA DE INDICADORES DEL PIP 1	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited																Pending Implementation																27,000.00	0.00	2017-03-14	2017-06-15
PE-NA-227-CHC / CONSULTORIA PARA JEFE DE LA UNIDAD DESCENTRALIZADA II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited																Pending Implementation																28,000.00	0.00	2016-06-01	2016-12-31
PE-NA-107-CI-3CV / CONSULTORES FRET EXTENSION (22)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited																Pending Implementation																47,600.00	0.00	2015-06-15	2015-07-15
PE-NA-148-CI-3CV / REVISIÓN DE ADQUISICIONES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited																Pending Implementation																36,000.00	0.00	2015-12-22	2016-04-15

PE-NA-209-CHC / CONSULTORIA PARA TESORERO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		25,200.00	0.00	Pending Implementation												2016-05-23	2016-12-31	
PE-NA-51-CI-3CV / ESTUDIOS ESPECIALES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		270,000.00	0.00	Pending Implementation													2015-05-01	2015-05-31
PE-NA-267-CHC / ESTUDIO PARA IDENTIFICAR, CARACTERIZAR Y COMPARAR LOS SECTORES Y ACTIVIDADES DE LA MACRO REGIÓN COMPLETA POR ANCAŠA, HUANUCO, PASCO Y LUYANAJ (UD II) Y LA MACRO REGIÓN COMPLETA POR LORETO, AMAZONAS y SAN MARTIN (AMBITO DE LA UD VI)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation													2016-06-06	2016-09-15
PE-NA-204-CI-3CV / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES DE LA SUB SEDE CHACHAPOYAS DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO monto estimado mensual S/. 3,800.00 de mayo 2017 a diciembre 2017 convocatoria periodo de prueba 3 meses)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		22,400.00	0.00	Pending Implementation													2017-04-23	2017-12-31
PE-NA-293-CI-3CV / ESPECIALISTA EN SAL DE LA SUB SEDE CHACHAPOYAS DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO monto estimado mensual S/. 4,800. de mayo 2017 a diciembre 2017 convocatoria periodo de prueba 3 meses)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		22,400.00	0.00	Pending Implementation													2017-04-23	2017-12-31
PE-NA-269-CHC / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACIÓN DEL TEJIDO PRODUCTIVO Y EL POTENCIAL DE INNOVACIÓN DE LA MACRO REGIÓN (AREQUIPA, PUNO, MOQUEGUA Y TACNA) UD IV - PNA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation													2016-06-06	2016-09-30
PE-NA-269-CHC / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACIÓN PRODUCTIVA DE LA MACRO REGIÓN (TUMBES, PIURA, LAMBAYEQUE, CAJAMARCA, LA LIBERTAD)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation													2016-06-20	2016-09-20
PE-NA-231-CHC / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE LA SUBSEDE LIMA E ICA DE LA UNIDAD DESCENTRALIZADA III JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Pending Implementation													2017-04-24	2017-12-31
PE-NA-279-CHC / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,866.00	0.00	Pending Implementation													2017-04-17	2017-12-31
PE-NA-280-CHC / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE LA SUB SEDE AREQUIPA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,866.00	0.00	Pending Implementation													2017-04-24	2017-12-31

PE-NA-288-CHC / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACION PRODUCTIVA DE LA MACRO REGION (CUSCO, APURIMAC, MADRE DE DIOS)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited												37,350.00	0.00	Pending Implementation							2016-06-20	2016-09-20		
PE-NA-263-CHC / CONSULTORIA PARA CONTRATACION DE DIRECTOR EJECUTIVO DEL PNA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation								2016-07-08	2016-12-31	
PE-NA-215-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2016-05-23	2016-12-31
PE-NA-233-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2017-04-24	2017-12-31
PE-NA-217-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2016-05-23	2016-12-31
PE-NA-235-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2017-04-24	2017-12-31
PE-NA-237-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2017-04-24	2017-12-31
PE-NA-219-CHC / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2016-05-23	2016-12-31
PE-NA-92-CI-3CV / CONSULTORES PET -PREMIO A LA CALIDAD DE LOS PROYECTOS (40)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited														Pending Implementation									2015-07-01	2015-07-31
PE-NA-242-CHC / CONSULTORIA PARA ESPECIALISTA EN SEGUIMIENTO Y EVALUACION	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (NSIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited														Pending Implementation									2016-08-31	2016-12-31

PE-NA-240-CHC / CONSULTORA PARA ESPECIALISTA EN GESTIÓN DEL CONOCIMIENTO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agricultural Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			12,800.00	0.00	Pending Implementation									2017-04-11	2017-12-31
PE-NA-146-CHC / CONSULTORA PARA ELABORAR LAS BASES DEL CONCURSO PIP 1		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agricultural Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			32,260.00	0.00	Pending Implementation									2015-03-30	2015-06-30
PE-NA-207-CHC / CONSULTORA PARA ESPECIALISTA EN GESTIÓN DE PROYECTOS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agricultural Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			25,200.00	0.00	Pending Implementation									2016-05-23	2016-12-31
PE-PNA-27713-CS-INDV / CONSULTORA INDIVIDUAL PARA SERVICIOS EN GESTIÓN FINANCIERA, POR EL LAPSO DE INICIAL DE 4 CUATRO MESES, CON OPCIÓN A AMPLIACIÓN, APOYO A ESPECIALISTA FINANCIERO DEL PNA	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			7,300.00	0.00	Under Implementation	2017-09-11	2017-09-27	2017-09-16	2017-10-13	2017-09-18	2017-12-01	2017-09-25			2018-01-23
PE-PNA-27719-CS-INDV / SERVICIOS DE APOYO EN GESTIÓN DE ADQUISICIONES Y CONTRATACIONES PARA EL PNA, POR EL LAPSO DE 4 MESES, CON OPCIÓN A AMPLIACIÓN, APOYO A LA ESPECIALISTA EN ADQUISICIONES	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			9,700.00	0.00	Pending Implementation	2017-09-11		2017-09-18		2017-09-21		2017-09-29			2018-01-27
PE-PNA-38846-CS-CDS / CONSULTORA PARA LA IMPLEMENTACIÓN DEL SISTEMA DE INFORMACIÓN DEL PNA - FIRMA CONSULTORA	IBRD / 83310	Project Management	Prior	Direct Selection	Direct			111,000.00	110,000.00	Signed	2017-12-04		2017-12-09				2017-12-23	2018-03-23		2018-04-22
PE-PNA-41316-CS-INDV / Servicio de Consultoría Individual para la administración y Gestión del Conocimiento de los Subproyectos del PNA, por el lapso de 4 meses, pedido de la UPMSI	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			39,400.00	0.00	Pending Implementation	2017-12-27		2018-01-01		2018-01-11		2018-01-17			2018-05-17
PE-PNA-02420-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PICHANAKI (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02423-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PICHANAKI (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02424-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PIURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02446-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PIURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02447-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PIURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02448-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PIURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02449-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA HUANCAYO (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02450-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA IJA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31
PE-PNA-02453-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA IJA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29			2018-12-31

PE-PNIA-S2454-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACION PARA AREQUIPA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29		2018-12-31
PE-PNIA-S2455-CS-INDV / APOYO ADMINISTRATIVO PARA HUANCAYO (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29		2018-12-31
PE-PNIA-S2456-CS-INDV / APOYO ADMINISTRATIVO PARA ILM (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Pending Implementation	2018-03-07		2018-03-12		2018-03-22		2018-03-29		2018-12-31
PE-PNIA-S2458-CS-INDV / ESPECIALISTA SEGUIMIENTO Y EVALUACION PARA TARIAPOTO (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31
PE-PNIA-S2459-CS-INDV / ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES PARA PIURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31
PE-PNIA-S2460-CS-INDV / ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES PARA PICHANAKI (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31
PE-PNIA-S2462-CS-INDV / APOYO ADMINISTRATIVO PARA TARIAPOTO (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31
PE-PNIA-S2463-CS-INDV / APOYO ADMINISTRATIVO PARA PIURA (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31
PE-PNIA-S2464-CS-INDV / APOYO ADMINISTRATIVO PARA ILM (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31
PE-PNIA-S2466-CS-INDV / APOYO ADMINISTRATIVO PARA AREQUIPA (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Pending Implementation	2018-03-12		2018-03-17		2018-03-27		2018-04-03		2018-12-31