

PROCUREMENT PLAN (Textual Part)

Project information: COSEFIN-CARICOM Risk Insurance (P149670)

Project Implementation agency: CCRIF SPC

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

CCRIF-REFS / Consulting Services for communications, capacity building and training support for CA countries Technical Expert	TF / A5343	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Prior	Individual Consultant Selection	Open		319,130.00	0.00	Under Implementation	2018-04-11	2018-05-30	2018-06-20	2018-07-25	2019-03-02	
CCRIF-REF.15 / Consulting Services-Actuarial Review of EQ/TCXSR/Drought Model	TF / A5343	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		42,800.00	0.00	Under Implementation	2018-05-10	2018-06-28	2018-07-19	2018-08-23	2019-02-19	
CCRIF-REF.12 / Consulting Services - Peer Review of EQ/TC Model (Fin Reviewer)	TF / A0564	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2018-05-10	2018-06-28	2018-07-19	2018-08-23	2019-02-19	
CCRIF-REF.11 / Peer Review of EQ/TC Model (GIS Reviewer)	TF / A0564	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2018-07-27	2018-07-27	2018-07-27	2018-07-27	2018-08-03	
CCRIF-REF.27 / Consulting Services - Peer Review of EQ/TC Model Updates (EQ Reviewer) (SPHERA)	TF / A5343	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-09-01	2019-11-30	2019-12-03	2020-02-01	2020-03-02	
CCRIF-REF.28 / Consulting Services - Peer Review of EQ/TC Model Updates (TC Reviewer) (SPHERA)	TF / A5343	Component 2: Finance Parametric Climate Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-09-01	2019-11-30	2019-12-30	2020-02-28	2020-03-02	
CCRIF-REF.29 / Consulting Services - Peer Review of EQ/TC Model Updates (ED Reviewer) (SPHERA)	TF / A0564	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-09-01	2019-11-30	2019-12-30	2020-02-28	2020-03-02	
CCRIF-REF.30 / Consulting Services - Peer Review of EQ/TC Model Updates (Fin Reviewer) (SPHERA)	TF / A5343	Component 1: Finance Parametric Earthquake Risk Insurance for COSEFIN Participating Countries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-07-01	2019-08-19	2019-09-09	2019-10-14	2020-04-11	