

PROCUREMENT PLAN (Textual Part)

Project information: Moldova Education Reform Project (P127388)

Project Implementation agency: Ministry of Education, Culture and Research

Date of the Procurement Plan: January 3, 2019

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

Type of Procurement	Procurement Risk Ratings			
	High	Substantial	Moderate	Low
Works, Turnkey, S&I of Plant & Equipment and PPP	5.0	10.0	15.0	20.0
Goods, IT and Non-Consultant Services	1.5	2.0	4.0	6.0
Consultant (Firms)	0.5	1.0	2.0	4.0
Consultant (Individuals)	0.2	0.3	0.4	0.5

Procurement Method Thresholds (US\$ Million)

ICB		NCB		SH		National Consultant Ceiling
Goods	Works	Goods	Works	Goods	Works	
≥1	≥5	<1	<5	≤0.1	≤0.2	<0.3

Note:

1. Individual Consultant Prior Review (below the above threshold) is done only under exceptional circumstances (e.g., key positions, long term consultants);
2. Total value of contract, including taxes and duties, determines prior review and procurement method thresholds, as well as national consultant ceilings;
3. All negotiations with lowest bidder, cancellation of procurement or selection process and/or rebidding shall be subject to prior review.
4. Irrespective of the cost estimate, all the TORs are subject to prior review

PROCUREMENT PLAN Moldova : Moldova Education Reform Project

General Information
Country: Moldova **Bank's Approval Date of the Original Procurement Plan:** 2019-02-20
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-02-20
Project ID: P127388 **GFN Date:**
Project Name: Moldova Education Reform Project
Loan / Credit No: IDA / 51960
Executing Agency(ies): Moldova Social Investment Fund

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MD-MSIF-98826-CS-CQS / Consultancy for elaboration of Technical drawings for civil works and Author supervision for the last receiving school included in the list - Alecu Russo High school from Cojuna village, Strasenii rayon.	IDA / 51960		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-14	2019-04-04	2019-05-18									2019-06-17	2019-07-07	2020-01-03					

INDIVIDUAL CONSULTANTS