

PROCUREMENT PLAN (Textual Part)

Project information: **Uzbekistan - Early Childhood Development Project - P165737**

Project Implementation agency: **PIU under the Preschool Education Ministry**

Procurement Plan: August 23, 2019

Period covered by this Procurement Plan: August, 2019 - December, 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Law dated April 9, 2018 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

None.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

None.

ECDP/QS15 / Customization of FM Software	TF / AS999	5 - Supporting Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-09-05		2019-09-24		2019-09-30					2019-10-05		2019-10-08		2019-11-22	
--	------------	-----------------------------------	------	------------------------------------	-----------------	--	------	------------------------	------------	--	------------	--	------------	--	--	--	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ECDP/IC01 / Building Capacity in the Utilization of Data for Planning and Decision Making	TF / AS999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-20		2019-09-02		2019-09-02		2019-09-05		2019-12-31	
ECDP/IC02 / Adaptation of MELQO Instruments (lead consultant)	TF / AS999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-20		2019-09-02		2019-09-03		2019-09-05		2019-12-31	
ECDP/IC03 / Adaptation of MELQO Instruments (junior consultant)	TF / AS999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-20		2019-09-02		2019-09-03		2019-09-05		2019-12-31	
ECDP/IC04 / Translation of MELQO Instruments	TF / AS999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-09-20		2019-10-03		2019-10-04		2019-10-06		2019-12-30	
ECDP/IC07 / Preparation of Project Operations Manual	TF / AS999	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-20		2019-09-02		2019-09-03		2019-09-05		2019-12-31	
ECDP/IC08 / Preparation of SIB Operations Manual	TF / AS999	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-20		2019-09-02		2019-09-03		2019-09-05		2019-12-31	
ECDP/IC12 / Hiring of FM Specialist	TF / AS999	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-18		2019-08-27		2019-08-28		2019-09-12		2020-01-10	
ECDP/IC13 / Hiring of Procurement Specialist	TF / AS999	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-18		2019-08-27		2019-08-27		2019-08-27		2019-12-25	
ECDP/IC14 / Hiring of Project Coordinator	TF / AS999	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-08-18		2019-08-26		2019-08-26		2019-08-26		2019-12-24	