

<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 02/20/2013	

<b>1. Basic Information</b>	
Project ID & Name	P087912: IQ-TF EMERG. BAGHDAD WATER SUPPLY
Country	Iraq
Task Team Leader	Caroline van den Berg
Sector Manager/Director	Lia Carol Sieghart
Country Director	Ferid Belhaj
Original Board Approval Date	12/03/2004
Original Closing Date:	08/31/2007
Current Closing Date	06/30/2013
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
Source	Original	Revised
BORR	0.00	0.00
SPF	65.00	65.00
<b>Total</b>	65.00	65.00

<b>3. Borrower</b>		
Organization	Department	Location
Republic of Iraq		Iraq
Republic of Iraq		Iraq
Mayoralty of Baghdad		
Mayoralty of Baghdad		

<b>4. Implementing Agency</b>		
Organization	Department	Location

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 03/04/2013</b>		<b>51.45</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2013	0.00	51.45
	<b>Total</b>	<b>51.45</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The principal objective of the project is to assist in restoring basic water supply and sanitation services for the capital city of Baghdad through (a) the reconstruction and rehabilitation of existing priority networks and treatment facilities and (b) providing capacity building support through training and technical assistance.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>