

Summarized Procurement Plan

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** *January 2017*
2. **Date of General Procurement Notice:** *21 February 2017*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year August 2016 to June 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: Procurement Risk Rating- **Substantial**

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 3 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 20 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	Shopping for Works (<i>Below US\$ 200,000</i>)	<i>None</i>	
6.	Shopping for Goods (<i>Below US\$ 100,000</i>)	<i>None</i>	

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150058 04/01/2010 issued by the PMU for RGEP*
5. **Any Other Special Procurement Arrangements:** *[not applicable]*

July 9, 2010

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0	0	No	N/A	
	Summary of the ICB (Goods)	0	0	No	N/A	
	Summary of the NCB (Works)	0	0	No	N/A	
	Summary of the NCB (Goods)	0.6	1	No	Post	
	Summary of the ICB (Non-Consultant Services)	0	0	No	N/A	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1 million	QCBS & QBS & FBS
2.	Single Source (Firms)	Above US\$ 1 million	SSS
3.	Individual including Direct selection	Above US\$ 300,000	IC

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *not applicable*
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost	Packages	Review by Bank	Comments

		US\$ million		(Prior / Post)	
	Summary of number of contracts that will be let under QCBS	<i>2.387</i>	<i>3</i>	<i>Prior</i>	<i>QCBS & FBS</i>
	Summary of number of contracts that will be let under QBS	<i>5.300</i>	<i>1</i>	<i>Prior</i>	<i>QBS</i>
	Summary of number of contracts that will be let under other methods for firms	<i>1.200</i>	<i>10</i>	<i>Post</i>	<i>CQS</i>
	Summary of number of contracts with Individuals	<i>5.690</i>	<i>14</i>	<i>Post</i>	<i>IC</i>

PROCUREMENT PLAN Vietnam : Renovation of General Education Project

General Information
Country: Vietnam **Bank's Approval Date of the Original Procurement Plan:** 2017-02-22
Revised Plan Date(s): (comma delineated, leave blank if not) 2019-08-19
Project ID: P150058 **GFN Date:** 2017-02-21
Project Name: Renovation of General Education Project
Loan / Credit No: IDA / 56910
Executing Agency(ies): Project Management Unit for RGEP

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C3-1CW-RFP-01 / Construction and installation equipment of the building of two centers	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Prior	Request for Bids	Open - National	Single Stage - One Envelope		5,246,016.00	0.00	Pending Implementation					2019-07-15		2019-07-20					2019-08-31		2019-09-20		2019-09-30			2020-12-30

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
VN-PMU-RGEP-5009-GO-RFQ / Development of project website	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	9,499.68	Signed							2017-02-28								2017-04-25			2017-05-25	
C2-1GO-NCEB02 / Procurement of office equipment for textbooks compilation committees and textbooks training appraisal	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Request for Bids	Open - National	Single Stage - One Envelope		238,146.00	0.00	Cancelled					2019-03-22		2019-03-27					2019-04-26		2019-05-26		2019-06-30			2019-08-29

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
VN-PMU-RGEP-21741-NC-RFQ / Project communication on newspapers, online newspapers, Radio channels, TV channels	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,800.00	19,674.71	Signed							2017-09-20								2017-10-21			2017-12-20	
C1-2NC-NCEB02 / Renting database infrastructure and internet bandwidth for online teacher training	IDA / 56910	Curriculum Development	Post	Request for Proposals	Open - National	Single Stage - One Envelope		170,213.00	0.00	Cancelled					2019-03-18		2019-03-23					2019-05-04		2019-06-03		2019-07-08			2020-07-02
C2-1NC-NCEB03 / Developing and piloting E-textbooks for natural sciences subjects at lower secondary level	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2019-03-29		2019-04-03					2019-05-15		2019-06-14		2019-07-19			2020-07-13

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
VN-PMU-RGEP-5010-CS- CQS / CS of public opinion research	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		40,000.00	39,759.13	Completed	2017-06-29	2017-07-20	2017-08-13											2017-08-18	2017-09-06	2017-11-05								
VN-PMU-RGEP-5012-CS- CQS / Independent Auditing for the first 3 years	IDA / 56910	Project Management	Post	Consultant Qualification Selection	Open - National		105,000.00	39,687.29	Signed	2017-09-01	2017-09-22	2017-11-16											2017-12-16	2018-01-20	2018-07-19								
VN-PMU-RGEP-5007-CS- CQS / Consulting service for proposal on developing online system for teacher training	IDA / 56910	Curriculum Development	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2017-02-15	2017-03-08	2017-04-21											2017-05-21	2017-06-25	2017-12-22								
VN-PMU-RGEP-5011-CS- CQS / Development of communication strategy and plan	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Canceled	2017-10-15	2017-11-05	2017-12-19											2018-01-18	2018-02-22	2018-04-23								
VN-PMU-RGEP-8241-CS- FBS / Consulting services for training (abroad) on capacity building of curriculum development	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Prior	Fixed Budget Selection	Open - National		960,000.00	0.00	Canceled	2017-10-15	2017-11-05	2017-12-19						2018-01-16	2018-02-15			2018-03-22	2018-04-26	2019-04-26									
VN-PMU-RGEP-8240-CS- CQS / Consulting services for research assignment 5	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2017-12-15	2018-01-05	2018-02-18											2018-03-20	2018-04-24	2019-04-24								
VN-PMU-RGEP-8239-CS- CQS / Consulting services for research assignment 4	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2017-12-15	2018-01-05	2018-02-18											2018-03-20	2018-04-24	2019-04-24								
VN-PMU-RGEP-8238-CS- CQS / Consulting services for research assignment 3	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2017-12-15	2018-01-05	2018-02-18											2018-03-20	2018-04-24	2019-04-24								
VN-PMU-RGEP-8237-CS- CQS / Consulting services for research assignment 2	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2017-12-15	2018-01-05	2018-02-18											2018-03-20	2018-04-24	2019-04-24								
VN-PMU-RGEP-8236-CS- CQS / Consulting services for research assignment 1	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2017-12-15	2018-01-05	2018-02-18											2018-03-20	2018-04-24	2019-04-24								
VN-PMU-RGEP-8231-CS- QBS / Consulting service for developing online system for teacher training	IDA / 56910	Curriculum Development	Prior	Quality Based Selection	Open - International		5,300,000.00	0.00	Canceled	2017-11-15	2017-12-06	2018-01-19						2018-02-16	2018-03-18			2018-04-17	2018-05-22	2020-12-31									
VN-PMU-RGEP-10421-CS- QCBS / Consultancy firm for national periodic assessment following current curriculum	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Prior	Quality And Cost Based Selection	Open - International		1,700,000.00	0.00	Canceled	2017-10-14	2017-11-04	2017-12-18						2018-01-15	2018-02-14			2018-03-21	2018-04-25	2019-04-25									

C3-4-CS-CQS-02 / Consulting services for communication	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		230,000.00	222,211.96	Signed	2018-06-15	2018-07-06	2018-08-19							2018-09-18	2018-10-23	2019-10-18
C3-1-CS-QCBS-01 / Consultancy firm to design for 2 Centers	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Quality And Cost-Based Selection	Open - National		366,569.00	0.00	Canceled	2018-06-15	2018-07-06	2018-08-19	2018-09-16	2018-10-16					2018-11-20	2018-12-25	2019-06-23
C3-1-CS-CQS-01 / Consulting services for detailed design and preparation of Bidding documents for construction of two Centers (NCS/DGEQ and National Center for Testing)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		148,326.00	148,953.33	Signed	2018-11-30	2018-12-14	2019-01-08							2019-01-23	2019-02-23	2019-08-22
C3-4-CS-CQS/02 / Consulting firm implementing phase 2 of communication	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - International		277,830.00	0.00	Pending Implementation	2019-09-15	2019-10-06	2019-11-09							2019-11-19	2019-12-01	2020-11-25
C4-2-CS-CQS/02 / Independent Auditing for 2019 and 2020	IDA / 56910	Project Management	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2019-09-15	2019-10-06	2019-10-30							2019-11-13	2019-12-07	2021-06-29
C3-1-CS-CQS/02 / Consulting firm for pile testing and subsidence monitoring	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		76,596.00	0.00	Pending Implementation	2019-07-15	2019-08-05	2019-09-18							2019-10-18	2019-11-06	2020-12-31
C3-1-CS-CQS/03 / Consulting firm for supervising the construction of 2 centers	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		94,492.00	0.00	Pending Implementation	2019-07-15	2019-08-05	2019-09-18							2019-10-18	2019-11-06	2020-12-31
C3-2-CS-CQS-01 / Consulting services for research assignment on general education curriculum development and education assessment	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - National		36,018.00	0.00	Canceled	2018-06-15	2018-07-06	2018-08-19							2018-09-18	2018-10-23	2019-10-18
C2-1-CS-QCBS-04 / Consulting service for compiling 1 set of Social Science and Ethics-Citizenship textbooks	IDA / 56910	Development and Dissemination of Aligned Textbooks	Prior	Quality And Cost-Based Selection	Open - National		911,000.00	0.00	Canceled	2018-06-25	2018-07-16	2018-08-29	2018-09-26	2018-10-26					2018-11-30	2019-01-04	2020-01-04
C1-1-CS-CQS-01 / Consulting service of editing new curriculum, teacher's guide and guide book for textbook compilation	IDA / 56910	Curriculum Development	Post	Consultant Qualification Selection	Open - National		131,500.00	0.00	Canceled	2018-06-15	2018-07-06	2018-08-19							2018-09-18	2018-10-23	2019-10-18
C3-3-CS-CQS-01 / Consulting services for domestic short-term training on curriculum development and educational assessment	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Consultant Qualification Selection	Open - International		175,088.00	0.00	Canceled	2018-07-15	2018-08-05	2018-09-18							2018-10-18	2018-11-22	2019-03-22

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

VN-PMU-RGEP-5001-CS-INDV / Nat1 Communications Director (1 consultant, 5 years)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		120,000.00	13,501.87	Terminated	2017-02-23		2017-03-24		2017-03-29		2017-04-04		2020-12-31
VN-PMU-RGEP-5004-CS-INDV / Nat1 consultants (SSTC) for curriculum development (38 consultants, 16 man-month/person)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		1,358,050.00	1,212,499.96	Signed	2017-02-23		2017-04-13		2017-05-04		2017-06-08		2018-10-01
VN-PMU-RGEP-5006-CS-INDV / Nat1 consultants to provide expert feedback on the GC (32 consultants, 5 days/person)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		16,000.00	14,073.60	Signed	2017-03-01		2017-03-19		2017-03-22		2017-03-28		2017-04-25
VN-PMU-RGEP-5003-CS-INDV / Nat1 consultants (CTC) for GC development (17 consultants, 18 months in full-time, 24 months in part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		1,358,206.00	611,822.99	Signed	2017-03-19		2017-04-17		2017-05-08		2017-06-12		2018-08-03
VN-PMU-RGEP-5002-CS-INDV / Chief Technical Officer (1 consultant, 18 months in full-time, 24 months in part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		79,894.00	65,562.50	Completed	2017-02-23		2017-04-13		2017-05-04		2017-06-08		2018-11-30
VN-PMU-RGEP-5005-CS-INDV / Nat1 consultants for Curriculum development (11 consultants, part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		2,080,000.00	88,562.00	Signed	2017-03-19		2017-04-17		2017-04-22		2017-04-30		2020-12-31
VN-PMU-RGEP-4978-CS-INDV / Interpreters	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		281,000.00	49,952.62	Signed	2017-05-25		2017-06-18		2017-06-21		2017-06-29		2018-12-21
VN-PMU-RGEP-8227-CS-INDV / Nat1 consultants to support technique for IAB and develop research tasks	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		72,000.00	31,732.63	Signed	2017-07-30		2017-09-17		2017-10-08		2017-11-12		2019-05-06
VN-PMU-RGEP-8244-CS-INDV / Nat1 consultant for communication technology	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		67,500.00	35,836.06	Signed	2017-07-15		2017-09-02		2017-09-23		2017-10-28		2020-12-31
VN-PMU-RGEP-8232-CS-INDV / National consultants for teacher training	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		106,000.00	33,276.57	Terminated	2017-10-15		2017-12-03		2017-12-08		2017-12-27		2020-12-31
VN-PMU-RGEP-8228-CS-INDV / Nat1 consultants to provide expert feedback and review on the SSC (84 consultants, 5 days/person)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		42,000.00	439.23	Completed	2017-10-15		2017-11-13		2017-12-04		2017-12-23		2018-01-22
VN-PMU-RGEP-8234-CS-INDV / Nat1 consultants for construction	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		70,000.00	19,276.43	Signed	2017-08-01		2017-09-19		2017-10-10		2017-11-14		2020-12-31

VN-PMU-RGEP-21739-CS-INDV / International Consultant for Coordination of General Education Curriculum Development (1 consultant, 120 days, part-time)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	157,328.00	30,918.00	Signed	2017-08-15	2017-09-13	2017-09-23	2017-10-03	2020-12-31
VN-PMU-RGEP-21740-CS-INDV / Nat1 Consultant for Monitoring and Evaluation	IDA / 56910	Project Management	Post	Individual Consultant Selection	Open	68,600.00	38,461.96	Signed	2017-08-31	2017-09-22	2017-09-25	2017-10-01	2020-12-31
VN-PMU-RGEP-56928-CS-INDV / Interpreter 2 (1 consultant)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	47,788.00	33,385.87	Terminated	2018-04-25	2018-06-13	2018-07-04	2018-08-08	2020-12-25
VN-PMU-RGEP-56953-CS-INDV / Nat1 Communications Director	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	62,369.00	15,423.44	Terminated	2018-05-25	2018-06-23	2018-07-03	2018-07-29	2020-12-20
C1-1-CS-INDV-14 / National consultants for drafting national security and safety education curriculums (3 individuals to be recruited at once under the same selection with almost the same TOR. Period of contracts are the same as 4 months continuous)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	26,106.00	24,972.60	Signed	2018-06-15	2018-08-03	2018-08-24	2018-09-28	2019-01-26
C1-3-CS-INDV-03 / National consultants for workshop and training management (2 consultants to be recruited at once in the same selection with almost the same TOR)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	100,000.00	15,419.16	Terminated	2018-05-31	2018-07-19	2018-08-09	2018-09-13	2020-12-30
C1-2-CS-INDV-05 / National consultant on dictation rules in curriculum and textbooks	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	1,770.00	0.00	Canceled	2018-06-08	2018-07-07	2018-07-14	2018-08-18	2018-10-17
C1-1-CS-INDV-10 / Technical deputy director (1 consultant, 28 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	56,500.00	25,814.16	Signed	2018-06-15	2018-07-19	2018-07-29	2018-09-02	2020-12-20
C1-1-CS-INDV-12 / National consultants for drafting 8 ethnic minority curriculums (24 consultants, 4 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	216,637.00	0.00	Canceled	2018-04-26	2018-06-14	2018-07-05	2018-08-09	2018-12-07
C1-2-CS-INDV07 / Interpreter 2	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	28,085.00	10,909.16	Signed	2019-03-15	2019-03-29	2019-04-01	2019-04-03	2020-12-30
C3-1-CS-INDV-02 / Nat1 consultant for Environment Management	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2019-03-25	2019-04-23	2019-05-03	2019-05-31	2021-04-14
C1-1-CS-INDV-11 / National consultant for curriculums and textbook pilot (1 consultant, 24 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	48,009.00	0.00	Canceled	2018-09-05	2018-10-24	2018-11-14	2018-12-19	2020-12-08

C2-1CS-INDV05-1 / National consultants - chief editors of Vietnamese/ Language and Literature textbooks (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	69,787.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C3-2CS-INDV05-1 / International consultants for compiling items of Vietnamese/Language and Literature subjects	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	42,721.00	0.00	Pending Implementation	2019-07-15	2019-09-02	2019-09-09	2019-09-23	2020-09-17
C2-1CS-INDV07-1 / National consultants - textbook editors of Vietnamese (at primary level) and Language and Literature (at lower secondary level) (9 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	165,967.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C3-2CS-INDV02 / International consultant on standard setting 1 (1 consultant, 35 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	31,226.00	30,526.00	Signed	2019-03-18	2019-04-13	2019-04-18	2019-05-02	2019-06-30
C2-1CS-INDV07-3 / National consultants - textbook editors of Ethics (at primary level) and Citizenship Education (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	40,213.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-11-16
C2-1CS-INDV07-2 / National consultants - textbook editors of Mathematics at primary and lower secondary level (9 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	165,967.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-30
C1-2CS-INDV06 / Int'l consultant for proposal on developing online system for teacher training (1 consultant, 4 months)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2019-03-18	2019-05-06	2019-05-27	2019-07-01	2019-10-29
C2-1CS-INDV03 / National consultant as Coordinator of compiling textbooks (1 consultant, 22 person-months)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	37,447.00	0.00	Canceled	2019-03-18	2019-04-07	2019-04-10	2019-04-12	2020-12-30
C3-2CS-INDV01 / International consultant on student learning assessment (1 consultant, 260 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	277,968.00	165,058.00	Signed	2019-03-18	2019-05-06	2019-05-13	2019-05-27	2020-12-30
C3-2CS-INDV03 / International consultants on standard setting 2 (1 consultant, 20 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	20,961.00	15,834.00	Signed	2019-03-18	2019-04-13	2019-04-20	2019-05-02	2019-06-30
C3-2CS-INDV04 / International consultant on psychometric analysis (1 consultant, 140 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open	120,454.00	55,592.00	Signed	2019-03-15	2019-04-13	2019-04-18	2019-04-28	2020-12-31

C2-LCS-INDV05-2 / National consultants - chief editors of Mathematics textbook (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		69,787.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-3 / National consultants- chief editors of Ethics/Citizenship Education/ Economy and Law Education textbook (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		48,511.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-5 / National consultants - chief editors of Social Sciences textbooks (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		84,255.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-6 / National consultants - chief editors of Computing textbooks (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		50,213.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-7 / National consultants - chief editors of Technology textbooks (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		61,277.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-8 / National consultants - chief editors of Physical education/ National Defense and Safety textbooks (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-9 / National consultants - chief editors of Music textbooks (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		48,511.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-10 / National consultants - chief editors of Fine-art textbooks (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		48,511.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV05-11 / National consultants - chief editors of Experimental Activities and Experimental Activities & Career Orientation textbooks (3 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		42,553.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV06-9 / National consultants - textbook authors of Music at primary and lower secondary level (7 consultants, 30 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		77,979.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30

C2-LCS-INDV06-8 / National consultants - textbook authors of Physical Education at primary and lower secondary level (8 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		160,638.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV06-7 / National consultants - textbook authors of Technology at primary and lower secondary level (9 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		149,787.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV06-6 / National consultants - textbook authors of Computing at primary and lower secondary level (7 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		84,574.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV06-5 / National consultants - textbook authors of Social Science group at primary and lower secondary level (8 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		136,915.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-LCS-INDV06-3 / National consultants - textbook authors of Ethics (at primary level, and Citizenship Education (8 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		77,979.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C3-2CS-INDV05-2 / International consultants for compiling items of Mathematics subject (1 consultant, 40 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		42,721.00	0.00	Pending Implementation	2019-07-15	2019-09-02	2019-09-09	2019-09-23	2020-12-30
C2-LCS-INDV06-10 / National consultants - textbook authors of Fine-arts at primary/ lower secondary level (7 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		77,979.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C3-2CS-INDV05-3 / International consultants for compiling items of Natural Sciences subjects (1 consultant, 40 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		42,721.00	0.00	Pending Implementation	2019-07-15	2019-09-02	2019-09-09	2019-09-23	2020-12-30
C3-2CS-INDV05-4 / International consultants for compiling items of Social Sciences subjects (1 consultant, 40 person-days)	IDA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		42,721.00	0.00	Under Implementation	2019-07-15	2019-09-02	2019-09-09	2019-09-23	2020-12-30
C2-LCS-INDV07-04 / National consultants - textbook editors of Natural Sciences at primary and lower secondary level (9 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		125,967.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30

C2-1CS-INDV07-5 / National consultants - textbook editors of Social Sciences at primary and lower secondary level (5 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	74,681.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-1CS-INDV07-7 / National consultants - textbook editors of Technology at primary and lower secondary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	59,574.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-1CS-INDV07-6 / National consultants - textbook editors of Computing at primary and lower secondary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	43,191.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C1-2CS-INDV07-8 / National consultants - textbook editors of Physical Education at primary and lower secondary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	74,468.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-1CS-INDV07-9 / National consultants - textbook editors of Music at primary and lower secondary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	40,213.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-1CS-INDV07-10 / National consultants - textbook editors of Fine-art at primary and lower secondary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	40,213.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C2-1CS-INDV07-11 / National consultants - textbook editors of Experimental Activities at primary level and Career Orientation at lower secondary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	47,060.00	0.00	Canceled	2019-03-20	2019-05-08	2019-05-29	2019-07-03	2020-12-30
C1-2CS-INDV08-1 / International-consultant 1 for teacher training to implement new GEC (1 consultant, 50 person-days)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	50,527.00	46,238.00	Signed	2019-03-22	2019-05-10	2019-05-17	2019-05-25	2019-12-31
C2-1CS-INDV06-11-1 / National consultants - textbook authors of Experimental Activities at primary level (4 consultants, 20 Intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	52,766.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2021-01-01

C2-1CS-INDV02-2 / International consultant for compiling textbooks of Mathematics subject (1 consultant, 100 day/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		113,198.00	0.00	Pending Implementation	2019-03-22		2019-05-10	2019-05-17	2019-05-31	2020-12-31
C2-1CS-INDV02-3 / International consultant for compiling textbooks of Natural Sciences subject (1 consultant, 100 person-days)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		113,198.00	0.00	Pending Implementation	2019-03-22		2019-05-10	2019-05-17	2019-05-31	2020-12-31
C2-1CS-INDV06-1.1 / National consultants-textbook authors of Vietnamese at primary level (7 consultants, 20 Intermittent- months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		149,382.00	0.00	Cancelled	2019-03-22		2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-1CS-INDV02-1 / International consultant for compiling textbooks of Literature subjects (1 consultant, 100 person-days)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		113,198.00	0.00	Under Implementation	2019-03-22		2019-05-10	2019-05-17	2019-05-31	2020-12-31
C1-2CS-INDV08-02 / International consultant 2 for teacher training to implement new GEC (1 consultant, 50 person-days)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		50,527.00	46,238.00	Signed	2019-03-22		2019-05-10	2019-05-17	2019-05-25	2020-01-03
C2-1CS-INDV05-4.1 / National consultants- textbook chief editors of Nature, Society and Science at primary level (2 consultants, 20 Intermittent- months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		23,830.00	0.00	Cancelled	2019-03-22		2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-1CS-INDV06-4.1 / National consultants - textbook authors of Nature, Society and Sciences at primary level (7 consultants, 20 Intermittent- months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		81,277.00	0.00	Cancelled	2019-03-22		2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-1CS-INDV06-2.1 / National consultants-textbook authors of Mathematics at primary level (7 consultants, 20 Intermittent- months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open		149,382.00	0.00	Cancelled	2019-03-22		2019-05-10	2019-05-31	2019-07-05	2020-12-31
C1-2CS-INDV08-03 / International consultant 3 for teacher training to implement new GEC (1 consultant, 50 person-days)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		50,527.00	46,238.00	Signed	2019-03-22		2019-05-10	2019-05-17	2019-05-25	2019-12-31
C1-2CS-INDV08-04 / International consultant 4 for teacher training to implement new GEC (1 consultant, 50 person-days)	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		50,527.00	46,238.00	Signed	2019-03-22		2019-05-10	2019-05-17	2019-05-25	2019-12-31

C2-LCS-INDV05-4.2 / National consultant - textbook chief editor of Natural Science at lower secondary level (1 consultant, 20 intermittent-months)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	22,128.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C1-2CS-INDV05-4.3 / National consultants - textbook chief editors of Physics, Chemistry, and Biology at higher secondary level (3 consultants, 20 intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	76,586.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-LCS-INDV06-1.2 / National consultants-textbook author of Language and Literature at lower secondary level (7 consultants, 20 intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	149,362.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-LCS-INDV06-2.2 / National consultants - textbook authors of Mathematics at lower secondary level (7 consultants, 20 intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	149,362.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-1CS-INDV06-11.2 / National consultants - textbook authors of Experimental Activities and Career Orientation at lower secondary level (4 consultants, 20 intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	52,786.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C2-LCS-INDV06-4.2 / National consultants - textbook authors of Nature Sciences at lower secondary level (7 consultants, 20 intermittent-months/person)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	149,362.00	0.00	Canceled	2019-03-22	2019-05-10	2019-05-31	2019-07-05	2020-12-31
C1-2CS-INDV09 / National consultant for teacher training	IDA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open	21,702.00	0.00	Pending Implementation	2019-08-25	2019-10-13	2019-11-03	2019-12-08	2020-12-31
C2-LCS-INDV04 / National consultant as coordinator assistant of compiling textbooks (1 consultant, 22 person-months)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	37,447.00	0.00	Canceled	2019-03-18	2019-04-11	2019-04-13	2019-04-15	2020-12-31
C2-LCS-INDV01 / International consultant for Technology Textbook compiling (1 consultant, 140 person-days)	IDA / 56910	Development and Dissemination of Aligned Textbooks	Post	Individual Consultant Selection	Open	156,508.00	0.00	Pending Implementation	2019-08-25	2019-10-19	2019-11-09	2019-12-14	2020-12-30