

PROCUREMENT PLAN (Textual Part)

Project information: Democratic Republic Democratic of Congo – Health System Strengthening Project - P147555

Project Implementation agency: Ministry of Public Health

Date of the Procurement Plan: February 25, 2018

Period covered by this Procurement Plan: January to December 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Borrower’s Public Procurement Law No 10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as per Borrower’s Decree No 10/22 of June 2, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (a) **Standard Bidding Documents:** All standard bidding documents to be used for the Project under NCB shall be found acceptable to the World Bank before their use during the implementation of Project;
- (b) **Eligibility:** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin; and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their

- qualification, experience and capacity to carry out the contract related to the specific bidding process;
- (c) **Advertising and Bid Preparation Time:** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later;
 - (d) **Criteria for Qualification of Bidders:** Qualification criteria shall only concern the bidder's capability and resources to perform the contract taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents;
 - (e) **Bid Evaluation and Contract Award:** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no "blanket" limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;
 - (f) **Preferences:** No preference shall be given to domestic/regional bidders; to domestically/regionally manufactured goods; and to bidders forming a joint venture with a national firm or proposing national sub-contractors or carrying out economic activities in the territory of the Recipient;
 - (g) **Publication of Contract Award:** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) web-site;
 - (h) **Fraud and Corruption:** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines;
 - (i) **Inspection and Audit Rights:** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the bid submission and contract performance;
 - (j) **Requirement for administrative documents and/or tax clearance certificate:** The bidding documents shall not require foreign bidders to produce any administrative or tax related certificates prior to confirmation of awarding a contract; and
 - (k) **Modifications of a Signed Contract:** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by fifteen (15) percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “*Not Applicable*”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. “*Not Applicable*”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information. “*Not Applicable*”

PROCUREMENT PLAN Congo, Democratic Republic of : Health System Strengthening for Better Maternal and Child Health Results Project (PDSS)

General Information	
Country:	Congo, Democratic Republic of Bank's Approval Date of the Original Procurement Plan: 2018-03-02 Revised Plan Date(s): (comma delimited, leave blank if not) 2018-10-21
Project ID:	P147555 GFN Date:
Project Name:	Health System Strengthening for Better Maternal and Child Health Results Project (PDSS)
Loan / Credit No:	IDA / 55720, TF / 18375, TF / A4579, IDA / 59980
Executing Agency(ies)	RDC-MINISTERE DE LA SANTE PUBLIQUE

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MSP-DEP-PDSS-GO-2018-02 / Acquisition de 9 véhicules de type 4x4 pour les antennes des ELP de l'Équateur, Bandundu, Katanga & Maniema	IDA / 55720		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		474.900.00	Signé							2018-03-03									2018-04-28	2018-10-25	
MSP-DEP-PDSS-GO-2018-04 / Elaboration & Reproduction d'un recueil de textes juridiques sur la passation des marchés	IDA / 55720		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-03-06									2018-05-01	2018-10-28	
MSP-DEP-PDSS-GO-2018-06 / Compilation et reproduction du rapport annuel d'activités du projet	IDA / 55720		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-07-07									2018-09-01	2019-02-28	
MSP-DEP-PDSS-GO-2018-07 / Fourniture et installation de panneaux solaires dans 11 DPS reformées, 90 Zone de Santé et 1 EUP	IDA / 55720		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En cours d'exécution				2018-03-05			2018-03-10				2018-04-21				2018-05-21	2018-06-25	2018-12-22	
MSP-DEP-PDSS-GO-2018-08 / Fourniture de matériels informatiques et bureautique en appui aux programmes (PNSA, PNSR, PRONANUT, CA, CREDES, AT PDSS et cellule de rajeunissement)	IDA / 55720		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En cours d'exécution							2018-03-03									2018-04-28	2018-10-25	
MSP-DEP-PDSS-GO-2018-09 / Acquisition de mobiliers et matériels de bureaux en appui au CREDES & PDSS	IDA / 55720		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-03-03									2018-04-28	2018-10-25	
MSP-DEP-PDSS-CS-2018-48 / Acquisition de commodités de planning familial pour les CDR	IDA / 55720		A priori	Appel d'offres	Open - International	Single Stage - One Envelope		0.00	En cours d'exécution				2018-02-26			2018-03-03				2018-04-14				2018-05-14	2018-06-18	2018-12-15	

MSP-DEP-PDSS-CS-2018-49 / Acquisition de médicaments pour les CDR	IDA / 55720		A priori	Appel d'offres	Open - International	Single Stage - One Envelope		0.00	En cours d'exécution												2018-02-28		2018-03-03							2018-04-14		2018-05-14		2018-06-18		2018-12-15																	
MSP-DEP-PDSS-GO-2018-01 / Reproduction des affiches, boîtes à images, dépliants, bulletins et autres manuels pour le PNSA, PRONANUT et PDSS	IDA / 55720		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En cours d'exécution																											2018-03-28	2018-03-31	2018-05-12	2018-06-11	2018-07-16	2019-01-12												
MSP-DEP-PDSS-GO-2018-03 / Acquisition des matériels de sensibilisation pour le PDSS	IDA / 55720		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution																													2018-04-02	2018-04-07	2018-05-19	2018-06-18	2018-07-23	2019-01-19										
ZR-DRC-MSP-59912-GO-DIR / Acquisition de médicaments pour la Santé de la Reproduction avec Mission Pharma	TF / A4579		A priori	Passation de marché de gré à gré	Direct			1,237,388.95	Signé																														2018-04-19	2018-04-24			2018-05-29	2018-11-25									
ZR-DRC-MSP-76731-GO-RFQ / Acquisition de deux (2) véhicules Pick UP pour le MSP dans le cadre de la riposte EBOLA NK	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution																																	2018-09-08			2018-11-03	2019-05-02							
ZR-DRC-MSP-76735-GO-RFQ / Acquisition de carburant et lubrifiants dans le cadre de la riposte EBOLA	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution																																			2018-09-08			2018-11-03	2019-05-02					
ZR-DRC-MSP-76736-GO-RFQ / Acquisition de supports de communication et connexion Internet Riposte EBOLA	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution																																				2018-09-08			2018-11-03	2019-05-02				
ZR-DRC-MSP-76737-GO-RFQ / Acquisition de matériels informatiques et bureautiques dans le cadre de la riposte EBOLA	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution																																					2018-09-08			2018-11-03	2019-05-02			
ZR-DRC-MSP-76740-GO-RFQ / Fourniture de petits matériels pour la réhabilitation et l'aménagement du CTE	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution																																						2018-09-08			2018-11-03	2019-05-02		
ZR-DRC-MSP-76738-GO-RFQ / Acquisition de moyens logistiques divers d'appui à la riposte avec l'OMS	IDA / 59980		A priori	Passation de marché de gré à gré	Direct			6,492,867.00	Signé																																						2018-09-03	2018-09-08			2018-10-13	2019-04-11	
ZR-DRC-MSP-76739-GO-DIR / Acquisition de moyens logistiques divers d'appui à la riposte avec l'UNICEF	IDA / 59980		A priori	Passation de marché de gré à gré	Direct			3,947,888.00	Signé																																							2018-09-03	2018-09-08			2018-10-13	2019-04-11
ZR-DRC-MSP-76741-GO-DIR / Acquisition de médicaments Essentiels d'urgence avec Mission Pharma	IDA / 59980		A posteriori	Passation de marché de gré à gré	Direct			1,064,497.25	En cours d'exécution																																							2018-09-21	2018-09-26			2018-10-31	2019-04-29

ZR-DRC-MSP-78370-GO-RFQ / Acquisition en procédure d'urgence de 13 ambulances médicalisées pour appui aux structures sanitaires de riposte Ebola	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution						2018-09-26								2018-11-21				2019-05-20
ZR-DRC-MSP-78371-GO-RFQ / Acquisition d'un système de vidéo conférence pour la gestion des communications pour le PDSS et les centres opérationnels du MSP	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution						2018-09-26									2018-11-21			2019-05-20
ZR-DRC-MSP-80641-GO-RFQ / Fourniture et Installation d'équipements divers pour renforcer le réseau de distribution d'eau potable dans la ville de Mhaji Mayi pour éradiquer le Choléra	IDA / 59980		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution						2018-10-15										2018-12-10		2019-06-08

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZR-DRC-MSP-76743-NC-DIR / Contractualisation avec SERVEAIR service pour le transport d'équipements divers	IDA / 59980		A posteriori	Passation de marché de gré à gré	Direct			49.925.50	Signé					2018-09-04		2018-09-09										2018-10-14		2019-04-12

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MSP-DEP-PDSS-CS-2018-14 / Recrutement d'un cabinet d'audit pour l'audit financier externe des comptes du projet pour les exercices 2018 et 2019	TF / 18375		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En cours d'examen		2018-05-31		2018-06-21		2018-08-04			2018-09-01		2018-10-01		2018-11-05			2018-12-10		2019-12-10
364/PDSS/2017/SC / AGENCE DE CONTRE VÉRIFICATION EXTERNE DES PRESTATIONS	IDA / 53720		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En attente d'exécution		2016-07-20		2016-07-27		2016-09-08			2016-10-06		2016-11-05		2016-12-10			2017-01-14		2018-01-14

INDIVIDUAL CONSULTANTS