

Procurement Plan

COUNTRY: GHANA
NAME OF PROJECT: GHANA DEDICATED GRANT MECHANISM FOR LOCAL COMMUNITIES PROJECT (G-DGM)
GRANT No: SCF-FIP GRANT NUMBER: TF0A3349-GH
PROJECT ID No. P145316

I. General

1. **Bank's approval Date of the procurement Plan** *Original: November 2017*
2. **Date of General Procurement Notice:** *November 2017*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year October 2017 to March 2019*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *Not applicable*
4. **Reference to (if any) Project Operational / Procurement Manual**
Project Implementation Manual for World Bank Grant Project P145316 issued by Solidaridad Network West Africa
5. **Any Other Special Procurement Arrangements:** *Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

July 9, 2010

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Works)	0	0	No	Not applicable	
2	Summary of the ICB (Goods)	0	0	No	Not applicable	
3	Summary of the NCB (Works)	0	0	No	Not applicable	
4	Summary of the NCB (Goods)	0.104	1	No	Post	
5	Summary of the ICB (Non-Consultant Services)	0	0	No	Not applicable	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *Not applicable*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0	0	Not applicable	
	Summary of number of contracts that will be let under other methods	0	13	Prior	Individual Consultants

PROCUREMENT PLAN Ghana : Dedicated Grant Mechanism for Local Communities Project

General Information	
Country:	Ghana
Bank's Approval Date of the Original Procurement Plan:	2018-03-08
Revised Plan Date(s): (comma delineated, leave blank if not)	2019-04-09
Project ID:	P145316
GFN Date:	2018-01-31
Project Name:	Dedicated Grant Mechanism for Local Communities Project
Loan / Credit No:	TF / A3349
Executing Agency(ies)	Dedicated Grant Mechanism

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCB2019/P145316/WKS001 / Construction of solar powered boreholes for 20 project communities in the Brong Ahafo Region	TF / A3349		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-03-01		2019-03-06					2019-04-05		2019-04-20		2019-05-25		2019-11-21
NCB2019/P145316/WKS002 / Construction of solar powered boreholes in 18 communities in the Western Region	TF / A3349		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-03-01		2019-03-06					2019-04-05		2019-04-20		2019-05-25		2019-11-21

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RFQ2018/P145316/GDS024 / 6.5 kVA diesel power generator	TF / A3349		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-03									2018-04-28		2018-10-25
RFQ2018/P145316/GDS013 / Supply of fire fighting equipment	TF / A3349		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-05									2018-06-30		2018-12-27
RFQ2018/P145316/GDS016 / Supply of medium size and envirofit charcoal cookstove	TF / A3349		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-19									2018-07-14		2019-01-10
RFQ2018/P145316/GDS020 / additional prints of T-shirts and caps for communities and dedicated groups	TF / A3349		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-06									2018-08-01		2019-01-28
DC2019/P145316/GDS012A / Supply of tree seedlings to 11 administrative districts in the Brong Ahafo Region - 73,801 cashew, 48,000 acacia and 21,850 other species	TF / A3349		Post	Request for Quotations	Limited	Single Stage - One Envelope		94,232.97	Signed							2019-01-22									2019-03-19		2019-09-15

