



Strengthening the Capacity to Produce and Use Quality Education Statistics (P163049)

LATIN AMERICA AND CARIBBEAN | Dominican Republic | Education Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 09-Feb-2018 | ISR31499 |

Implementing Agencies: Ministerio de Educacion de la Republica Dominicana - MINERD, Ministerio de Hacienda

Key Dates

Key Project Dates

Bank Approval Date:03-Apr-2017

Effectiveness Date:07-Apr-2017

Original Closing Date:07-Apr-2019

Revised Closing Date:07-Apr-2019

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to strengthen MINERD's capacity to produce high-quality data, consolidate data from different data systems and use that data to inform stakeholders in the education sector

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory

Implementation Status and Key Decisions

The Bank has received all documentation to set up disbursements arrangements, and it is processing the documentation. Preparation of TORs for the activities is underway while funds become available.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	● Moderate	● Moderate

Results

Project Development Objective Indicators

► Protocols for data collection and data quality verification are available, disseminated and piloted. (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Jan-2017	--	18-Aug-2017	14-Jun-2019

► EMIS systems is improved to consolidate different statistical data from the Ministry, and new modules for data collections are developed and incorporated. (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	N	N	Y
Date	31-Jan-2017	18-Aug-2017	18-Aug-2017	14-Jun-2019

► Open data portal is available to allow all stakeholders to access timely and relevant education data and analytics, including user-friendly reports. (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	N	N	Y
Date	31-Jan-2017	18-Aug-2017	18-Aug-2017	14-Jun-2019

Overall Comments

**Intermediate Results Indicators**

▶Number of consultancies executed and/or being executed (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	18.00
Date	24-Mar-2017	--	--	14-Jun-2019

Overall Comments


Data on Financial Performance**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P163049	TF-A4773	Effective	USD	0.50	0.50	0.00	0.00	0.50	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P163049	TF-A4773	Effective	03-Apr-2017	07-Apr-2017	07-Apr-2017	07-Apr-2019	07-Apr-2019

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.