

Viet Nam: Central Highland Poverty Reduction PROJECT

Procurement Plan Template (March 25, 2019)

1. Project information:

Country: Viet Nam;
 Borrower/Recipient: Socialist Republic of Viet Nam;
 Project Name: Central Highland Poverty Reduction Project;
 Project ID No: P128072;
 Project Implementing Agency: CPO under MPI and PPMUs/DPMUs/CDBs in project provinces;

2. Bank's approval date of the Procurement Plan

- Original Plan: at the project negotiation;
- The procurement plan is updated annually and as needed;

3. Date of General Procurement Notice: Done before starting project implementation.

4. Period covered by the procurement plan: firstly for at least 18 months and then updated annually and as needed.

I. Works and Goods and Non-Consultant Services:

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (in US\$ equivalent)	Remarks	Applicable thresholds (in US\$)	Remarks
Works				
RFB through Open International market approach	≥ 20 million	–	Above US\$ 10 million	
RFB through Open National market approach	≥ 200,000 < 20 million	–	Above US\$ 10 million	
Request for Quotation	< 200,000	–	None	
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	
Goods and Non-Consulting Services				

RFB through Open International market approach	≥ 3 million	–	Above US\$ 2 million	
RFB through Open National market approach	≥ 100,000 < 3 million	-	Above US\$ 2 million	
Request for Quotation	< 100,000		None	
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	

2. **Prequalification.** Not expected for the works/goods packages.
3. **Any Other Special Procurement Arrangements:** National procurement procedures as specified under paragraph 5.4 of the Procurement Regulations and the conditions specified in Annex 1 to this Procurement Plan
4. **Leased assets** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.
5. **Procurement of second hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.
6. **Hands-on Expanded Implementation Support (HEIS)** as specified under paragraph 3.10 and 3.11 of the Procurement Regulations: Not applicable.
7. **Procurement packages for Goods (prior and post reviews) with method and Time Schedule:** see detail procurement plan of each PIA.

II. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (in US\$ equivalent)	Remarks	Applicable thresholds (in US\$, millions)	Remarks
QCBS, QBS, FBS, LCS (Using the most appropriate market approach)	≥ 300,000	Shortlist of only National Consultants (Firms) for contract agreed in the PP	≥ 1.0 million	
CQS (Open or limited competition through national or international	< 300,000	QCBS, QBS, FBS, LCS) can be applied for contracts with	None	

market approach, specified in the PP and agreed with the Bank.		value under \$300,000		
Direct Selection of firms	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	
Individual Consultants	N/A depending on nature of services	Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach	≥ 300,000 and for the positions as specified in the PP agreed with the Bank	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.
3. **Consultancy Assignments with Selection Methods and Time Schedule:** see detail procurement plan of each PIA.

Annex 1 - Additional National Procurement Provisions.

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

1. Open Competitive Procurement: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient's Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient's Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, "National Procurement Laws"), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.

(ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.

(iii) No bid shall be eliminated from detailed evaluation on the basis of minor, non-substantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.

(iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

(v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.

(vi) The Recipient shall implement an effective mechanism allowing bidders to complaint and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.

PROCUREMENT PLAN Vietnam : VN - Central Highlands Poverty Reduction Project (CHPov)

General Information
Country: Vietnam **Bank's Approval Date of the Original Procurement Plan:** 2019-03-26
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-03-26
Project ID: P128072 **GFN Date:**
Project Name: VN - Central Highlands Poverty Reduction Project (CHPov)
Loan / Credit No: IDA / 53300
Executing Agency(ies): Dak Lak Provincial Project Management Unit

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DL-ES-IL-HP1-WS-DUONG-2019 / Inner field traffic road, An hamlet (from the junction of An hamlet to the land of Mr Lac) - Aggregate road, level B, estimated L= 1200m (La Lop commune, ES district)	IDA / 53300		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-02									2019-06-03	2019-09-30
DL-KRB-CD-HP1-W9-DUONG-2019 / Inner village traffic road, Cu Dram village (from the house of Mr. Ma Ro Ma to the house of Mrs.H On) - Cement concrete road, level B, estimated L=431m (Cu Dram commune, KB district)	IDA / 53300		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-02									2019-06-03	2019-09-30
DL-KRB-CD-HP1-W10-DUONG-2019 / Inner village traffic road, Cu Dram village (from the house of Mrs.Hf Yom to the house of Mr.Khoi - Cement concrete road, level B, estimated L = 513 m (Cu Dram commune, KB district)	IDA / 53300		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-02									2019-06-03	2019-09-30
DL-KRB-CP-HP1-WS-DUONG-2019 / Inner village traffic road, Khanh village (from provincial road 12 to the irrigation dam) - Cement concrete road, level B, estimated L=600 m (Cu Pui commune, KB district)	IDA / 53300		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-02									2019-06-03	2019-09-30
DL-KRB-CP-HP1-WS-DUONG-2019 / Inner village traffic road, Blak village, 2 axes (axis 1: from the house of Mr. Ma Ren to the house of Mr. Y Tru; axis 2: From the channel to the house of Mr. Ma Vu) - Cement concrete road, level B, estimated L=488 m (Cu Pui commune, KB district)	IDA / 53300		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-05-02									2019-06-03	2019-09-30

DL/HP3-C23-GSCT/2019 / Selection of domesti supervision contractor to supervise the infrastructures of Dak Lak province belonging to 2019 Plan. - Supervising the infrastructures of Dak Lak province belonging to 2019 Plan. (CHPOV)	IDA / 53300		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-01		2019-04-02		2019-05-06							2019-05-27		2019-05-31		2019-11-30	
--	-------------	--	------	--	-----------------	--	------	---------------------------	------------	--	------------	--	------------	--	--	--	--	--	--	------------	--	------------	--	------------	--

INDIVIDUAL CONSULTANTS