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Letter of Commitment (draft) 

 
Due to the COVID-19 pandemic, landslides, and extraordinary floods, the construction of the 

Flood and Wastewater Management Subproject in Pengshui County (hereinafter, the “Pengshui 

Subproject”) is now behind schedule, and has been just completed by 75%. Since the closing date 

of the Subproject is December 31, 2021, its remaining construction period is less than 4 months. To 

ensure its complete implementation, and meet the World Bank safeguards policy, the Pengshui 

County Government (“we”) hereby make the following commitments: 

1. We will do our best to ensure its construction progress and strive to complete all construction 

tasks by the closing date (December 31, 2021). If its construction is not fully completed by then, we 

will raise counterpart funds to ensure its full completion and meet the established project 

development objectives (PDOs). 

2. Since two landslides (Guihuabang and Tianchi) and one deformation (Juanzipo) occurred 

during its construction, we will raise funds as soon as possible to conduct land acquisition and 

resettlement in accordance with the applicable policies and rates of Chongqing Municipality, and the 

World Bank safeguards policy, and complete the resettlement and compensation of all persons 

affected by the landslides before the closing date to ensure its construction progress, and protect 

the affected persons’ lives and properties. In addition, we will take measures to protect the safety of 

community residents in accordance with the relevant action plans. Social monitoring (both internal 

and external) will be conducted continuously according to the Land Acquisition and Resettlement 

Compensation Plan for Pengshui Landslides Treatment to ensure that landslide treatment, and the 

affected persons’ compensation and resettlement are completed by December 30, 2021. 

 

Pengshui County Government 

(Official seal) 

County head (or deputy county head in charge): 

(signature) 

(Date) 
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Executive Summary 

The Flood and Wastewater Management Subproject in Pengshui County (hereinafter refers to 

the “Pengshui Subproject”) is a component of the World Bank-financed Chongqing Small Towns 

Water Environment Management Project. The land acquisition and house demolition involved in the 

subproject has been completed in 2019.  

Due to sustained heavy rains, two landslides occurred in Guihuabang on December 5, 2019 

and July 5, 2020, one landslide occurred in Tianchi on July 16, 2020 and one deformation occurred 

in Juanzipo in December 2019. The two landslides and one deformation led to no casualty or 

personal injury. The crowns of the sliding surfaces at the first two landslide sites are out of the 

boundary line of the Pengshui Subproject, but the landslide masses have entered the boundary line, 

affecting construction in the Tianchi (about 110m) and Guihuabang (about 160m) segments. 

Juanzipo deformation site is almost located within the boundary line of Pengshui Subproject and 4 

houses outside the project footprint are exposed to the risks of damaged and collapse. The treatment 

of the deformation site may affect the safety of the houses. To ensure the smooth progress of 

Pengshui Subproject and the people’s safety, it is necessary to demolish and resettle the houses 

prior to the treatment of Juanzipo deformation site and starting the construction of the Bank financed 

Pengshui subproject. 

The aforementioned Tianchi and Guihuabang landslides, Juanzipo deformation and its 

treatment has three types of direct and indirect social impacts. The first type is impacts from 

emergency evacuation and relocation organized by the government; the second type is land 

acquisition and resettlement (LAR) impacts arising from the landslide treatment; the third type is the 

community safety impacts imposed by the landslides and the civil work of landslide treatment on 

residents of Linjiang Community, Shaoqing Sub-district, with focus on those living in Guihuabang 

weak deformation zone but not to be relocated for the landslide treatment, those living near the 

Tianchi site. See Table 1 for the details. 

The first type involves 44 households with 200 persons. For the sake of prudence, the 

population evacuated and relocated was greater than the population affected by the land acquisition 

and resettlement because of landslides and treatment. After the disasters, the local government 

relocated 39 households with 169 persons living around the affected area of Tianchi and Guihuabang 

landslides in December 2019 and July 2020, and paid transitional allowances and resettlement 

transition subsidies to them. Between October 1-10, 2021, 5 households with 31 persons affected 

by Juanzipo deformation were evacuated to transitional houses in other safe places. These residents 

are still living in their own houses or temporarily leased houses in other safe areas. And the local 

government take measures to prevent the affected people from returning to the damaged houses 

through the layout of safety warning signs, publicity and education, and safety inspection, among 

others. 

The second type involves 60 households with 311 persons, in which 37 households with 

159 persons are to be relocated (physically displaced). PCG will raise funds to compensate them 
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in two batches by reference to the land acquisition (LA) and house demolition (HD) compensation 

rates of an ongoing project located in the proximity of the Pengshui Subproject. The relevant 

compensation rates are much higher than the subsidy rates for affected persons in natural disaster 

emergency management of Chongqing Municipality, and generally consistent with the compensation 

principles in the Bank’s Safeguard Policy OP 4.12: Involuntary Resettlement. Pengshui County 

Government (PCG) has paid house rent and transition subsidy for the relocated households and 

compensated for some damaged houses (Table 1). PCG should accelerate fundraising, and pay 

compensation to the APs as soon as possible, thereby facilitating the completion of the landslide 

treatment and the Pengshui Subproject. PCG promises to pay all compensation in full by the closing 

date of the Pengshui Subproject. 

The third type involves community safety risks to the residents living in the neighboring 

communities, such as the Group 7, Group 8, Group 9 and Group 10 in Linjiang Community, 

Shaoqing Sub-district. PCG and the project implementation unit (PIU, Chongqing Fuguan 

Investment Co., Ltd.) of the Pengshui Subproject have developed and implemented appropriate 

measures for community safety risks, which are summarized as follows: 1) A qualified third party, 

commissioned by Pengshui PIU, is conducting a safety assessment on the houses in the 

Guihuabang weak deformation zone (involving 12 households with 47 persons in Group 7), and PCG 

and PIU will act properly based on the appraisal results; 2) The Landslide Monitoring Program has 

been improved, and geological monitoring sites have been expanded to cover the 12 houses within 

the Guihuabang weak deformation zone1 and the 6 houses with 20 persons2 in Group 7 out of the 

boundary line of Tianchi landslide treatment but close to it; 3) During the landslide treatment, provide 

a temporary alternative access road, or persuade residents to made a detour while driving (may 

need extra 30 minutes), and take other measures, such as layout of warning signs, publicity and 

education, to ensure the community traffic safety for the residents living in Group 7, Group 8, Group 

9 and Group 10 (approximately 400 households with 1300 persons) whose access road is close to 

the landslide sites; and 4). The Landslide Contingency Plan (LCP) and Safety Correction Action Plan 

(SCAP) are being developed and implemented for the whole community. The emergency drill was 

conducted (around 100 persons participated) to improve the emergency response capacity of nearby 

residents. 

For the above social impacts and risks, this report includes: 1) an implementation plan for the 

subsequent compensation of the Treatment; 2) a summary of community safety management plan 

and relevant measures based on other special programs and reports; and 3) institutional 

arrangements, budget and monitoring plan for the implementation of relevant actions and measures.

 
1 The area affected by the Guihuabang landslide is divided into a strong deformation zone and a weak 
deformation zone, where the strong deformation zone involves LAR, and the weak deformation zone will be 
managed by drainage ditch construction, not involving land acquisition or resettlement.  
2
 The detailed measurement survey did not cover this part of the residents living outside the landslide treatment 

area, thus, the population data was estimated by the community. 
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Table 1 Impacts and Compensation of the Landslides/Deformation and the Treatment 

Type of impact 
LA HD Compensation 

AHs APs AHs APs Paid Unpaid 

Immediate Emergency Evacuation after 

the landslides 
/ / 40(2) 200 

Transitional resettlement, Including: 

Compensation for house rental and transition 

subsidy; for some houses (20 in Guihuabang 

and one in Tianchi), house compensation, 

house decoration and interior facilities, and 

ground structures / attachments 

/ 

Land Acquisition 

and Resettlement 

because landslides 

and treatment 

Tianchi 16 71 12 46 

Monetary compensation for LA and HD. 

0.5285 million yuan already paid, including： 

 House compensation, house decoration 

and interior facilities, ground structures / 

attachments, and house rental 

compensation for one AH (Dong Shiyun); 

 12-month transition subsidy for 9 AHs 46 

persons 

8.0253 million yuan, including: 

 20% of land compensation, and fixed 

rate compensation for standing crops; 

 House compensation and moving 

subsidy for Dong Shiyun, and all 

compensation for the other 11 houses 

Guihuabang 39 209 20 82 

Monetary compensation for LA and HD. 

5.9422 million yuan already paid, including: 

 House compensation, house decoration 

and interior facilities, ground structures / 

attachments, and house rental 

compensation for 20 AHs； 

 16-month transition subsidy for 20 AHs. 

10.7314 million yuan, including: 

 20% of land compensation, and fixed 

rate compensation for standing crops; 

 House compensation and moving 

subsidy, etc. 

Juanzipo 5 31 5 31 

Monetary compensation for LA and HD. 

Unpaid 

7.2687 million yuan, including 

compensation for housing land and all 

others related to house demolition. 

Subtotal 60(2) 311 37 159 

RMB 6.4707 million  RMB 26.0254 million 

(Note: The government has mobilized 

RMB 7 million on September 28, 2021.) 

Local residents 

exposed to 

community safety 

risks 

Weak deformation 

zone of Guihuabang 
/ / 12 47 

These residents live in the weak deformation zone of Guihuabang. Their houses are not 

cracked in which they can still live. To ensure safety, the PIU are conducting safety 

assessments and these houses are being monitored. 

Residents near 

boundary line of 

Tianchi landslide 

/ / 6 20 

These residents live near the boundary line of Tianchi Landslide treatment; the houses need 

to be monitored during treatment to ensure safety 
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Type of impact 
LA HD Compensation 

AHs APs AHs APs Paid Unpaid 

Residents whose 

daily traffic may be 

affected by the 

Treatment 

/ / 400 1300 

The daily travel for residents living in Group 7-10 of Linjiang Community will be likely 

affected by the landslide treatment. During the landslide treatment, the PIU will provide a 

temporary alternative access road, or persuade residents to make a detour while driving, 

and take other measures, such as layout of warning signs, publicity, and education, to 

ensure traffic safety. 

Note: （1）For the sake of prudence, the population evacuated and relocated was greater than the population affected by the land acquisition and 

resettlement because of landslides and treatment. 

（2）The impact of land acquisition includes that of housing land acquisition. Therefore, the number of households and population affected by land 

expropriation includes those affected by house demolition. 
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1. Background 

After the occurrence of Tianchi and Guihuabang landslides and Juanzipo deformation, Pengshui 

County Government (PCG) has evacuated and relocated the affected population to safe places for 

transition successively. This report aims to develop an implementation program for subsequent 

compensation of the landslides treatment involving people and summarize community safety 

management actions and measures.3 

1.1 Relationship between Landslide Sites and the Subproject 

The Flood and Wastewater Management Subproject in Pengshui County (Hereinafter refers to 

the “Pengshui Subproject”) is the fourth component of the World Bank-financed Chongqing Small 

Towns Water Environment Management Project. Land acquisition (LA) and house demolition (HD) 

within the boundary line of the Pengshui Subproject were completed in 2019, and the PCG has paid 

compensation to and resettle the APs according to the policies and requirements specified in its 

Resettlement Action Plan (RAP). 45 

Primarily due to sustained heavy rains, two landslides occurred in Guihuabang on December 5, 

2019 and July 5, 2020, and a landslide occurred in Tianchi on July 16, 2020, and a geological 

deformation occurred in Juanzipo in December 2019. The landslides led to no casualty or personal 

injury.  

The crowns of the sliding surfaces at both sites are out the boundary line of the Pengshui 

Subproject, but the landslide masses have entered the boundary line, affecting construction in the 

Tianchi (about 110m) and Guihuabang (about 160m) segments. To promote the implementation of 

the Pengshui Subproject, the Pengshui project management office (PMO) was applying to use the 

World Bank loan savings to finance the treatment of Guihuabang and Tianchi landslides. 

There are 4 houses (5 households) close to the Juanzipo deformation site. After field 

investigation, the design institute proposed to reinforce the deformed area by replacing it with stone 

slag after excavation. To ensure the safety of villagers and their properties, it is necessary to tackle 

the deformed area after the demolition of the house. The 4 houses are located within the scope of 

the development project of Chongqing Jiuli Tourism Holding Group Co., Ltd. (hereinafter, “Jiuli 

Group”), which should have been relocated by Jiuli Group. But the project has not yet commenced 

because of the county's financial constraints. In order to promote the implementation of Pengshui 

 
3 For potential community safety risks, the Pengshui PMO has developed a landslide contingency plan, 

temporary safety protection measures, a landslide monitoring report, a landslide treatment plan, etc. 
4 According to the RAP for the Project and the No.7 external M&E report (as of May 30, 2021), LA for the 

Pengshui Subproject had affected 335 households with 1,200 persons, and HD had affected 29 households 

with 85 persons. 
5The disbursement of the balance of the resettlement subsidy after the payment of personal endowment 

insurance premiums to land-expropriated farmers (LEFs) started from June 2021. However, due to the large 

population involved, there are false information submitted by people to be verified and recalculated, and the 

payment has not been completed and is expected to be paid to all the LEFs by the end of November. 
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Subproject and ensure safety, Pengshui PMO decided to resettle these households, together with 

the landslide treatment. 

PCG promises to compensate for the LA and HD impacts of the landslide/ deformation treatment 

and assist the affected persons (APs) in relocation and house restoration as soon as possible. 

1.2 Causes and Impacts of the Landslides and Deformation 

According to the geological investigation report prepared by Changjiang Geotechnical 

Engineering Co., Ltd. for the Guihuabang landslides (August 2021), “Sustained heavy rains are the 

main cause of the landslides, and excavation affects the local deformation of the front edge of the 

landslide mass to some extent.” The geological investigation report prepared by Changjiang Institute 

of Survey, Planning, Design and Research for the Tianchi landslide (September 2021) shows that, 

“Sustained rains, and the water level fluctuation of the Yinpan Hydropower Reservoir during May-

July 2020 affected bank slope stability greatly. In addition, human construction activities have 

changed the landform and geological environment of the existing bank slope, affecting its stability to 

some extent.” The recommendation of Changjiang Geotechnical Engineering Co., Ltd. (March 30, 

2020) for the landslide in the K2+700-K2+850 segment (i.e., Juanzipo) is, “The foundation is not 

deformed, but the inner slope of the dike slid and was damaged. The rear edge is the outer edge of 

a rural highway, and inside the highway is bedrock. The pavement is not damaged or deformed. 

Since the landslide is small in volume, the landslide should be removed, drainage measures taken, 

and the outlet protected with pressing stones to ensure the safety and smoothness of the highway.” 

The project implementation unit (PIU) has appointed the design agency to quantify the root 

causes of the landslides/deformation to demonstrate if the construction of the Pengshui Subproject 

is a cause of the landslides. 

The landslides/deformation resulted in no casualty or personal injury but affected the safety of 

some residents in Group 7 and 8 of Linjiang Community in Shaoqing Sub-district. After the Tianchi 

and Guihuabang landslides, the local government relocated the potentially affected community 

residents (39 households with 169 persons) in December 2019 and July 2020 6, and has been 

monitoring the movement of landslide masses. The 5 households with 31 persons in Juanzipo was 

evacuated and relocated on October 1-10, 2021. By the time of this report, the residents with houses 

affected have been living in their own houses or temporarily leased houses in safe areas. Despite of 

the tight fiscal budget, the competent county authority raised some funds through coordination to 

pay transitional period rental and compensation for seriously damaged houses in September 2020 

and May 2021, and has granted the transitional subsidy and allowances to all relocated residents in 

Tianchi and Guihuabang in batches (see Section 5.2). 

 
6 For the sake of prudence, the population relocated and resettled temporarily the local government is 

greater than the population affected by the Tianchi and Guihuabang landslides. 
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In the area affected by the Tianchi landslide, one house (one household with 7 persons) has 

collapsed, and 10 houses (11 households with 39 persons) have not cracked but need to be 

demolished for the treatment of landslide. 

According to the geological investigation report of the Guihuabang landslide site (July 2020), 

the landslide affected area is divided into a strong deformation zone (Zone I) and a weak deformation 

zone (Zone II), where a sign of large-scale deformation has been identified in the strong deformation 

zone, which is less stable, and whose stability trend is uncertain due to adverse factors like rainfall; 

no sign of large-scale deformation has been identified in the weak deformation zone, with local micro-

deformation only, which is generally stable, but whose stability trend is uncertain due to adverse 

factors like rainfall. In the Guihuabang strong deformation zone, 20 houses (20 households with 82 

persons) have been deformed or cracked apparently due to the landslide, and will be demolished 

for the landslide treatment. There are 12 houses (12 households with 47 persons) in the Guihuabang 

weak deformation zone to be treated by drainage ditch construction will not be demolished, where 

the local government will conduct safety assessment and monitor it dynamically. PCG and PIU will 

take required actions and measures according to the results of safety assessment to ensure the 

relevant houses are safe to live in.  

For safety, the 4 houses (with 5 households and 31 persons) close to Juanzipo deformation site 

will be resettled. 

1.3 Purpose of this Plan 

This plan is intended to prepare for the Landslide treatment, including: 

 Learning the LA and HD impacts of the Tianchi, Guihuabang and Juanzipo 

landslides/deformation affected and treatment areas; 

 Making clear the LA and HD compensation and resettlement policies to ensure that the 

APs are resettled properly; 

 Summary statistics of compensation and subsidies already paid by PCG to the APs of 

Tianchi and Guihuabang landslides; 

 Defining the funding sources and disbursement schedule of the remaining compensation 

to ensure smooth LA and HD; 

 Making clear the LA and HD implementation schedule and institution arrangement to 

ensure the smooth implementation of the LA and HD, the landslide/deformation treatment 

and the timely completion of the civil works of the Pengshui Subproject; 

 Developing emergency monitoring, emergency drilling and house safety assessment 

measures, and preparing for the potential community safety management for the 

Landslide treatment, to ensure the safety of residents around Tianchi and Guihuabang 

(particularly close to the Guihuabang weak deformation zone). 
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2. LA and HD Impacts 

2.1 Landslide/deformation Impacts and Range of Treatment 

Tianchi landslide mapped in Figure 1 is plotted as the red line, while the landslide affected area 

is marketed with grey dotted line and the landslide treatment area with yellow line. The landslide 

treatment involves land excavation, which will lead to land acquisition and house demolition (physical 

displacement or relocation). 

In Figure 2, Guihubang landslide affected area is marked with the red line, and within the yellow 

line is the treatment area. The landslide affected area is divided into I zone (strong deformation zone) 

and II zone (weak deformation zone). The treatment of strong deformation area involves land 

excavation, which will lead to land acquisition and house demolition. The treatment of weak 

deformation Zone adopts the way of constructing drainage ditch + monitoring, which does not involve 

land acquisition and house demolition (physical displacement or relocation). 

The Juanzipo deformation area is marked with the orange line in Figure 3. There are 4 houses 

(5 HHs) around it (outside the red line of Pengshui Subproject). After field investigation, the design 

institute proposed to reinforce the deformed area by replacing it with stone slag after excavation. To 

ensure the safety of villagers and their properties, it is necessary to tackle the deformed area after 

the demolition of the house. To ensure the safety of the villagers and smooth progress of the 

Pengshui Subproject, Pengshui PMO planned to demolish and resettle the 4 houses and relocate 

the five households (with 31 persons), together with the LA and HD of Tianchi and Guihuabang 

landslide treatment. 

Therefore, the treatment will result in new LA and HD in Linjiang Community, Shaoqing Sub-

district, including the acquisition of 51.97 mu of collective land in Group 7 and 8 of Linjiang 

Community, and 37 households affected by HD. 
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Figure 1 Tianchi Landslide Affected Area and Treatment Area 

 

Figure 2 Guihuabang Landslide Area and Treatment Area 
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Figure 3 Juanzipo Deformation Area 

 

2.2 Information Disclosure and Public Participation 

1) DMS and Consultation 

For the landslide impacts, the county land acquisition and reservation center, PIU, Shaoqing 

Sub-district Office, Linjiang Community Committee, and APs conducted a detailed measurement 

survey (DMS) together: 

 In December 2019 and March 2020, a DMS was conducted on houses(including 

decoration and interior facilities) and ground attachment for 20 households in Guihuabang，

one household in Tianchi and 5 households in Juanzipo. The APs signed for confirmation 

on the spot. 

 During August 1-6, 2021, a DMS was conducted on the land within the boundary line of 

Guihuabang landslide treatment area, and on the land, other houses (including decoration 

and interior facilities) and ground structures / attachments within Tianichi landslide 

treatment area. The APs signed for confirmation on the spot. 
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Figure 4 DMS Registration Form (Structures / Attachments) 

 

In addition, the county land acquisition and reservation center, PIU and Shaoqing Sub-district 

Office have fully disclosed the policies, rates and payment arrangements of the 

landslide/deformation treatment to the APs by means of meetings, interview, etc., and will conduct 

further public participation in the future, including information disclosure. See Section 6.1. 

 

 

 

Figure 5 Consultation Meeting and Minutes 
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2) Disclosure of the Compensation Plan 

The final report of Land Acquisition and Resettlement Compensation Plan for Pengshui 

Landslides Treatment was disclosed in the office of Linjiang Community starting from November 12 

(Figure 6) and also on the official website of the Pengshui County Government on November 25 

(http://www.psx.gov.cn/zwgk_174/zfxxgkml/jczwgk/xxgk/sthjly/202111/t20211125_10036359.html)(

Figure 7). 

 

Figure 6 Disclosure of the Compensation Plan in the Community 

 

 

Figure 7 Disclosure of the Compensation Plan on the Government Official Website 

 

2.3 Detailed LA and HD Impacts 

The landslides/deformation and treatment involves the acquisition of 51.97 mu of collective land 

in Group 7 and 8 of Linjiang Community, affecting 60 households with 311 persons, which include 

37 households with 159 persons to be affected by HD. 

http://www.psx.gov.cn/zwgk_174/zfxxgkml/jczwgk/xxgk/sthjly/202111/t20211125_10036359.html)(Figure
http://www.psx.gov.cn/zwgk_174/zfxxgkml/jczwgk/xxgk/sthjly/202111/t20211125_10036359.html)(Figure
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 Guihuabang landslide treatment: 40.11 mu of land will be acquired, economically 

affecting 209 persons in 39 households, which include 20 households with 82 persons 

affected by HD (relocation). 

 Tianchi landslide treatment: 10.05 mu of land will be acquired, economically affecting 71 

persons in 16 households, which include 12 households with 46 persons affected by HD 

(relocation). 

 Juanzipo deformation treatment: 1.81 mu of housing plot will be acquired, affecting 5 

households with 31 persons. 

The construction of drainage ditch in the weak deformation area will involve a small part of 

temporary land occupation. Since the current alignment is not clear, the PIU promises to make use 

of the existing drainage ditch or wasteland during the construction to avoid and minimize the impact 

as much as possible. 

1) LA 

51.97 mu of land will be acquired for the Landslide treatment, including 40.88 mu of cultivated 

land and 11.09 mu of housing land, affecting 60 households with 311 persons, in which 10 persons 

from 5 households are non-local residents (who don’t hold the local household registration), and the 

housing land purchased by them will be acquired for the landslide treatment. Since they are not 

members of the affected collective economic organization, they are not entitled to the endowment 

insurance policy for LEFs (also known as “conversion into urban status”) except monetary 

compensation. Among the affected population, 192 APs have been converted into urban status 

before, and the local government will convert 42 APs into urban status later. See Table 1. 

Table 1 LA Impacts 

Landslide 

site 

Community 

/ group 

LA area (mu) Affected population 

Total 
Cultivated 

land 

Housing 

land 
HHs Population LEFs 

Tianchi Group 7 of 

Linjiang 

Community 

10.05 6.92 3.13 16 71 15 

Guihuabang 40.11 33.96 6.15 39 209 27 

Juanzipo 

Group 8 of 

Linjiang 

Community 

1.81 0.00 1.81 5 31 0 

Total 51.97 40.88 11.09 60 311 42 

Source: provided by the PIU based on the DMS data in August and October 2021 

 

2) HD 

The HD will affect 37 households in Groups 7 and 8 of Linjiang Community, including: 

 32 households (128 persons) in Group 7, including 27 households with 118 persons 

belonging to the affected collective economic organization, and 5 households with 10 

persons not belonging to it (who don’t hold the local household registration), and 

 5 households (31 persons) in Group 8. 
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a) Houses of residents belonging to the affected collective economic organization 

Houses of 14,406.96 m2 will be demolished, affecting 32 households with 149 persons, including 

1,380.73 m2 in reinforced concrete structure, accounting for 10%; 8,544.47 m2 in masonry concrete 

structure, accounting for 59%; 1,457.93 m2 in masonry timber structure, accounting for 10%; and 

3,023.83 m2 in simple structure, accounting for 21%. The total housing land area is 6,837.12 m2. All 

simple structure houses are not for residence, but pigpens or storerooms. The average house size 

of the AHs is 355.7 m2 per household or 76.4 m2 per capita. 69% of the houses are in reinforced and 

masonry concrete structure. See Table 2. 
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Table 2 HD Impacts of Households Belonging to the Collective Economic Organization 

No. Household head 

HD area (m2) 

Family 

size 

Housing land area (m2) 

Subtotal 
Reinforced 

concrete 

Masonry 

concrete 

Masonry 

timber 
Simple Subtotal 

Reinforced concrete, 

masonry concrete 

Masonry 

timber, 

earth wall 

Simple 

Guihuabang landslide treatment 

1 Liao Xianqiong 365.85  321.19  44.66 7 183.72 127.84  55.88 

2 Yang Fuxiu 95.94   95.94  2 68.40  68.40  

3 Yang Furong 759.76  574.16  185.60 5 465.10 279.50  185.60 

4 Yang Ju 91.50   91.50  2 54.00  54.00  

5 Yang Fuzhong 628.61  556.87  71.74 7 211.00 148.00  63.00 

6 Xu Qianfeng 140.58    140.58 /(1) 140.58   140.58 

7 Liao Xiuhe 262.15   262.15  5 186.67  186.67  

8 Yang Furong 165.44   165.44  8 101.20  101.20  

9 Xu Jianhua 420.70  386.70  34.00 5 202.28 168.98  33.30 

10 Xu Qiansheng 402.20  344.35  57.85 4 195.62 137.77  57.85 

11 Wang Shunyi 629.46  396.86  232.60 4 427.30 197.80  229.50 

12 Yang Fujun 988.75  638.59  350.16 4 357.00 147.00  210.00 

13 Yang Fuhua 519.16  519.16   6 224.88 224.88   

14 Liu Hua 533.76  332.12  201.64 3 368.04 166.40  201.64 

15 Xu Qiang 434.00  408.17  25.83 5 224.38 199.38  25.00 
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No. Household head 

HD area (m2) 

Family 

size 

Housing land area (m2) 

Subtotal 
Reinforced 

concrete 

Masonry 

concrete 

Masonry 

timber 
Simple Subtotal 

Reinforced concrete, 

masonry concrete 

Masonry 

timber, 

earth wall 

Simple 

16 Xu Qianjin 483.10  483.10   3 226.03 226.03   

17 Xu Dan 175.70    175.70 2 175.00   175.00 

18 Yang Fubing 483.50  477.20  6.30 4 173.44 167.44  6.00 

19 Xu Yingtang 30.10  30.10   2 60.20 30.10  30.10 

20 Zhang Youshu 80.44  80.44   4 57.68 57.68   

  7,690.70 0.00 5,549.01 615.03 1,526.66 82 4,102.52 2,278.80 410.27 1413.45 

Tianchi landslide treatment 

1 Xu Qianfeng 555.80  323.66  232.14 5 309.76 135.89  173.87 

2 Dong Shicheng 228.48  148.56  79.92 4 168.44 102.54  65.90 

3 Wang Wenzhou 462.68  350.62  112.06 7 348.41 139.15  209.26 

4 Wang Zhongyu 286.35  286.35   5 271.29 271.29   

5 Dong Xiaomin 174.55 174.55    3 209.55 209.55   

6 Dong Shiyun 784.86 115.20 582.26  87.40 7 115.20 115.20  / 

7 Dong Shixiao 272.26   272.26  5 105.00 105.00   

  2,764.98 289.75 1,691.45 272.26 511.52 36 1,527.65 1,078.62 0.00 449.03 

Juanzipo deformation 

1 Liao Xianping 810.34 399.33 252.98  158.03 6 176.48 136.32 21.30 18.86 
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No. Household head 

HD area (m2) 

Family 

size 

Housing land area (m2) 

Subtotal 
Reinforced 

concrete 

Masonry 

concrete 

Masonry 

timber 
Simple Subtotal 

Reinforced concrete, 

masonry concrete 

Masonry 

timber, 

earth wall 

Simple 

2 Huang Sifa 803.32 184.48 302.94  315.90 8 87.00 87.00   

3 
Wang 

Zhongquan 
867.55  366.04 246.94 254.57 6 409.74 135.60 250.74 23.40 

4 Huang Qing 689.16 119.28 133.98 323.70 112.20 5 373.98 140.44 121.34 112.20 

5 Huang Sirong 780.91 387.89 248.07  144.95 6 159.75 136.32 23.43  

Subtotal 3,951.28 1,090.98 1,304.01 570.64 985.65 31 1,206.95 635.68 416.81 154.46 

Total 14,406.96 1,380.73 8,544.47 1,457.93 3,023.83 149 6,837.12 3,993.10 827.08 2,016.94 

 

Source: provided by the PIU based on the DMS data in August and October 2021 
(1) Note: Two houses of Xu Qianfeng’s family will be affected, one in the area of Tianchi landslide treatment and the other in the area of Guihuabang landslide treatment. 

5 members of this family will be affected, and the data is included in Tianchi landslide treatment. The house in the area of Guihuabang landslide treatment is a simple 

storeroom, and no affected population is counted to avoid repeated counting. 



 

 

b) Houses of residents not belonging to the affected collective economic organization 

5 houses of residents not belonging to the affected collective economic organization will be 

demolished for Tianchi landslide treatment. These 5 AHs are not affiliated to the affected collective 

economic organization, and have purchased housing land (totaling 5,55.41 m2) from other 

households to build houses. Three of the houses have not been completed, with a pile foundation 

completed only. The other two have been completed and occupied, with a total size of 846.05 m2, 

affecting 10 persons. The two completed houses have a total size in reinforced concrete structure 

of 90.2 m2, a total size in masonry concrete structure of 569.53 m2, and a total size in simple structure 

of 186.32 m2. See Table 3. 

According to Article 9 and Article 62 of the Land Administration Law (effective from January 1, 

2021), housing land is collectively owned by farmers, and each rural household can apply for one 

housing site only. According to the applicable state and local regulations, for houses built by 

households not affiliated to collective economic organizations on purchased housing land, no real 

property certificate can be obtained, and compensation policies for housing land and house 

expropriation are different accordingly. 

Table 3 HD Impacts of Households not Belonging to the Collective Economic Organization 

No. 
Household 

head 

HD area (m2) 
Family 

size 

Housing land area (m2) 

(reinforced concrete, 

masonry concrete) 
Subtotal 

Reinforced 

concrete 

Masonry 

concrete 
Simple 

1 Ran Jian Unfinished, only pile foundation completed / 90 

2 
Mao 

Xiaohong 
Unfinished, only pile foundation completed / 180 

3 Lin Linjiang Unfinished, only pile foundation completed / 90 

4 Liao Xiuquan 357.19 90.2 266.99  4 92.66 

5 Dong Shihua 488.86  302.54 186.32 6 102.75 

Total 846.05 90.2 569.53 186.32 10 555.41 

Source: provided by the PIU based on the DMS data in August and October 2021 

 

c) House decoration and interior facilities 

In addition, the Landslide treatment will affect the decoration and interior facilities of the above 

houses. See Table 4. 

Table 4 Affected House Decoration and Interior Facilities 

Item Structure Unit Total Tianchi Guihuabang Juanzipo 

House foundation 

leveling fee 

Reinforced 

concrete, 

masonry concrete 

m2 3,913 1,634 2,279 636 

Masonry timber, 

earth wall 
m2 410 0 410 417 

Simple m2 1,862 449 1,413 154 

Residual value  m2 8,418 6,164 2,253 2,966 

Door / window 

Suite wood door / 138 58 80 45 

Burglarproof door / 20 7 13 10 

Simple door / 150 50 100 60 

Roller shutter m2 540 180 360 220 

Stainless steel 

guardrail 
 m 200 65 135 110 

Urinal  / 25 9 16 15 
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Item Structure Unit Total Tianchi Guihuabang Juanzipo 

Cooking range 
Composite 

/ 
9 3 6 5 

Double 20 7 13 5 

Reinforced wood 

flooring 
 m2 1,000 300 700 2,250 

  60×60 m2 450 150 300 520 

Interior plastering  m2 18,500 6,000 12,500 8,900 

Exterior plastering  m2 5,000 1,600 3,400 2,800 

Sewer pipe  m 290 90 200 100 

Exterior wall paint  m2 1,500 500 1,000 2,000 

Laundry sink Cement / 29 9 20 10 

Water tank Cement (slab) / 29 9 20 5 

CCTV   / 29 9 20 5 

Water mains   / 29 9 20 5 

Power mains   / 29 9 20 5 

Solar water heater   / 29 9 20 5 

Air conditioner   / 30 10 20 26 

Source: As the statistical summary of the DMS has not been completed, the summary data in this table are 

estimated by the PIU in August and October 2021. 

 

3) Structures (attachments) on acquired land 

The Landslide treatment will also affect such structures (attachments) as retaining walls, dams, 

manure pits, telegraph poles, electric wires, water pipes, and caves. See Table 5. 

Table 5 Affected Structures (Attachments) on Acquired Land 

Item Structure Unit Total Tianchi Guihuabang Juanzipo 

Retaining wall (including 

fishpond retaining wall) 
Cleft stone m3 840 200 640 180 

Dam Cement m2 1700 500 1200 650 

Manure pit 
Ashlar and hard 

rock 
m3 522 62 460 180 

Telegraph pole >9m, round / 29 7 22 8 

Electric wire Outdoor lighting m 4350 550 3800 1600 

Water pipe Outdoor drinking m 5800 1200 4600 1100 

Cave   / 29 9 20 5 

Source: As the statistical summary of the DMS has not been completed, the summary data in this table are 

estimated by the PIU in August and October 2021. 

3. LA and HD Compensation Policies and Rates 

3.1 LA and HD Compensation Policies 

Generally, landslide treatment is a natural disaster emergency response work, and government 

assistance for damaged houses is much lower than HD compensation rates under construction 

projects. According to the Guidelines for Natural Disaster Assistance of Chongqing Municipality 

(YMF [2017] No.20), assistance for natural disasters mainly includes: 

 Emergency assistance: 20 yuan per day per capita, not more than 15 days in principle; 

 Transitional living assistance: 20 yuan per day per capita, not more than 3 months in 

principle 

 Subsidy for reconstruction of collapsing and damaged house: 5,000 yuan per room, 

up to 20,000 yuan per house for reconstruction; an appropriate amount for repair. 
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To ensure the safety of community residents, ad resettle them properly as soon as 

possible, PCG has decided to pay compensation and subsidies at the LA and HD rates under 

an ongoing construction projects that is located in the proximity of the Pengshui Subproject, 

so the actually applied rates are much higher than those specified in the Guidelines for 

Natural Disaster Assistance of Chongqing Municipality. 

The laws and regulations by LA and HD compensation for Tianchi and Guihua-Pound landslides 

are shown in Table 6. 

Table 6 Applicable Regulations and Policies 

Level Name Issue date 

State 

Land Administration Law of the PRC 
August 26, 2019 

(3rd amendment) 

Regulations on the Implementation of the Land Administration Law of 

the PRC 
July 30, 2021 

Chongqing 

Municipality 

Measures of Chongqing Municipality for Compensation and 

Resettlement for Acquired Collective Land (CMP [2021] No.344) 
May 31, 2021 

Pengshui 

County 

Compensation and Resettlement Program for Collective Land Acquired 

for the Chongqing-Qianjiang Railway Project (Pengshui Segment) 
June 23, 2020 

World Bank Operational Policy OP4.12 “Involuntary Resettlement” and Annex A January 1, 2002 

 

In May 2021, the Measures of Chongqing Municipality for Compensation and Resettlement for 

Acquired Collective Land (CMP [2021] No.344) were promulgated according to the new Land 

Administration Law, but the implementation regulation have not been promulgated. The district and 

county governments are preparing local implementation regulations in light of CMP [2021] No.344. 

The implementation regulation of Pengshui County has not been promulgated to date. 

In this context, the local government will apply the compensation rates in the 

compensation program for a high-speed rail project in a neighboring plot (namely the 

Compensation and Resettlement Program for Collective Land Acquired for the Chongqing-

Qianjiang Railway Project (Pengshui Segment) promulgated in June 2020) to the LA and HD 

impacts of the Landslide treatment. The compensation rates specified in this program are 

much higher than the natural disaster assistance rates. If the new implementation regulation of 

Pengshui County is promulgated during the LA and HD of the Landslide treatment, and if the 

compensation rates therein are higher, PCG will apply such rates. 

In consideration of the urgency of the Landslide treatment implementation, to ensure the safety 

of community residents, and resettle them properly as soon as possible, PCG will pay all HD 

compensation, including house compensation, monetary compensation, house decoration and 

interior facilities (including housing land leveling compensation), moving subsidy, relocation subsidy, 

transition subsidy, HD reward and compensation for ground structures / attachments. 

For LA (including housing land), PCG will raise funds to pay 20% of land compensation, and 

fixed rate compensation for standing crops to the AHs before the implementation of the Landslide 

treatment. According to the applicable state and local regulations, 80% of land compensation, and 

resettlement subsidy will be used to pay endowment insurance premiums for LEFs, and will be 

disbursed after the LEFs are identified after the LA approval is obtained based on the subsequent 

land use plan (expected to be a development project of Chongqing Jiuli Tourism Holding Group Co., 

Ltd. (hereinafter, “Jiuli Group”)). LEFs are entitled to a monthly paid pension after reaching retirement 

ages (i.e., 55 for the female and 60 for the male).  
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The relevant compensation and resettlement policies, compensation rates, payment modes, etc. 

have been fully disclosed to the APs by means of meeting, FGD, bulletin board, etc., and received 

their support and acceptance. 

3.2 LA and HD Compensation Rates and Resettlement Program 

1) LA 

a) LA compensation rates 

LA compensation includes land compensation, resettlement subsidy and fixed compensation 

rate for standing crops. See Table 7. 

Land compensation: Land compensation is based on acquired land area, regardless of land 

type (including cultivated land and housing land), being 15,000 yuan/mu. Land compensation will be 

received by the affected collective economic organization, where 80% will be used for endowment 

insurance for LEFs converted into urban status, and disbursed by the land authority to the labor 

security authority, and 20% paid to the affected collective economic organization and AHs. 

Resettlement subsidy: 35,000 yuan per capita for LEFs converted into urban status.  

Fixed compensation rate for standing crops: 4,000 yuan/mu of cultivated land, excluding 

rural housing land area. 

According to the compensation policies and payment arrangements of the Landslide treatment, 

for LA (including housing land), PCG will pay 20% of land compensation, and fixed rate 

compensation for standing crops to the AHs before the implementation of the Landslide treatment 

at 3,000 + 4,000 = 7,000 yuan/mu. Most local young people migrated out for labor, and the 

employment income accounts for over 80% of gross income, so LA has little impact on their income. 

The local cultivated land is used to grow non-commercial crops, such as corn and sweet potato, with 

a net output value of about 500 yuan. The compensation rate of 7,000 yuan/mu is equivalent to 12 

times the net output value. Therefore, this compensation rate can cover 12 years of net income from 

the land. 

Table 7 Compensation Rates for Rural Collective Land 

No. Item Unit Rate Remarks 

1 Land compensation 

yuan/mu 

15,000  

1.1 
Where: pooling fund of endowment 

insurance (80%) 
12,000 

This sum is used for endowment insurance for 

LEFs converted into urban status, and its 

payment is not associated with the progress of 

landslide treatment. It will be paid after the LA 

approval is obtained for the future development 

project of Jiuli Group. 

1.2 Paid to LEFs (20%) 3,000 
Paid to the AHs before the implementation of 

the Landslide treatment. 

2 Resettlement subsidy 
yuan per 

capita 
35,000 

This sum is used for endowment insurance for 

LEFs converted into urban status, and its 

payment is not associated with the progress of 

landslide treatment. It will be paid after the LA 

approval is obtained for the future development 

project of Jiuli Group. 
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No. Item Unit Rate Remarks 

3 

Fixed rate compensation for other 

ground attachments and standing 

crops 

yuan/mu 4,000 

Paid to the AHs before the implementation of 

the Landslide treatment. 

 

b) Resettlement program for LEFs 

In the long run, PCG will secure long-term livelihoods for the APs through endowment insurance 

for LEFs converted into urban status in conjunction of the future development project of Jiuli Group. 

The number of LEFs converted into urban status is the sum of 0.5 time the acquired cultivated 

area (garden land and pastureland is counted as cultivated area) and non-cultivated area (including 

unused land, housing land, etc.) divided by the per capita cultivated area of the affected collective 

economic organization. After the remaining per capita cultivated area is less than 0.5 mu after LA, 

the AHs may apply for increasing the number of LEFs converted into urban status until the remaining 

per capita cultivated area is 0.5 mu or more. 

Among the 244 APs of the Landslide treatment, 10 are not members of the affected collective 

economic organization and don’t hold local rural household registration. They are not entitled to the 

endowment insurance policy for LEFs except monetary compensation. Among the 234 local APs, 

192 have been converted into urban status under other construction projects, and the other 42 will 

be converted into urban status later under the Landslide treatment. Among those converted into 

urban status, those under 16 years will receive the resettlement subsidy at a tie, and for those aged 

16 years or above, endowment insurance premiums of different amounts will be paid (deducted from 

the resettlement subsidy), in which 50% are borne by the government and the other 50% by the 

individual. The balance of the resettlement subsidy will be paid to the LEFs. 

Table 8 Endowment Insurance Premiums and Pensions of LEFs 

Type Age group 

Number 

of 

persons 

Endowment 

insurance premium 

paid by the 

individual at a time 

(yuan) 

Pension 

receivable 

(yuan) 

Starting time of 

pension payment 

Old people 

>0 4 7,500 750 
Month following the 

approval of the LA 

compensation and 

resettlement program 

75-79 24 7,500 650 

70-74 29 8,150-10,750 550 

Male: 60-69 

Female: 55-69 
100 11,400-20,500 500 

Post-40s 

and 50s 

Male: 50-59 

Female: 40-54 
199 20,500 500 

Month following the 

attainment of the 

statutory retiring age 

Middle-aged 

and young 

people 

Male: 40-49 

Female: 30-39 
98 11,532 500 

Month following the 

attainment of the 

statutory retiring age 

Male: 20-39 

Female: 20-29 
32 5,766 500 

16-19 42 1,153.2-4,612.8 500 

Male: 20-39 

Female: 20-29 
94 5,766 500 

16-19 135 1,153.2-4,612.8 500 

Note: The above rates are under the prevailing policy. The actual rates will be based on any new policy (if 

any). 
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When the one-time endowment insurance premium is paid up, eligible LEFs aged 60 years or 

above (male) or 55 years or above (female) will receive a basic pension from the month following 

the approval of the LA compensation and resettlement program. An LEF having just attained the 

statutory retiring age will receive a pension of 500 yuan per capita per month (equivalent to 6,000 

yuan per annum, much higher than land-based income from the parcels of land affected), which will 

grow as one ages. In addition, pensions will be paid monthly, and become a more stable and secure 

income source than farming. 

In addition, for labor-age LEFs, the county labor and social security bureau will establish sound 

unemployment registration and employment service systems, and provide policy consulting, 

employment guidance, employment training, job referral and other services to them. Any household 

eligible for minimum living security for urban residents may apply for relevant subsidies. 

2) HD 

a) Houses of residents belonging to the affected collective economic organization 

The affected members of the affected collective economic organization will be subject to house 

construction on housing land or monetary compensation. All AHs have chosen monetary 

compensation, including house compensation, monetary compensation for eligible family members, 

relocation subsidy, transition subsidy, HD reward, etc. 

i) Compensation for the residential houses 

See Table 9. 

Table 9 Compensation Rates for Households Belonging to the Collective Economic Organization 

Structure 
Compensation rate 

(RMB/m2) 

Reinforced concrete 660 

Masonry concrete 600 

Masonry timber 480 

Simple 120 

 

ii) Monetary compensation (subsidy) for eligible family members choosing cash compensation 

The amount of monetary compensation for eligible family member is 30 m2 per capita multiplied 

by the difference between the average selling price of ordinary commercial housing the county town 

in recent years, and the compensation rate for brick wall and prefabricated roof houses, namely 

(4,300 yuan/m2 – 600 yuan/m2) * 30m2 = 111,000 yuan per capita. 

The compensation will be paid in two batches, 50% within 7 working days after agreement 

signing and HD, and the remaining 50% within 15 working days after house purchase. This aims to 

ensure that the compensation is used for house purchase only, thereby protecting the AHs’ long-

term interests and ensure their living conditions would not be deteriorated. 

iii) Compensation for house decoration and interior facilities 

See Table 10. 
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Table 10 Compensation Rates for House Decoration and Interior Facilities 

Item Structure Unit Compensation rate 

House foundation leveling 

fee 

Reinforced concrete, masonry 

concrete 
m2 250 

Masonry timber, earth wall m2 160 

Simple m2 100 

Residual value  m2 20 

Door / window 

Suite wood door / 700 

Burglarproof door / 800 

Simple door / 180 

Roller shutter m2 140 

Stainless steel guardrail  m 100 

Urinal  / 100 

Cooking range 
Composite 

/ 
1,800 

Double 750 

Reinforced wood flooring 
 m2 120 

60×60 m2 55 

Interior plastering  m2 20 

Exterior plastering  m2 15 

Sewer pipe  m 15 

Exterior wall paint  m2 57 

Laundry sink Cement / 300 

Water tank Cement (slab) / 250 

CCTV  / 200 

Water mains  / 400 

Power mains  / 660 

Solar water heater  / 200 

Air conditioner  / 150 

 

iv) Other compensation 

Other compensation includes moving subsidy, relocation subsidy, transition subsidy, HD reward, 

etc. See Table 11. 

Table 11 Other Compensation Rates for Rural Houses 

No. Item Rate 

1 Moving subsidy 
600 yuan per household (3 members or less), or 1,000 yuan per household 

(over 3 members) 

2 Relocation subsidy 1,200 yuan per household 

3 Transition subsidy 200 yuan per capita per month (transition period: 18-22 months) 

4 HD reward 
200 yuan/m2 of building area if the HD enters into an HD compensation 

agreement within 30 days after the release of the LA announcement (HD notice) 

 

The affected members of the affected collective economic organization will be subject to house 

construction on housing land or monetary compensation. All AHs have chosen monetary 

compensation. According to Table 2, the average house size of the AHs is 355.7 m2 per household, 

the average housing land area is 213.7 m2 per household, and the monetary compensation is 

111,000 yuan per capita. A 4-member family choosing monetary compensation will receive one-time 

compensation of 516,150 yuan (=111,000 yuan per capita x 4.65 persons), plus house compensation 

of 213,433.7 yuan (355.7 m2 x 600 yuan/m2, based on masonry concrete structure), plus residual 

value compensation of 7,114.5 yuan (355.7 m2 x 20 yuan/m2), plus a house foundation leveling fee 

of 53,415 yuan (208.5 m2 x 250 yuan/m2, based on masonry concrete structure), etc., totaling at 
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least 790,113 yuan. Based on the market price of commercial housing in Dianshui New Town 

of 4,500 yuan/m2, this sum can buy a 175.6 m2 commercial house (nearly 40 m2 per capita). 

For example, Yang Ju’s family has the smallest population (2) and the smallest house size (91.5 

m2 in masonry timber structure). It will receive one-time compensation of 222,000 yuan (=111,000 

yuan per capita x 2 persons), plus house compensation of about 43,920 yuan (91.5 m2 x 480 

yuan/m2), plus residual value compensation of 1,830 yuan (91.5 m2 x 20 yuan/m2), plus a house 

foundation leveling fee of 8,640 yuan (54 m2 x 160 yuan/m2), totaling at least 276,390 yuan. Based 

on the market price of commercial housing in Dianshui New Town of 4,500 yuan/m2, this sum can 

buy a 61 m2 commercial house (30.5 m2 per capita). 

In sum, the monetary compensation received by an AH will buy a commercial house of 

30-40m2 per capita, largely consistent with the per capita house size of Pengshui County in 

2019 (35 m2). In addition, new houses will much better than old houses in structure, quality 

and supporting facilities. 

c) Houses of residents not belonging to the affected collective economic organization 

Article 9 and Article 62 of the Land Administration Law (effective from January 1, 2021) stipulate 

that housing land is collectively owned by farmers, and each rural household can apply for one 

housing site only. According to the applicable state and local regulations, for houses built by people 

not affiliated to collective economic organizations on purchased housing land, no real property 

certificate can be obtained, and compensation policies for housing land and house expropriation are 

different. For housing land, they will receive monetary compensation, but will not be entitled to the 

endowment insurance policy for LEFs; for HD, they will not be entitled to monetary compensation 

for eligible family members like members of the affected collective economic organization, but the 

other compensation and subsidy rates (including 20% of land compensation, and fixed 

compensation rate for standing crops, house compensation, compensation for house decoration and 

interior facilities, moving subsidy, relocation subsidy, transition subsidy, HD reward, compensation 

for ground structures / attachments, etc.) are the same as members of the affected collective 

economic organization. 

The 3 unfinished houses will be appraised by a third party at replacement cost. Based on pre-

appraisal, the houses of two AHs (Ran Jian and Lin Linjiang) will receive about 150,000 yuan in 

compensation each, and the house of the other AH (Mao Xiaohong) will receive about 400,000 yuan 

in compensation. 

For the two completed and occupied unlicensed houses, house compensation is based on cost, 

and the AHs are not entitled to monetary compensation for eligible community members, but the 

other compensation and subsidy rates (including house decoration, interior facilities, moving subsidy, 

transition subsidy, etc.) are the same as members of the affected collective economic organization. 

See Table 12. 

Table 12 Compensation Rates for Households not Belonging to the Collective Economic Organization 

Structure Compensation rate (yuan/m2) 
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Reinforced concrete 990 

Masonry concrete 900 

Simple 180 

 

According to the survey, local self-built houses cost 900-1,000 yuan/m2 for reinforced concrete 

structure, 700-800 yuan/m2 for masonry concrete structure and 150 yuan/m2 for simple structure. 

These compensation rates are sufficient for replacement. 

4) Compensation rates for structures (attachments) on acquired land 

Table 13 Compensation Rates for Structures (Attachments) on Acquired Land 

Item Structure Unit Total Compensation rate 

Retaining wall (including 

fishpond retaining wall) 
Cleft stone m3 1,200 190 

Dam Cement m2 2,900 60 

Manure pit Ashlar and hard rock m3 522 90 

Telegraph pole >9m, round / 29 500 

Electric wire Outdoor lighting m 4,350 6 

Water pipe Outdoor drinking m 5,800 5 

Cave   / 29 150 



 

 

4. Entitlement Matrix 

Table 14 Entitlement Matrix 

Type of 

impact 
Description 

Entitled 

persons 

Number of entitled 

persons 
Compensation policy Steps for Implementation 

LA 51.97 mu of 

collective land in 

Group 7 of Linjiang 

Community, including 

40.88 mu of 

cultivated land and 

11.09 mu of housing 

land 

1) Collective 

economic 

organization 

owning such 

land; 

2) Land 

contracting 

households 

Among the 280 APs in 

55 HHs of Group 7, 42 

will be converted into 

urban status. 10 APs 

in 5 HHs are not 

members of the 

affected collective 

economic organization 

and are not entitled to 

the endowment 

insurance policy for 

LEFs except monetary 

compensation.  

31 APs in 5 HHs of 

Group 8 (entitled to 

housing land 

compensation only). 

1) Land compensation rate: 16,000 

yuan/mu (regardless of land type). 

2) Resettlement subsidy: 35,000 yuan per 

capita for LEFs converted into urban status 

3) Fixed compensation rate for young 

crops: 4,000 yuan/mu of cultivated land, 

excluding rural housing land area 

1) 80% will be used for endowment insurance for 

LEFs and disbursed by the land authority to the 

labor security authority, and 20% paid to the 

affected collective economic organization and AHs. 

2) Among those converted into urban status, those 

under 16 years will receive the resettlement 

subsidy at a time, and for those aged 16 years or 

above, endowment insurance premiums of different 

amounts will be paid (deducted from the 

resettlement subsidy). The balance of the 

resettlement subsidy will be paid to the LEFs. 

3) The young crop compensation will be paid to the 

AHs directly by bank transfer. 

HD (group 

members) 

Houses of 14,406.96 

m2 in Groups 7 and 

8, affecting 32 

households with 149 

persons, including 

1,380.73 m2 in 

reinforced concrete 

Proprietors 27 households with 

118 persons in Group 

7, and 5 households 

with 31 persons in 

Group 8 

All AHs choose monetary resettlement. 

1) House compensation rates: 660 

yuan/m2 for reinforced concrete structure, 

600 yuan/m2 for masonry concrete 

structure, 480 yuan/m2 for masonry timber 

structure and 120 yuan/m2 for simple 

structure 

HD compensation is paid to the AHs directly by 

bank transfer. 

Monetary compensation will be paid in two 

batches, 50% within 7 working days after 

agreement signing and HD, and the remaining 50% 

within 15 working days after house purchase. 
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Type of 

impact 
Description 

Entitled 

persons 

Number of entitled 

persons 
Compensation policy Steps for Implementation 

structure, 8,544.47 

m2 in masonry 

concrete structure, 

1,457.93 m2 in 

masonry timber 

structure, and 

3,023.83 m2 in simple 

structure. 

See Table 4. 

2) Amount of monetary compensation: 

111,000 yuan per capita 

3) Compensation rates for house 

decoration and interior facilities: See Table 

10. 

4) Other 

Moving subsidy: 600 yuan per HH (=<3 

members), 1,000 yuan per HH (>3 

members); 

Relocation subsidy: 1,200 yuan per HH; 

Transition subsidy: 200 yuan per capita per 

month; 

HD reward: 200 yuan/m2 

HD (non- 

members) 

Houses of 846.05 m2 

in Group 7, including 

90.2 m2 in reinforced 

concrete structure, 

569.53 m2 in 

masonry concrete 

structure and 186.32 

m2 in simple structure 

See Table 4. 

Proprietors 5 households with 10 

persons 

All AHs choose monetary resettlement. The 

rates for completed houses are as follows: 

1) House compensation rates: 990 

yuan/m2 for reinforced concrete structure, 

900 yuan/m2 for masonry concrete 

structure and 180 yuan/m2 for simple 

structure 

2) Compensation rates for house 

decoration and interior facilities: See Table 

10. 

3) Other 

Moving subsidy: 600 yuan per HH (=<3 

members), 1,000 yuan per HH (>3 

members); 

The 3 unfinished houses will be appraised by a 

third party at replacement cost. For the completed 

houses, the compensation will be paid at a time. 
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Type of 

impact 
Description 

Entitled 

persons 

Number of entitled 

persons 
Compensation policy Steps for Implementation 

Relocation subsidy: 1,200 yuan per HH; 

Transition subsidy: 200 yuan per capita per 

month; 

HD reward: 200 yuan/m2 

Ground 

structures / 

attachments 

Enclosing walls, 

dams, manure pits, 

poles, wires, etc. 

(See Table 5 for 

details.) 

Propreitors 55 households with 

280 persons in Group 

7 and 5 households 

with 31 persons in 

Group 8 of Linjiang 

Community 

See Table 11 for detailed compensation 

rates. 

The compensation will be paid directly to the 

proprietors. 

 

 



 

 

 

5. Organizational Arrangements 

The LA and HD task force of the Landslide treatment has been established under the leadership 

of PCG. Its members are from the Shaoqing Sub-district Office, county planning and natural 

resources bureau, county land acquisition and reservation center, county water resources bureau, 

Jiuli Group, and the PIU. 

PCG: leading and coordinating the Landslide treatment, and raising LA and HD compensation 

funds 

County planning and natural resources bureau: managing LA work, including: 

 Supervising and directing LA, and organizing LA approval; 

 Drafting the LA announcement, and LA compensation and resettlement program; 

 Organizing an LA public hearing; 

 Coordinating LA information disclosure 

County land acquisition and reservation center: handling specific LA affairs, including: 

 Entering into an LA agreement with the land user; 

 Disbursing LA compensation funds in advance; 

 Directing the township government / sub-district office to conduct LA compensation and 

resettlement, and responsible for LA staff training, and policy explanation; 

 Appointing an agency to conduct the DMS; 

 Verifying DMS data and conducting resettlement; 

 Participating in LA announcement and information disclosure; 

 Reviewing and entering into LA compensation agreements, and disbursing compensation; 

 Gathering and analyzing LA compensation and resettlement data; 

 Conducting LA information filing; 

 Participating in dispute coordination, administrative ruling and reconsideration, and 

litigation; 

 Assisting the township government / sub-district office in grievance redress; 

 Reviewing changes of relevant certificates and the payment of subsidies. 

PIU: preparing the LA and HD compensation and resettlement program, and applying for funds 

from PCG. 
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Jiuli Group: paying 20% of land compensation, and fixed compensation rate for standing crops, 

all compensation related to HD, and compensation for ground structures / attachments to the AHs 

timely based on the LA and HD compensation payment plan of the Landslide treatment (see Table 

17); and according to the future project development plan, applying for the land approval documents, 

raising and disbursing the remaining funds of LA (including 80% of land compensation fees, 

resettlement subsidies and related taxes and fees) (see Table 17).  

Shaoqing Sub-district Office: responsible for LA implementation, including: 

 Conducting publicity, assisting the agency in conducting the DMS and disclosure, 

estimating compensation, and entering into compensation agreements; 

 Declaring and preliminarily reviewing the LA staff; 

 Supervising compensation, and assisting the bank in paying compensation; 

 Urging agencies concerned to obtain LA approval, pay relevant taxs and fees; 

 Handling disputes and grievances, and ensuring work safety 
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6. LA and HD Expenses 

6.1 LA and HD Expenses 

The LA and HD compensation expenses of the Landslide treatment is 39.662 million yuan (see 

Table 15), including 22.305 million yuan (see Table 16) for Guihuabang landslide treatment, 9.989 

million yuan for Tianchi (see Table 17), and 7.368 million yuan for Juanzipo (see Table 18). To date, 

6.471 million yuan has been paid, with 33.192 million yuan remaining. 

Table 15 General LA and HD Budget (yuan) 

No. Item LA HD 

Compensation for 

house decoration, 

interior facilities and 

ground attachments 

Taxes and fees Subtotal 

1 
Total LA and HD 

costs 
2483049.87  28098078.40  4078603.03  5002553.76  39662285.06  

 Tianchi 703348.62  7495686.80  1000311.30  789550.67  9988897.39  

 Guihuabang 1682546.24  14625427.60  1791957.40  4205399.68  22305330.92  

 Juanzipo 97155.02  5976964.00  1286334.33  7603.40  7368056.75  

2 Paid 0.00  4657295.60  1813401.40  0.00  6470697.00  

 Tianchi  0.00  507076.00  21444.00  0.00  528520.00  

 Guihuabang 0.00  4150219.60  1791957.40  0.00  5942177.00  

 Juanzipo 0.00  0.00  0.00  0.00  0.00  

3 Unpaid 2483049.87  23440782.80  2265201.63  5002553.76  33191588.06  

 Tianchi  703348.62  6988610.80  978867.30  789550.67  9460377.39  

 Guihuabang 1682546.24  10475208.00  0.00  4205399.68  16363153.92  

 Juanzipo 97155.02  5976964.00  1286334.33  7603.40  7368056.75  

Note: The paid data in the table are those occurred before October 10, 2021. 

 

Table 16 LA and HD Budget for Guihuabang Landslide Treatment 

No. Item Unit 
Compensation 

rate (yuan) 
Qty. 

Amount (yuan) 

Total Paid 

1 LA      

1.1 Land compensation mu 15000 40.11 601706.24 0 

1.2 Resettlement subsidy Person 35000 27 945000 0 

1.3 

Fixed rate 

compensation for 

standing crops and 

ground attachments 

mu 4000 33.96 135840 0 

Subtotal yuan   1682546.24 0 

2 HD      

2.1 

House compensation    3807819.60 3807819.60 

Reinforced concrete 

structure 
m2 660 0 0 0 

Masonry concrete 

structure 
m2 600 5549.01 33294060 33294060 

Masonry timber 

structure 
m2 480 615.03 295214.4 295214.4 

Simple structure m2 120 1526.66 183199.2 183199.2 
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No. Item Unit 
Compensation 

rate (yuan) 
Qty. 

Amount (yuan) 

Total Paid 

2.2 

Monetary 

compensation for 

eligible family 

members 

Person 111000 82 9102000 0 

2.3 

Other compensation    1715608 342400 

Moving subsidy 

HH (=<3 

members) 
600 5 3000 0 

HH (>3 

members) 
1000 15 15000 0 

Relocation subsidy HH 1200 20 24000 0 

Transition subsidy 

yuan per 

capita per 

month 

200 82 360800 262400 

HD reward m2 200 6164.0 1232808 0 

House rental HH 4000 20 80000 80000 

2.2 

Compensation for 

house decoration and 

interior facilities 

   1497157.4 1497157.4 

Subtotal yuan   16122585 5647377 

3 
Compensation for 

ground attachments 
     

3.1 

Retaining wall 

(including fishpond 

retaining wall) 

m3 190 640 121600 121600 

Dam m2 60 1200 72000 72000 

Manure pit m3 90 460 41400 41400 

Telegraph pole / 500 22 11000 11000 

Electric wire m 6 3800 22800 22800 

Water pipe m 5 4600 23000 23000 

Cave / 150 20 3000 3000 

Subtotal yuan   294800 294800 

Total of 1-3 yuan   18099931.24 5942177 

4 Taxes and fees      

4.1 LA management fee yuan 4200 40.11 168477.75 0 

4.2 Land reclamation fee mu 38000 33.96 1290480 0 

4.3 
Farmland occupation 

tax 
m² 15 22641.13 339616.98 0 

4.4 LA planning fee mu 60000 40.11 2406824.95 0 

Total yuan   22305330.92 5942177 

Note: The paid data in the table are those occurred before October 10, 2021. 

 

Table 17 LA and HD Budget for Tianchi Landslide Treatment 

No. Item Unit 
Compensation 

rate (yuan) 
Qty. 

Amount (yuan) 

Total Paid 

1 LA      

1.1 
Land 

compensation 
mu 15000 10.04 150668.62 0 

1.2 
Resettlement 

subsidy 
Person 35000 15 525000 0 

1.3 

Fixed rate 

compensation 

for standing 

crops and 

ground 

attachments 

mu 4000 6.92 27680.00 0 

Subtotal yuan   703348.62 0 
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No. Item Unit 
Compensation 

rate (yuan) 
Qty. 

Amount (yuan) 

Total Paid 

2 HD      

2.1 

Houses in the 

affected 

collective 

economic 

organization 

     

2.1.1 

House 

compensation 
   1398172.2 435876 

Reinforced 

concrete 

structure 

m2 660 289.75 191235 76032 

Masonry 

concrete 

structure 

m2 600 1691.45 1014870 349356 

Masonry timber 

structure 
m2 480 272.26 130684.8 0 

Simple 

structure 
m2 120 511.52 61382.4 10488 

2.1.2 

Monetary 

compensation 

for eligible 

family 

members 

Person 111000 36 3996000 0 

2.1.3 

Other 

compensation 
   556242 47200 

Moving subsidy 
HH (>3 

members) 
1000 7 7000 0 

Relocation 

subsidy 
HH 1200 7 8400 0 

Transition 

subsidy 

yuan per 

capita per 

month 

200 36 86400 43200 

HD reward m2 200 2253.46 450692 0 

House rental HH 4000 1 4000 4000 

Subtotal yuan   5950664.2 483076 

2.2 

Houses not in 

the affected 

collective 

economic 

organization 

     

2.2.1 

3 houses with 

pile foundation 

only 

m3 
Pre-appraised 

rate 
700000 700000 0 

2.2.2 

Completed and 

occupied 

houses 

     

 

House 

compensation 
   635412.6 0 

Reinforced 

concrete 

structure 

m² 990 90.2 89298 0 

Masonry 

concrete 

structure 

m² 900 569.53 512577 0 

Simple structure m² 180 186.32 33537.6 0 

 Other 

compensation 
   209610 24000 
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No. Item Unit 
Compensation 

rate (yuan) 
Qty. 

Amount (yuan) 

Total Paid 

Moving subsidy 
HH (>3 

members) 
1000 2 2000 0 

Relocation 

subsidy 
HH 1200 2 2400 0 

Transition 

subsidy 

yuan per 

capita per 

month 

200 10 36000 24000 

HD reward m2 200 846.05 169210 0 

Subtotal    1545022.6 24000 

2.3 

Compensation 

for house 

decoration and 

interior 

facilities 

   912581.3 13280 

Subtotal yuan   8404268.1 520356 

3 

Compensation 

for ground 

attachments 

     

3.1 

Retaining wall 

(including 

fishpond 

retaining wall) 

m3 190 200 38000 2614 

Dam m2 60 500 30000 0 

Manure pit m3 90 62 5580 4050 

Telegraph 

pole 
/ 500 7 3500 1500 

Electric wire m 6 550 3300 0 

Water pipe m 5 1200 6000 0 

Cave / 150 9 1350 0 

Subtotal yuan   87730 8164 

Total of 1-3 yuan   9199346.72 528520 

4 
Taxes and 

fees 
     

4.1 

LA 

management 

fee 

yuan 4200 10.04 42187.2 0 

4.2 
Land 

reclamation fee 
mu 38000 6.92 262960.0 0 

4.3 
Farmland 

occupation tax 
m² 15 4613.56 69203.5 0 

4.4 LA planning fee mu 60000 6.92 415200.0 0 

Subtotal yuan   789550.67 0 

Total yuan   9988897.39 528520 

Note: The paid data in the table are those occurred before October 10, 2021. 

 

Table 18 LA and HD Budget for Juanzipo 

No. Item Unit 
Compensation 

rate(yuan) 
Qty. Amount 

1 LA     

1.1 Land compensation mu 15000 1.81 27155.02 

1.2 Resettlement subsidy Person 35000 2 70000 

Subtotal yuan   97155.02 

2 HD     
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No. Item Unit 
Compensation 

rate(yuan) 
Qty. Amount 

2.1 

House compensation    1894638.00 

Reinforced concrete structure m2 660 1090.98 720046.8 

Masonry concrete structure m2 600 1304.01 782406 

Masonry timber structure m2 480 570.64 273907.2 

Simple structure m2 120 985.65 118278 

2.2 Monetary compensation person 111000 31 3441000. 

2.3 

Other compensation    641326 

Moving subsidy 

HH (=<3 

members) 
600   

HH (>3 

members) 
1000 5 5000 

Relocation subsidy HH 1200 5 6000 

Transition subsidy 

yuan per 

capita per 

month 

200 31 37200 

HD reward m2 200 2965.63 593126 

2.3 

Compensation for house 

decoration, interior facilities 

and ground attachments 

   502662.73 

Subtotal yuan   7263298.33 

Total of 1 and 2 yuan   7360453.35 

4 Taxes and fees     

4.1 LA management fee yuan 4200 1.81 7603.4 

4.2 Land reclamation fee mu 38000 0 0 

4.3 Farmland occupation tax m² 15 0 0 

Subtotal yuan   7603.4 

Total yuan   7368056.8 

 

6.2 Paid Part 

As of October 10, 2021, 6.471 million yuan had been paid in LA and HD compensation. 

See Table 19. 

Table 19 Paid LA and HD Compensation (unit: yuan) 

Item 

Guihuabang Tianchi Total 

Funding source 
Yuan 

HH

s 
Yuan 

HH

s 
Yuan 

HH

s 

House compensation 
3807819.

6 

20 

435876.

0 

1 

4243695.

6 

21 
the PIU house decoration and interior 

facilities 

1497157.

4 
13280 

1510437.

4 

Ground structures / attachments 294800 8164 302964 

House rental  80000 4000 84000 Other channels 

of county 

finance 

Transition subsidy 262400 20 67200 9 329600 29 

Subtotal (1) 5942177 20 528520 10 6470697 29 
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(1)Note: The 29 households receiving the transitional subsidy include those 21 households that got 

compensation for the house compensation, house decoration and interior facilities, ground 

attachment and house rental. 

5.9422 million yuan has been paid for Guihuabang landslide treatment, including the house 

compensation, house decoration and interior facilities, and compensation for ground structures / 

attachments for 20 AHs (agreements entered into on May 2, 2021, and paid on May 11), house 

rental compensation (paid in January 2020), and 16-month transition subsidy (paid in January 2020 

for the period of January-August 2020, and in August 2020 for the period of September 2020-May 

2021). 

528,500 yuan has been paid for Tianchi landslide treatment, including house compensation, 

house decoration and interior facilities, ground structures / attachments, and house rental 

compensation for one AH (the head of the AH named Dong Shiyun) (paid in September 2020), and 

12-month transition subsidy for all AHs (July 2020-July 2021). 

6.3 Unpaid Part 

In the balance of 33.1916 million yuan, 26.0254 million yuan will be paid by the end of December 

2021, including: 

 10.7314 million yuan for Guihuabang: including 20% of land compensation, and fixed rate 

compensation for standing crops for 39 households；monetary compensation for eligible 

persons for 82 persons in 20 households；transition subsidy for an additional 6 months and 

the moving subsidy, relocation subsidy and HD reward for 20 households. 

 8.0253 million yuan for Tianchi:； including 20% of land compensation, and fixed rate 

compensation for standing crops for 16 households monetary compensation for eligible 

persons for 36 persons in 7 households；house compensation, compensation for house 

decoration, interior facilities and ground attachments for 11 households；transition subsidy 

for an additional 6 months and the moving subsidy, relocation subsidy and HD reward for 9 

households. 

 7.2687 million yuan for Juanzipo: including 20% of land compensation, fixed rate 

compensation for standing crops and all compensation related to houses for 5 households. 

And the remaining 7.1662 million yuan to be paid after the LA approval is obtained for the future 

development project of Jiuli Group, mainly including endowment insurance for LEFs, and LA taxes 

and fees. See Table 20. 

It should be noted that the future development project of Jiuli Group has no plan yet, so it is 

unknown when this part will be paid. Since 80% of land compensation, and resettlement subsidy will 

be used for endowment insurance for LEFs, this part will be advanced by Jiuli Group to the county 

land acquisition and reservation center (as a precondition to obtaining the LA approval), and then 

transferred to the county social security bureau. Therefore, this part will not be defaulted or partially 

paid at future due time. 
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Table 20 Unpaid LA and HD Compensation (unit: yuan) 

Item 
Guihuabang Tianchi Juanzipo Subtotal 

Yuan HHs Yuan HHs Yuan HHs Yuan HHs 

Paid in advance 

20% of land 

compensation, 

and fixed rate 

compensation for 

standing crops 

256181.2 39 57813.7 16 5431 

5 

319426 60 

Monetary 

compensation for 

eligible persons  

9102000 20 3996000 7 3441000 16539000 32 

House 

compensation 
已支付 0 2297708.8 11 1894638.0 4192346.8 16 

Compensation for 

house 

decoration, 

interior facilities 

and ground 

attachments 

已支付 0 978867.3 11 1286334.3 2265201.6 16 

Transition 

subsidy 
98400 

20 

55200 

9 

37200 190800 

34 
Moving subsidy 18000 9000 5000 32000 

Relocation 

subsidy 
24000 10800 6000 40800 

HD reward 1232808 619902 593126 2445836 

Subtotal(1) 
10731389.

2 
39 8025291.8 16 7268729.3 5 26025410.4 60 

Paid after LA approval 

80% of land 

compensation, 

and resettlement 

subsidy
(2)

 

1426365 39 645534.9 16 91724 5 2163623.9 60 

Taxes and fees 4205399.7 / 789550.7 / 7603.4 / 5002553.8 / 

Subtotal 5631764.7 39 1435085.6 16 99327.4 5 7166177.7 60 

Total 
16363153.

9 
/ 9460377.4 / 7368056.8 / 33191588.1 / 

Note: (1) the number of households affected by land acquisition includes those affected by house demolition. 
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(2) As shown in Table 7, this sum is used to pay premiums of endowment insurance for LEFs mainly. 
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7. LA and HD Progress, Funding Plan and Disbursement Process 

7.1 LA and HD Implementation Schedule 

The LA and HD implementation schedule of the treatment is as shown in Table 21. The fund 

disbursement plan will be otherwise specified in Section 6.2. 

Table 21 LA and HD Implementation and Schedule 

Landslide site Guihuabang  Tianchi Juanzipo 

Completed Tasks 

 DMS (March 2020 and August 

2021);  

 Compensation estimation (April 

2020 and September 2021); 

 Information disclosure (April 

2020 and September 2021); 

 Agreement signing (April 2020); 

 Payment of house 

compensation, house 

decoration and interior facilities, 

ground structures / attachments 

for all the 20 households 

(except for the monetary 

compensation for family 

members) (May 2020);  

 house rental (January 2020) 

 Payment of 16-month transition 

subsidy to all AHs (January and 

August 2020) 

 HD (by October 10, 2021) 

 DMS (December 

2019 and August 

2021); 

 Payment of house 

compensation, 

house decoration 

and interior 

facilities, ground 

structures / 

attachments, and 

house rental of one 

AH (Dong Shiyun) 

(September 2020); 

 Payment of 12-

month transition 

subsidy to all AHs 

(July 2020) 

 DMS (December 

2019); 

 Compensation 

estimation 

(October 2021). 

 Information 

disclosure 

(December 2019) 

Outstanding Tasks 

 Signing of HD supplementary 

agreements (ongoing, including 

monetary compensation for 

eligible persons, moving 

subsidy, relocation subsidy, HD 

reward, etc.).  

 Disbursing land compensation 

(20% of land compensation, 

and fixed compensation rate for 

young crops); 

 Payment of monetary 

compensation for eligible 

persons, moving subsidies, 

etc.. 

 Asset evaluation of 

unfinished houses; 

 Compensation 

estimation; 

 Information 

disclosure; 

 Signing of 

agreements; 

 Payment of 

compensation 

 HD 

 Contract signing 

 Payment of 

compensation 

 HD 

N
e
x
t s

te
p
s
 

Before the 

implementation 

 Signing of HD supplementary 

agreements by October 25, 

2021 (including monetary 

Completion of all 

preparatory work by 

Completion of all 

preparatory work by 



 

 45 

Landslide site Guihuabang  Tianchi Juanzipo 

of the Landslide 

treatment 

compensation for eligible 

persons, moving subsidy, 

relocation subsidy, HD reward, 

etc.) 

October 25, 2021, 

including: 

 Asset evaluation of 

unfinished houses; 

 Information 

disclosure; 

 Consultation of 

policies and 

payment modes; 

 Signing of intention 

agreements 

October 25, 2021, 

including: 

 Consultation of 

policies and 

payment modes. 

 Signing of 

intention 

agreements 

After the LA 

approval is 

obtained 

80% of land compensation, resettlement subsidy (used mainly to pay endowment 

insurance premiums for LEFs), and relevant taxes and fees 

Note: The information in this table was provided by the PIU on October 10, 2021. 

 

7.2 Subsequent Fund Application and Disbursement Plan 

In the balance of the LA and HD budget, the sum to be paid soon (26.0254 million yuan, 

including 10.7314 million yuan for Guihuabang, 8.0253 million yuan for Tianchi and 7.2687 million 

yuan for Juanzipo) will be applied for by the PIU with county finance, and disbursed to Jiuli Group 

for payment. On September 28, 2021, 7 million yuan from county public finance was in place. PCG 

needs to raise additional 19 million yuan for the compensation as soon as possible. See Table 22 

for the fund plan. 

Table 22 Fund Disbursement Plan before Starting to Treat Relevant Landslide and Deformation Sites 

Fund plan Arrangement 

Fund application  Applying for the balance of about 19 million yuan from PCG by October 25 

Fund 

Disbursement 

 Paying 20% of land compensation, and fixed rate compensation for young crops for 

Guihuabang and Tianchi, 50% of monetary compensation for the 20 AHs in 

Guihuabang by October 25 (provided relevant evidence is available), and moving 

subsidy, relocation subsidy, transition subsidy, HD reward, etc.; 

 On November 30, the remaining 50% of monetary compensation for the 20 AHs in 

Guihuabang will be paid (subject to the presentation of new house purchase 

vouchers, such as title certificates or house purchase agreements). 

 When the balance is available, all compensation for the houses in Tianchi and 

Juanzipo will be paid immediately. 

Note: The information in this table was provided by the PIU on October 10, 2021. 

 

The remaining 7.1662 million yuan to be paid after the LA approval is obtained for the future 

development project of Jiuli Group, mainly including endowment insurance for LEFs, and LA taxes 

and fees. The payment of this part is not associated with the progress of the Landslide treatment 

and the Pengshui Subproject, and cannot be estimated. When the future development project is 
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determined, PCG will make an estimate based on the latest rates and make the sum available before 

applying for LA approval, thereby ensuring that the APs are covered endowment insurance for LEFs. 

7.3 Disbursement Process 

After fund disbursement by county finance to Jiuli Group, Jiuli Group will make payment 

according to Table 19, including: 

1) Part to be paid soon 

 20% of land compensation: to be disbursed by Jiuli Group to the Shaoqing Sub-district 

Office, disbursed to Linjiang Community, and then paid to the AHs before the 

implementation of the Landslide treatment; 

 Fixed rate compensation for standing crops, all compensation related to HD, and 

compensation for ground structures / attachments: to be paid by Jiuli Group to the 

AHs by bank transfer before the implementation of the Landslide treatment. 

2) Part to be paid after the LA approval is obtained for the future development project of Jiuli 

Group 

 80% of land compensation, and resettlement subsidy for endowment insurance for 

LEFs: to be advanced by Jiuli Group to the county land acquisition and reservation center, 

and then transferred to the county social security bureau; 

 Balance of the resettlement subsidy: to be paid by Jiuli Group to the AHs by bank 

transfer 
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8. Community Safety Mitigation Measures in Landslide Areas 

According to the relevant documents provided by the PIU, including the geological investigation 

report, landslide monitoring report, temporary safety protection measures, landslide treatment plan, 

etc., PCG has taken such measures as relocation, continuous dynamic monitoring, traffic control, 

safety warning, publicity and education, and safety patrol, and will conduct a safety assessment on 

houses in the Guihuabang weak deformation zone, and organize community emergency drills. 

8.1 Measures Taken 

For the two landslide sites, the local government has taken the following measures to ensure 

personal safety: 

1) Timely evacuation and relocation 

After the landslides, PCG held an emergency risk evasion meeting with agencies concerned, 

determining that temporary risk evasion would be conducted by the Shaoqing Sub-district Office with 

the support of the PIU, including scattered and centralized temporary resettlement, with a house 

rental subsidy of 4,000 yuan per household per annum and a transition subsidy of 200 yuan per 

capita per month. In December 2019 and July 2020, the APs in Tianchi and Guihuabang landslide 

sites were relocated to evade risks; in September 2020 and May 2021, the PIU compensated for the 

damaged houses, house decoration and interior facilities, ground structures / attachments, and 

house rental of one AH in Tianchi and 20 AHs in Guihuabang, and granted subsidies to them in 

batches. Between October 1-10, the 5 AHs next to Juanzipo deformation site were evacuated and 

relocated to transitional houses at other safe places.  

2) Dynamic landslide monitoring 

The PIU appointed Chongqing Wenqi Surveying & Geographic Information Co., Ltd. to conduct 

landslide monitoring. The monitoring agency set up 64 monitoring sites (10 for the Tianchi landslide; 

20 in the strong deformation zone and 11 in the weak deformation zone of the Guihuabang landslides; 

and 24 for Juanzipo), covering the houses isn the Guihuabang weak deformation zone, and 6 houses 

out of the boundary line of Tianchi landslide treatment but close to it. Routine monitoring is conducted 

once every 3 days, and monitoring data analyzed timely. A report is submitted once a month by the 

10th of each month. The timing and frequency of landslide monitoring will be adjusted based on 

geological complexity, surrounding buildings, climatic conditions, etc., and strengthened when a 

danger arises. Intensive monitoring will be conducted in rainy days, and comprehensive judgment 

made by reference to surface cracking and macroscopic geological patrol. 

3) Conducting geological investigation and preparing a landslide treatment plan 

For the Guihuabang landslides, a geological investigation report was completed in July 2020, 

and the treatment plan completed in July 2021. For the Tianchi landslide, the treatment plan was 

completed in December 2020. Before landslide treatment construction, the contractor should 

prepare a special construction scheme to avoid any secondary landslide during construction. 
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4) Developing a contingency plan 

PCG has established an emergency rescue office, with members from the county emergency 

management bureau, county water resources bureau, county planning and natural resources bureau, 

county public security bureau, ecology and environment bureau, Shaoqing Sub-district Office, 

County Weather Bureau, Shaoqing Hospital, 107 Geological Brigade, the PIU, and Anhui 

Construction Engineering Group Co., Ltd. The emergency rescue office is located at the Shaoqing 

Sub-district Office, and governs 6 specialized teams. See the emergency rescue plan filed with the 

county emergency management bureau on August 24, 2021. 

5) Other measures 

Providing an alternative temporary access road: Before starting the landslide treatment, the 

PIU will establish new access roads for the relevant sections for the neighboring communities, such 

as the Group 7, Group 8, Group 9 and Group 10 in Linjiang Community whose access road is close 

to the landslide sites.  

Traffic control: After the landslides, the Shaoqing Sub-district Office has closed both ends of 

the existing rural highway to prohibit vehicles from passing, and set up traffic signs to guide vehicles. 

Safety warning: Geological disaster bulletin boards and warning signs have been set up in 

Tianchi and Guihuabang landslide sites. 

Water interception and drainage: Surface water in the landslide sites is intercepted and 

drained through horizontal intercepting ditches in the upper part, horizontal and vertical drain ditches 

in the middle, and vertical drain ditches in the lower part to ensure timely discharge. Cracks are 

closed or covered timely to reduce surface water seepage. 

Education and publicity: The Shaoqing Sub-district Office will communicate landslide hazards 

and impacts, and self-protection measures to nearby residents, and avoid gathering and cultivation 

in the landslide sites. 

Safety patrol: The Shaoqing Sub-district Office, and the dike contractor (Anhui Construction 

Engineering Group Co., Ltd.) will conduct safety patrols in the landslide sites to prevent the return of 

those relocated, and prevent secondary disasters. 

8.2 Measures to be Taken 

1) Safety assessment of houses in the Guihuabang weak deformation zone 

12 households with 47 persons in the weak deformation zone are affected by the Guihuabang 

landslides, including 8 local households and 4 non-local ones, where the houses of the 4 non-local 

households have not been finished. According to the Guihuabang landslide treatment plan, the weak 

deformation zone will be managed by drain ditch construction and monitoring, not involving HD. 

The PIU appointed a third party to conduct a safety assessment on the houses in the weak 

deformation zone starting from September 15, and plan to submit a safety assessment report by 
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October 30, and handle these houses properly based on the assessment results, including setting 

up 4 monitoring sites. 

2) Emergency drills 

The contingency plan has been filed with the county emergency management bureau, and a 

landslide emergency drill was organized on the site on September 17, with 100 villagers living around 

the landslide area participating in. The drill report will be submitted to the Bank by October 30, and 

the contingency plan will be updated accordingly. 
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9. Grievance Redress Mechanism 

During the implementation of the Landslide treatment, attention is always paid to public 

participation. Any AP may file a grievance through the following procedure: 

1) LA and HD 

Stage 1: If an AP is dissatisfied with LA and HD, he/she may file a grievance to the Linjiang 

Community Committee, which should be solved within one week. 

Stage 2: If the AP is dissatisfied with the solution of Stage 1, he/she may file a grievance to the 

Shaoqing Sub-district Office orally or in writing, where an oral grievance should be recorded. Such 

grievance should be solved within one week. 

Stage 3: If the AP is dissatisfied with the solution of Stage 2, he/she may file a grievance to 

county land acquisition and reservation center for administrative arbitration, and an arbitration award 

should be made within 4 weeks. 

Stage 4: If the AP is dissatisfied with the arbitration award of Stage 3, he/she may bring a suit 

in a people’s court in accordance with the Administrative Procedure Law. 

The APs may file a grievance about any aspect of resettlement, including compensation rates. 

See Table 23 for contact information. 

Table 23 Contacts of Agencies Concerned 

Agency Name Tel 

Linjiang Community Committee Mr. Liao 13648245345 

Shaoqing Sub-district Office Mr. Hu 13996918695 

County land acquisition and reservation center Ms. Zhou 13594918169 

The PIU Mr. Gong 18083099650 

 

2) Landslide treatment 

During construction, an AP may file a grievance directly to the PIU or construction agency, which 

should solved such grievance as soon as possible. An extension may be possible but should not 

exceed two weeks. In addition, the PIU or construction agency should keep records after the 

grievance is closed for future M&E. 

All grievances received to date are about payment timing. The PIU has made careful explanation 

by means of FGD, door-to-door visit, etc. through the Shaoqing Sub-district Office and Linjiang 

Community Committee, and largely got the understanding of local residents. 
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10. Monitoring Plan 

To ensure the successful implementation of this program, protect the APs’ personal safety, and 

resettle the APs properly, periodic M&E of resettlement activities will be conducted in accordance 

with the Bank’s OP4.12 “Involuntary Resettlement”, and the Operational Guide to the Monitoring and 

Evaluation of Resettlement of World Bank Financed Projects in China. Monitoring is divided into 

internal and external independent monitoring. 

10.1 Scope 

The scope of monitoring is mainly social mitigation measures related to landslide treatment, 

including: 

 LA and HD compensation to be paid before landslide treatment, namely 20% of land 

compensation, fixed compensation rate for standing crops, and all compensation related 

to HD; 

 Safety assessment results of houses in the weak deformation zone; 

 Endowment insurance arrangement; and 

 Implementation of other safety protection measures, including continuous dynamic 

monitoring on the houses in the Guihuabang weak deformation zone, and 6 houses out of 

the boundary line of Tianchi landslide treatment but close to it. 

10.2 Timing and Frequency 

Internal monitoring will be conducted by the PIU from September 2020, which will submit an 

internal monitoring report to the Chongqing PMO monthly. 

External monitoring will be conducted by the external M&E agency of the Chongqing Small 

Towns Water Environment Management Project, which will submit external M&E reports and a final 

report to the Chongqing PMO. These reports will be submitted to the Bank for review. 


