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ABBREVIATIONS AND ACRONYMS

BOM Bank of Mozambique
DLI disbursement-linked indicator
FARE Fundo de Apoio à Reabilitação da Economia (Fund for Supporting Economic 

Rehabilitation)
FGD Fundo de Garantia de Depósitos (Deposit Guarantee Fund)
GDP gross domestic product
INAS Instituto Nacional de Acção Social (National Institute for Social Protection)
KfW Kreditanstalt für Wiederaufbau (German development bank)
MEF Ministry of Economy and Finance
MSMEs micro, small, and medium enterprises
PBC performance-based condition
PDO project development objective
PIU Project Implementation Unit
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BASIC DATA

Product Information 

Project ID Financing Instrument

P166107 Investment Project Financing

Original EA Category Current EA Category

Not Required (C) Not Required (C)

Approval Date Current Closing Date

13-Dec-2018 30-Jun-2024

Organizations

Borrower Responsible Agency

Ministry of Economy and Finance

Bank of Mozambique, Centro de Desenvolvimento de 
Sistemas de Informação de Finanças (CEDSIF), Deposit 
Guarantee Fund, Fundo de Apoio à Reconstrução da 
Economia, Instituto de Supervisao de Seguros de 
Mocambique, Instituto Nacional de Accao Social (INAS), 
Ministry of Economy and Finance, Ministry of Education 
and Human Development, Ministry of Justice and 
Constitutional and Religious Affairs

Project Development Objective (PDO)
Original PDO
The objective of the Project is to increase financial inclusion among underserved groups and MSMEs, while 
strengthening the overall financial safety net.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)    

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IDA-D4050 13-Dec-2018 01-Feb-2019 29-Aug-2019 30-Jun-2024 40.00 9.30 30.22
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Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

  

I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

1. The Financial Inclusion and Stability Project (the Project) has been instrumental in supporting financial inclusion 
through digitization of government payments to beneficiaries of social assistance, helping establish the new 
collateral registry, and strengthening the deposit insurance scheme. The project development objective (PDO) 
remains achievable and there has been progress in achieving PDO indicators. However, disbursements are low and 
implementation progress is currently moderately unsatisfactory. There are obstacles that prevent more financial 
inclusion, including legal and regulatory obstacles related to customer due diligence of people that lack identification 
documents and minimum age to open accounts, although the authorities are considering new legislation that would 
remove some of these challenges. Moreover, progress in regulating the landmark law on financial institutions 
(approved in 2020) has been slower than expected; in particular, delays in updating deposit insurance regulations are 
preventing the disbursement of much needed project proceeds for capitalization of the deposit guarantee fund (FGD).

2. The government requested an ambitious restructuring aimed at addressing existing implementation challenges. 
The project will add new activities aimed at contributing to the PDO, within the originally defined components, and 
remove others that are no longer relevant or feasible. The new project activities have been endorsed by the Minister 
of Economy and Finance (MEF) in December 2021. The restructuring will introduce improvements to the existing 
implementation arrangements, namely (a) bringing on board one more implementation agency (the Fundo de Apoio 
à Reabilitação da Economia – FARE) that will be responsible for some of the new activities, and (b) recruiting an 
implementation contractor that will, inter alia, provide technical advice, develop terms of reference, and monitor 
activities.1 This will allow the Project to expand its implementation capabilities and expertise. The restructuring also 
introduces improvements in the performance-based conditions (PBCs) (originally, disbursement-linked indicators) for 
the capitalization of the FGD. Finally, the results framework will be reviewed to reflect the new scope and upgrade its 
design. The proposed changes were informed by the discussions and findings of the mid-term review conducted in 
October 2021 and by the implementation support mission conducted in March and April 2022.

3. The Government is seeking funding for an emergency response to alleviate the impact of the rise in 
international food and fuel prices on the most vulnerable and could, in the short-term, request that part of non-
commited funds under the Project be reallocated. If such request for reallocation of funds materializes, the 
government will submit a separate request for project restructuring, to avoid delaying the ongoing restructuring.

1 The restructuring paper also provides proper recognition of the roles played so far by certain government agencies in project 
implementation, which had not been properly reflected in the original project appraisal document. This includes the Ministry of 
Justice and Constitutional and Religious Affairs, the Ministry of Education and Human Development, the Instituto Nacional de Acção 
Social (INAS), and the Centro de Desenvolvimento de Sistemas de Informação de Finanças. These agencies will continue to have a 
technical role in project activities but will not have financial management or procurement responsibilities, which remain with the 
project implementation unit (PIU). 
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II. DESCRIPTION OF PROPOSED CHANGES

4. Outreach to unbanked areas in Mozambique has expanded somewhat but most financial services are still 
concentrated in urban centers, reflecting the low economic viability of investing in financial access points in these 
areas, and limiting the ability to reach the rural population. Since 2016, the expansion of bank branches has not kept 
pace with population growth, but there has been an effort to establish branches in unserved districts. The number of 
districts without bank branches has been diminishing: out of 154 districts in the country, 16 percent are not covered 
by bank branches (27 percent in 2019). ATM coverage in 2020 remained at 2019 levels (10 ATMs per 100,000 adults). 
To reduce regional disparities, there is a role for public support to incentivize private investment in financial access 
points in underserved regions.

5. There is currently no public-sponsored credit guarantee scheme in Mozambique, limiting the government’s 
capacity to provide development finance to underserved segments and to provide countercyclical support in times 
of economic crises. However, in December 2021 the MEF approved the setting-up of a multi-agency working group 
that will be responsible for designing and establishing a national credit guarantee scheme for small and medium 
enterprises (SMEs). The design will be based on a feasibility and design study to determine the scheme’s size and 
characteristics tailored to the local market.

6. The microfinance sector in Mozambique is small and suffers from severe deficiencies. The sector is roughly 
divided in two groups: (a) a small, more formal group, comprised of deposit-taking institutions (9 microbanks, 8 credit 
cooperatives, and 4 savings and loans organizations), and subject to BOM’s supervision (albeit limited, given 
supervisory resource constraints); and (b) a more informal group, comprised of more than one thousand microcredit 
operators, many of them dormant and not commercially viable, and not supervised. Microfinance institutions in 
Mozambique face difficulties in securing funding and most are still dependent on development partners’ funds and 
their own capital to finance their lending. Additional challenges include lack of proper accountability and reporting.

7. To address these financial inclusion challenges, the Project will finance three new activities that require new 
implementation arrangements: 

a. Matching grants to payment service providers for private investments in payment infrastructure 
(including agents) in regions underserved by financial services access points. Funding for the matching 
grants will be sourced from within Cost Category 2, by reducing the funding originally allocated for the 
Rebates Program (Component 1.1) in the same amount, given the lower estimated number of digital 
payments to be supported under the Project (see Table 1).2 There is a rationale for public support for 
private investments in underserved regions and matching grants have the potential to align incentives 
between public and private sector. There is an opportunity to use georeferencing data to help identify 
underserved areas. The program’s operations manual will be updated, and a bid evaluation committee 
composed of independent experts will be established. FARE would be the government agency responsible 
for implementation, given its experience in this area. These investments will not require civil works and 
therefore there is no expected change in the environmental and social risk classification.

2 In particular, the original estimates foresaw regular monthly social payments to INAS beneficiaries, but INAS has demonstrated a 
preference for one-off and larger payments, thereby reducing the number of withdrawals and thereby the needs for financing 
withdrawal fees.
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b. Design of a partial credit guarantee system for SMEs. The Minister approved a proposal to establish a 
multi-stakeholder working group that will be responsible for the feasibility and design study for this new 
credit guarantee system. MEF sent invitations for participation in the working group, which is being 
established. The Project will finance technical assistance to the working group, namely a market study and 
evaluation of options to create a credit guarantee system in line with the legal and financial system 
characteristics of Mozambique. If the system is proven viable, its capitalization could be financed by the 
proposed Mozambique Access to Finance and Economic Opportunities Project (P178658).

c. Strengthen the institutional capacity of microfinance institutions to serve small entrepreneurs and 
businesses. The Project will allocate funds to finance investments in strengthening the operational 
capacity of financial institutions focused on microfinance, namely in management information tools and 
skills. These activities can be included in the Rebates Program or be subject of a specific procurement 
process. FARE will be the government agency responsible for implementation, given its experience in this 
area. The Project will also finance audit services to assess compliance by microfinance institutions with 
minimum eligibility criteria for potential World Bank funding that could be financed by the proposed 
Mozambique Access to Finance and Economic Opportunities Project (P178658).

8. The project will also reallocate funds to finance new activities to be managed within existing implementation 
arrangements. These are new activities within the same components and cost categories and do not require additional 
funding (see Table 1). To facilitate the transition to digital payments, the Project will procure mobile (feature) phones 
for INAS beneficiaries to enable them to manage funds to be received in e-money wallets. The project will also finance 
support for the preparation of new financial sector development strategies, including a new capital markets 
development master plan. Capital markets development will also benefit from a second phase of investments in new 
IT infrastructure for the MEF. These new activities will be funded by reallocation of funds from originally envisaged 
activities that have lower funding requirements (such as the technical assistance for government and financial 
education and awareness), as well as from contingency funds.

TABLE 1: REALLOCATIONS OF FUNDS BY COST CATEGORY

Activity Original allocation
(US$ millions)

Revised allocation
(US$ millions)

Cost Category 1
Procurement of mobile phones for INAS beneficiaries 0.0 2.5
Technical assistance for government payment digitization 2.0 0.0
Financial education and awareness 4.5 0.75
Support the establishment of a credit guarantee system for MSMEs 0.0 0.5
Strengthen the institutional capacity of microfinance institutions 0.0 2.0
Develop a capital markets development master plan 0.0 0.5
Communication infrastructure for MEF 0.0 1.5
Support evaluation of financial sector development and financial inclusion 
strategies, including through surveys for access to finance for MSMEs

0.0 0.75

Institutional capacity development for the insurance supervisor 1.0 1.25
Recruitment of implementation contractor (see paragraph 10) 0.0 1.5
Contingency 3.75 0.0

Total 11.25 11.25
Cost Category 2

Rebates program for expanding digitization of government payments 7.3 3.3
Matching grants for expansion of financial access points in rural areas 0.0 4.0

Total 7.3 7.3
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9. This restructuring proposes to assign FARE the responsibility for the technical coordination of the project 
support to the expansion of financial access points and to the microfinance sector (activities a) and c) in paragraph 
7). FARE is a public fund with legal personality and financial and administrative autonomy, that operates as a 
development finance institution and reports to the MEF. Since its latest restructuring (in 2009), FARE has provided 
resources for rural- and micro-finance using a wholesale financial intermediation model, whereby its funding is 
channeled to target segments via financial institutions. FARE’s 2020 audited financial statements reported a loan 
portfolio of 58 loans to microfinance institutions for a total of $2.3 million. FARE has developed competencies and 
skills in managing loans and matching grants for microfinance institutions to promote financial inclusion. The Task 
Team has assessed FARE’s experience in promoting the expansion of financial access points and the microfinance 
sector, and is satisfied that it has the appropriate mandate and expertise, although it may require some project 
support (e.g., in assessing proposals and in outreach). FARE will not manage funds flow—payments will continue to 
be the responsibility of the PIU—and will not be responsible for procurement, which remain the responsibility of the 
PIU.

10. Along with the restructuring, the government will expand the expertise available for MEF to implement the 
project. The current institutional arrangements have shown to be insufficient to handle a large number of complex 
activities, coordination among several stakeholders, and management of contracts. The Project will recruit an 
implementation contractor with extensive experience and competencies in promoting and implementing activities for 
financial sector development in Mozambique. This would entail preparation of terms of reference and technical 
oversight of deliverables, among other technical activities. The PIU will continue to have the full fiduciary responsibility 
over the Project.

11. The restructuring proposes amendments to the PBCs for capitalization of the FGD (see revised PBCs in the 
Results Framework). In 2021, the Project made two disbursements (for a total of $4.1 million) to capitalize the FGD, 
following compliance with PBC 1. However, the process for amending the rules on deposit insurance scheme has been 
slower than expected. During the mid-term review, the parties agreed to revise PBC 2 (to better align with 
international principles of governance of deposit insurance schemes and reflect current priorities of the FGD) and PBC 
3 (to simplify the condition and focus on the aspects that are more critical for most of the population).3 The technical 
work required to support the changes in deposit insurance regulations is expected to be finalized in July 2022 and the 
FGD is preparing draft legislation with support from consultants financed by KfW.4 The revised PBC calendar foresees 
that the required legislation is expected to be passed by December 2022. The project allocation to the PBCs may be 
cancelled if none of the required legislation is approved by this date.

12. The restructuring proposes to improve the Project’s results framework. Several outcome indicators that are less 
relevant to the PDO will be removed, given that other remaining indicators are monitoring similar target groups and 

3 In particular, PBC 2.3 was replaced due to the difficulty in determining the information that the FGD will require from BOM in its 
revised mandate, as well as due to the decision not to adopt risk-based premium structure in the medium term. Regarding PBC 3, 
there is no consensus on insuring deposits denominated in foreign currency, given the authorities’ objective to reduce dollarization of 
the financial system in Mozambique. In addition, there is still no international consensus on how to protect individuals that have 
savings in mobile wallets, particularly given that the pass-through approach does not cover the risk that the mobile money operator 
does not place the float in custodial accounts due to financial failure or agent fraud.
4 The preliminary results from the technical work suggest that the optimal fund size is likely to increase substantially, which could 
justify an increase in the project allocation to the PBCs. If confirmed, this reallocation of funds would be realized through a separate 
restructuring.
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to adjust to the limited institutional capacity to collect the data. The definition and unit of measure of some indicators 
is improved to remove ambiguities and to facilitate comparability with existing sources of data. Some targets are 
increased given the good performance of the indicators so far. Finally, one breakdown outcome indicator is added to 
better monitor the impact of the new collateral registry on access to credit by women-led MSMEs and women 
entrepreneurs.

  
III. SUMMARY OF CHANGES

Changed Not Changed

Implementing Agency ✔   

Results Framework ✔   

PBCs ✔   

Institutional Arrangements ✔   

DDO Status   ✔

Project's Development Objectives   ✔

Components and Cost   ✔

Loan Closing Date(s)   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Disbursement Estimates   ✔

Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Legal Covenants   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔
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IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_IA_TABLE

IMPLEMENTING AGENCY

Implementing Agency Name Type Action
Bank of Mozambique Implementing 

Agency
No Change

Centro de Desenvolvimento de Sistemas de 
Informação de Finanças (CEDSIF)

Implementing 
Agency

New

Deposit Guarantee Fund Implementing 
Agency

No Change

Fundo de Apoio à Reconstrução da 
Economia

Implementing 
Agency

New

Instituto de Supervisao de Seguros de 
Mocambique

Implementing 
Agency

No Change

Instituto Nacional de Accao Social (INAS) Implementing 
Agency

New

Ministry of Economy and Finance Implementing 
Agency

No Change

Ministry of Education and Human 
Development

Implementing 
Agency

New

Ministry of Justice and Constitutional and 
Religious Affairs

Implementing 
Agency

New

.
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.
Results framework

COUNTRY: Mozambique
Mozambique: Financial Inclusion and Stability Project

Project Development Objectives(s)

The objective of the Project is to increase financial inclusion among underserved groups and MSMEs, while strengthening the overall financial safety net.

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

Increasing usage of transaction accounts and access to finance for MSMEs 

Teachers in rural areas with access to a mobile money account 
(Percentage) 13.00 25.00

Action: This indicator has been Marked for Deletion 

Rationale: 

Indicator is no longer relevant for the project scope. Since project implementation started, the largest banks have 
established interoperability for payments between bank accounts and mobile money wallets without project support.

Teachers in rural areas with access to a mobile money 
accoubt (Number) 9,100.00 17,500.00

Action: This indicator has been Marked for Deletion 

Targeted recipients of government transfers that make or 
receive digital payments (Percentage) 0.00 25.00

Life-long learning facilitators (Number) 0.00 2,500.00

Life-long learning facilitators (Percentage) 0.00 25.00
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

Action: This indicator has been Marked for Deletion 

Rationale: 

Remove to simplify the results framework and given that the previous indicator monitors the same target group.

Beneficiaries of social transfers in urban areas (Number) 0.00 100,000.00

Action: This indicator has been Revised 

Rationale: 

Increase in target from 5,000 to 100,000.

Beneficiaries of social transfers in urban areas (Percentage) 0.00 20.00

Action: This indicator has been Marked for Deletion 

Rationale: 

Remove to simplify the results framework and given that the previous indicator monitors the same target group.

Beneficiaries of social transfers in rural areas (Number) 0.00 20,000.00

Action: This indicator has been Revised 

Rationale: 

Target revised from 10,000 to 20,000

Beneficiaries of social transfers in rural areas (Percentage) 0.00 10.00

Action: This indicator has been Marked for Deletion 

Rationale: 

Remove to simplify the results framework and given that the previous indicator monitors the same target group.

Adults making or receiving digital payments in the past year 
(Percentage) 34.00 42.00

Women (Percentage) 27.00 40.00

Men (Percentage) 42.00 50.00



The World Bank
Mozambique: Financial Inclusion and Stability Project (P166107)

RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

Action: This indicator has been Marked for Deletion 

Rationale: 

The proposed deletion aims to simplify the results framework. The project will continue to measure this indicator for the 
overall adult population and for women.

Poorest 40% of the population (Percentage) 20.00 28.00

Active mobile money agents (per 100,000 adults) (Number) 277.00 600.00

Action: This indicator has been Revised 

Rationale: 

We propose to adjust the unit of measure of the indicator, to match the indicator regularly used by the Bank of 
Mozambique.

Districts covered by active mobile money agents (Percentage) 77.00 99.00

Action: This indicator has been Revised 

Rationale: 

Target revised from 90 percent to 99 percent.

MSMEs and individuals that received loans secured by movable 
assets registered in the collateral registry (Number) 0.00 3,750.00

Action: This indicator has been Revised 

Rationale: 

The proposed amendment aims to clarify that individual entrepreneurs (and not only legal entities) are included in the 
definition of the indicator, as described in the PAD.

Women-led MSMEs and women that received loans secured 
by movable assets registered in the collateral registry 
(Number) (Number) 

0.00 3,000.00
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

Action: This indicator is New 

Rationale: 

To allow for disaggregation by gender and therefore monitor the impact of the new collateral registry on women-led SMEs 
and women entrepreneurs.

Strengthening financial safety nets 

Size of the deposit insurance fund as a share of eligible deposits 
(without contributions from other development partners) 
(Percentage) 

0.11 0.40

Action: This indicator has been Revised 

Rationale: 

The FGD proposed to measure the indicator as a percentage of eligible deposits (rather than total deposits in the system) 
since it is a more relevant indicator.

PDO Table SPACE

Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

Increasing usage of transaction accounts and access to finance for MSMEs 

IT solution that enables Treasury to interface with e-money 
payment systems installed and operational (Yes/No) No Yes

Individuals benefitting from financial literacy awareness program 
(Number (Thousand)) 0.00 250.00

Action: This indicator has been Revised 
Rationale: 

Reduce the target number for the indicator, to reflect the reduced allocation of funds.
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

Recipients of government transfers reporting satisfaction with 
the digitized payment method(s) (citizen engagement) 
(Percentage) 

0.00 66.00

A centralized, web-based collateral registry established and 
operational (Yes/No) No Yes

Strengthening financial safety nets 

Strengthened bank recovery resolution framework (Yes/No) PBC 1 No Yes

Improved DGF’s ability to undertake deposit insurance functions 
(Yes/No) PBC 2, 2 No Yes

Expanded coverage of deposit insurance (Yes/No) PBC 3, 3 No Yes

Insurance companies among the five largest with integrated 
connections to the supervisory reporting system (Number) 0.00 3.00

Action: This indicator has been Marked for Deletion 
Rationale: 

The Project decided not to finance ISSM's supervisory reporting system.

IO Table SPACE

Performance-Based Conditions Matrix
DLI IN01117408 ACTION

PBC 1 Strengthened bank recovery resolution framework

Type of PBC Scalability Unit of Measure Total Allocated Amount (USD) As % of Total Financing Amount

Output No Yes/No 4,000,000.00 10.00

Period Value Allocated Amount (USD) Formula
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Baseline No

Year 1 4,000,000.00

Year 2 0.00

Year 3 0.00
DLI IN01117412 ACTION

PBC 2 Improved DGF’s ability to undertake deposit insurance functions

Type of PBC Scalability Unit of Measure Total Allocated Amount (USD) As % of Total Financing Amount

Output No Yes/No 4,000,000.00 10.00

Period Value Allocated Amount (USD) Formula

Baseline No

Year 1 0.00

Year 2 4,000,000.00

Year 3 0.00

Action: This PBC has been Revised. See below.
DLI IN01117501 ACTION

PBC 2 Improved DGF’s ability to undertake deposit insurance functions

Type of PBC Scalability Unit of Measure Total Allocated Amount (USD) As % of Total Financing Amount

Output No Yes/No 4,000,000.00 0.00

Period Value Allocated Amount (USD) Formula



The World Bank
Mozambique: Financial Inclusion and Stability Project (P166107)

Baseline No

Year 1 0.00

Year 2 0.00

Year 3 4,000,000.00

Rationale:
As requested by DGF, we propose to align the DLI/PBC with the standards of the International Association of Deposit Insurers, while keeping the overall 
alignment with reform areas. In addition, and given the legal limitations that the Bank of Mozambique faces when sharing information, the 
DGF requested to replace sub-indicator 3 for a DLI/PBC that reflects the objective to strengthen reporting of microfinance institutions.

DLI IN01117416 ACTION

PBC 3 Expanded coverage of deposit insurance

Type of PBC Scalability Unit of Measure Total Allocated Amount (USD) As % of Total Financing Amount

Intermediate Outcome No Yes/No 4,000,000.00 10.00

Period Value Allocated Amount (USD) Formula

Baseline No

Year 1 0.00

Year 2 0.00

Year 3 4,000,000.00

Action: This PBC has been Revised. See below.
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DLI IN01117503 ACTION

PBC 3 Expanded coverage of deposit insurance

Type of PBC Scalability Unit of Measure Total Allocated Amount (USD) As % of Total Financing Amount

Intermediate Outcome Yes Yes/No 4,000,000.00 0.00

Period Value Allocated Amount (USD) Formula

Baseline No

Year 1 0.00

Year 2 0.00

Year 3 4,000,000.00

Rationale:
We propose to simplify the indicator and focus only the expected increase in the guarantee coverage ceiling.

Verification Protocol Table: Performance-Based Conditions
DLI_TBL_VERIFICATION

PBC 1 Strengthened bank recovery resolution framework

Description

Data source/ Agency Official bulletin.

Verification Entity World Bank

Procedure

Official letter from the Ministry of Economy and Finance confirming that the law and regulation on bank recovery and 
resolution has been enacted, with a copy of the relevant decision and regulation issued by Parliament and the Council of 
Ministers attached.
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DLI_TBL_VERIFICATION

PBC 2 Improved DGF’s ability to undertake deposit insurance functions

Description

Data source/ Agency 1. and 2. - Official bulletin. 3. - DGF.

Verification Entity The World Bank

Procedure
Official letter from the DGF with evidence of completion of the DLI.

DLI_TBL_VERIFICATION

PBC 2 Improved DGF’s ability to undertake deposit insurance functions

Description

The PBC is composed of three different sub-indicators/conditions: (i) DGF's governance structure is aligned with the IADI 
principles and with the local context, (ii) the premium structure for participating deposit-taking institutions is aligned with 
the IADI principles and with the local context, and (iii) DGF collects deposit data and charges premiums due from the 
microfinance institutions that collect deposits and are yet to make contributions to the DGFDGF.

Data source/ Agency
DGF.

Verification Entity The World Bank

Procedure

Official letter from the DGF with evidence of completion of the PBC/DLI.
For (i), the World Bank Team will assess if the normative instrument includes criteria that enables the integrity and technical 
capacity of the members of DGF's management committee and ensures that no person actively working for a participating 
financial institution can be a member of said committee.
For (ii), the World Bank Team will assess if the formula for calculating regular premiums approved by the normative 
instrument is aligned with the IADI principles and promotes DGF's sustainability.
For (iii), the World Bank Team will assess if at least three microfinance institutions that are covered by the deposit 
guarantee are reporting deposit data and paying premiums, based on DGF's audited financial statements.

DLI_TBL_VERIFICATION

PBC 3 Expanded coverage of deposit insurance

Description
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Data source/ Agency Official bulletin

Verification Entity World Bank

Procedure

Official letter from the Ministry of Economy and Finance confirming that regulations have been issued covering the 
following; (i) coverage limit per depositor at a financial institution increased to MZN 40,000; (ii) coverage of deposits held by 
legal entities and non-residents provided, (iii) coverage of foreign currency deposits provided, and (iv) “pass through” 
coverage of mobile money accounts provided.

DLI_TBL_VERIFICATION

PBC 3 Expanded coverage of deposit insurance

Description
Expand the guarantee coverage limit by depositor and by participating financial institution.

Data source/ Agency
Official bulletin

Verification Entity World Bank

Procedure

Official letter from the Ministry of Economy and Finance confirming that regulations have been issued increasing 
the coverage limit per depositor at a financial institution. The financing to be disbursed will depend on the new coverage 
limit, whereas 100% of the available funding will be disbursed if the coverage limit is increased to at least MZN 40,000, and 
will not disburse if the coverage limit is MZN 20,000 or lower. In case of a new coverage limit in between MZN 20,000 and 
MZN 40,000, the amount will be disbursed in proportion.
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