Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank’s website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. Bank’s approval Date of the procurement Plan: Updated Procurement Plan, M
2. Date of General Procurement Notice: Dec 24, 2006
3. Period covered by this procurement plan: The procurement period of project covered from year June 2010 to December 2012

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.]

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$ 500,000</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 100,000</td>
<td>First contract</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 15 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 5 million</td>
<td>All</td>
</tr>
<tr>
<td>5. (Non-Consultant Services)</td>
<td>Below US$ 100,000</td>
<td>First contract</td>
</tr>
<tr>
<td>[Add other methods if necessary]</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: [Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>

July 9, 2010
5. **Any Other Special Procurement Arrangements**: [including advance procurement and retroactive financing, if applicable] 5 ICB works packages will be financed under retroactive financing

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other packages]

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Domestic Preference (yes/no)</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
<tr>
<td>Summary of the ICB (Works)</td>
<td>82</td>
<td>5</td>
<td>No</td>
<td>Prior</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Summary of the ICB (Goods)</td>
<td>43.77</td>
<td>15</td>
<td>No</td>
<td>Prior</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Summary of the NCB (Works)</td>
<td>64.53</td>
<td>18</td>
<td>No</td>
<td>Post</td>
<td>1st contract for Prior Review</td>
<td></td>
</tr>
<tr>
<td>Summary of the NCB (Goods)</td>
<td>1.86</td>
<td>4</td>
<td>No</td>
<td>Post</td>
<td>1st contract for Prior Review</td>
<td></td>
</tr>
<tr>
<td>Summary of the ICB (Non-Consultant Services)</td>
<td>0.45</td>
<td>1</td>
<td>No</td>
<td>Prior</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**III. Selection of Consultants**

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 100,000</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 50,000</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $\_300,000\_ equivalent per contract, may comprise

July 9, 2010
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>4.17</td>
<td>7</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>0.83</td>
<td>1</td>
<td>Prior</td>
<td>CQS</td>
</tr>
<tr>
<td>Project Name</td>
<td>Ethiopean Development</td>
<td>Country</td>
<td>Implementation</td>
<td>Project Code</td>
<td>Loan No.</td>
</tr>
<tr>
<td>--------------</td>
<td>-----------------------</td>
<td>---------</td>
<td>----------------</td>
<td>--------------</td>
<td>----------</td>
</tr>
<tr>
<td>Bahirdar</td>
<td>2017-09-05</td>
<td>2017-10-27</td>
<td>Draft Document</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
</tr>
<tr>
<td>Gojam</td>
<td>2017-09-10</td>
<td>2017-12-16</td>
<td>Signed Contract</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
</tr>
<tr>
<td>Denbecha</td>
<td>2017-09-04</td>
<td>2017-11-15</td>
<td>Proposal Opening</td>
<td>2017-11-10</td>
<td>2017-11-15</td>
</tr>
<tr>
<td>Sure</td>
<td>2017-10-23</td>
<td>2017-12-16</td>
<td>Recommendation Report</td>
<td>2017-12-15</td>
<td>2017-12-20</td>
</tr>
<tr>
<td>Gonder</td>
<td>2017-12-09</td>
<td>2018-02-19</td>
<td>Signed Contract</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
</tr>
<tr>
<td>South</td>
<td>2017-08-30</td>
<td>2017-10-16</td>
<td>Proposal Opening</td>
<td>2017-10-11</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>Moret,</td>
<td>2017-08-25</td>
<td>2017-10-12</td>
<td>Proposal Opening</td>
<td>2017-10-11</td>
<td>2017-10-11</td>
</tr>
<tr>
<td>Dera,</td>
<td>2017-09-10</td>
<td>2017-12-16</td>
<td>Signed Contract</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
</tr>
<tr>
<td>Gonder</td>
<td>2017-11-15</td>
<td>2018-02-19</td>
<td>Signed Contract</td>
<td>2018-02-12</td>
<td>2018-02-12</td>
</tr>
<tr>
<td>Stock</td>
<td>For</td>
<td>At</td>
<td>Stock</td>
<td>For</td>
<td>At</td>
</tr>
<tr>
<td>-------</td>
<td>-----</td>
<td>----</td>
<td>-------</td>
<td>-----</td>
<td>----</td>
</tr>
<tr>
<td>100%</td>
<td>New</td>
<td>Coop</td>
<td>100%</td>
<td>New</td>
<td>Coop</td>
</tr>
<tr>
<td>1.4M</td>
<td>100%</td>
<td>New</td>
<td>1.4M</td>
<td>100%</td>
<td>New</td>
</tr>
<tr>
<td>660.0</td>
<td>660.0</td>
<td>660.0</td>
<td>660.0</td>
<td>660.0</td>
<td>660.0</td>
</tr>
<tr>
<td>2017-11-20</td>
<td>2017-10-30</td>
<td>2017-09-05</td>
<td>2017-09-05</td>
<td>2017-09-05</td>
<td>2017-09-05</td>
</tr>
<tr>
<td>2017-02-17</td>
<td>2017-02-17</td>
<td>2017-02-17</td>
<td>2017-02-17</td>
<td>2017-02-17</td>
<td>2017-02-17</td>
</tr>
<tr>
<td>Code</td>
<td>Project Name</td>
<td>Implementation Period</td>
<td>Completion Date</td>
<td>Authority</td>
<td>Project Type</td>
</tr>
<tr>
<td>------</td>
<td>--------------</td>
<td>------------------------</td>
<td>-----------------</td>
<td>-----------</td>
<td>--------------</td>
</tr>
<tr>
<td>ET-SNPPR-AGP-36248-CW-</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IDA</td>
<td>Proposal No</td>
<td>Status</td>
<td>Budget</td>
<td>Request for Quotations</td>
<td>Open Bids</td>
</tr>
<tr>
<td>------------------------</td>
<td>-------------</td>
<td>------------</td>
<td>-------------------------</td>
<td>-------------------------</td>
<td>-----------</td>
</tr>
<tr>
<td>IPA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IPA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IPA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IPA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IPA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>---------</td>
<td>-------------------</td>
<td>-------------------</td>
<td>-------------------</td>
<td>-----------------</td>
</tr>
</tbody>
</table>

**Notes:**
- **Activity:** Procurement
- **Procurement:** Equipment for Fruit Laboratory and Farm Construction in Dar Tselemti woreda, Adiabo IDA and IDA RPCU-81397-CW-adiabo
- **Monetary:** 2,085,429.87
- **Date:** 2017-08-16
- **Reference:** No. 56050
<table>
<thead>
<tr>
<th>Period</th>
<th>Procurement Code</th>
<th>Type</th>
<th>Description</th>
<th>Status</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>2017-01-26</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-09-15</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-10-15</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-11-18</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-10-07</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-10-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-10-17</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-09-18</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-02-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-22</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-29</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-07-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-07-14</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-06-20</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-06-04</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-07-26</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-22</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-06-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-06-19</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-11-16</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-01</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-25</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-27</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-25</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-02-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-02-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-06-23</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-06-23</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-01</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-12</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-10</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-22</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-12</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-10</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-22</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-12</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-10</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2018-01-22</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-21</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-12</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>2017-12-10</td>
<td>TARI/AGP/2/5-2017</td>
<td>RFQ</td>
<td>Potato, Onion, &amp; Plant Cycles</td>
<td>Pending</td>
<td>0.00</td>
</tr>
<tr>
<td>Date</td>
<td>Type</td>
<td>Source</td>
<td>NFU Region</td>
<td>Office</td>
<td>Quantity</td>
</tr>
<tr>
<td>------------</td>
<td>---------------</td>
<td>--------</td>
<td>------------</td>
<td>--------</td>
<td>----------</td>
</tr>
<tr>
<td>2017-12-29</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-12</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-11-17</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-11-27</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-04</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-11-04</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-21</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-06</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-09</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-02-07</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-02-16</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-01-01</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-03-18</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-02-05</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-07-10</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-02-10</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-06-02</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2018-02-28</td>
<td>Single Stage</td>
<td>RFQ</td>
<td>West Asia</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

... (Continued)
<table>
<thead>
<tr>
<th>Item</th>
<th>Description</th>
<th>Quantity</th>
<th>Unit</th>
<th>Price</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>#1</td>
<td>Item A</td>
<td>10</td>
<td>unit</td>
<td>$100</td>
<td>$1000</td>
</tr>
<tr>
<td>#2</td>
<td>Item B</td>
<td>5</td>
<td>unit</td>
<td>$200</td>
<td>$1000</td>
</tr>
<tr>
<td>#3</td>
<td>Item C</td>
<td>20</td>
<td>unit</td>
<td>$50</td>
<td>$1000</td>
</tr>
</tbody>
</table>

*Note: The table above represents a sample of data.*
<table>
<thead>
<tr>
<th>ID</th>
<th>Procurement Request</th>
<th>Procuring entity</th>
<th>Procure Item</th>
<th>Procurement Category</th>
<th>ARARI/AGP2/SH-01/18</th>
<th>EIAR/AGPII/GEN/NCB/04-</th>
<th>OARI/AGPII/SH-3</th>
<th>OARI/AGPII/SH-02</th>
<th>Date</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1-2018</td>
<td>Yes</td>
<td>Procure Office</td>
<td>Shelf</td>
<td>Office sharing</td>
<td>2018-03-13 56050 0.00</td>
<td>2018-02-09 56050 0.00</td>
<td>2018-01-31 56050 0.00</td>
<td>2018-02-10 56050 0.00</td>
<td>2018-03-24 56050 0.00</td>
<td>2018-04-25 56050 0.00</td>
</tr>
<tr>
<td>Procuring agency</td>
<td>Procuring entity</td>
<td>Procurement type</td>
<td>Procurement type code</td>
<td>Procurement type description</td>
<td>Tender type</td>
<td>Tender type code</td>
<td>Tender type description</td>
<td>Tender type description code</td>
<td>Tender type description code description</td>
<td>Tender type description code description code</td>
</tr>
<tr>
<td>------------------</td>
<td>------------------</td>
<td>------------------</td>
<td>-----------------------</td>
<td>-----------------------------</td>
<td>-------------</td>
<td>------------------</td>
<td>------------------------</td>
<td>-----------------------------</td>
<td>---------------------------------</td>
<td>---------------------------------</td>
</tr>
<tr>
<td>RFB tank</td>
<td>Regional Laptop</td>
<td>Equipment</td>
<td>ET-TAGP</td>
<td>0.00</td>
<td>Open</td>
<td>DC/MOALR/-</td>
<td>Equipment for laptop</td>
<td>Equipment for laptop</td>
<td>Equipment for laptop</td>
<td>Equipment for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>SARI</td>
<td>Procurement</td>
<td>Procurement</td>
<td>EIAR</td>
<td>0.00</td>
<td>Direct</td>
<td>DC/EIAR-AGP2/</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
<td>Procurement for laptop</td>
</tr>
<tr>
<td>No.</td>
<td>Description</td>
<td>Custodian</td>
<td>Category Type</td>
<td>Method</td>
<td>LOC</td>
<td>Procurement Documents</td>
<td>Procurement Status</td>
<td>Actual Amount (US$)</td>
<td>Planned Amount (US$)</td>
<td>Contract Compliance</td>
</tr>
<tr>
<td>-----</td>
<td>----------------------------------------------------------------------------</td>
<td>-----------</td>
<td>---------------</td>
<td>-----------</td>
<td>-----</td>
<td>----------------------</td>
<td>-------------------</td>
<td>---------------------</td>
<td>----------------------</td>
<td>---------------------</td>
</tr>
<tr>
<td>01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>06</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>24</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>28</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>32</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>33</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>34</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>35</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>36</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>37</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>38</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>39</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>41</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>42</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>43</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>44</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>45</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>46</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>47</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>48</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>49</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>50</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>51</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>52</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>53</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>54</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>55</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>56</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>57</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>58</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>59</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>60</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>61</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>62</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>63</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>64</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>65</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>66</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>67</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>68</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>69</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>70</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>71</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>72</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>73</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>74</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>76</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>77</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>78</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>79</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>80</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>81</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>82</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>83</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>84</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>85</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>86</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>87</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>88</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>89</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>90</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>91</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>92</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>93</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>94</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>95</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>96</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>97</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>98</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>99</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>100</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Stage Code</td>
<td>Description</td>
<td>Date</td>
<td>Document No.</td>
<td>Type</td>
<td>Request for Proposals</td>
<td>Final</td>
<td>Report for Proposals</td>
<td>Reporting of Annual Report</td>
<td>Actuals</td>
<td>Planned</td>
</tr>
<tr>
<td>------------</td>
<td>-------------</td>
<td>------------</td>
<td>--------------</td>
<td>------</td>
<td>------------------------</td>
<td>-------</td>
<td>----------------------</td>
<td>---------------------------</td>
<td>---------</td>
<td>---------</td>
</tr>
<tr>
<td>3A - 0030</td>
<td>Development and Implementation of the Agricultural Equipment Fliers</td>
<td>2017-11-24</td>
<td>FAGP/CU/CON-003/09</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0040</td>
<td>Implementation of the Agricultural Equipment Fliers</td>
<td>2017-12-25</td>
<td>ATA/NCS-56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0050</td>
<td>Development and Implementation of the Equipment Atlas, Seed &amp; Fliers</td>
<td>2017-12-28</td>
<td>ATA/NCS-56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0060</td>
<td>Implementation of the Equipment Atlas, Seed &amp; Fliers</td>
<td>2017-12-31</td>
<td>ATA/NCS-56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0070</td>
<td>Development and Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-02-08</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0080</td>
<td>Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-02-20</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0090</td>
<td>Development and Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-04-15</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0100</td>
<td>Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-06-30</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0110</td>
<td>Development and Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-06-15</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0120</td>
<td>Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-06-08</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0130</td>
<td>Development and Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-07-01</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3A - 0140</td>
<td>Implementation of the Agricultural Equipment Fliers and Envelope</td>
<td>2018-07-16</td>
<td>IDA / 56050</td>
<td>Plan</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>Yes</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>Project Title</td>
<td>Grant Code</td>
<td>Project Owner</td>
<td>Phase</td>
<td>Final Product</td>
<td>Start Date</td>
<td>End Date</td>
<td>Total Cost</td>
<td>Status</td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------------------------------------------------------------</td>
<td>------------</td>
<td>---------------</td>
<td>-------</td>
<td>---------------</td>
<td>------------</td>
<td>----------</td>
<td>------------</td>
<td>----------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Research into the Potential of Solar Power for Greenhouse Production</td>
<td>123-456</td>
<td>University</td>
<td>NA</td>
<td>NA</td>
<td>2017-01-10</td>
<td>2018-07-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Study of Agricultural Waste Management</td>
<td>234-567</td>
<td>Government</td>
<td>NA</td>
<td>NA</td>
<td>2017-02-01</td>
<td>2018-08-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Feasibility Study of a New Irrigation Project</td>
<td>345-678</td>
<td>Private</td>
<td>NA</td>
<td>NA</td>
<td>2017-03-01</td>
<td>2018-09-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Development of a New Fish Aquaculture System</td>
<td>456-789</td>
<td>Non-profit</td>
<td>NA</td>
<td>NA</td>
<td>2017-04-01</td>
<td>2018-10-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Study of Renewable Energy Sources</td>
<td>678-901</td>
<td>Government</td>
<td>NA</td>
<td>NA</td>
<td>2017-06-01</td>
<td>2018-12-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Feasibility Study of a New Water Treatment System</td>
<td>789-012</td>
<td>Non-profit</td>
<td>NA</td>
<td>NA</td>
<td>2017-07-01</td>
<td>2019-01-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Development of a New Biogas Production System</td>
<td>890-123</td>
<td>Private</td>
<td>NA</td>
<td>NA</td>
<td>2017-08-01</td>
<td>2019-02-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Feasibility Study of a New Organic Fertilizer Production</td>
<td>901-234</td>
<td>Government</td>
<td>NA</td>
<td>NA</td>
<td>2017-09-01</td>
<td>2019-03-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Study of Sustainable Agriculture Practices</td>
<td>234-567</td>
<td>Non-profit</td>
<td>NA</td>
<td>NA</td>
<td>2017-10-01</td>
<td>2019-04-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Feasibility Study of a New Crop Protection System</td>
<td>345-678</td>
<td>Private</td>
<td>NA</td>
<td>NA</td>
<td>2017-11-01</td>
<td>2019-05-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Development of a New Soil Conservation System</td>
<td>456-789</td>
<td>Government</td>
<td>NA</td>
<td>NA</td>
<td>2017-12-01</td>
<td>2019-06-01</td>
<td>1,234,567</td>
<td>Completed</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>