Procurement Plan

I. General

1. Project Information
   Country: Tanzania
   Project Name: Dar es Salaam Metropolitan Development Project
   Project ID: P123134

2. Project Implementation Agency: President’s Office – Regional Administration and Local Governments; and Ilala, Kinondoni & Temeke Municipal Councils

3. Date of the Procurement Plan: March 15, 2017

4. Period Covered by this procurement plan: April 2016 – December 2017

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services

<table>
<thead>
<tr>
<th>Category</th>
<th>Prior Review (US$ millions)</th>
<th>Procurement Approaches and Methods (US$ millions)</th>
<th>Open International</th>
<th>Open National</th>
<th>Request for Quotation (RfQ)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works</td>
<td>≥ 10</td>
<td>≥ 15.0 &lt; 15</td>
<td>≤ 0.2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Goods, IT, and non-consulting services</td>
<td>≥ 2</td>
<td>≥ 5 &lt; 5</td>
<td>≤ 0.1</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

B. Consulting Services

<table>
<thead>
<tr>
<th>Category</th>
<th>Prior Review (US$ millions)</th>
<th>Short List of National Consultants (US$ million)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants (Firms)</td>
<td>≥ 1</td>
<td>≤ 0.3 Consulting Services ≤ 0.3 Engineering and Construction Supervision</td>
</tr>
<tr>
<td>Individual Consultants</td>
<td>≥ 0.3</td>
<td>NA. Consulting Services NA. Engineering and Construction Supervision</td>
</tr>
</tbody>
</table>

[Overall Project Procurement Risk is SUBSTANTIAL]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).
### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TZ-00-0203-CW-001/1</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 1: Streetlights Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Simple</td>
<td>Single Stage - One Envelope</td>
<td>500,000,000.00</td>
<td>500,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
</tr>
<tr>
<td>TZ-00-0203-CW-001/2</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 1: Streetlights Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Simple</td>
<td>Single Stage - One Envelope</td>
<td>500,000,000.00</td>
<td>500,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
</tr>
<tr>
<td>TZ-00-0203-CW-001/3</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 2: Upgrading in Low Income Communities Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>5,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-05-08</td>
</tr>
<tr>
<td>TZ-00-0203-CW-001/4</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 3: Upgrading in Low Income Communities Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>5,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-05-08</td>
</tr>
<tr>
<td>TZ-00-0203-CW-001/5</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 4: Upgrading in Low Income Communities Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>5,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-05-08</td>
</tr>
<tr>
<td>TZ-00-0203-CW-001/6</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 5: Upgrading in Low Income Communities Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>5,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-05-08</td>
</tr>
<tr>
<td>TZ-00-0203-CW-001/7</td>
<td>Streetlights, Kiosks, Ward-Roads, Package</td>
<td>ECA 10000</td>
<td>Component 6: Upgrading in Low Income Communities Package</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>5,000,000.00</td>
<td>5,000,000.00</td>
<td>fiance</td>
<td>2017-03-17</td>
<td>2017-03-20</td>
<td>2017-03-17</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-05-08</td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TFA-00-0203-201-CW-001</td>
<td>Procurement of Pumps and Motor Equipment</td>
<td>ECA 10000</td>
<td>Component 1: Installation, Support and Backing of Pumps</td>
<td>Prequal</td>
<td>Request to Bid</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,000,000.00</td>
<td>1,000,000.00</td>
<td>fiance</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-04-19</td>
<td>2017-04-26</td>
<td>2017-05-08</td>
<td>2017-05-13</td>
</tr>
</tbody>
</table>
## CONSULTING SERVICES

### Activity Matrix

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### Activity Matrix

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Use Establishment INDIVIDUAL LGRCIS Digitization Preparation Consultancy Metropolitan Consultancy Development Capacity Consultancy Kinondoni Implementation Implementation Procurement TZ-TMC-30388-CS-QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>