Implementation Status & Results

China

Rural Migrant Skills Development and Employment Project (P085376)

<table>
<thead>
<tr>
<th>Operation Name: Rural Migrant Skills Development and Employment Project (P085376)</th>
<th>Project Stage: Implementation</th>
<th>Seq.No: 6</th>
<th>Status: ARCHIVED</th>
<th>Archive Date: 10-Dec-2012</th>
</tr>
</thead>
<tbody>
<tr>
<td>Country: China</td>
<td>Approval FY: 2008</td>
<td>Region: EAST ASIA AND PACIFIC</td>
<td>Lending Instrument: Specific Investment Loan</td>
<td></td>
</tr>
<tr>
<td>Implementing Agency(ies): Ministry of Human Resources and Social Security</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Key Dates**

- **Board Approval Date**: 24-Jun-2008
- **Original Closing Date**: 31-Aug-2012
- **Planned Mid Term Review Date**: 11-Apr-2011
- **Last Archived ISR Date**: 13-Mar-2012
- **Effectiveness Date**: 06-Nov-2008
- **Revised Closing Date**: 28-Feb-2014
- **Actual Mid Term Review Date**: 18-Apr-2011

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

The project development objective is to support the transition of rural workers to urban areas to access better employment opportunities that improve their incomes and working conditions. This objective will be achieved by: (i) improving the access of rural workers to skills development opportunities, (ii) reducing the cost of their job search through access to enhanced employment services, and (iii) removing the worst excesses of their transition through strengthened worker protections.

Has the Project Development Objective been changed since Board Approval of the Project?

- ☐ Yes
- ☑ No

**Component(s)**

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component One: Skills Development</td>
<td>2.81</td>
</tr>
<tr>
<td>Component Two: Employment Services</td>
<td>0.35</td>
</tr>
<tr>
<td>Component Three: Worker Protection</td>
<td>0.02</td>
</tr>
<tr>
<td>Component Four: Policy Analysis, Monitoring and Evaluation, and Project Management</td>
<td>0.36</td>
</tr>
</tbody>
</table>

**Overall Ratings**

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Moderate</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

**Implementation Status Overview**

1. The project is designed to achieve its objective by focusing on: (a) skills enhancement of migrant workers. This is done through skills development by using the project procured equipments; (b) quality improvement of the employment services. This is done through assessing training needs, developing training materials, capacity building and integration of
employers in the training; (c) worker protection. This is done through awareness enhancement of migrant workers regarding their rights and through legal assistance, as well as policy
development; and (d) policy analysis, and monitoring and evaluation. Policy and technical work have been undertaken to develop policy guidelines and management tools, as well as
project monitoring and evaluation at central and provincial levels.

2. This is the first ISR since the project extension was made on March 20, 2012. The closing date of the project was extended from the end of 2013 to February 28, 2014. The
disbursement Deadline Date will be four months after the Closing Date, which is June 30, 2014.

3. Steady progress has been made on major procurements. (1) IT and Machinery equipment ICB: the entire IT equipment ICB procurement is completed. Contracts of six packages
of all IT equipment were signed and goods were delivered to all the project schools. Disbursement of all IT equipment is expected to be completed before the year end. For
machinery equipment ICB, bid evaluation was conducted by the CPMO in June 2012. 17 out of total 19 packages have received the Bank’s NOL and contracts are expected to be
signed shortly. The Bank is requesting additional information and clarifications for the remaining 2 packages and will try to complete the entire review soon. (2) NCB equipment
procurement: three project provinces continued to do NCB procurement during the first half of 2012. At present, NCB procurement in Shandong is fully completed and that of Anhui is
close to completion. Ningxia is making good progress. The majority of signed contracts has completed goods delivery. (3) Consulting services: the majority of consultancies at the
Ministerial level has made good progress and produced preliminary outputs, and some have final products. Curriculum development at the Ministerial level is ongoing. 12 out of total
16 packages have signed contracts. The Bank has issued NOL for three more packages. Policy studies at three provincial levels, including training needs analysis, graduate tracer
study and school-enterprise partnership, were launched during the first half of 2012 by Anhui and Shandong provinces, and Ningxia is expected to launch such activity shortly as well.

4. Overall disbursement remains slow. As of October 28, 2012, a total of US$ 14.67 million had been disbursed, representing only 29 percent of the total loan. This remains behind
the disbursement expectation discussed during the MTR, which took place on April 18-May 4, 2011. Several factors have caused the slow disbursement: (1) initial delays in
implementing project activities, though this has improved noticeably since the MTR; (2) slow ICB procurement and goods delivery under procurements managed by the CPMO, as
well as tardy acceptance of goods by received institutions; (3) inactive disbursement from DAs for incurred expenditures and Shandong in particular; and (4) lack of experienced staff
at the local levels has also contributed to inactive disbursement from DAs by PMOs for incurred expenditures, as well as delays in replenishment requests.

### Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>China</td>
<td>Shandong Sheng</td>
<td>Zaozhuang Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Yuexi Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Wuzhong Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Shandong Sheng</td>
<td>Yantai Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Yanchi Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Tongxin Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Taihu Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Suzhou Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Shou Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Shandong Sheng</td>
<td>Shandong Sheng</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Pengyang Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Country</td>
<td>First Administrative Division</td>
<td>Location</td>
<td>Planned</td>
<td>Actual</td>
</tr>
<tr>
<td>-------------</td>
<td>-------------------------------</td>
<td>-----------------</td>
<td>---------</td>
<td>--------</td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Ningxia Huizu Zizhiqu</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Ma'an Shan Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Lu'an Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Shandong Sheng</td>
<td>Linyi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Lingbi Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Jinzhai Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Jingyuan Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Shandong Sheng</td>
<td>Jinan</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Hefei Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Guyuan Shizhiqu</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Dangshan Xian</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Shandong Sheng</td>
<td>Binzhou Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Anqing Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Anhui Sheng</td>
<td>Anhui Sheng</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Yinchuan Shi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Ningxia Huizu Zizhiqu</td>
<td>Xiji Xian</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Results**

**Project Development Objective Indicators**
<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Current End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>% of graduates of the project training institutions that find employment within 6 months of training completion, by student origin (rural versus urban)</td>
<td>Text</td>
<td>Value</td>
<td>Anhui Total: 51% Rural: 90% Urban: 10% Ningxia Total: 86% Rural: 87% Urban: 13% Shandong Total: 60% Rural: 70% Urban: 30%</td>
</tr>
<tr>
<td>Date</td>
<td>Comments</td>
<td>Anhui Total: 20% Rural: 87% Urban: 13% Ningxia Total: 64% Rural: 73% Urban: 27% Shandong Total: 50% Rural: 68% Urban: 32%</td>
<td>Date 30-Apr-2009 31-Jul-2012 28-Feb-2014</td>
</tr>
<tr>
<td>% of graduates of the project training institutions that find employment within 6 months in the occupational field for which they are trained (rural versus urban)</td>
<td>Text</td>
<td>Value</td>
<td>Anhui Total: 76% Rural: 88% Urban: 12% Ningxia Total: 91% Rural: 87% Urban: 13% Shandong Total: 70% Rural: 70% Urban: 30%</td>
</tr>
</tbody>
</table>
### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>% of students trained in project training institutions, by type of training (long, medium and short terms), by student origin (rural versus urban)</td>
<td>Text</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Anhui</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total: 33%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Short term: 14%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 80%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 20%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Medium: 44%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 80%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 20%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Long-term: 42%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 83%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 17%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ningxia</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Short term: 67%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 81%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 19%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Medium-term: 21%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 90%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 10%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Long-term: 12%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 80%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 20%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Short term: 20%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 76%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 14%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Medium-term: 25%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 55%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 45%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Long-term: 55%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rural: 80%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Urban: 20%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date</th>
<th>30-Apr-2009</th>
<th>31-Jul-2012</th>
<th>28-Feb-2014</th>
</tr>
</thead>
<tbody>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### % of students graduating from project training institutions and obtaining a diploma or certificate, by type of training and student origin (rural vs urban)

<table>
<thead>
<tr>
<th>Location</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui</td>
<td>30-Apr-2009</td>
<td></td>
</tr>
<tr>
<td>Ningxia</td>
<td>31-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>28-Feb-2014</td>
<td></td>
</tr>
</tbody>
</table>

#### Value

<table>
<thead>
<tr>
<th>Location</th>
<th>Total</th>
<th>Rural</th>
<th>Urban</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui</td>
<td>85%</td>
<td>85%</td>
<td>15%</td>
</tr>
<tr>
<td>Ningxia</td>
<td>80%</td>
<td>82%</td>
<td>18%</td>
</tr>
<tr>
<td>Shandong</td>
<td>87%</td>
<td>80%</td>
<td>20%</td>
</tr>
</tbody>
</table>

### % of graduates from project training institutions that obtained National Occupational Qualification Certification, by student origin (rural vs urban)

<table>
<thead>
<tr>
<th>Location</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui</td>
<td>30-Apr-2009</td>
<td></td>
</tr>
<tr>
<td>Ningxia</td>
<td>31-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>28-Feb-2014</td>
<td></td>
</tr>
</tbody>
</table>

#### Value

<table>
<thead>
<tr>
<th>Location</th>
<th>Total</th>
<th>Rural</th>
<th>Urban</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui</td>
<td>50%</td>
<td>60%</td>
<td>40%</td>
</tr>
<tr>
<td>Ningxia</td>
<td>20%</td>
<td>80%</td>
<td>20%</td>
</tr>
<tr>
<td>Shandong</td>
<td>50%</td>
<td>71%</td>
<td>29%</td>
</tr>
</tbody>
</table>

### Ratio of actual average weekly hours of lab use in project training platforms to designed capacity (use a common denominator for all trainings) (Shandong only)

<table>
<thead>
<tr>
<th>Location</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Shandong</td>
<td>30-Apr-2009</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>31-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>28-Feb-2014</td>
<td></td>
</tr>
</tbody>
</table>

#### Value

<table>
<thead>
<tr>
<th>Location</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Shandong</td>
<td>6*5=30 hours</td>
</tr>
</tbody>
</table>

### Ratio of actual annual hours of lab used by non-platform training providers to total actual annual hours of lab use in project training platforms (Shandong only)

<table>
<thead>
<tr>
<th>Location</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Shandong</td>
<td>28-Feb-2011</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>31-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>28-Feb-2014</td>
<td></td>
</tr>
</tbody>
</table>

#### Value

<table>
<thead>
<tr>
<th>Location</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Shandong</td>
<td>Shandong: 37.3%</td>
</tr>
</tbody>
</table>

### Ratio of students taking "ordered training" to total students in project training institutions, by student origin (rural vs urban)

<table>
<thead>
<tr>
<th>Location</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui</td>
<td>30-Apr-2009</td>
<td></td>
</tr>
<tr>
<td>Ningxia</td>
<td>31-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>28-Feb-2014</td>
<td></td>
</tr>
</tbody>
</table>

#### Value

<table>
<thead>
<tr>
<th>Location</th>
<th>Total</th>
<th>Rural</th>
<th>Urban</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui</td>
<td>60%</td>
<td>72%</td>
<td>28%</td>
</tr>
<tr>
<td>Ningxia</td>
<td>17%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Shandong</td>
<td>92%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>% of students graduating from project training institutions that find jobs in firms with which the school has a partnership, by student origin (rural versus urban)</td>
<td>Text</td>
<td>Value</td>
<td>Anhui</td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
</tr>
<tr>
<td>Date</td>
<td>30-Apr-2009</td>
<td>31-Jul-2012</td>
<td>28-Feb-2014</td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Number of people-times of use of employment services provided by project invested employment institutions in project invested localities, monthly average, by origin of the user (rural versus urban)</th>
<th>Text</th>
<th>Value</th>
<th>Anhui</th>
<th>Total: 30566</th>
<th>Rural: 17154</th>
<th>Urban: 13412</th>
<th>Ningxia</th>
<th>Total: 85956</th>
<th>Rural: 76660</th>
<th>Urban: 9296</th>
<th>Shandong</th>
<th>Total: 423206</th>
<th>Rural: 243608</th>
<th>Urban: 177598</th>
</tr>
</thead>
<tbody>
<tr>
<td>Date</td>
<td>30-Apr-2009</td>
<td>31-Jul-2012</td>
<td>28-Feb-2014</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Number of people-times of use of LM information system in project-invested localities (monthly average)</th>
<th>Text</th>
<th>Value</th>
<th>Anhui</th>
<th>Ningxia: 7178</th>
<th>Shandong</th>
<th>Anhui: 36427</th>
<th>Ningxia: 66756</th>
<th>Shandong: 48000</th>
</tr>
</thead>
<tbody>
<tr>
<td>Date</td>
<td>30-Apr-2009</td>
<td>31-Jul-2012</td>
<td>28-Feb-2014</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Number of migrant-times receiving legal assistance in project-invested pilot localities annually

<table>
<thead>
<tr>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Anhui: 9200</td>
<td>30-Apr-2009</td>
<td></td>
</tr>
<tr>
<td>Ningxia: 176430</td>
<td>31-Jul-2012</td>
<td></td>
</tr>
<tr>
<td>Shandong: 4268</td>
<td>28-Feb-2014</td>
<td></td>
</tr>
<tr>
<td>Anhui: 4268</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ningxia: 3503</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Shandong: 5600</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 05-Nov-2012)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P085376</td>
<td>IBRD-75590</td>
<td>Effective</td>
<td>USD</td>
<td>50.00</td>
<td>50.00</td>
<td>0.00</td>
<td>15.50</td>
<td>34.50</td>
<td>31.00</td>
</tr>
<tr>
<td>P085376</td>
<td>TF-96109</td>
<td>Closed</td>
<td>USD</td>
<td>0.50</td>
<td>0.50</td>
<td>0.00</td>
<td>0.50</td>
<td>0.00</td>
<td>100.00</td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation
None.

**Restructuring History**
There has been no restructuring to date.

**Related Projects**
There are no related projects.