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I 

 

Definition 

This Resettlement Action Plan (RAP) is prepared according to the Laws and 

Regulations of PRC, and Zhejiang Province as well as the Guidelines of the World Bank 

(Operational Directive for Involuntary Resettlement OP 4.12). The purpose of this 

document is to set out an Action plan for the Resettlement and Rehabilitation of the 

Displaced persons (DPs) to ensure that they will benefit from the project and their 

standards of living will improve or at least be restored after the project impact. 

 

Acquisition of land and other assets for the project will adversely affect the livelihood 

of persons who live, work or earn their living on the land that will be acquired for the 

project. DPs are defined as those persons whose income or livelihoods will be adversely 

affected by land acquisition for the project.  

 

Displaced persons(DPs) include the following categories:  

1) Persons who have a title, right, interest, in structures (houses, enterprises, shelters, 

or public buildings), land (including residential, agricultural, and grazing land) or any 

other asset acquired or possessed, in full or in part, permanently or temporarily; 

2) Persons who use the structures, land or assets described above; or persons whose 

business, occupation, work, place of residence or habitat adversely affected; or 

3) Persons whose standard of living is adversely affected as a consequence of land 

acquisition. 

 

Affected Persons  

“Affected Persons” means persons who on account of the execution of the project had 

or would have their: a) standard of living adversely affected; or b) right, title or interest 

in any house, land (including premises, agricultural and grazing land) or any other fixed 

or movable asset acquired or possessed, temporarily or permanently; or c) business, 

occupation, work or place of residence or habitat adversely affected. 

 

DPs may be individuals or legal persons such as a company, a public institution. 

Definition of DPs is not to set a limit to their legal registration or permission to live or 

conduct business in the affected location, or to the compensation of their property. Thus, 

it includes: 

1) All those affected by the project regardless of their legal rights or absence thereof 

to the assets being taken; and 

2) Persons without residential permit to live in a certain area. 

Therefore all such persons who are affected will be considered and recorded as DPs, 

regardless of their legal connection to assets land or location. 

If there are more than one person, family or household using or holding a title to the 

same land or property that is acquired, they will be compensated and rehabilitated 

according to the loss they suffer, their rights, and the impact on their living standards. 

The definition of DPs is linked directly to the adverse effect of the project, regardless 

of legal rights title or interest. 
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All DPs are entitled to the improvement or at least restoration of their standards of 

living, and compensation for the material losses they suffer. Compensation for assets 

will cover replacement cost. No deductions or discounts will be applied to the 

compensation amount for depreciation or other reasons. All DPs deriving an economic 

benefit from the affected land and property are entitled to receive rehabilitation benefits 

in addition to the compensation for their assets lost. Those DPs without title, 

authorization or legal permission to reside, conduct business, cultivate land or construct 

structures are eligible for rehabilitation of their livelihoods and compensation for their 

assets on an equal footing with those with formal legal title, authorization or 

permissions to the assets. 

 

Criteria for Eligibility. Displaced persons may be classified in one of the following 

three groups:  

(a) those who have formal legal rights to land (including customary and traditional 

rights recognized under the laws of the country); 

(b) those who do not have formal legal rights to land at the time the census begins but 

have a claim to such land or assets—provided that such claims are recognized under 

the laws of the country or become recognized through a process identified in the RAP; 

and 

(c) those who have no recognizable legal right or claim to the land they are occupying. 

 

Resettlement: refers to make an arrangement to people’s production and living that are 

affected in order to make them benefit from the project. It includes:  

➢ the relocation of living quarters;  

➢ finding acceptable new employment for those whose jobs are affected; 

➢ restoration (or compensation) of affected productive resources such as 

land, workplaces, trees and infrastructure;  

➢ restoration of other adverse effect on DPs’ living standards (quality of life) 

through land acquisition (such as the adverse effects of pollution);  

➢ restoration of or compensation for affected private and public enterprises;  

➢ restoration of adversely affected on cultural or common property. 

 

Rehabilitation: means: the restoration of the DPs’ resource capacity to continue with 

productive activities or lifestyles at a level higher or at least equal to that before the 

project. 

The objective of this RAP is to provide a plan for the resettlement and rehabilitation of 

the DPs so that their losses will be compensated and their standards of living will be 

improved or at least restored to the pre-project levels. To achieve these objectives the 

plan provides for rehabilitation measures so that the income earning potential of 

individuals are restored to sustain their livelihoods. Affected productive resources of 

businesses (enterprises including shops) and public property. Infrastructure and cultural 

property will also be improved or at least restored to their pre-project levels. 
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Compensation and resettlement measures：To address the following impacts of the 

involuntary taking of land: (i) relocation or loss of shelter; (ii) lost of assets or access 

to assets; or (iii) loss of income sources or means of livelihood, whether or not the 

affected persons must move to another location, a RAP or a resettlement policy 

framework will be prepared to cover the following: 

(a) The RAP or resettlement policy framework includes measures to ensure that 

the displaced persons are: 

(i) informed about their options and rights pertaining to resettlement; 

(ii) consulted on, offered choices among, and provided with technically and 

economically feasible resettlement alternatives; and 

(iii) provided prompt and effective compensation at full replacement cost1, for 

losses of assets attributable directly to the project. 

(b) If the impacts include physical relocation, the RAP or resettlement policy 

framework includes measures to ensure that the displaced persons are: 

(i) provided assistance (such as moving allowances) during relocation; and 

(ii) provided with residential housing, or housing sites, or, as required, 

agricultural sites for which a combination of productive potential, locational 

advantages, and other factors is at least equivalent to the advantages of the old 

site. 

(c) Where necessary to achieve the objective of the policy, the RAP or resettlement 

policy framework also includes measures to ensure that displaced persons are: 

(i) offered support after displacement, for a transition period, based on a 

reasonable estimate of the time likely to be needed to restore their livelihood 

and standards of living; 

(ii) provided with development assistance in addition to compensation 

measures described in paragraph 4(a)(iii), such as land preparation, credit 

facilities, training, or job opportunities. 

 

Cut-off date: The date of publication of the bulletin of land acquisition and relocation in 

this project. After this date, the displaced persons shall not build, rebuild or expand their 

houses; shall not change the uses of their houses and land; shall not lease their land, 

lease, sell or purchase their houses; and any person that moves in after this date shall 

not qualify as a displaced person. 
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Replacement cost： is the method of valuation of assets that helps determine the 

amount sufficient to replace lost assets and cover transaction costs. In applying this 

method of valuation, depreciation of structures and assets should not be taken into 

account. For agricultural land, it is the pre-project or pre-displacement, whichever is 

higher, market value of land of equal productive potential or use located in the vicinity 

of the affected land, plus the cost of preparing the land to levels similar to those of the 

affected land, plus the cost of any registration and transfer taxes. For land in urban areas, 

it is the pre-displacement market value of land of equal size and use, with similar or 

improved public infrastructure facilities and services and located in the vicinity of the 

affected land, plus the cost of any registration and transfer taxes. For houses and other 

structures, it is the market cost of the materials to build a replacement structure with an 

area and quality similar to or better than those of the affected structure, or to repair a 

partially affected structure, plus the cost of transporting building materials to the 

construction site, plus the cost of any labor and contractors' fees, plus the cost of any 

registration and transfer taxes. In determining the replacement cost, depreciation of the 

asset and the value of salvage materials are not taken into account, nor is the value of 

benefits to be derived from the project deducted from the valuation of an affected asset. 

Where domestic law does not meet the standard of compensation at full replacement 

cost, compensation under domestic law is supplemented by additional measures so as 

to meet the replacement cost standard. Such additional assistance is distinct from 

resettlement measures to be provided under other clauses in OP 4.12, para. 6. 

 

Involuntary land acquisition: 

 

(a) the involuntary taking of land resulting in  

(i) relocation or loss of shelter; 

(ii) lost of assets or access to assets; or  

(iii) loss of income sources or means of livelihood, whether or not the 

affected persons must move to another location; or 

(b) the involuntary restriction of access to legally designated parks and protected areas 

resulting in adverse impacts on the livelihoods of the displaced persons. 

 

 

 

 



 

  

 

Abbreviations 
 

AAOV  Average Annual Output Value 

AH  Affected Household 

AP  Affected Person 

DMS  Detailed Measurement Survey 

FGD  Focus Group Discussion 

LA  Land Acquisition 

M&E  Monitoring and Evaluation 

MLS  Minimum Living Security 

PRC  People’s Republic of China 

RIB  Resettlement Information Booklet 

RAP  Resettlement Action Plan 

PMO  Project Management Office 

 

 

 

Units 
 

Currency unit = Yuan (CNY) 

1.00 yuan  = $0.15 

1 hectare  = 15 mu 
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Executive Summary 

1 Basic Information of the RAP 

World Bank-financed Zhejiang Qiandao Lake and Xin’an River Basin Water 

Resources and Ecological Environment Protection Project (hereafter referred as “the 

project”), involves Chun'an County and Jiande City respectively. The project financing 

plan and economic analysis was reviewed, and it was concluded that Project costs total 

US$293.46 million over 6 years of implementation period, inclusive of price and 

physical contingencies, interest during construction, commitment fee, and front-end 

fee. Project operations will be financed by an IBRD loan of US$150.00 million (about 

51 percent of total project cost) and local counterpart funding of US$143.46 million 

from local governments (about 49%). The Bank loan will be on standard IBRD terms. 

This RAP is prepared for the feasibility study report of Jiande Sub-project. The 

sub-project of Jiande City involves 3 towns and 2 sub-districts. It includes a total of 3 

components, namely Component 1:  Landscape Management Improvement. This 

component will support (a) Low Impact Crop Projection Practice; (b) Waste Management; (c) 

Forestry Eco-System Protection; (d) Wetland Management; Component 2: ater Resources 

Management Improvement component. This component will support: (a) Wastewater 

Management; (b) Water Course Improvement; (c) Portable Water Supplies in Rural Areas; and 

Component 3: Institutional Capacity Building, Monitoring and Project Management 

component.  This component would finance technical assistance, training, 

research/studies, extension, awareness raising, monitoring and evaluation, as well as 

the project management.  

According to the investigation, the components of Landscape Management 

Improvement Component involves the permanent land acquisition and temporary land 

occupation while the rest component do not cause any resettlement impacts. 

2 Project Impacts 

Jiande Sub-project involves total 5 towns\sub-districts. By using the World Bank 

loan, the project occupies a total of 199 mu collective forestland. The total affected 

persons of this project includes 63 households with 196 persons. The project will 

temporarily occupies the land of 1626.15 mu . Total 1,799 households with 5,553 

persons are affected by temporary land occupation. The temporary occupied land 

includes 5 mu of state-owned land (3.01%) and 1621.15 mu of rural collective land 

(99.69%) respectively. Jiande 

Total 509,200 persons will also be benefited from this project.  
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(1) Permanent acquisition of Rural Collective Land 

The permanent acquisition of collectively-owned land affects 10 administrative 

villages in 3 towns/sub-districts, covering about 199 mu of collective land, and affecting 

63 households with 196 persons. Total 18 mu of land is occupied in Hangtou Town 

affecting 33 households with 108 persons. Total 155.8 mu of land is occupied in 

Xin’anjiang Sub-districts affecting 19 households with 53 persons. While, total 25.2 

mu of land is occupied in Yangxi Sub-districts affecting 11 households with 35 persons. 

(2) No houses will be demolished by this project.  

(3) Temporary Occupation of Rural Collective Land 

The municipal engineering project and the water conservancy facility renovation 

project, are all long-liner projects. They have a small impact on the temporary 

occupation of rural collective land (while affecting total 1799 households with 5553 

persons). The temporary land occupation includes 5 mu of state-owned land (3.01%) 

and 1621.15 mu of rural collective land (99.69%) respectively.  

Some precautionary measures will be adopted during construction to reduce the 

negative impacts of the project such as, the time of excavating pipe network is limited 

in winter to 1) reduce water and soil erosion, 2) reduce the occupation of arable land. 

During harvest season the construction amount will be reduced. 3) The construction 

information will be conveyed to the APs in advance, so as to reduce the agricultural 

loss of APs; 4) restoration of arable land. During the construction period, the mellow 

soil will be centralized and refilled to reduce the farmers’ loss. 

(4) Affected persons 

The project has a direct impact on the population of 5749 persons. Among them, 

Shouchang Town 11 households (34 persons), Hangtou Town 182 households (614 

persons), Xin’an Street 19 households (53 persons), Yangxi Street 11 households (35 

persons). Temporary land occupation affected 1799 households (5553 persons).Among 

the total Aps, 2902 persons are the females.  

 

3 Policy Framework 

Adopting the principle of ‘resettlement impacts mitigation’, extensive 

consultations have been conducted with the APs on the issues including project site 

selection and compensation standards. The project plan is constantly optimized. The 

resettlement policy of this project will follow relevant policies of the People’s Republic 

of China, Zhejiang People’s Government, Local Authorities and of World Bank, such 

as the Land Administration Law of the People’s Republic of China (2004), the 
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Decisions for Further Reform and Strengthen Land Administration of State Council 

([2004] No. 28) and OP4.12, etc. 

The payment for permanent LA, temporary land occupation and ground 

attachment compensation are implemented in accordance with the Notice on Adjusting 

the Integrated Location-based LA Compensation Rates in Jiande City (JZH [2014] 

No.119). The compensation for the permanent LA of the project will be compensated 

according to the integrated Location-based land acquisition prices. As the permanent 

land acquisition of Jiande sub-project only involves woodland, not involving APs’ 

livelihood. According to the regulation, the LA compensation rate for woodland is 

24,000 Yuan/mu. The compensation will be paid directly to the APs. The temporary 

land occupation compensation will be paid directly to the APs according to the actual 

situation. The ground attachments will be reimbursed to the property owners in 

accordance with the replacement price.   

4 Resettlement Measures 

The payment for permanent LA, temporary land occupation and ground 

attachment compensation are implemented in accordance with the Notice on Adjusting 

the Integrated Location-based LA Compensation Rates in Jiande City (JZH [2014] 

No.119). The compensation for the permanent LA of the project will be compensated 

according to the integrated Location-based land acquisition prices. As the permanent 

land acquisition of Jiande sub-project only involves woodland, not involving APs’ 

livelihood. According to the regulation, the LA compensation rate for woodland is 

24,000 Yuan/mu. The compensation will be paid directly to the APs. The temporary 

land occupation compensation will be paid directly to the APs. The ground attachments 

will be reimbursed to the property owners in accordance with the replacement price.  

In order to ensure the safety of compensation on the permanent and temporary LA, 

payment of compensation will not be paid in cash but will be transferred to a special 

joint / individual bank account of APs. This will ensure financial security of APs, 

effectively prevent fund being withheld and misappropriation. At the same time, local 

township officers will guide the APs Regarding the proper utilization of compensation 

payment. 

5 Supports to Vulnerable Groups and Women 

This project does not involve any vulnerable groups.  

Among the total Aps, 2902 persons are the females. The affected female has the 

same legal rights that the male has, including but not limited to land contracting, 
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accepting education, family planning and participating in elections.  In addition to the 

same resettlement policies, women will: 1) have priority in employment; 2) receive 

agricultural and nonagricultural skills training; 3) receive resettlement information and 

participate in public consultation; 4) attend a special FGD for women to improve 

resettlement awareness; and 5) have the right to sign the compensation agreement. 

6 Public Participation and Information Disclosure 

All APs have been informed of the key points of this RAP by various means, such 

as meetings, interviews, FGDs, public participation meetings and community 

consultations, and their opinions have been well incorporated into this RAP. 

During the project preparation phase, the support teams have been established in 

all affected villages. 3—5 representatives each village, which include women and 

village leaders. While in the RAP preparation phase, many issues that include policy 

advocacy, compensation and livelihood/income restoration have been discussed with 

the APs. Meantime, the PMO encourages the APs to participate in the resettlement and 

reconstruction work with the support of holding symposiums. Moreover, measures of 

enhancing policy advocacy and public participation will be improved through other 

channels and tools, such as notice and mobilization. 

During the project implementation phase, PIUs will explain the relevant policies 

and regulations, compensation standards, and resettlement programs, etc., so that APs 

can understand specific issues, and will be able to make adequate arrangements. 

Participation is also of equal importance and the strategy to encourage participation is 

included in RAP. Copies of RIBs, which contain key information, will be provided to 

the affected persons before RAP implementation. The RAP will also be issued on World 

Bank’s website and local government’s website. 

7 Grievance Redress Mechanism 

Establishing a Complaints / Disputes Resolving Management System (CRMS) 

aims to timely resolve the issues faced by the APs during compensation and 

resettlement. The possible complaints of the project may come from the collective land 

acquisition and so on. Local governments and village committees will take 

responsibility for coordinating and resolving the complaints and appeals during the 

resettlement process. “Supporting Group for Comprehensive Treatment of Ecological 

Environment of Qiandao Lake of Xin'an River” is also established to assist in handling 

disputes. APs can appeal for any aspect of the resettlement, including compensation 

standards and so on. The appeal channel of this project has been ensured with 
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establishing the local support team, and the relevant institutions will accept complaints 

for free. The reasonable expenses incurred will be paid in the unforeseeable cost of the 

project. 

8 Institutional Arrangement 

In order to ensure the successful implementation of the project, a project leading 

group in Jiande City has been established for overall leadership and high-level 

coordination. Meantime, to ensure the smoothly implementation of RAP, more 

measures have been conducted, such as strengthening the communication with the 

Zhejiang provincial PMO, capacity buildings for resettlement agencies and PMOs, 

arranging full-time staffs in PMOs in charge of resettlement implementation, 

coordination and organizations. These personnel are well-experienced and engaged in 

land acquisition related work for many years. 

9 Monitoring and Evaluation 

In order to ensure successful implementation of the RAP, internal and external 

monitoring on resettlement will be carried out. The Development and Reform Bureau 

of Jiande City, together with related agencies will provide a semi-annual internal 

monitoring report to the WB during the resettlement process. WB PMO of Zhejiang 

Provincial Housing and Urban-rural Construction Department will engage an 

independent monitoring agency to conduct the semi-annual external monitoring and 

evaluation. Monitoring and evaluation costs are included into the estimated resettlement 

budget. The cost of external monitoring is charged by the PMO of Jiande City. 

10 Resettlement Cost 

The resettlement cost of this project consists of the cost of permanent LA, 

compensation for affected infrastructures and ground attachments, and related taxes, 

management fees, etc. All the resettlement costs will be collected by Finance Bureau of 

Jiande City. 

The estimated resettlement cost for the project is 10.5051 million Yuan. Among 

them, 4.776 million yuan is paid for Permanent acquisition of rural collective land 

(45.46%). While, 62,700 Yuan is paid for ground attachments (0.6%). 

 

11 Due Diligence 

The expansion project of Shouchang Sewage Treatment Plant is located on the 

west bank of Chouchang River that is administrated by Shanfeng village of Jiande City. 

The compensations for the LA and ground attachments have been completed in 2008. 

The due diligence was conducted in March, 2017. Based on the due diligence, the APs 



 

VI 

 

are satisfied with the resettlement policy. Livelihoods and incomes of the APs have been 

restored, no remaining issues.  
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1 Background 

1. 1 Project Background and Purpose 

Qiandao Lake that is Xin'anjiang Reservoir, China's Yangtze River Delta region is 

the largest freshwater artificial lake and an important water source. Xin'an River system, 

originated in Anhui Huangshan Xiuning County, flows through Zhejiang Qiandao Lake 

into the Qiantang River, is an important ecological barrier in the Yangtze River Delta 

region. Qiandao Lake and the upper reaches of Xin'anjiang River, beautiful scenery, 

pleasant climate, suitable for play and live, ecological strategic status is extremely 

important, and it’s our country at this stage rare and urgent need to protect the water 

ecological area. 

In order to strengthen the water resources and ecological environment protection 

in the Xin'anjiang River Basin, the water quality of the river basin is kept stable, and 

various functions such as water conservation, soil and water conservation, flood storage 

and biodiversity. Zhejiang Provincial People's Government to apply for loans to the 

World Bank to carry out the World Bank loans Zhejiang Qiandao Lake and the Xin'an 

River Basin Water Resources and Ecological and Environmental Protection Projects 

involes Jiande City and Jiande City. The total investment of the project is about $ 293.46 

million USD, including the World Bank loans of 150 million USD. 

The resettlement action plan is prepared for the Bank's project of the Jiande sub-

project (hereinafter referred to as "the project") of Zhejiang Qiandao Lake and 

Xin'anjiang River Basin Water Resources and Ecological Environment Protection 

Project. 

1.2 Summary of Project Composition and Impact of Resettlement 

1.2.1 Composition of the Project 

The Sub-project has 4 Components, located in the 3 towns and 2 streets of Jiande 

City (county-level city), Hangzhou, Zhejiang Province. The 3 towns and 2 streets are 

Shouchang town, Hangtou town, Datong town, Xin'anjiang Street and Yangxi Street.   

Component 1:  Landscape Management Improvement.  This component will 

support: 

 

(a) Low Impact Crop Production practice, to reduce non-point sources 

of pollution in the Xin’an river and Qiandao lake catchments in Jiande city. 

To address this issue, the project would promote: (a) soil nutrient 

management to reduce the use of  chemical fertilizers; (b) integrated pest 

management (IPM) practice including the use Biological prevention 

measures such as insect traps, lights and natural predators for the key 
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cropping systems to reduce the use of pesticides; and (c) conservation 

agriculture (CA) pilots by the use of low impact soil tillage and minimum 

tillage practices for the main crops to reduce soil erosion, run-off and 

nutrient loss.  

 

(b) Waste Management (LWM), through undertaking waste treatment for 

livestock farms identified in the selected project selected catchments. The 

project will provide sub-grants to participating farms to cost share the 

construction of LWM facilities and to promote the proper collection and 

treatment of pig and chicken manure.  

 

(c) Forestry Eco-System Protection, through improving the hydrological 

functions of plantations in the Qiandao catchment by replanting and /or 

inter planting pest infested and degraded plantation monocultures and 

abandoned farmlands with native species to form a mixed forest structure. 

It would also improve fire prevention and control operations. The 

component would focus mainly around the lakeshore, between the 

shoreline and the first ridge, where most degraded and monoculture forests 

are located and where most fires occur.  

 

(d) Wetland Management,by piloting the restoration and improvement of 

wetlands, to reduce pollution loads in water and enhance the water storage 

capacity and biodiversityof the catchment,  One wetland located in 

Hangtou township in Jiande will be used to demonstrate the wetland 

management technical design and long-term operation.  

 

Component 2:   Water Resources Management Improvement  

This component would support:  

 

(a) Wastewater Management.  In particular, it would finance expanding one 

existing wastewater treatment plant (WWTP) from 5,000 m3/day to 10,000 

m3/day and build the associated sewer trunk main and network to collect and 

treat the wastewater from two townships, which will serve as shared 

environmental infrastructure for two townships in Jiande city.  

 

(b) Water Course Improvement.  Water course improvements, greening and 

landscaping will be used to increase water infiltration in project watersheds, 

expand water storage capacity, reduce peak run-off and non-point sources of 

pollution discharges, stabilize river bank slopes and reduce Total Suspended 

Solid (TSS) discharges into Qiandao Lake through the drainage channel of the 

crop field along the river bank. It will also provide irrigation water to the crop field 

along the river. The main project activities are: (a) the improvement of water 

courses through the rehabilitation of river embankments, the dredging of river 
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channels, and the rehabilitation weirs in the five selected catchments.  

 

(c) Potable Water Supplies in Rural Areas. The project would expand the 

existing piped network to provide potable piped water to around 218,000 rural 

inhabitants in 19 townships in the project area, all of whom presently depend on 

supplies from antiquated and poorly managed installations, as well as to upgrade 

and expand supplies to a further 8 villages (clusters) by replacing certain aging 

pipe distribution networks. 

 

Component 3: Institutional Capacity Building, Monitoring and Project 

Management   

 

This component would finance technical assistance, training, research/studies, 

extension, awareness raising, monitoring and evaluation, as well as the project 

management.  
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Table 1 Components of Jiande Sub-project 

 

Project 

Name 

Component 

Name 

Project Town / 

Community /street 

Village Project Construction Scale and Parameters Resettlement Impact 

Low 

Impact 

Crop 

Production 

Practice 

Component 

Bridge 

renovation 

project 

Datong Town Yongping  

Qingtan 

Xuhan 

12 bridges reconstructed along Qingtan River Temporary occupation of state - 

owned unused land, no APs 

Forest Fire 

Emergency 

Corridor 

Project 

Xin’anjiang Street Youyi 13 km Fire emergency access, 10 km drainage channel, 

8800 m3, retaining wall, 40 drainage culvert, 4 public 

toilets. 

Permanent collection of collective 

forest land, without affecting the 

livelihood of the farmers 

Construction of 

Baolingkeng 

Reservoir Central 

Section of Hangtou 

Town 

Wulong 9 km Fire emergency access road, including 8.203km 

main road lasts for, branch line length 0.815km, road 

width 4 meters. 

Permanent collection of collective 

forest land, without affecting the 

livelihood of the farmers 

Ecological 

wetland 

project 

Upstream of 

Shouchang River, 

Nanba section 

Nanba The proposed wetland area is the upgrading of the 

natural wetland in the original floodplain area, with a 

total area of about 16,247.2 m2 

Within the river bank, the existing 

floating beach, only involved in the 

construction period of temporary land, 

no APs  

Sewage 

treatment 

plant phase I 

extension 

project 

Shouchang Town Shanfeng Rough grille and pump station will utilize the land 

acquisitioned in first phase of the project 

The construction of contents within 

the sewage treatment plant is located 

in a range of wall, the land was 

acquisitioned in 2008 

Agricultural 

non-point 

source 

pollution 

control 

project 

A total of Datong 

Town, Hang Town 

and Shouchang 

Town, 3 townships 

and 75 villages. 

 Organic fertilizer and soil testing formula fertilizer 

promotion; Pest and disease prevention and control; 

Aquaculture non - point source pollution control 

project; Construction of ecological ditch 

Temporary land occupation 

Plantation 

Restoration 

and 

Involving a total of 3 

towns, 13 villages; 

two state-owned 

 Afforestation, Forest facies transformation, Health 

management 

Temporary land occupation 
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Project 

Name 

Component 

Name 

Project Town / 

Community /street 

Village Project Construction Scale and Parameters Resettlement Impact 

Afforestation forest 

      

Water 

Resources 

Manageme

nt 

Improveme

nt 

Component

: 

River 

comprehensi

ve renovation 

project 

Shouchang Town Chengdon

g 

Ecological embankment improvement, 1.8km (left and 

right bank, each is 0.9km) 

Temporary occupation of state - 

owned land without compensation 

Wulongxi 

comprehensi

ve 

management 

project 

Hangtou Town Dadianko

u 

Pengjia 

Qianyuan 

Wulong 

Hangtou 

Shimuling 

Hangchua

n 

13 ecological weirs with the average height about 1.2 

meters; 12.2 km ecological embankment improvement, 

4.2 km embankment ecological restoration, 16.2 km 

embankment greening, 10.3 km drainage channels in 

forest area, 12 mountain pools; drip irrigation facilities 

Installation for 1,000 m land 

Temporary land occupation, 

agriculture, forestry construction, 

unused land, involving no land 

acquisition 

Datong Town 

Datong 

Creek, Feng 

Jiaxi, 

Qingtan 

Creek, 

Zhenyuan 

Creek 

comprehensi

ve 

management 

project 

Datong Town Datong 

Sancun 

Langjia 

Xuhan 

Xikou 

Songxi 

Zhujia 

Shangma 

Zhenyuan 

Futang 

Chaoyang 

Qingtan 

Panshan 

Datong Creek, Fengjia Creek, Qingtan Creek, 

Zhenyuan Creek ecological comprehensive 

management, total length of 35.78 km, including river 

greening, village ecological revetment and so on. 

temporary land occupation 
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1.2.2 Overview of the Impact of Resettlement 

According to the resettlement impacts survey, the project involves permanent land 

acquisition, temporary land occupation, and ground attachments. The main resettlement 

impact of this project is as follows: 

➢ Permanent land acquisition: The project will have acquired 199 mu of 

collective forest land, a total of 63 households with 196 persons will be 

affected. Among that: Hangtou town acquiring 18 mu, affecting 33 households 

with 108 persons; Xin'anjiang street acquiring 155.80 mu, affecting 19 

households with 53 persons; Yangxi street acquiring 25.20 mu, affecting 11 

households with 35 persons. 

➢ Temporary land occupation: The project covers a total of 1626.15 mu of land, 

of which 5 mu state-owned land, accounting for 3.01% of the temporary land; 

collective land 1621.15 mu, accounting for 99.69% of temporary land area. 

Temporary land occupation affected 1799 households, 5553 persons. 

➢ The total number of projects affected is 1862 households 5749 persons. Among 

that, collective forest land acquisition, affecting 63 households 196 persons. 

Temporary land occupation affected 1799 households, 5553 persons. Among 

the total APs, 2902 persons are the females. 

The construction content of the project and the main types of resettlement are listed 

in Table 2. 

Table 2 Resettlement Impacts of The Sub-project 

 

Category 

Low Impact 

Crop 

Production 

practice 

Component 

Water Resources 

Management 

Improvement 

Component 

Sub total 

Collect collective land Mu 199 0 199 

Among that: cultivated 

forest land 
Mu 199 0 

1  

Temporary occupation 

of collective land 
Mu 11 1615.15 1626.15 

APs 

Land 

acquisition 

Households 63 0 63 

Persons 196 0 196 

Temporary 

land 

occupation 

Households 16 1783 1799 

Persons 79 5474 5553 

Total Persons 275 5474 5749 
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1.3 Project Benefit and Impact Areas 

1.3.1 Project Beneficiary Areas 

After the implementation of this project, the capacity of watershed sewage 

collection treatment and disaster response will be effectively improved, strength the 

ability of soil and water conservation and flood control, and promote the intensive use 

of water resources, greatly protect and improve the Shouchang River Basin water 

environment and ecological environment. The scope of service of the project is 

radiation throughout the city of Jiande, with a total benefit of 559,200 persons.  

1.3.2 Project Affected Areas 

The impact of the resettlement of the project includes permanent rural collective 

land acquisition, temporary land occupation, and ground attachments. 

The direct impact areas of the project are mainly distributed in three townships 

(Shouchang Town, Hangtou Town, Datong Town) and two streets (Xin'anjiang Street 

and Yangxi Street ) of the Jiande City, Acquiring rural collective land directly affect the 

population of 63 households (196 persons) and Temporary land occupation of 1799 

households (5553 Persons). 

1.4 Project Resettlement Action Preparation 

From February 6 to February 26, 2016, Jiande municipal agencies carried out work 

in accordance with the preliminary draft of the feasibility study report of Jiande City 

and the project information disclosures. 

From March 20 to 25 March 2016, Jiande municipal agencies conducted a 

supplementary survey on the impact of the new project on the Resettlement impact of 

the latest Jiande Feasibility Study Report to analyze the resettlement impacts. 

March 30, 2016, Jiande municipal agencies submitted the "World Bank loans 

Zhejiang Qiandao Lake and the Xin'an River Basin Water Resources and Ecological 

Environment Protection Project (Jiande) resettlement action plan" draft. 

     From July 22, 2016, Hohai University conducted resettlement impact survey with the 

supports from townships and village committees.  

September 20, 2016, Hohai University submitted "World Bank loans Zhejiang 

Qiandao Lake and Xin'anjiang River water resources and ecological environment 

protection project resettlement action plan" draft. 

October 25, 2016, Hohai University submitted "World Bank loans Zhejiang 

Qiandao Lake and Xin'anjiang River water resources and ecological environment 

protection project resettlement action plan" draft. 
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1.5 Measures of Avoiding or Minimizing LA and Resettlement 

1.5.1 Project Design and Site Selection Principles 

As far as possible to reduce land acquisition and removal. In the stage of 

engineering design,the land acquisition and relocation will be minimized. The main 

principles are as follows: 

Avoid or minimize the occupation of existing and planning residential areas；Avoid 

or minimize the occupation of high quality cultivated land；Avoid or minimize the use 

of environmental sensitive areas. Use existing national and local roads to the draft 

construction areas. 

It will beaccord with the overall development plan and the relevant special plan 

requirements of Jiande City, and the project design and location principle will be able 

to promote the realization of the planning objectives. 

Implement the basic national policies of road traffic, drinking water safety and 

environmental protection. Implement the relevant policies, regulations, norms and 

standards in the fields mentioned above,which formulated by state. 

Adhere to the national policies of environmental protection and energy 

conservation. Reduce pollution to the surrounding environment, and make the rational 

planning of green land, build green projects. 

1.5.2 Project Planning and Design Phase 

The project authorities have designed some affective measure in planning and 

design phase to reduce the construction impacts of the project on social and economic 

condition of the locals. 

➢ In the planning phase of the project, to reduce land acquisition and resettlement 

to reduce the negative impact of the project on the local economy used as a 

key factor in project optimization selection. 

➢ In the process of locating the layout of the project, the design unit makes 

reasonable analysis of the line direction, laying the pipe network in the middle 

or edge of the road, optimizing the construction methods, minimizing the 

housing demolition. 

➢ Optimization design, reasonable arrangement of the project. As far as possible 

occupy the wasteland, sloping land and state-owned and minimize the 

acquisition of arable land. 
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1.5.3 Construction Stage of Project 

➢ Reduce the impacts of pipeline excavation. In the process of pipeline 

excavation, the working surface will be properly spray to keep a certain 

humidity. Meanwhile, the fence or partial fence will be adopted to reduce the 

diffusion range of construction dust. And dust emissions. Building materials 

and construction waste will be cleaned in time. Beware of truck loading, and 

try to cover, airtight measures, reduce the spilled ways and timely cleaning the 

dirt and dust scattered on the road.  

➢ Pipe network excavation. Network excavation as far as possible in the fall and 

winter season, so that soil erosion can be reduced. Especially during the Tour 

season, the excavation of the network will be avoided and the impacts on the 

local tourism will be reduced. 

➢ Does not utilize arable land during the crop season.  

➢ To reduce the constructions impact on farmer’s cultivation and harvesting, it 

is better to avoid the construction in the harvesting season. 

➢ 5) Disclose construction information in advance: The project construction team 

needs to inform the affected farmers in advance to reduce the loss of 

agricultural input / output 

➢ Farmland restoration. In the course of construction, the soil of the tillage layer 

needs to be piled up centrally and backfilled to reduce the losses of the farmers. 

1.5.4 Land Acquisition and Implementation Stage of Project 

When land acquisition and resettlement are unavoidable, in order to reduce the 

project impacts on the local, the following measures will be taken: 

1) Strengthen the collection of basic data and analyzed the local socio-economic 

status and future development in depth, working out feasible RAP according to the local 

conditions and ensure that the persons who affected by the project are not hurt by the 

component construction. 

2) Encourage public participation actively, strengthen information disclosure and 

accept the supervision of APs. 

3) Strengthen the internal and external monitoring, establish efficient and 

unobstructed feedback mechanism and channel. Shorten the information processing 

cycle as much as possible in order to ensure all kinds of problems which appeared in 

the process of the project implementation can be resolved timely.  
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1.6 Linkage Project2 Identification 

Sewage treatment plant phase-I extension project of Jiande Sub-project is located 

in Shanfeng Village, Chengnan City (Shouchang). The Land Acquisition compensation 

and compensation for crops have been completed in 2008. In March 2017, the 

resettlement team from Hohai University conducted the resettlement due diligence on 

the land acquisition. The survey results show that: the APs are relatively satisfied with 

the compensation, resettlement policies and resettlement results. Their livelihood and 

income have been restored. Relevant resettlement due diligence can be found. 

                                                             
2According to World Bank policy, the linkage projects refer to those that: (a) have a direct and significant 

relationship with Bank-assisted projects; (b) It is necessary to achieve the objectives set out in the project 
documents; (c) Projects carried out with project over the same period, or planned for the same period as 
project. 
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2 Project Impacts 

2.1 Project Impacts Survey 

2.1.1 Project Survey Process 

The owners of each components, with the assistance from National Research 

Center for Resettlement of Hohai University, co-conducted the impacts survey with 

local township government, County Construction Bureau, Land Resources Bureau, 

Environmental Protection Bureau, Water Resource Bureau and other departments of 

Jiande City separately in February, June, July of 2016. The cut-off day was set up as 

July 22, 2016.  

During the impacts survey process, the APs participated the survey. The 

investigation team also collected the APs’ opinions on land acquisition and resettlement, 

and carried out extensive consultations. The social and economic investigation team 

also carried out the sampling questionnaire surveys within the affected areas. As as a 

result, a total of 103 households were surveyed. The impact survey situation and process 

are shown in table 4 

Table 3 Project Physical Indicators Survey Organization 

Project name Survey time Survey method Survey organization 

Low Impact 

Crop 

Production 

practice 

Component 

February 12 - February 

25,2017; 

June 27 - July 5,2017  

APS household 

surveys, field surveys 

and household 

socioeconomic surveys 

Jiande City Development 

and Reform Commission, 

Related township 

government, Hohai 

University 

Water 

Resources 

Management 

Improvement 

Component 

February 12- February 

25, 2017; June 27 - 

July 5, 2017; 

September 17, 2017 

APS household 

surveys, field surveys 

and household 

socioeconomic surveys 

Jiande City Development 

and Reform Commission, 

Related township 

government, Hohai 

University 

 

2.1.2 Public Participation in Project 

Under the guidance of experts in technical assistance and consultation, Jiande 

World Bank loan leading group, project design unit and Hohai University investigation 

group, have carried out a series of socio-economic surveys and public opinion 

consultation (including 30% women) since February 2017. During the preparation of 

the project, Jiande City World Bank loan leading group, World Bank loan leading group, 

Project implementation unit and Project design unit had extensive negotiations about 

the land acquisition and resettlement of this project. Public participation activities in 

the project are detailed in table 5.
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Table 3Public Participation Which has already been Launched 

 

Component Time Location Participants 
The reaction problems of the affected 

person 
Measures 

Low Impact 

Crop 

Production 

practice 

Component 

Feb,2017 -

March,201

7 

Jiande City 

Developmen

t and Reform 

Commission 

Staff of 

investigation 

organization, 

representatives 

of Shouchang 

Town, Hangtou 

Town and 

Datong Town. 

affected persons 

Compensation standard for permanent 

land acquisition and temporary land 

occupation; Land quality after 

reclamation 

 

Timely public standards of permanent land acquisition, 

temporary land occupation; Topsoil will be concentrated 

and backfilled in the process of temporary land 

occupation; 

 

Water 

Resources 

Management 

Improvement 

Component 

Feb,2017 -

July,2017 

Hangtou 

Town,  

affected persons crop compensation standard; temporary 

employment; post-reclamation quality 

assurance 

 timely disclosure of RIB; Land Resources Bureau, and 

other departments to carry out policy advocacy 
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2.2 The Scope of Project Impact 

According to the project feasibility study report, the impact scope of the project 

includes three townships, two street offices (Shouchang Town, Hangtou Town, Datong 

Town, Xin'anjiang Street and Yangxi Street) in Jiande City.  

2.3 Project Impact 

According to the impacts survey and analysis, the main categories of the project 

include:  

1) Permanent land acquisition of rural collective land; 

2) Temporary land occupation;  

3) ground attachments. 

2.3.1 Project Affects Population 

The project has a direct impact on the population of 5749 persons. Among them, 

Shouchang Town 11 households (34 persons), Hangtou Town 182 households (614 

persons), Xin’an Street 19 households (53 persons), Yangxi Street 11 households (35 

persons). Temporary land occupation affected 1799 households (5553 persons).Among 

the total APs, 2902 persons are the females. 

The project directly APs as shown in Table 6. 

 

Table 4 Project Affects Population 

 

Town / 

Street 

Village / 

Communi

ty 

Land acquisition Temporary land 

occupation 

Total 

2  Househol

ds 

perso

ns 

Househol

ds 

perso

ns 

Households perso

ns 

Fema

le 

Shoucha

ng Town 

Dongmen 0 0 11 34 11 34 15 

Subtotal 0 0 11 34 11 34 15 

Hangtou Qianyuan 0 0 19 61 19 61 30 
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Town / 

Street 

Village / 

Communi

ty 

Land acquisition Temporary land 

occupation 

Total 

2  Househol

ds 

perso

ns 

Househol

ds 

perso

ns 

Households perso

ns 

Fema

le 

Wulong 33 108 23 74 56 182 89 

Hangtou 0 0 18 63 18 63 31 

Hangchua

n 

0 0 14 46 14 46 23 

Shimulin

g 

0 0 17 63 17 63 32 

Pengjia 0 0 13 45 13 45 22 

Juetang 0 0 14 48 14 48 24 

Dadianko

u 

0 0 31 106 31 106 52 

Subtotal 33 108 149 506 182 614 303 

Datong 

Town 

Yongpign 0 0 65 196 65 196 95 

Qingtan 0 0 275 823 275 823 429 

Xuhan 0 0 270 797 314 958 413 

Shuangxi

kou 

0 0 42 158 42 158 88 

Panshan 0 0 79 279 79 279 137 

Datong 0 0 157 471 157 471 237 

Chaoyang 0 0 118 364 218 664 201 

Futang 0 0 284 882 284 882 431 

Zhengyua

n 

0 0 349 1043 349 1043 513 

Subtotal 0 0 1639 5013 1639 5013 2544 

Xin’an 

Street 

Xin’an 19 53 0 0 19 53 27 

Yangxi-

Yoyi 

11 35 0 0 11 35 13 

Subtotal 30 88 0 0 30 88 40 

Total 63 196 1799 5553 1862 5749 2902 
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2.3.2 Permanent acquisition of Rural Collective Land 

The permanent collection of collective land in the project affected three township 

/ street offices, a total of about 199 mu of collective forest land, affecting 63 households 

196 persons, including 97 women.  

Project forest fire channel occupied by 199 mu of forest land only occupied, not 

levied.The permanent collection of collective land is shown in Table 7. 
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Table 5Permanent Rural Collective Land Acquisition of Jiande Sub-project 

Unit: mu 

 

Project 

name 

Townshi

p 

Component Administrative 

village / 

neighborhood 

committee 

Farme

rs 

group 

To occupy / 

collect 

collective land 

The number of 

persons affected 

Woodlan

d 

total Househol

ds 

perso

ns 

Fema

le 

Low 

Impact 

Crop 

Productio

n practice 

Compone

nt 

Hangtou 

Town 

Forest road Wulong - 18 18 33 108 53 

  Subtotal 18 18 33 108 53 

 Xinanjia

ng Street 

Forest Fire 

Emergency 

Corridor 

Project 

Xin'anjiang 

community 

- 155.8 155.

8 

19 53 27 

 

Yangxi 

Street 

Youyi - 25.2 25.2 11 35 13 

Subtotal 181 181 30 88 40 

Total 199 199 63 196 93 
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Overall, the project permanently levied 38.54 mu land, affected by land acquisition 

of 10 administrative villages on average the impact of cultivated land is only 0.01% -

0.42%. In other words, the land has little effect on the village. See Table 8 for details. 

 

Table 6 Impact on Collecting Rural Land 

Unit: mu 

City Affected 

Township 

Affected 

village 

Cultivated 

area 

Per capita 

arable land 

Total land 

area 

Levy arable land 

area Influence rate 

Jiande Hangtou 

Town 

Qianyaun 1096 1.591 0.3 0 - 

Wulong 747 2.165 20.9 2.4 0.32% 

Hangtou 2142 1.67 1.8 0.3 0.01% 

Hangchuan 1609 2.168 6.7 6.7 0.42% 

Shimuling 1637 1.057 0.5 0 - 

Pengjia 1047 0.959 0.4 0 - 

Juetang 2045 0.922 0.6 0 - 

Dadiankou 2110 1.531 1.3 0.2 0.95% 

Xin’anjiang

Street 

Xin’an 

jiang 

- - 115.8 0 - 

Yangxi 

Street 

Yangxi - - 25.2 0 - 

 

2.3.3 The Impact of Temporary Land 

The project will temporarily acquire 1626.15 mu of land, among which, 5 mu is 

the state-owned land, accounting for 0.31%; collective land 1621.15 mu land, 

accounting for 99.69%. The temporary land occupation will affect 1799 HHs 5553 

persons.  
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Table 7 Temporary Land Occupation of the Project 

 

Project name Township Subproject Temporary land 

occupation (mu) 

Total area (mu) APs 

Households Population Female 

 State-

owned 

land 

percent % collectiveUnused 

land 

percent %     

Low Impact 

Crop 

Production 

practice 

Component 

Hangtou 

Town 

Forest Road Project 0 0% 6 100% 6 16 79 38 

Subtotal 0  6  6 16 79 38 

Datong 

Town 

Bridge reconstruction project 5 0% 0 0% 5 0 0 0 

Subtotal 5  0  5 0 0 0 

Total 5  6  11 16 79 38 

Water 

Resources 

Management 

Improvement 

Component 

Shouchang Integrated water management project 0 0% 4 100% 4 11 34 15 

Subtotal 0  4  4 11 34 15 

Hangtou 

Town 

Construction of 13 ecological barrage 0 0% 6 100% 6 20 62 30 

Construction of 12 high mountain reservoirs 0 0% 4 100% 4 9 30 14 

Reconstruction of 12.2 km embankment ecological 0 0% 5 100% 5 30 95 46 

4.2 km ecological restoration 0 0% 3 100% 3 19 61 29 
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Project name Township Subproject Temporary land 

occupation (mu) 

Total area (mu) APs 

Households Population Female 

 State-

owned 

land 

percent % collectiveUnused 

land 

percent %     

Construction of 16.2 km forest drainage ditch 0 0% 5 100% 5 34 106 51 

Construction of 12 high mountain reservoirs 0 0% 4 100% 4 21 73 32 

Subtotal 0  35  35 155 495 232 

Datong 

Town 

Ecological comprehensive management of Datong 

Creek ,Fengjia Creek, Qingtan Creek, Qingtan Creek，

Zhenyuan Creek 

0 0% 1576.15 100% 1576.15 1783 5474 2674 

Total 0  1576.15  1576.15 1783 5474 2674 

 Total  0% 1615.15  1615.15 1799 5553 2921 

Percent % 0.31% 99.69% 100.00% -   

Total(mu) 5 1621.15 1626.15 1799 5553 2959 
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2.3.4 Vulnerable Groups 

This project does not involve vulnerable groups. 

2.3.5 Ground Attachment 

The ground attachments of this project mainly include drains, scattered fruit trees. 

The Project Affects Ground attachments see Table 10 for details. 

 

Table 8 The Project Affects Ground Attachments 

Project Unit Amount 

Drainage channels m2 36 

scattered trees - 200 
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3 The Social and Economic Characteristics and Impact Assessment 

3.1 Social and Economic Backgrounds in Zhejiang Province 

Zhejiang Province is located in the southeast coast of China, the south wing of the 

Yangtze River Delta. East of the largest river 

Qiantang River, due to the river twists and turns, 

called the river, also known as Zhejiang, the 

province to Jiang name, referred to as 

"Zhejiang”, the provincial capital is Hangzhou.  

It’s east-west and north-south straight-line 

distance of about 450 km, land area of 10.18 

million square km, 1.06% for the country, is one 

of the smallest provinces in China. 

The province now has 11 provincial cities, under the jurisdiction of 90 counties 

(cities, districts), of which 22 county-level cities, 36 counties, 32 municipal districts. 

According to a sample survey of 5% of the population in the entire province in 2016, 

the total permanent resident population in the province at the end of the year was 55.9 

million, an increase of 510,000 over the previous year. Among them, the male 

population is 28.67 million and the female population is 27.223 million, accounting for 

51.3% and 48.7% of the total population respectively. The annual population of 62.4 

million persons, the birth rate was 11.22 ‰; the death toll was 307,000, the mortality 

rate was 5.52 ‰; the natural growth rate was 5.70 ‰. The urbanization rate was 67.0%, 

an increase of 1.2 percentage points over the previous year. 

Initial accounting, the annual gross regional product (GDP) of 464485 million 

yuan, up 7.5% over the previous year in which the added value of the primary industry 

was 196.6 billion yuan, the added value of the secondary industry was 2.0518 trillion 

yuan and the added value of the tertiary industry was 2.41 trillion yuan, up by 2.7%, 

5.8% and 9.4% respectively. The contribution rate of tertiary industry to GDP growth 

was 62.9%. The value-added structure of the three industries was adjusted from 4.3: 

45.9: 49.8 in the previous year to 4.2: 44.2: 51.6 in the previous year, with a 1.8 

percentage point increase in the proportion of the tertiary industry. Per capita GDP was 

83,538 yuan (converted into 12,577 U.S. dollars at the average annual exchange rate), 

an increase of 6.7%. Full labor productivity of 124,000 yuan / person, according to 

comparable prices increased 6.8% over the previous year. 
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3.2 Social and Economic Backgrounds of Jiande City 

Jiande City is located in the west of Zhejiang Province, the upper reaches of 

Qiantang River, Hangzhou - Huangshan gold tourist line in the middle, located at 

latitude 29 °13 '- 29 °46', longitude 118 °54 '- 119 °45'. East adjacent to Pujiang County, 

south adjacent to Lanxi City and Longyou County, Southwest adjacent to Quzhou 

Qujiang District intersection. Northwest adjacent to Jiande City, northeast adjacent to 

Tonglu County. The water system of Jiande City belongs to the Qiantang River basin, 

with Xin'anjiang and its tributaries Shouchangjiang and Lanjiang, Fuchunjiang 4 large 

rivers and 38 small and medium streams. Territory mountains and hills accounted for 

88.6% of the total area of the city. Jiande City, a total area of 2321 square km, the total 

population of 509,200 persons, under the jurisdiction of three streets, 12 towns, a 

township. In 2016, the city's total population of 509,000, the regional GDP of 32.04 

billion yuan, three industrial structure ratios of 9.5: 52.4: 38.1. 

 

Table 9 Social and Economic Situation of Jiande City (2016) 

 

Serial 

numbe

r 

Indicator Category Unit Zhejiang 

Province 

Hangzhou 

City 

Jiande City 

1 GDP Billion 

yuan 

42886 100053.58 320.4 

2 Total fiscal revenue Billion 

yuan 

8549 2238.75 36.5 

3 Population Million 

persons 

5539 901.8 50.9 

4 Per capita GDP Yuan 77644 112268 62980 

5 Per capita disposable income of 

urban residents 

Yuan 43714 48316 38102 

6 Per capita disposable income of 

rural residents 

Yuan 21125 25719 20033 

7 Tertiary structure ratio - 4.3:45.9:49.

8 

2.9:38.9:58.2 9.5:52.4:38

.1 

 

3.3 The Affected Area, The Villages and Towns Social and Economic Conditions 

 

The four Components of the project will affect 3 township and sub-district office 

With the total population about 12 million in which women are counts about 56% of 
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the total population. Among those, the primary industry has a unique development 

environment, the second and third industries accounted for a larger proportion of GDP, 

all play an important role in the local economy. In 2016, the per capita net income of 

farmers in the region was about 15127-19482 yuan, per capita net income of urban 

residents was reached 20960-25168 yuan. It reflects that the socioeconomic situation is 

good. 

3.3.1 Hangtou Town 

Hangtou town is located in the southwest of Jiande City, named after the original 

resident Hangtou village. It’s east is adjacent to Shouchang Townand the south at the 

junction of the Longyou County Zhitang and Hengshan town. It’s west is adjacent to 

Datong Town, the north at the junction of Shiping Township, Tongjia Town. It’s 

administrative area is 153 square km, under the jurisdiction of 42 administrative 

villages and 2 neighborhood committees, the town's total population is 3.5 million 

persons. Distance to the streets of Xin'anjiang only 17 km and distance to Hangzhou, 

120 km. The road of Hang Xinjing Expressway, 320 State Road and 023 provincial 

highways run through the whole territory, flatted open area and the traffic is very 

convenient. Agriculture of Hangtou Town is very developedand Hangtou Town is 

Jiande City's grain-producing city and also is the Provincial key soil and water 

conservation area. The resources of the territory are very rich, there are Neolithic sites 

Yangshugang, which is a national scenic area "Lingqi Dongtian" location. 

3.3.2 Xin'anjiang Street 

Xin'anjiang Sub-district is located in the south of Zhejiang Xin'an River, 121 km 

east of Hangzhou, the regional area is 101 square km. In 2016, the population of 

Xin'anjiang Sub-district is 71571, the total output value is 16.23 billion yuan, up 15% 

over the previous year; of which, the add value of the tertiary industry is 4.63 billion 

yuan, up 18% over the previous year. Income of rural per capita net is 15,773 yuan, 

which shows an increase of 9.2% over the previous year. 

3.3.3 Yangxi Street 

Yangxi Sub-district is a grassroots administrative area, located in the east gate of 

the Jiande municipal government, in the north and south sides of Xin'anjiang, Is one of 

the Xin'anjiang city "eastward extension of the south, along the river development" 

strategy key areas. Yangxi Sub-district administrative area consist of 76.62 square km, 

the total population is 16995, administering 5 administrative villages, , a total of 224 
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hectares of arable land and 6067 hectares of woodland. 

The socio - economic Status of the townships affected by the project is shown in 

Table 25. 

Table 10 Socio-economic Profile of Affected Sub-districts / towns 

Serial 

number 
Project Unit 

Hangtou 

Town 

Yangxi Sub-

district  

Xin’anjiang 

Sub-district  

1 
Household 

population 
Persons 33901 16995 71571 

1.1.1  

Among : non-

agricultural 

population 

Persons 358 1255 41695 

2 GDP 
Million 

yuan 
188719 1289000 1623000 

2.1 Primary industry 
Million 

yuan 
28632 7412 12690 

2.2 Secondary industry 
Million 

yuan 
135136 852681 1082900 

2.3 
Among: industrial 

added value 

Million 

yuan 
8678 24646 43268 

2.3 Tertiary Industry 
Million 

yuan 
24951 428907 527410 

3 
Total investment in 

fixed assets 

Million 

yuan 
7823 389562 422242 

4 
Industrial sales output 

value 

Million 

yuan 
114853 521000 374800 

5 

Total retail sales of 

social consumer 

goods 

Million 

yuan 
84357 614853 725481 

6 Scale export volume 
Million 

yuan 
6523 58740 64200 

7 
Actual use of foreign 

capital 

Ten 

thousand 

dollars 

641 4221 5312 

8 Local fiscal revenue 
Million 

yuan 
377 11898 13781 

9 

Per capita disposable 

income of urban 

residents 

Yuan 21985 23789 25168 
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10 
Per capita net income 

of farmers 
Yuan 18138 17852 15773 

 

3.3.4 Affected Village / Community Socioeconomic Situation Street 

The project covers 3 village-level communities in three township / neighborhood 

offices. See Table 12.  

Qianyuan Village have 21 farmers group, 542 households 1745 persons, which 

includes 802 male, agricultural population about 1745 persons, the total land area is 

12033 mu (in which 1096 mu of arable land, garden 105 mu, 10715 mu of woodland). 

The total labor force is 1160 persons, engaged in agricultural labor force has 450 

persons (which accounting for 60.62% of labor force). The total number of migrant 

workers of the village is 710, (61.21% of the labor force), of which there are 565 farmers’ 

main living source is migrant works, accounting for 48.71% of the labor force. In 2016, 

the village of agricultural income was 4.52 million yuan, migrant workers income was 

2.17 million yuan, and net annual income per capita was 18023 yuan. 

Wulong village consists of eight farmers group, 235 households 1617 persons, 

including 744 men. Agricultural population is 1617persons, the total land area is 12356 

mu, of which 747 mu of arable land, 250 mu of garden, 11356 mu of woodland. The 

total labor force is 894 persons, agricultural labor force has 542 persons, (accounting 

for 60.62% of the labor force) and the number of migrant workers is 352 (accounting 

for 39.37% of the labor force), of which 314 persons’ main livelihood are migrant works, 

accounting for 35.12% of the total labor force. In 2016, the agricultural income was 

6.78 million yuan, the migrant workers income was 9.1 million yuan, the net annual 

income per capita was 18027 yuan. 

Hangtou village has 43 villager groups, 1358 households (3578 persons), 

including 1610 male. The number of agricultural population is 3578, the total land area 

is 13851 mu, including 1417 mu of arable land, 252 mu of garden, 11292 mu of 

woodland. The total number of labor force is 1788, of which there are 1355 agricultural 

labor force (accounting for 75.78% of the labor force), and the number of migrant 

workers is 433, (accounting for 24.22% of the labor force). Among that, there are 368 

persons’ main livelihood are migrant works, accounting for 20.58% of the total labor 

force. In 2016, the total agricultural income was counted about 19.9 million yuan and 

for migrant workers income was 13.88 million yuan, the net annual income per capita 

was 18,245 yuan.Hangchuan village has 20 villager groups, consisting of 665 
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households (2383 persons), which includes 1072 male. The number of agricultural 

population is 2383, the total land area is 22299 mu (including 2142 mu of arable land, 

458 mu of garden, 19663 mu of woodland). The total number of total labor force is 

2311 of which there are 1536 agricultural labor force (accounting for 67.63% of the 

labor force); and the number of migrant workers is 748 (accounting for 32.37% of the 

labor force). Among that, there are 625 persons’ main livelihood are migrant works, 

accounting for 27.04% of the total labor force. In 2016, the total agricultural income 

was 20.44 million yuan and the migrant workers income was 37.5 million yuan, the net 

annual income per capita was 18,191 yuan. 

Shimuling village has 20 villager groups, 590 households (1765persons), 

including 811 male. The number of agricultural population is 1765, the total land area 

is 12321 mu, (including 1637 mu of arable land, 1042 mu of garden and9582 mu of 

woodland). The number of total labor force is 985 in which there are 470 agricultural 

labor force (accounting for 47.72% of the labor force) and migrant workers is 

515(accounting for 52.28% of the labor force), among which, 302 persons’ main 

livelihood are migrant works, accounting for 30.66% of the total labor force. In 2016, 

the total agricultural income was 8.35 million yuan and for migrant workers income 

was counted about 7.56 million yuan. The net annual income per capita was 18,012 

yuan. 

Pengjia village has 11 villager groups, which consist of 320 households (1004 

persons), including 452 male. The number of agricultural population is 1004, the total 

land area is 6401 mu, (including 1047 mu of arable land, 30 mu of garden, 9582 mu of 

woodland). The number of total labor force is 645 of which there are 320 agricultural 

labor force (accounting for 49.61% of the labor force) and the number of migrant 

workers is 325 (accounting for 50.39% of the labor force), among which, 326 persons’ 

main livelihood are migrant works, accounting for 50.54% of the total labor force. In 

2016, the total agricultural income was 6.3 million yuan and migrant worker’s income 

was 4 million yuan. The net annual income per capita was 18,028 yuan. 

Juetang village has 23 villager groups consist of 685 households (1885 persons), 

including 867 males. The number of agricultural population is 1885, the total land area 

is 11602 mu, including 2015 mu of arable land, 528 mu of garden, 18911 mu of 

woodland. The total number of total labor force is 905 of which there are 450 

agricultural labor force (accounting for 49.72% of the labor force) The number of 

migrant workers is 455(accounting for 50.28% of the labor force), among which, 210 
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persons’ main livelihood are migrant works, accounting for 23.20% of total the labor 

force. In 2016, the total agricultural income is 13.40 million yuan and migrant worker’s 

income was 7.98 million yuan the net annual income per capita was 18,009 yuan. 

Dadiankou village has 40 villager groups consists of 1085 households (3308 

persons, including 1489 male). The number of agricultural population is 3308, the total 

land area is 22666 mu (including 2110 mu of arable land, 800 mu of garden, 19656 mu 

of woodland). The total number of total labor force is 1510 of which there are 780 

agricultural labor force (accounting for 51.66% of the labor force) and the number of 

migrant workers is 730(accounting for 48.34% of the labor force). The number of 

migrant workers was counted about 590(accounting for 39.07% of the labor force). In 

2016, the total agricultural income was 19.50 million yuan and the migrant worker’s 

income was noted about 15.40 million yuan. The net annual income per capita was 

18,189 yuan. 

Youyi village has 7 villager groups consist of 241 households (745 persons, 

including 327 male). The number of agricultural population is 745, the total land area 

is 3267 mu (including 452 mu of arable land, 67 mu of garden, 2758 mu of woodland). 

The total number of total labor force is 413 of which there are 184 agricultural labor 

force (accounting for 44.56% of the labor force) and the number of migrant workers is 

255 (accounting for 61.74% of the labor force). the number of migrant workers were 

counted about 216 (accounting for 52.3% of the total labor force). In 2016, the total 

agricultural income was 2.78 million yuan and migrant worker’s income was 8.86 

million yuan. The net annual income per capita was 124, 271 yuan. 
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Table 11Socioeconomic Profiles of Affected Villages 

 

Main indicators Hangtou Town Xin’anjiang 

and Yangxi 

Sub-district 

Qianyuan  Wulogn  Hangtou  Hangchuan  Shimuling  Pengjia  Juetang  Dadiankou  Youyi 

Population Total number of 

households 

(households) 

542 475 1358 662 580 320 685 1085 954 

Total population 

(person) 

1745 1617 3683 2403 1730 1047 1917 3230 3240 

Among          

Male 487 745 1694 1105 796 482 882 1485 3240 

Agricultural 

population (person) 

1745 1617 3578 2383 1730 1004 1838 3230 0 

Non-agricultural 

population (person) 

0 0 105 20 0 43 79 0 430 

Labor 

force 

Total labor force 1160 894 2311 1788 985 645 905 1510 2332 

Number of persons 

engaged in business 

30 19 49 20 42 23 27 38 698 

Number of persons 

working in off-site 

356 314 625 368 302 326 258 590 625 

Small private 

business 

64 209 374 345 375 158 270 452 349 
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Agriculture 710 352 1263 1055 266 200 410 430 660 

Land 

Status 

Arable land area 

(mu) 

1096 747 437 1417 1637 1047 2045 2110 1237 

Rice yield (kg / mu) 620 600 650 600 600 600 600 600 580 

Garden (mu) 105 250 57 252 1042 30 528 800 268 

Dry land (mu) 210 326 210 289 237 278 369 360 7896 

Paddy field (mu) 876 537 227 1026 1256 895 1589 1752 825 

Net 

income 

Per capita net 

income of farmers 

(yuan) 

18023 18027 18245 18191 18012 18028 18009 18189 15264 
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3.3.5 Results of the Sample Survey of the Basic Situation of the Affected 

Rural Households 

The family demographic survey including: 19 households (56 persons) in Wulong 

village, 1households(3persons) in Xin’an Jiang community, 1 household (2 persons)in 

Yangxi Sub-district. The total sample is 21 households and 61 persons, accounting for 

33.33% of the land affected. 

 

Table 12 Sample Survey Proportion Affected Households of Land Acquisition 

 

Village/Sub-

district 

Affected households of land 

acquisition 

Number of samples % 

/ Household Persons household Persons 
 

Wulong 33 108 19 56 57.58% 

Xin’anjiang 19 53 1 3 5.66% 

Yangxi 11 35 1 2 5.71% 

/ 63 196 21 61 33.33% 

 

 

3.3.5.1 Age Distribution 

Within the total 21 households (including 61 persons), the juveniles (ub-diyears 

old), the persons aged between 18 and 40 years, the persons aged between 40 and 60 

years, and the elderly persons (> 60 years old), accounted for 6.56%, 52.46%, 

19.67%and 21.31% of total investigated persons, respectively. More details given in 

Fig.1.  
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Figure 1 Age Distribution of the Sampled Persons 

3.3.5.2 Educational level 

Among the total 61 persons of the 21 households, total almost 0% of sample 

populations were illiterate. While the proportions for the persons who received primary 

school education, senior high / tech-education, and junior college were 4.91%(3 

persons), 8.2%(5 persons) ,54.1%(33 persons) and 32.79%(20 persons) respectively. 

More details given Figure .Error! Reference source not found. 

 

Figure 2The Literacy Status of the Sample Population 

 

3.3.5.3 Production Condition 

For the sampled 21 households including total 61 persons, the per capita area of 

farmland was approximately 0.61 mu. The farmlands were mainly used to produce rice, 

mulberry-leaves, Chinese walnut, and vegetables. Based on the field investigation, 

condition for the development of high-efficiency agriculture is limited because of the 

lower per capita land resources. Moreover, most of the work-force is in cities, which 

also limits the development of large greenhouses and other industries. 

3.3.5.4 Household Asset 

For the sampled 21 households housing construction area is 6783 m2, the average 

housing area is 323 m2 Mostly brick and concrete building. 

 

3.3.5.5 Labor force employment structure 

For the sampled 21 households (that including total 61 persons), there were 44 

0%7%

11%

37%

45%
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labor workers, of which 10 were employed in the enterprises, accounting for 25.81% of 

the total labor force; 12 persons were working outside, accounting for 20.43% of the 

total labor force; 16 persons engaged in sideline occupations, accounting for 24.73 % 

of the total labor force; 23 persons engaged in agricultural production, accounting for 

29.03 % of the total labor force. More details please see the Fig.3 

 

 

Figure 3 Labor Force Employment Structure 

3.3.5.6 Annual Household Income and Expenditure 

Through the survey of 21 households, 61 People’s household income and 

expenditure statistics. According to the household investigation, annual per capita 

household income was 21434.1 Yuan. It included 149.54 Yuan of agricultural-income 

(accounting for 0.7% of total income), 6500 Yuan of wage income (accounting for 

30.33%), 13511.11 Yuan of employment income (accounting for 63.04% of total 

income), and 1273.43 Yuan of other nonagricultural-income (accounting for 5.94% of 

total income).  

In terms of expenditure, annual per capita household expenditure was 47676.1 

Yuan. It included 903 Yuan of electric expenditure (18.94%),10Yuan of living water 

expenditure (0.21%), 900 Yuan of living expenditure (18.88%) and, purchase of home 

appliances and other expenses is 130 yuan/person, accounting for 2.73%; 242 Yuan of 

other expenses accounted for 5.08% of household total expenditure, respectively. More 

details please see the Table 29. 

From the income and expenditure structure, Agricultural income accounting for a 

very low share of household income, while workers account for a very high proportion 

29.03%

20.43%
24.73%

25.81%

Agriculture  work sideline  business
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of household income. This shows that the affected persons is less dependent on land. 

Therefore, the agricultural resettlement does not apply to this project. And this project 

only collects collective woodland, does not affect the farmers’ income and livelihood 

source. So, cash compensation can solve the problem.  

Household income and expenditure of households surveyed are shown in Table 15. 

 

Table 13 Rural Household Income and Expenditure Structure 

 

Project Total (yuan) Per capita (yuan / 

person) 

Structure ratio 

Family annual 

income 

Wages from 

enterprises 

702000.00 6500.00 30.33% 

Out of working 

income 

1459200.00 13511.11 63.04% 

Agricultural 

income 

16150.00 149.54 0.70% 

Sideline income 137530.00 1273.43 5.94% 

Total annual 

income 

2314880.00 21434.07 100.00% 

Annual 

household 

expenses 

Agricultural 

expenditure 

18910.80 175.10 3.67% 

Electricity 97524.00 903.00 18.94% 

Living water fee 1080.00 10.00 0.21% 

Communication 

fee 

32508.00 301.00 6.31% 

The cost of going 

to school 

21816.00 202.00 4.24% 

Medical fees 11232.00 104.00 2.18% 

Social security 

fee 

194400.00 1800.00 37.76% 

The cost of living 

non-staple food 

97200.00 900.00 18.88% 

Household 

appliances and 

other expenses 

14040.00 30.00 2.73% 

Other 26136.00 242.00 5.08% 

Annual 

expenditure 

514846.80 4767.10 100.00% 

Savings  16666.97 / 
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To sum up, from the sample survey, the project area of social and economic 

development level is higher, non-agricultural industry is more developed. Most of the 

affected village labor force is employed in non-agricultural employment (only 21.56% 

of the labor force is engaged in agricultural production and is the older labor force). 

Although the affected villages are agricultural accounts, but the agricultural income is 

not their main source of income (about 0.7% of total income), land acquisition on the 

affected households’ production and income has little effect. 
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4 Legal and Policy Framework 

In this project, for the successful completion of work on LA and Resettlement the 

policies adopted are relevant to People’s Republic of China, Zhejiang Provincial 

Government, Local Authorities and World Bank. 

The resettlement implementation of this project complies with the RAP. Any 

policy-changes in the process of the resettlement implementation, will be approved by 

World Bank.  

 

4.1 Domestic Resettlement Policy Framework 

 

Table 14 An overview of the Resettlement Policy Framework 

 

 
Policies 

Time in 

Force 

Nationa

l Level 

Land Administration Law of the People’s Republic of China 2004-8-28 

Regulations on the Implementation of the Land Administration Law of 

the PRC (Decree No.256 of the State Council) 

1998-12-27 

Decisions for Further Reform and Strengthen Land Administration of 

State Council ([2004] No. 28) 

2004-10-21 

Guidelines on Improving Compensation and Resettlement Systems for 

Land Acquisition (MLR [2004] No.238) 

2004-11-3 

Notice of the State Council on Strengthening Land Adjustment and 

Control (SC [2006] No.31) 

2006-8-31 

General Office of the State Council on Forwarding the Notice of the 

Ministry of Labor and Social Security on Improving Landless Peasants 

Employment Training and Social Security Work (GBF [2006] No. 29) 

2006-4-17 

Notice of the Ministry of Land and Resources on Advancing the 

Implementation of the Unified Annual Output Standard and 

Comprehensive Land Price (GTZF [2008] No. 135) 

2008-6-22 

Notice of the Ministry of Land and Resources on Advancing the 

Administration of Land Acquisition 

2010-6-26 

 

Zhejian

g 

Provinc

ial 

Level 

Measures of Zhejiang Province for the Implementation of the Land 

Administration Law of the PRC 

2000-6-1 

Regulations on the Management of Urban Housing Demolition in 

Zhejiang Province 

2007-3-29 

Urban Road Management Method in Zhejiang Province (Decree No.145 

of the Zhejiang People’s Government) 

2002-10-1 

Notice on the Issues of Urban Road Occupying and Mining Fee (ZJF 

[2007] No.136) 

2007-6-1 
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Policies 

Time in 

Force 

Notice on the Issuance of Rehabilitation Fee for Urban Road Excavation 

in Zhejiang Province (ZJC [1993] No.410) 

1993-11-1 

Methods of Land Reclamation in Zhejiang Province (Decree No.33 of 

the Zhejiang People’s Government) 

1993-6-9 

Measures for the Transfer of State-owned Land Use Rights in Cities and 

Towns in Zhejiang Province (Decree No.33 of the Zhejiang People’s 

Government) 

1992-3-12 

The Implementation Opinions of the People's Government of Zhejiang 

Province on Establishing the Social Insurance System for Urban and 

Rural Residents (ZZF [2009] No.62) 

2010-1-1 

Notice of the People's Government of Zhejiang Province on Adjusting 

and Improving the Policy of Compensation and Resettlement of Land 

Acquisition (ZZF [2014] No.19) 

2014-4-29 

 

Jiande 

City 

Notice of the Jiande Government on Supports of Collecting Urban Public 

Infrastructures (JZ [2003 No.28]) 

2003-9-1 

Opinions on the Further Promotion of Land Reclamation Works (JZH 

[2010] No.20) 

2010-3-3 

Measures of Forest Right Circulation and Mortgage Administration (JZH 

[2013], No.58) 

2013-5-13 

Notice of Adjusting the Basic Endowment Insurance Treatment Standard 

of Landless Peasants (JZH [2013] No.59) 

2013-5-13 

Notice on the Policy of Further Clarifying the Policy of Basic 

Endowment Insurance of Landless peasants (JZH [2015] No.101) 

2015-7-15 

Notice on Adjusting the Comprehensive Land Price for Land Acquisition 

in Jiande City (JZH [2014] No.119) 

2014-9-4 

 

World 

Bank 

Operational Policy OP4.12 on Involuntary Resettlement and Appendixes 2002-1-1 

Bank Procedure BP4.12 on Involuntary Resettlement and Appendixes 2002-1-1 

 

The Land Administration Law of the PRC is the main policy basis of the Project. 

The Ministry of Land and Resources and the Zhejiang Provincial Government have 

promulgated relevant policies and regulations accordingly. More details of the terms in 

these policies please see the Table17. 

 

Table 15 Articles of Laws and Policies 

Items Descriptions of the items Item index 

1. change in 

ownership 

In order to meet the demands of public interests, the requisiti

on of lands owned collectively, prmises owned by entities an

d individuals or other immovable is permitted according to 

Property law 

Article 42-43 
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Items Descriptions of the items Item index 

the limits of statutory power and procedures. 

The requisition of collectively-owned land requires in 

accordance with the law, the full payment of land 

compensation fees, relocation subsidies, compensation for the 

above-ground fixtures of the land and seedlings, etc., the 

arrangement of social security fees for farmers affected by 

the land requisition, the guarantee of their livelihood and 

protection of their lawful rights and interests. 

No unit or individual can embezzle, misappropriate, 

embezzle, retain, or default the compensations. 

Land 

administration 

law of the PRC, 

Article 2 

2. 

Construction 

project land 

processing 

procedure 

Need of occupation of state-owned land for construction for a 

specific construction project within the scope of land for 

urban construction determined in the overall planning for 

land utilization will be handled pursuant to the following 

provisions: 

(1) At the time of the construction project feasibility study, 

the competent department of land administration shall 

examine the matters relating to land use for the construction 

project and come up with a report on the preliminary 

examination of land use for the construction project; at the 

time of submission of the feasibility study for approval, the 

report on the preliminary examination of land use for the 

construction project produced by the competent department 

of land administration must be enclosed therewith. 

(2) The construction unit will, on the strength of the relevant 

approval document of the construction project, file an 

application for land for construction with the competent 

department of land administration of municipal or county 

People's government, the competent department of land 

administration of the municipal or county government shall 

examine the same, draft a land provision plan and submit it to 

the municipal or county People's government for approval; 

where approval by People's government at the next higher 

level is required, it should be submitted to the People's 

government at the next higher level for approval. 

(3) Municipal or county People's government shall, upon 

approval of the land provision plan, issue a certificate of 

approval for land for construction for the construction unit. In 

the case of paid-for use of state-owned land, the competent 

department of land administration of municipal or county 

Regulation on the 

Implementation 

of the Land 

Administration 

Law, Article 22 

4  
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Items Descriptions of the items Item index 

people's government will conclude a contract on the paid-for 

use of state-owned land with the land user; in the case of 

appropriation for use of state-owned land, the competent 

department of land administration will verify and issue a 

certificate of decision on the appropriation of state-owned 

land. 

(4) The land user will file an application for land registration 

according to law. 

3  

3. temporary 

land 

occupation 

Where land owned by the State or by peasant collectives 

needs to be used temporarily for construction of projects or 

for geologic prospecting, the matter will be subject to 

approval by the land administration department of a People’s 

government at or above the county level. However, if the land 

to be temporarily used is located in the area covered by city 

planning, the matter will be subject to agreement by the city 

planning administration department concerned before it is 

submitted for approval. The land user shall, depending on 

who owns the land and who has the land-use right, enter into 

a contract for the temporary use of the land with the land 

administration department concerned, or the rural collective 

economic organization, or the villagers committee, and pay 

compensation for it in accordance with the provisions of the 

contract. 

The temporary land user will use the land for purposes 

stipulated in the contract for temporary use of the land and 

may not build permanent structures on it. 

Generally, the period for temporary use of land will not 

exceed two years. 

Land 

administration 

law of the PRC, 

Article 57 

4.2The World Bank's Main Policy 

The main WB resettlement policies is OP4.12 "involuntary APs" and BP4.12. 

4.2.1 The World Bank's Policy Objectives 

(a) Involuntary resettlement should be avoided where feasible, or minimized, 

exploring all viable alternative project designs.2 

(b) Where it is not feasible to avoid resettlement, resettlement activities should be 

conceived and executed as sustainable development programs, providing sufficient 

investment resources to enable the persons displaced by the project to share in project 
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benefits. Displaced persons3 should be meaningfully consulted and should have 

opportunities to participate in planning and implementing resettlement programs. 

(c) Displaced persons should be assisted in their efforts to improve their 

livelihoods and standards of living or at least to restore them, in real terms, to pre-

displacement levels or to levels prevailing prior to the beginning of project 

implementation, whichever is higher. 

4.2.2 Measures as Required 

Borrower shall prepare for a RAP or resettlement policy framework, which covers 

the following: RAP or resettlement policy framework includes measures to ensure that 

APs are informed about their resettlement issues options and other rights; understanding 

technically and economically viable option, participate in the consultation, and enjoy 

the opportunity to choose; at full replacement cost, access to prompt and effective 

compensation to offset the direct property loss caused by the project. If the impacts 

include physical relocation, the RAP or resettlement policy framework should take 

appropriate measures to ensure that APs during relocation assistance (such as moving 

allowances); access to housing or housing sites, or agricultural sites as required. 

Production potential of agricultural production sites, location advantages, and other 

factors is at least equivalent to the advantages of the old site. 

To achieve the policy goals, the RAP or resettlement policy framework should also 

take corresponding measures when necessary, to ensure that after the resettlement, 

according to the possible time that restoration of livelihoods and standards of living, 

reasonable estimate the transitional period, during this transitional period get help 

inside; In addition, resettlers still can be obtained, such as soil preparation, the 

development of the credit, training or employment assistance. 

 

4.3 The Main Difference between World Bank’s policies and between Chinese’s 

law Land resettlement compensation 

Difference: the WB's policy demand compensation should be enough to offset any 

loss of income and restore long-term earning potential. Chinese standards are based on 

annual production. 

Solution: early solution is to provide replacement land, but are less likely to 

practice. Cash is the first choice for most people, even though they cannot ensure 

reasonable use of these compensation. As a result, the WB needs further technical 

support, for severely affected, especially vulnerable groups to monitor household 

income, while the local government to help people who need help. 

http://dict.cnki.net/dict_result.aspx?searchword=%e7%a7%bb%e6%b0%91&tjType=sentence&style=&t=immigrant
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Compensation resettlement for vulnerable groups 

Difference: the WB's policy is to give full compensation for special vulnerable 

groups, especially those facing poverty seriously affected households. Chinese 

regulations do not require social analysis, therefore compensation based solely on the 

number of losses. 

Solution: Special funds are available to assist the vulnerable groups, and they will 

be determined during the detailed measurement survey. Various measures have been 

stipulated in the RAP. 

Consultation and disclosure 

Difference: the WB's policy demand all the affected staffs fully informed, and 

negotiate with them as soon as possible. The regulation of China has improved the 

transparency of the notice and compensation. However, affected by personnel's role in 

project decision-making is not strong, usually released period is too short. 

Solution: negotiation has begun at an early age. Project department agreed to 

publish RAP according to the requirements of the bank to the associated affected 

personnel. 

Lack of legal rights 

Difference: WB policy requires all demolished buildings, whether they are legal 

or illegal, should be compensated in accordance with the same standards. According to 

Chinese law, a man without a local registered residence may not have and the local 

people have the same right to compensation. In addition, the current Chinese laws for 

illegal acquisition of land and house owners without compensation. 

Solution: For the WB loan project, all lawful and unlawful affected people, 

regardless of ownership or have the right to use, will be protected. In accordance with 

the requirements of the WB, will help. 

Resettlement monitoring, evaluation and reporting 

Difference: WB requirements for internal and external resettlement monitoring. 

But China's laws have no such requirement except for reservoir project. 

All WB projects have established internal and external resettlement monitoring 

systems, which are written in the RAP. The external and internal reporting requirements 

have specific provision in the RAP. 

 

4.4Policy Principles 

The project mainly occupies the rural collective woodland, which the livelihoods 

of the APs will not be damaged. The principles for compensation and resettlement have 

been developed in accordance with the regulations and policies mentioned above, with 
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the aim of ensuring that APs obtain sufficient compensation as the role of ‘replacement 

price’, and negative feedbacks of the LA can be avoided. Moreover, assistance measures 

will be implemented to ensure that their production and livelihoods are at least restored 

to pre-project levels. 

➢ Involuntary resettlement will be avoided if anywhere feasible 

➢ APs can obtain sufficient compensation as the role of ‘replacement price’. 

➢ Opportunities will be provided to the APs to participate in the planning and 

implementation of the RAP. 

➢ Assistance measures will be implemented to ensure that the production and 

livelihood of APs are at least restored to pre-project levels. 

4.5Cut-off date 

The cut-off day was set up as the day of July 22, 2016, agreed upon by the World Bank 

task team, engaged provincial agencies and municipal agencies. The World Bank sent 

its task team as project pre-identification mission to visit the project areas and had 

discussions in line to the application to the World Bank involuntary resettlement policy 

OP 4.12 in February and June 2016. The World Bank task team, engaged provincial and 

municipal agencies reached agreements to the project components and the project areas, 

specific to the affected project areas and starting day of the resettlement census survey. 

From February to June 2016, the information of the cut-off day and the resettlement 

census survey were disseminated to all villagers through municipal, township agencies 

and village committees. The broad resettlement information disclosure received broad 

supports from villagers when the resettlement census survey team interviewed to each 

affected family to identify the potential negative impacts toward to them since July 22, 

2016. This census survey, combined by municipal, township agencies and village 

committees, was the milestone that the project preparation was started and the negative 

impacts will be accounted to be compensated based on the World Bank and National 

requirement. 

 

4.6 Resettlement Policies of the Project 

4.6.1 Acquisition of Collectively-owned Land 

The standards and procedures of the resettlement compensation will be followed 

according to the Land Administration Law of the PRC, decisions for further Reforms 

and Strengthening Land Administration of State Council ([2004] No. 28), Guidelines 

on Improving Compensation and Resettlement Systems for Land Acquisition (MLR 

[2004] No.238), Measures of Zhejiang Province for the Implementation of the Land 

Administration Law of the PRC, The Implementation Opinions of the People’s 

Government of Zhejiang Province on Establishing the Social Insurance System for 

Urban and Rural Residents (ZZF [2009] No.62), Methods of the People’s Government 
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of Zhejiang Province on the Compensation and Farmers Basic Livelihood Safeguards 

(Decree No.264 of the Zhejiang People’s Government), Notice of the People’s 

Government of Zhejiang Province on Adjusting and Improving the Policy of 

Compensation and Resettlement of Land Acquisition (ZZF [2014] No.19) and other 

policies of Jiande government. 

According to the Notice on Adjusting the Comprehensive Land Price for Land 

Acquisition in Jiande City (JZH [2014] No.119), the land compensation of this project 

will be paid in accordance with the comprehensive land price issued by local 

governments (e.g. the woodland will be compensated by 24,000 yuan/mu). The 

comprehensive land price includes compensation for LA, resettlement respectively. 

While, compensation for ground attachments will be paid to owners by LA units in 

accordance with corresponding compensation standards. 

4.6.2 Temporary Land Occupation 

The area of temporary land occupation of the project is total 1,636.15 mu. In 

includes 1621.15 mu of rural collectively-owned land accounting for almost 99.69% of 

total occupation, while the State-owned land is only 5 mu (3.01%). Occupying rural 

collectively-owned and State-owned land temporarily, will be approved by the land 

administration department of local government. The user of rural collectively-owned 

land will sign a contract with villagers committee or rural collective economic 

organization, and the land compensation will be paid in accordance with the contract. 

The occupied land must not be used for building permanent constructions. When 

the contract expires, the land will be restored to the original state of use. If not, user 

shall take the responsibility for economic compensation.  

Occupying rural collectively-owned and State-owned land temporarily will be in 

accordance with the Land Reclamation Ordinance (Decree No.592 of the State Council), 

Technical Standards for Land Reclamation, Preparation Procedures for Land 

Development and Consolidation (TD\T1011-2000), Planning and Design of Land 

Development and Consolidation project (TD\T1012-2000), Planning and design of land 

requisition for water conservancy and hydropower projects (SL290-2009), and 

Regulations on the Budget of Design of Zhejiang Water Conservancy and Hydropower 

Projects (2010).Temporary use of land shall not normally exceed two years. 
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4.6.3 Women Rights 

The affected female has the same legal rights that the male has, including but not 

limited to land contracting, accepting education, family planning and participating in 

elections.  In addition to the same resettlement policies, women will: 1) have priority 

in employment; 2) receive agricultural and nonagricultural skills training; 3) receive 

resettlement information and participate in public consultation; 4) attend a special FGD 

for women to improve resettlement awareness; and 5) have the right to sign the 

compensation agreement. 

 

4.6.4 Ground Attachments 

No any special facilities are affected by the project. 

All the ground attachments that affected by the project will be restored in 

accordance with the special requirements. Meantime, the compensation will be paid to 

the property owners based on the principle of replacement price. 
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5 Compensation Standards 

According to the legal framework and the socio-economic development situation 

in Jiande City, the project compensation standards are developed and adopted as follows. 

 

5.1 Compensation Standards of Rural Collective Land Permanently Acquisition 

The principles, standards and procedures of the resettlement compensation are 

according to the Land Administration Law of the PRC, and the Notice on Adjusting the 

Integrated Location-based LA Compensation Rates in Jiande City (JZH [2014] No.119), 

with the standard of compensation for LA of rural collective land are shown in Table 

18.  

 

Table 16 Compensation Standards of Rural Collective Land Acquisition in Jiande City 

                                                           Unit: 10000 yuan / mu 

 

Items Xin’anjiang Sub-district 

Yangxi Sub-district 

Hangtou Town 

1. Rural collective land permanently 

acquisition 

  

1.1 Comprehensive compensation   

Forest land 2.4 2.4 

1.2 Ground attachments   

Paddy field 0.16 0.16 

Forest land 0.32 0.32 

 

5.2 Compensation Standards of Temporary Land Occupation 

Occupying rural collectively-owned and State-owned land temporarily, will be 

approved by the land administration department of local government. The user of rural 

collectively-owned land will sign a contract with villagers committee or rural collective 

economic organization, and the land compensation will be paid in accordance with the 

contract. 

The occupied land must not be used for building permanent constructions. When 

the contract expires, the land will be restored to the original state of use. If not, user 

will take the responsibility for economic compensation. Temporary use of land shall not 

normally exceed two years. 

5.3 Compensation Standards of Affected Infrastructures and Ground 

Attachments 

The affected infrastructures and ground attachments will be compensated in 
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accordance with the principle of replacement price. More details please see the Table 

19. 

 

Table 17 Compensation Standards of Affected Infrastructures and Ground Attachments 

Item Unit Standard（Yuan/unit） 

Water channel m2 60 

Tree (Young wood) unit 20 

Tree (timber) piece 100 

Sporadic fruit trees piece 150 

Sporadic trees piece 50 

 

5.4 Compensation Standards of Other Costs 

Details for the compensation standards of other costs please see the Table 19. 
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6 Livelihood and Income Restoration Plan 

Make reasonable compensation for the APs and ensure their livelihoods recovery 

or exceed the original level. According to the actual living standard of the project area, 

the national economic and social development plan of the county (District, city), the 

purposes of the resettlement are as follows: All the involuntary resettlement as part of 

the project implementation, to provide sufficient capital for resettlement, and as far as 

possible to make resettlement benefit from the project. 

With the production of the temporary occupation of the rural collective economic 

organizations, to resume farming costs, and to resume farming in the occupation, as far 

as possible to restore and increase the influence of APs production and business 

activities, employment opportunities and income. 

In the preparation of the RAP and implementation process, encourage the 

participation of APs, information disclosure, strengthen consultation, resettlement and 

fully respect their wishes. 

6.1 Livelihood Restoration Planfor Permanent Collective Land Acquisition 

About 199 mu of collective forest land will be acquisitioned by the project, 

affecting 63 households and 196 persons. 

The allocation of compensation for LA (land compensation and resettlement 

allowance) of the affected villages is shown in table 20. 

 

Table 18 Usage of LA Compensation Fee 

Items Usage of LA Compensation fee 

Forest road LA Compensation fee and Relocation fee fully paid to APs 

New and restored ecological 

weir dam 

LA Compensation fee and Relocation fee fully paid to APs 

Ecological reconstruction of 

dyke 

LA Compensation fee and Relocation fee fully paid to APs 

Drainage ditch of new forest 

area 

LA Compensation fee and Relocation fee fully paid to APs 

Forest fire emergency passage 

project 

LA Compensation fee and Relocation fee fully paid to APs 

 

Based on the above resettlement intention, after a thorough consultation with the 

affected village and the APs representative during social and economic investigations, 

different resettlement and income recovery schemes were identified. The specific 

means of resettlement and restoration measures are as follows: 



 

 47 

Cash compensation and distribution 

This project will provide monetary compensation for LA by affected villages and 

affected farmers, according to the "on the adjustment of Jiande City area levy 

comprehensive price standard notice" (government letter [2014]119), the influence of 

the village by land project in LA compensation rates is shown in Chapter 5.           

The land compensation fee will be paid directly to the landless farmers. Young and 

ground attachments compensation are paid directly to the LA farmers. 

In this project, only collective woodland is collected, the livelihood of the villagers 

is not affected. The LA farmers can be engaged in agricultural and non-agricultural 

activities after receiving the compensation money. 

This project compensation funds will be paid through the bank card account rather 

than cash. The payment need three signatures from two couples who receive the money 

and the village leaders. The benefits of the three signatures is to avoid the risk of 

withheld or embezzled of compensation funds on the one hand. On the other hand, it 

can ensure awareness of women on compensation funds. 

 

6.2 Temporary Land Restoration 

The dumping sites in the project construction will temporarily occupy the rural 

collective land, and the temporary occupation of the land will be compensated 

according to the actual occupation time, and the construction period of the project is 

expected to be 24 months. According to the relevant regulations of Jiande City, the 

temporary land occupation compensation rates is 4000 yuan /(Mu·Year), and the 

temporary compensation fee will be paid directly to the persons affected by the 

temporary land occupation. Where the farmland is occupied, the land reclamation unit 

will be responsible for reclamation. The land is a temporary land fill a quarter of young 

crops, and the temporary area will not be more than two years.  

6.2.1 Restoration Principles 

After consultation with the AHs and village collectives under the supervision of 

the owner, and land and sources bureau. The principles for restoration are as follows:            

Based on the requirements of economic feasibility, technical, scientific, rational, 

comprehensive benefits, optimum and convenient operation, the principles was made 

combining the characteristics of the project and the actual situation in accordance with 

the local natural environment and social and economic development： 

1) In line with the overall land use planning, land development and project 
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planning requirements;            

2) Engineering technology feasible and economical reasonable, to coordinate with 

social benefit, economic benefit and ecological benefit;            

3) Carry out development according to local conditions and improve the feasibility;            

4) Improve land use conditions, promote the sustainable utilization of land 

resources, improve land use efficiency and land quality, and optimize land use structure  

6.2.2 Restoration Measures 

1) Technical standards            

Temporary land restoration technical standards is made based on the "standard of 

land restoration technology (Trial)". the relevant provisions:  flood control standard is 

higher than the current land standard, the slope of the ground is generally not more than 

5°, the drainage facilities meet the site requirements, the soil blocks will set drainage 

canal to meet the drainage requirements for paddy field, for drainage requirements, 

setting irrigation channels, the traffic in the restoration area is set according to the traffic 

requirement, pavement elevation will above the elevation of 30cm ~ 50cm.           

2) Restoration measures            

➢ The debris on the surface of soil will be removed for rehabilitation of land farming 

layer,  

➢ After the completion of temporary land usage, it will be restored to its basic level,  

➢ After completion of arable land restoration, its quality will be the same as previous.  

➢ Finally, construction of irrigation, drainage channels and agricultural traffic 

network will be done.     

6.3 Women's Rights and Interests’ Protection 

Among the total Aps, 2902 persons are the females.  

The Component will take a series of measures to ensure that women's rights and 

interests are guaranteed during the preparation and implementation of the project. 

Mainly as follows: 

(1) Affected women will receive information relating to LA and must ensure 

participation in LA and public consultation. The compensation agreement must be 

signed by both husband and wife. 
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(2) In technical training, priority is given to the affected women's labor to ensure 

that their economic status is not compromised; 

(3) To ensure that a certain number of women (at least 20% of unskilled labor) 

have access to non-skilled jobs during the project construction process. In addition, 

women will receive the same pay equally as men since they work the same way;； 

(4) During the operation of the project, priority will be given to catering, temporary 

employment and other positions to women affected by the project, to ensure that their 

income is restored.  

The LA compensation and temporary land occupation compensation contract need 

signature of both husband and wife, particularly the compensation payment needs the 

signature of the wife in person.  

6.4 Affected Infrastructure and Ground Attachments 

The affected infrastructure and ground attachments will be compensated as well 

as restored after the project by the property right unit. 
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7 Institutional Arrangement and Implementation Schedule 

7.1 Institutional Arrangement 

To ensure the implementation of the project, the World Bank loan work leading 

group is established in Zhejiang province. The RAP is conducted by Hohai University. 

At the same time, each project from city and county level also establish the PMO, who 

is responsible for the preparation of the resettlement program of each Component, LA 

and relocation, implementation management and internal monitoring, etc. The 

collection and resettlement of rural collective land will be coordinated by the Bureau 

of land and resources of the Jiande City, and will be handled by the township land 

authorities. Project resettlement organizations and responsibilities are shown in table 

21. 

Table 19 Responsibilities of Organizations 

Number Organization Personnel Tel. 

1 Jiande City National 

Development and 

Reform Commission 

Liu Yin 13735838528 

3 Jiande City Agriculture 

Bureau 

Qian Jianjun 13506811788 

4 Shouchang Town 

Government 

Xu Xiping 13306537661 

5 Hangtou Town 

Government 

Zheng Guangming 13777895640 

6 Datong Town 

Government 

Wu Xinjian 13429691389 

7 Forestry centre Shao Weizhong 13805704501 

In the implementation of the World Bank loan in Zhejiang Qiandao Lake, the 

Xin'an River basin water resources and ecological environment protection project in 

Zhejiang Province, the following institutions are grouped. They are responsible for the 

city project resettlement activities, planning, management, and implementation and 

monitoring. 

Zhejiang World Bank loan leading group 

Jiande World Bank loan leading group 

World Bank Loan Project Management Office 

Project implementation unit 

Government functional departments 

Project Design Unit  
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National Research Centre for Resettlement, Hohai University 

The World Bank loan in Zhejiang province leading group and Jiande Component 

Leading Group is responsible for the leadership and coordination of the project and also 

responsible for selecting the program for making the resettlement of the project.  

• Jian’ de city World Bank Project Management Office (located in Jiande city 

development and Reform Commission)  

• Coordination with the relocation and resettlement advisory bodies for the 

preparation of the program.  

• Responsible for coordination between the consulting company and other 

organizations during the preparation of the project.  

• Coordinate the progress of the implementation of the project and the RAP;  

• Report the resettlement funds plan and urge the payment of funds  

• Coordination with the related agencies of the resettlement work;  

• Responsible for raising funds for project resettlement  

• Responsible for the allocation of resettlement funds  

• Responsible for the resettlement of the project  

• Responsible for tracking and supervising the allocation of resettlement funds for 

the project  

• Dealing with complaints of APs during the resettlement process  

• Responsible for coordinating the work of external monitoring institutions for 

resettlement;  

• The collection and arrangement of various materials required for the internal 

monitoring reports of the project  

• Responsible for the management of the resettlement files of the project  

The Jiande Municipal Land Resources Bureau  

• Coordination with the relevant departments to formulate policies for 

resettlement programs;  

• Overall responsibility for LA (including assisting to handle social insurance 

for landless farmers);  
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• Participate in the investigation of the impact of the project resettlement  

• Supervise the implementation of resettlement activities  

The Shouchang Town/ Hangtou Town/ Datong Town/ Xinanjiang Sub-district / 

Yang Xi Sub-District People’s Government 

• Participation in physical quantity surveys;  

• Participation in calculating the compensation funds of the affected households  

• Participating in the payment of compensation funds for the APs;  

• Participation in the complaints of APs during the settlement process  

• Participation in the training of the employment skills of the APs;  

• Responsible for the implementation of the employment measures for the APs;  

• The project design agency: 

• To reduce the impacts of Engineering resettlement through optimization design  

• Determine the scope of LA and removal 

Independent External Monitoring and Assessment Mechanism. 

In the process of RAP preparation, the implementation of the external monitoring, 

independent external monitoring and assessment agencies are responsible for the 

resettlement work, provision of resettlement progress report and supervision report to 

the Jiande PMO, Zhejiang Province PMO and World Bank. Zhejiang Province PMO 

will employ monitoring agencies as resettlement external monitoring and assessment 

unit. The main responsibility is: 

 (1) as the monitoring and evaluation of the independent organization in the RAP 

to start after the observation of the RAP and implementation of all aspects of the 

monitoring and evaluation of the relocation and resettlement work and the 

implementation effect and the social adaptability of APs, and through the Jiande PMO 

to provide assessment report monitoring resettlement to WB.  

(2) Provision of technical advice to the Jiande PMO on data survey and 

resettlement activities.  

To ensure the smooth implementation of RAP, to strengthen the communication 

with the Zhejiang province PMO, resettlement enforcement agencies and the World 

Bank timely and effectively. The sub PMO also arranged a full-time staff that is 

responsible for implementation, coordination and organization. These personnel are 
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well-experienced in LA. 

 

Figure 4 World Bank Loan Project （Jiande）Organization 

7.2 Implementation Schedule 

According to the schedule, the projects are expected to be completed in four years 

from 2018 to 2023. The main resettlement work is expected to start from 2018 and 

finish up to 2020.  

The basic principles of scheduling are as follows: 

(1) LA, relocation and resettlement will be completed at least 1 month before the 

construction of the project, to enable the APs to have sufficient time to prepare the 

production and recovery plan;  

(2) In the process of resettlement, the APs will have the opportunity to participate 

in the project activities. The scope of LA areas will be announced before construction 

and the publicity manual for resettlement will be issued and prepared for public 

participation;  

(3) All kinds of compensation fees will be fully paid directly to the ownership of 

property 3 months ahead of approving of LA compensation and resettlement programs. 

Any units and individuals will not use the compensation fee on behalf of APs. The 

compensation fee will be fully paid with no exception.  

According to the progress of the preparation and implementation of LA and 

resettlement, the overall schedule for resettlement of Components will be worked out. 
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The actual implementation time may be adjusted due to deviations from the overall 

progress of the project. Detailed implementation time and contents are shown in table 

22. 

 

Table 20 Component LA and Relocation Timetable 

 

Stage Task Name Jiande City 

Preparations Determination of LA and resettlement Jan. 2017 

Impacts survey of LA and removal Mar 2017 

Preliminary survey of social economy Jun.2017 

Consultation on resettlement programs Jun. 2017 

Preparing RAP Mar.to Aug.2017 

Releasing RAP Sept. 2017 

RAP approved Sept. 2017 

Implementati

on 

Collection of rural collective land related approval 

procedures 

Mar. 2018 

Hold the mobilization meeting of LA and removal, and 

announce the policy 

Mar. 2018 

Announcement of LA Mar. 2018 

Negotiate and sign an agreement for compensation and 

placement 

Mar. 2018 

facility relocation Mar. to Jun. 2018 

Construction land delivery Jun. 2018 

M&E Jun. 2018 ~Dec. 

2021 
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8 Resettlement Cost and Disbursement 

8.1 Budget 

The total budget includes the permanent occupation of land compensation fees, the 

removal of rural resident’s compensation fees and the affected infrastructure and land 

attachments compensation costs, related taxes and fees and management fees.   

The total resettlement budget for the project is 10.5051 million Yuan, and the total 

cost of resettlement is included in the cost of the whole project. The permanent 

collective LA cost is 4.776 million Yuan, accounting for 45.46% of the total expenses, 

crop compensation is 62700 Yuan, accounting for 0.60 % of total costs. See table 23.
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Table 21 Budget of Relocation Project 

Unit：10000 Yuan 

Number Catalogue Municipal facilities construction project Water conservancy facilities 

reconstruction project 

Total 

5  6  

standard quantity fee standard quantity fee quantity fee % 

1 Permanent LA of 

collective land 

10000yuan/mu 

7  8  9  10  11  12  13  14  

1.4 Wood Land 2.4 199 477.6 2.4 0 0 199 477.6 45.46% 

15  

Subtotal 2.4 199 477.6 

16  

0 0 199 477.6 45.46% 

2 Temporary Land 

17  18  19  20  21  22  23  24  25  

2.1 Unused land in 

rural areas 26  

0 0 

27  

0 

28  

0 0 0.00%% 

2.2 State-owned 

unused land 29  

5 0 

30  31  32  

5 0 0.00% 
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Number Catalogue Municipal facilities construction project Water conservancy facilities 

reconstruction project 

Total 

5  6  

standard quantity fee standard quantity fee quantity fee % 

33  

Subtotal 

34  35  

0 

36  37  38  

0 0 0.00% 

2.3 Young crops 

compensation 39  40  

0 

41  42  43  

0 0 

44  

2.3.1 Paddy Land 0.16 7.29 1.1664 0.16 15.1 2.42 22.39 3.5864 0.34% 

2.3.2 Wood Land 0.32 0.9 0.288 0.32 7.5 2.4 8.4 2.688 0.26% 

2.3.3 Others 

45  

3.5 0 

46  

0 0 3.5 0 0.00% 

47  

Subtotal 

48  

11.69 1.4544 

49  

22.6 4.82 34.29 6.2744 0.60% 

3 Infrastructure and 

ground 

attachments 

50  51  

0 

52  53  54  

0 0 0.00% 
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Number Catalogue Municipal facilities construction project Water conservancy facilities 

reconstruction project 

Total 

5  6  

standard quantity fee standard quantity fee quantity fee % 

3.1 Cannel 0.006 36 0.216 

55  56  57  

36 0.216 0.02% 

3.2 Scattered fruit 

trees 

0.015 200 3 

58  59  60  

200 3 0.29% 

61  

Subtotal 

62  

236 3.216 0 0 0 236 3.216 0.31% 

63  

Subtotal（1-3） 

64  

446.69 482.2704 

65  

0 0 469.29 482.2704 45.91% 

4 Survey and 

design research 

fee 

1% of the total direct 

cost of LA 66  

4.776 

67  68  

0 

69  

4.776 0.45% 

5 Implementation 

management fee 

2% of the total direct 

cost of LA 70  

9.552 

71  72  

0 

73  

9.552 0.91% 
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Number Catalogue Municipal facilities construction project Water conservancy facilities 

reconstruction project 

Total 

5  6  

standard quantity fee standard quantity fee quantity fee % 

6 Technical 

training fee 

1% of the total direct 

cost of LA 74  

4.776 

75  76  

0 

77  

4.776 0.45% 

78  

Subtotal（1-7） 

79  80  

501.3744 

81  82  

0 

83  

501.3744 47.73% 

7 Unforeseen 

expenses 

10% of the total direct 

cost of LA 84  

47.76 

85  86  

0 

87  

47.76 4.55% 

88  

Total 

89  90  

1050.5088 

91  92  

0 

93  

1050.5088 100.00% 
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8.2 Annual investment plan 

According to the LA and demolition progress of each component, the annual fund 

utilization plan is prepared, which is shown in table 24. 

Table 22 Resettlement Investment Plan Project 

Year 2018 2019 2020 Total 

Investment（10000 

Yuan） 

439.16 379.74 231.61 1050.51 

percentage 41.8% 36.19% 22.01% 100% 

 

8.3 Source of Funds 

According to the project schedule, the source of funds come from financial 

subsidies, bank loans, self-financing, business loans. Among which, resettlement funds 

come from government finance, domestic commercial bank loans and self-financing.  

 

8.4 Appropriation and Management of Funds 

8.4.1 Resettlement Funds 

Resettlement project is self-financed and a commercial bank loan in part by the 

PMO or the owners is paid to the land bureau. Financial funds will be paid to the PMO. 

Compensation policies and standards in the implementation process will be in 

accordance with the RAP. The LA compensation fee will be paid to the affected units 

or individuals.   

8.4.2 Resettlement Fund Management 

To ensure that the funds for resettlement can be allocate in time and in full order, 

and that the production, living and income levels of affected farmers are restored, the 

following measures will be taken:           

 1) All and resettlement related expenses will be included in the total project 

budget, resettlement compensation fees and other expenses will be paid to the county 

PMO of the relevant units and individuals through the implementation mechanism;           

 2) The compensation for the resettlement of enterprises and units will be paid in 

full before the demolition;            

3) To ensure the smooth implementation of LA and demolition resettlement, PMO 

must establish financial and regulatory agencies at all levels, to ensure that all funds 

disbursed on time. 
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9 Public Participation and Grievance Redress Mechanism 

9.1Public Participation Strategy 

9.1.1 Public Opinion Survey 

In order to safeguard the legitimate rights and interests of residents affected by the 

project, reduce complaints and dispute, and achieve the proper resettlement target, good 

policies and implementation details of land acquisition, the RAP is well prepared and 

organizational work is well implemented according to relevant resettlement policies 

and regulations made by Zhejiang Province and the affected counties. The whole project 

will attach great importance to resettlement participation and consultation and listening 

to their opinions in resettlement policy formulation, planning and implementation 

stages. 

During the implementation of this project, the public will be encouraged to 

participate actively in the following procedures and methods: 

➢ Resettlement representatives will participate in land acquisition and 

resettlement work. 

Representatives of farmers are elected by the affected villages and deputies 

cooperate with the relevant departments to solicit opinions and demands from APs, 

listen to rationalization proposals, and communicate regularly. Give answers to 

questions raised by them and give serious consideration to their opinions and 

suggestions. In the process of land acquisition survey, land acquisition compensation 

standard determination, compensation and resettlement negotiations, representatives 

will participate in the above work process, in order to fully reflect the interests and 

opinions of resettlement and ensure the fair, reasonable and transparent of resettlement 

work. 

Negotiated determination of land acquisition and resettlement.  

Through public participation in the work, let the APs and the government to 

negotiate and communicate, so that the APs can put forward reasonable suggestions. 

 

Holding consultative meetings 

The Forum on the participation of the APs and women representatives (including 

the proportion of female representatives will be more than 30%) will be convened. The 

contents of the project will be introduced, their opinions and suggestions will be heard 

and their suggestions and opinions will be recorded in time and the consideration and 
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attention will be given to them. 

Holding participation meetings 

Before land acquisition, the extensively and deeply explanation of the policies, 

regulations, compensation standards and RAPs for APswill be conducted, so that APs 

know and arrange early. The purpose is to combine the local actual situation and the 

opinions and suggestions of APs and strictly implement the project in accordance with 

the World Bank policy and national policy. 

Using media tools to publicize and report the demolition policy. Through 

television, newspapers and radio and other widely carried out the relevant land 

acquisition and resettlement policy, as far as possible to let the APs understand 

information. On the other hand, a booklet is sent to the affected person and detailed 

consultation can be carried out on the spot. 

Release Notice  

Notice the main contents: the project brief overview, land acquisition and 

resettlement policies (including the scope of compensation and resettlement standards) 

responsible for the organization, housing resettlement schedule and the APs rights and 

obligations, complaints monitoring and evaluation etc. 

RAP Disclosure 

The RAP will be posted on WB’s website after RAP appraisal. Meanwhile, the 

RAP will be disclosed in all affected villages and relevant units. PMOs will advertising 

the RAP disclosure time and accessible manners in the local newspaper and explain the 

RAP check location. 

Resettlement Information Booklet 

The main part of the RAP is written as a RIB, and the booklets will be distributed 

to the APs before the project is implemented. The main contents of the RIB are: project 

overview, project impact, compensation policy, implementation agencies, complaint 

channels etc. By reading the Resettlement Information Booklet, APs can understand the 

whole content of the project, and put forward reasonable suggestions to the PMO for 

the problems of the project. 

In February, June and July 2017, the PMO persons, the affected town/county with 

the Hohai University organized a survey of public opinion in the affected areas. 

A total of 5townships (towns) were investigated in this survey, with a total of 28 

valid samples. Most respondents believe that this project is beneficial in the 

improvement of living environment and is conducive to physical and mental health, 

most persons think that the legitimate rights and interests are violated shall appeal, and 
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the vast majority of persons required to protect the legitimate rights and interests, 

guarantee the land demolition work transparent, fair and impartial. The survey results 

of public will are shown in table 25. 

Table 23 Public Comments and Suggestions Results 

Town / 

Sub-

district 

Time Site Participant Content Remarks 

94  September 

2017 

Affected villages the APs In accordance with 

the principle of 

voluntariness, 3-5 

representatives of 

farmers are selected 

to form the 

institutions to 

protect the rights 

and interests of 

resettlement, 

including women 

and the elderly. 

Safeguard the 

rights and 

interests of APs 

Hangtou 

Town 

2017.2 Hangtou Town Hohai University, 

The secretary and 

director of the 

affected village 

Socio-economic 

survey of 

resettlement, the 

survey of scope and 

physical volume 

affected by the 

project 

The project 

impact in socio-

economic survey 
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Town / 

Sub-

district 

Time Site Participant Content Remarks 

94  September 

2017 

Affected villages the APs In accordance with 

the principle of 

voluntariness, 3-5 

representatives of 

farmers are selected 

to form the 

institutions to 

protect the rights 

and interests of 

resettlement, 

including women 

and the elderly. 

Safeguard the 

rights and 

interests of APs 

2017.2-

2017.4 

QianYuan 

village,WuLong 

village ,HangTou 

Village,ShiMu 

village,ShiMuLing 

village,PengJia 

village,JueTang 

village,DaDiankou 

village 钰塘 

Land acquisition 

and removal 

office, 8 villages 

APs 

1) Social and 

economic 

investigation of 

resettlement, 

investigation of 

project impacts 

scope and physical 

quantity 

investigation; 

2) Compensation 

and resettlement 

policy and 

resettlement 

scheme; 

3) determine the 

income recovery 

plan and its 

implementation 

Preliminary 

consultation on 

compensation 

policy in the 

form of farmers' 

meetings; 

The final income 

recovery scheme 

and the use 

scheme of 

compensation 

funds are 

discussed 

through the way 

of holding 

farmers' 

meetings; 

Farmers' 

participation in 

the establishment 

of income 

recovery plan 
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Town / 

Sub-

district 

Time Site Participant Content Remarks 

94  September 

2017 

Affected villages the APs In accordance with 

the principle of 

voluntariness, 3-5 

representatives of 

farmers are selected 

to form the 

institutions to 

protect the rights 

and interests of 

resettlement, 

including women 

and the elderly. 

Safeguard the 

rights and 

interests of APs 

2017.4 Hangtou Town APs, village 

secretary 

1) confirm the final 

impact quantity 

2) the assets of the 

occupied land and 

losses, 

3) prepare the basic 

contract of 

compensation 

agreement 

Farmers 

participate in 

monitoring and 

evaluation 

2017.4 Hangtou Town Monitoring and 

evaluation 

agencyt 

1) implementation 

schedule and effect; 

(2) compensation 

payment; 3) 

information release; 

4) livelihood 

restoration 

95  

Yang Xi 

Sub-

district 

forest 

2017.2 YouYi 

village,YangXi 

village,XinAnJiang 

county 

Jiande PMO 

,YangXi Sub-

district,Forestry 

centre, APs 

Compensation fees 

and payment 

methods 

96  
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Town / 

Sub-

district 

Time Site Participant Content Remarks 

94  September 

2017 

Affected villages the APs In accordance with 

the principle of 

voluntariness, 3-5 

representatives of 

farmers are selected 

to form the 

institutions to 

protect the rights 

and interests of 

resettlement, 

including women 

and the elderly. 

Safeguard the 

rights and 

interests of APs 

reform 2017.3 YouYi 

village,YangXi 

village,XinAnJiang 

county 

YangXi Sub-

district, APs 

1) confirm the final 

impact quantity 

2) the assets of the 

occupied land and 

losses, 

3) prepare the basic 

contract of 

compensation 

agreement 

97  

2017.6 YouYi 

village,YangXi 

village,XinAnJiang 

county 

YangXi Sub-

district, APs 

Discuss the final 

income recovery 

plan and the plan of 

the use of 

compensation funds 

98  

2017.6 YouYi 

village,YangXi 

village 

YangXi Sub-

district, APs 

Discuss the training 

needs and make 

plans 

99  

9.1.2 Public Participation at the Implementation Stage 

 In order to deal with the problems and requirements of the affected households in 

a timely manner, it is necessary to consult with the APs so that all problems can be 

resolved before the plan is implemented. The implementing agencies will arrange 

reasonable public participation so that each affected person has the opportunity to 

consult on the compensation agreement before signing a compensation agreement with 

the resettlement agency. Public participation, process planning and policy disclosure of 

APs are shown in tables 26 and 27. 
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Table 24 Public Participation Process Plan for the APs 

Town / 

Sub-

district 

Time Site Participant Content Remarks 

100  September 

2017 

Affected villages the APs In accordance with 

the principle of 

voluntariness, 3-5 

representatives of 

farmers are selected 

to form the 

institutions to 

protect the rights 

and interests of 

resettlement, 

including women 

and the elderly. 

Safeguard the 

rights and 

interests of APs 

Hangtou 

Town 

2017.2 Hangtou Town Hohai University, 

The secretary and 

director of the 

affected village 

Socio-economic 

survey of 

resettlement, the 

survey of scope and 

physical volume 

affected by the 

project 

The project 

impact in socio-

economic survey 

2017.2-

2017.4 

QianYuan 

village,WuLong 

village ,HangTou 

Village,ShiMu 

village,ShiMuLing 

village,PengJia 

village,JueTang 

village,DaDiankou 

villageJueTang 

Land acquisition 

and removal 

office, 8 villages 

APs 

1) Social and 

economic 

investigation of 

resettlement, 

investigation of 

project impacts 

scope and physical 

quantity 

investigation; 

2) Compensation 

and resettlement 

policy and 

resettlement 

scheme; 

3) determine the 

income recovery 

plan and its 

Preliminary 

consultation on 

compensation 

policy in the 

form of farmers' 

meetings; 

The final income 

recovery scheme 

and the use 

scheme of 

compensation 

funds are 

discussed 

through the way 

of holding 

farmers' 

meetings; 
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implementation Farmers' 

participation in 

the establishment 

of income 

recovery plan 

2017.4 Hangtou Town APs, village 

secretary 

1) confirm the final 

impact quantity 

2) the assets of the 

occupied land and 

losses, 

3) prepare the basic 

contract of 

compensation 

agreement 

Farmers 

participate in 

monitoring and 

evaluation 

2017.4 Hangtou Town Monitoring and 

evaluation 

agencyt 

1) implementation 

schedule and effect; 

(2) compensation 

payment; 3) 

information release; 

4) livelihood 

restoration 

101  

Yang Xi 

Sub-

district 

forest 

reform 

2017.2 YouYi 

village,YangXi 

village,XinAnJiang 

county 

Jiande PMO 

,YangXi Sub-

district,Forestry 

centre, APs 

Compensation fees 

and payment 

methods 

102  

2017.3 YouYi 

village,YangXi 

village,XinAnJiang 

county 

YangXi Sub-

district, APs 

1) confirm the final 

impact quantity 

2) the assets of the 

occupied land and 

losses, 

3) prepare the basic 

contract of 

compensation 

agreement 

103  

2017.6 YouYi 

village,YangXi 

village,XinAnJiang 

county 

YangXi Sub-

district, APs 

Discuss the final 

income recovery 

plan and the plan of 

the use of 

compensation funds 

104  

105  108  109  110  111  112  
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Table 25 Project Information Disclosure Process 

 

Document The way of using 

language and 

public way 

Open date The public place 

With the introduction of the 

involved in this project 

In Chinese, the 

county/City 

government 

website 

After reviewed by 

the bank 

the affected county/town/ 

village 

Project requisition of the 

general introduction of 

information 

In Chinese, the 

county/City 

government 

website 

After reviewed by 

the bank 

the affected county/town/ 

village 

The city land acquisition 

compensation policy 

In Chinese, the 

county/City 

government 

website 

After reviewed by 

the bank 

the affected county/town/ 

village 

The public RAP In Chinese After reviewed by 

the bank 

the affected county/town/ 

village 

RIB In Chinese, to 

extend into the 

hands of the 

resettlement 

After reviewed by 

the bank 

the affected county/town/ 

village 

Report of RAP In Chinese and 

English 

After reviewed by 

the bank 

the affected county/town/ 

village 

 

9.2 Impact assessment stage 

 

In the design and preparation stage of the project, public participation has received good 

results: 

Comprehensive renovation project of Wulong Rive 

Background: the ecological transformation of the weir is about 12.2 km, built 12 new 

mountain reservoir, plowing road and field channels, new forest drainage ditch about 

10.3 km. 

106  

107  

2017.6 YouYi 

village,YangXi 

village 

YangXi Sub-

district, APs 

Discuss the training 

needs and make 

plans 

113  
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Participation Process: 

➢ The PMO and the Hohai University and Jiande City Land Bureau to discuss 

the project covers the scope of construction, and ultimately determine the 

ecological reconstruction of the weir is about 12.2 km, built 12 new mountain 

reservoir, plowing road and field channels, new forest drainage ditch about 10.3 

km. 

➢ The town government held a meeting with the affected households to inform 

the participants of the government's policy and compensation standards for 

resettlement compensation. Negotiate settlement compensation scheme and 

expenses. In accordance with the principle of respect, fully listen to the views of 

participants. 

➢ Interviews with affected households, so as to fully understand their wishes and 

listen to their suggestions 

Participation results: 

➢ To avoid social conflicts caused by wetland site selection. 

➢ To fully respecting the affected households of wetland construction and 

gaining their recognition and support 

➢ A transparent and fair treatment scheme for land acquisition is formed, which 

can be extended to other events. 
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Figure 5 The social Investigation Forum 

 

Figure 6 Interview with Village Head of the Hangtou Town 

Estuary Remediation Project of Datong Town 

The original address is located in the town of Datong and ShouChangjiang 

interchange, in order to restore the original riverbed width and reduce the height of the 

whole region the original 4 AHs and 1 company affected by LA and demolition. 

According to the principles of the World Bank’s resettlement policy, after indebt 

discussion, the relocation plan was cancelled and only 1 cement prefabricated sites was 

relocated. In June 2017, the project was cancelled due to changes in the project. 
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Figure 7 Confirmation Meeting of  Datong Town Project 

 

Figure 8 The Scene of the Relocated Enterprise 

9.3 Information disclosure 

 

During the RAP preparation, the project has conducted some information activities and during the 

following phase, a series of information activities will be conducted. For details, please see table 28.  

 

Table 28 Project Information Disclosure Process and Plan 

Document 
Disclosure language and 

channels  
Disclosure date 

Accountability unit 
The public place 

The introduction of 

the project 

In Chinese, the city 

government website 
2016.07.22 

Project department Municipal 

government 

website, the 

affected village 

Draft RAP 
In Chinese, the city 

government website 
2017.12 

PMO Municipal 

government 

website, the 

affected village 

Resettlement 

information booklet 
In Chinese, to all APs 

After the RAP approved 

by the bank and before 

the land acquisition 

PMO 

Affected villages 

RAP In Chinese and English  After approved by WB 

The WB, project 

department, the 

township 

government, the 

affected village 

committee 

The bank's web 

site, Jiande City 

government 

websites, the 

affected village, 

town office 

Land announcement 

Chinese, announcement 

of the land area, the 

standard of the 

compensation and 

resettlement way, etc 

2018.03 

Project department, 

bureau of land and 

resources 

Village and the 

villagers meeting 

the bulletin boards 
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Document 
Disclosure language and 

channels  
Disclosure date 

Accountability unit 
The public place 

Land requisition 

compensation and 

RAP announcement 

Chinese, compensation 

fees and payment 
2018.04 

Project department, 

bureau of land and 

resources 

Village and the 

villagers meeting 

the bulletin boards 

Monitoring reports  Chinese 
Since Jun 2018 to the 

end of the project 
PMOs 

Village and the 

villagers meeting 

the bulletin boards 

 

 

9.4 Grievance Redress Mechanism 

 

During the preparation and implementation process of RAP, public participation 

is encouraged. But some unforeseen problems may occur during the whole process. In 

order to solve the problems effectively, ensure the successful implementation of the 

project construction and LA. The PMO has established a transparent and effective 

complaint and grievance procedure. The following grievance procedure will be 

followed. 

• Stage 1: If the APs are dissatisfied with the RAP, the APs can express their 

opinions to the "Farmers ‘Group of supporting Zhejiang Qiandao Lake and 

Xi’an River Basin Water Resources and Ecological Environment Protection 

Project" and the group will make timely feedback within 2 weeks; 

• Stage2: If APs were not satisfied with outcomes, they can put forward an oral 

or written complaint to the village committee; if it is an oral complaint, it will 

be handled and kept as written record by the village committee. Village 

committee will solve these complaints in two weeks. 

• Stage3: If APs are still dissatisfied with the decision of the stage 2, they can put 

forward grievance to county PMO after receiving the decision. And county 

PMO will solved it in two weeks. 

• Stage4: If APs still fell dissatisfied with the decision of the county PMO, they 

can put forward grievance to district People’s government after getting the 

decision.  

• Stage5: If APs still fell dissatisfied with the decision of the county PMO, they 

can put forward grievance to city project IA after receiving the decision, or they 

can go to the civil court according to the Civil Procedure Law. 

APs can put forward grievance in any terms, including compensation rates and so 

on. Grievance procedure and channel mentioned above will be told to APs by manners 

such as meeting, notices and issuing of information booklet to ensure APs fully 

understand their right of grievance and how to conduct it. At the same time, multi-media 



 

 74 

will be used to make the APs know what they need to know, and the opinion and 

suggestions from all terms will be arranged to information advocacy, then researched 

and handled in time by resettlement agency at all levels. All agencies will accept 

complain and grievance of APs at free, reasonable fee because of these activities will 

be paid by contingencies of the total budget. During the whole construction process, the 

grievance procedure will be effectively to ensure APs can use it to solve relevant 

problems. 
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10 Monitoring and Evaluation 

In order to ensure the smooth implementation of RAP, realize resettlement targets, 

the project will monitor, including the internal monitoring and external monitoring, the 

implementation of resettlement actions according to the requirements of OP4.12-

Involuntary Resettlement and Guidelines for M&E issued by WB.  

Internal Monitoring will be conducted by the Jiande PMO, to ensure the LA 

activities can comply with the resettlement principles and plans listed in the RAP. The 

purpose of internal monitoring is to make the resettlement agencies to maintain good 

functions in the process of implementation of RAP. 

Jiande PMO will engage an Independent External Resettlement Monitor. The 

objectives of external monitoring are: 

Verifying resettlement implementation  

Evaluating the effectiveness, impacts and sustainability of LA, compensation and 

resettlement activities; 

Determining if such activities meet the safeguard policies and requirements in the 

RAP; and 

Draw on experience and lessons for future safeguard policy making and project 

planning. 

Identify issues or potential issues and recommend time-bound recommendations 

to allow the Jiande PMO and relevant agencies to take action or improve resettlement 

implementation 

Independent external resettlement monitoring will be conducted by the external 

monitor to check all resettlement activities such as LA, compensation and livelihood 

restoration; to track the resettlement activity and evaluate whether the resettlement 

activities comply with national laws, regulations and OP4.12; to track whether APs’ 

living and livelihood level improving or at least maintain the level before the project. 

External Resettlement Monitor will put forward suggestions to relevant agencies about 

the problems found during the monitoring, and to ensure the problems can be resolved 

in time. 

 

10.1 Internal Monitoring 

Jiande PMO will establish an internal resettlement monitoring mechanism to 

check and manage resettlement activities. They will establish database for LA and 

resettlement, and uses it to make up RAP and monitor all resettlement and units affected 

by LA, proceed internal monitoring to the whole process of resettlement preparation 

and implementation. 

10.1.1Implementing Procedure 

During the implementation process, Jiande PMO and PIUs collect and record 

information about resettlement and affected units according to the monitoring samples, 

deliver record of activities to PMO of the PPMO and keep continuous implementing 

monitoring. The PPMO will check implementing situation timely. 
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10.1.2 Monitoring Content 

Payment, usage and in place of compensation funds for LA, implementing 

progress and quality of production development project for resettlement; 

Investigation, coordination and suggestions for main problems in resettlement and 

IA during LA and resettlement implementing process; 

Recovery situation of resettlement HHs’ income level; 

Recovery situation of vulnerable groups; 

Payment, usage and in place of compensation funds for resettlement and LA units; 

Degree of participation and negotiation during the LA and resettlement process; 

Training for resettlement and its effect; 

Work organization, training, schedule and efficiency of local resettlement office. 

Grievance/ complaints: content; treatment measures and handling results 

10.1.3 Internal Monitoring Report 

Internal monitoring reports will be directed by the Jiande PMO every three months 

and then submit to the PPMO. The PPMO will Prepare relevant data and information, 

and submit an internal monitoring report to WB at the end of every year. 

10.2External Monitoring 

10.2.1Independent Monitoring Agency 

PMO will engage an Independent Resettlement Monitor to put forward external 

monitoring. The independent monitoring and evaluation unit regularly monitors the 

resettlement activities, and puts forward advisory opinions. It takes tracking monitoring 

to the resettlement’ living and livelihood level, and provides M&E report to the all PMO 

and the WB. 

10.2.2Methodology and Scope of External Monitoring 

Conduct baseline investigation needed by independent M&E to resettlement and 

villages affected by LA, gain baseline information for the living and livelihood level 

(living, production operation and income level) of resettlement and affected units. 

Build M&E information system 

Build M&E information system, establish database according to the classification 

of all kinds of data involving M&E, and provide computer aid to analysis and follow 

up monitoring. 

M&E investigation 

Local social-economy investigation: investigate the social-economy situation in 

project area; Resettlement IA monitoring: investigate the work ability and efficiency of 

resettlement IA; Typical temporary LA resettlement monitoring: compensation arrival 

rate, livelihood resettlement, rate of income change, employment rate, and degree of 

satisfaction to resettlement; Communal facilities: monitor the compensation; proceed 

of recovery and rebuild of the capacity of the communal facilities.; Communication and 

information disclosure: engaged in the Prepare of RAP and participate in the activities 

during the implantation process, monitor the effect of participation and the information 

public situation; Grievance: monitor the operating mechanism and efficiency of the 
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grievance. 

Report of external Monitoring 

Dec. 2017, Determining M&E agency 

Mar. 2018, preparing M&E outline and questionnaires, establishing monitoring 

mechanism, determining tasks and choosing monitoring sites. 

May 2018, submitting No.1 M&E report (baseline report). 

Dec 2018, submitting No.2 M&E report. 

Jun 2019, submitting No.3 M&E report. 

Dec 2019, submitting No.4 M&E report. 

Jun 2020, submitting No.5 M&E report. 

Dec 2021, resettlement completion report. 

10.2.3 Monitoring Indicators 

Social-economy indicator: per capita income, GDP and employment rate 

Agency indicator: personnel consist, personnel quality, regulatory framework, 

facility, finishing rate of affairs handling 

Resettlement affected by LA: compensation arrival rate, livelihood resettlement, 

rate of income change, employment rate, and degree of satisfaction to resettlement. 

Infrastructure: compensation arrival rate. 

Grievance/ complaints: content; treatment measures and handling results 
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Table 29 Entitlements Matrix 

Nu

mb

ers 

Impac

ts 

type 

Project Impacts degree Affected 

person 

Compensation and resettlement policy Compensation standard 

1 Perma

nent 

acquis

ition 

of 

collec

tive 

land 

HangTou 

Town Forest 

road 

engineering 

Rural collective 

land 199 mu 

30 

househol

ds with 

108 

persons 

Cash compensation Arable land compensation fee: 

24000 yuan / mu; green crop 

compensation fee: 1600 yuan / 

mu of arable land； 

114  

2 

115  

Temp

orary 

occup

ation 

of 

state 

owne

d land 

Datong 

Town 

Bridge 

reconstructio

n project 

Temporary 

occupation of 

state owned 

land 5 mu 

116  The temporary use of state-owned land in the land where the city and 

county land administrative departments for approval. The temporary 

land use within the urban planning area will be approved by the 

relevant administrative department of urban planning before approval. 

The land user shall according to the ownership of land, and land 

administrative departments signed the contract for the temporary use 

of land, and pay the temporary use of land compensation fees 

according to the contract, temporary land will use the land according 

to the use of temporary land use contract, shall not build permanent 

structures. After the temporary use of land expires, the temporary land 

use units and individuals are responsible for the restoration of the 

The temporary occupation of 

state-owned land in this project is 

free to use. The ground 

attachmentswill be compensated 

in accordance with the 

replacement price or the PIU will 

be responsible for the restoration 

according to their original 

construction standards and the 

original scale 



 

 79 

original use of the land; the loss cannot be restored, and will bear the 

corresponding economic compensation responsibility. 

Temp

orary 

occup

ation 

of 

collec

tive 

land 

HangTou 

Town Forest 

road 

engineering 

Temporary 

occupation of 

collective land 

6 mu 

16 

househol

ds with 

79 

persons 

The project construction unit, in accordance with the temporary land 

compensation policy of the local government, shouldgive the 

compensation to the landowners to be able to plough and sow , young 

crop compensation should bepaid to the land contractors.  

Green crop compensation fee: 

1600 yuan / mu of arable land in 

general; the construction project 

will be completed by the 

PIUresponsible for the restoration 

of the original size, according to 

the original standard 

 HangTou 

Town New 

ecological 

13 weirs 

Temporary 

occupation of 

collective land 

6 mu 

20 

househol

ds with 

62 

persons 

The project construction unit, in accordance with the temporary land 

compensation policy of the local government, should give 

compensation to landowners to be able to plough and sow, and young 

crop compensation should be paid to the land contractors. 

Green crop compensation 

fee:1600 yuan / mu of arable land 

in general; the construction 

project will be completed by the 

unit responsible for the 

restoration of the original size, 

according to the original standard 

 HangTou 

Town 

Ecological 

transformati

on of dyke 

10.2 km 

Temporary 

occupation of 

collective land 

5 mu 

30house

holds 

with 95 

persons 

The project construction unit, in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow, and young 

crop compensation should be  paid to the land contractors. 

Green crop compensation fee: 

1600 yuan / mu of arable land in 

general; the construction project 

will be completed by the unit 

responsible for the restoration of 

the original size, according to the 

original standard 
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 HangTou 

Town 

Ecological 

restoration 

4.2 km 

Temporary 

occupation of 

collective land 

3mu 

19house

holds 

with 61 

persons 

The project construction unit, in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow, and young 

crop compensation should be paid to the land contractors. 

Crop compensation fee: 1600 

yuan / mu of arable land in 

general; the construction project 

will be completed by the unit 

responsible for the restoration of 

the original size, according to the 

original standard 

117  HangTou 

Town New 

forest 

drainage 

ditch 16.2 

km 

Temporary 

occupation of 

collective land 

5 mu 

34house

holds 

with 106 

persons 

The project construction unit, in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow, and young 

crop compensation should be paid to the land contractors. 

Crop compensation fee:1600 

yuan / mu of arable land in 

general; the construction project 

will be completed by the unit 

responsible for the restoration of 

the original size, according to the 

original standard 

118  Ecological 

comprehensi

ve treatment 

of Datong 

Creek of 

Datong 

Town 

Temporary 

occupation of 

collective land 

1576.15mu 

1783 

househol

ds with 

5474 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow, and young 

crop compensation should be paid to the land contractors.  

Crop compensation fee:1600 

yuan / mu of arable land in 

general; construction projects 

completed by the unit to be 

restored according to the original 

standard, the original size 

3 Affect

ed 

Groun

All 

Component 

119  120  The affected infrastructure and ground attachments will be 

compensated by the PIU according to the replacement price; the 

property right unit will be restored to its original structure, or the PIU 

At full replacement price 
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d 

Attac

hment

s 

will be restored to the original standard and the original scale 

4 Affect

ed 

femal

es 

2902 

females. 

   1) have priority in employment; 

2) receive agricultural and 

nonagricultural skills training; 3) 

receive resettlement information 

and participate in public 

consultation; 4) attend a special 

FGD for women to improve 

resettlement awareness; and 5) 

have the right to sign the 

compensation agreement. 

5 Griev

ances 

and 

appeal

s 

Compensatio

n rates, 

payment and 

resettlement 

measures 

 

All APs Free; all costs so reasonably incurred will be disbursed from the 

contingencies 
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Appendix 1 Project LocationMap 

 

Figure 1  The layout plan of Shouchang Town water system comprehensive renovation project  

 

Figure2 The Proposed address of Hangtou Town complex ecological wetland project 
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Figure3 Wulong Creek River Basin Comprehensive Renovation Project 
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Figure4 Datong Creek Basin Comprehensive Renovation Project 

 

 

 

 

 

 

 

Figure5 Project location map of Forest Fire Emergency Access 
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Appendix 2 Resettlement Information Booklet 

 

 
 

Resettlement Information Booklet  

Of  

Zhejiang Qiandao Lake and Xin’an River 

Basin Water Resources and Ecological 

Environment Protection Project 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Jiande City PMO  

 

 January 20, 2018 



 

 86 

 

1 Basic Information of the Project 

Qiandao Lake that is Xin'anjiang Reservoir, China's Yangtze River Delta region is 

the largest freshwater artificial lake and an important water source. Xin'an River system, 

originated in Anhui Huangshan Xiuning County, flows through Zhejiang Qiandao Lake 

into the Qiantang River, is an important ecological barrier in the Yangtze River Delta 

region. Qiandao Lake and the upper reaches of Xin'anjiang River, beautiful scenery, 

pleasant climate, suitable for play and live, ecological strategic status is extremely 

important, and it’s our country at this stage rare and urgent need to protect the water 

ecological area. 

In order to strengthen the water resources and ecological environment protection 

in the Xin'anjiang River Basin, the water quality of the river basin is kept stable, and 

various functions such as water conservation, soil and water conservation, flood storage 

and biodiversity. Zhejiang Provincial People's Government to apply for loans to the 

World Bank to carry out the World Bank loans Zhejiang Qiandao Lake and the Xin'an 

River Basin Water Resources and Ecological and Environmental Protection Projects, 

involes Jiande City and Jiande City. The total investment of the project is about $ 214.62 

million USD, including the World Bank loans Of 150million USD. 

The resettlement action plan is prepared for the Bank's project of the Jiande sub-

project (hereinafter referred to as "the project") of Zhejiang Qiandao Lake and 

Xin'anjiang River Basin Water Resources and Ecological Environment Protection 

Project. 

2 Project Impacts 

According to the project feasibility study report, the impact scope of the project 

includes three townships, two street offices (Shouchang Town, Hangtou Town, Datong 

Town, Xin'anjiang Street and Yangxi Street) in Jiande City.  

The main categories of the project include:  

1) Permanent land acquisition of rural collective land; 

2) Temporary land occupation;  

3) ground attachments. 

2.1 Project Affects Population 

The project has a direct impact on the population of 5749 persons. Among them, 

Shouchang Town 11 households (34 persons), Hangtou Town 182 households (614 

persons), Xin’an Street 19 households (53 persons), Yangxi Street 11 households (35 

persons). Temporary land occupation affected 1799 households (5553 persons).Among 

the total Aps, 2902 persons are the females. 

The project directly APs as shown in Table 6. 

Table 1 Project Affects Population 
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Town / 

Street 

Village / 

Communi

ty 

Land acquisition Temporary land 

occupation 

Total 

 Househol

ds 

perso

ns 

Househol

ds 

perso

ns 

Households perso

ns 

Fema

le 

Shoucha

ng Town 

Dongmen 0 0 11 34 11 34 15 

Subtotal 0 0 11 34 11 34 15 

Hangtou Qianyuan 0 0 19 61 19 61 30 

Wulong 33 108 23 74 56 182 89 

Hangtou 0 0 18 63 18 63 31 

Hangchua

n 

0 0 14 46 14 46 23 

Shimulin

g 

0 0 17 63 17 63 32 

Pengjia 0 0 13 45 13 45 22 

Juetang 0 0 14 48 14 48 24 

Dadianko

u 

0 0 31 106 31 106 52 

Subtotal 33 108 149 506 182 614 303 

Datong 

Town 

Yongpign 0 0 65 196 65 196 95 

Qingtan 0 0 275 823 275 823 429 

Xuhan 0 0 270 797 314 958 413 

Shuangxi

kou 

0 0 42 158 42 158 88 

Panshan 0 0 79 279 79 279 137 

Datong 0 0 157 471 157 471 237 

Chaoyang 0 0 118 364 218 664 201 

Futang 0 0 284 882 284 882 431 

Zhengyua

n 

0 0 349 1043 349 1043 513 

Subtotal 0 0 1639 5013 1639 5013 2544 

Xin’an 

Street 

Xin’an 19 53 0 0 19 53 27 

Youyi 11 35 0 0 11 35 13 

Subtotal 30 88 0 0 30 88 40 

Total 63 196 1799 5553 1862 5749 2902 
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2.2 Permanent acquisition of Rural Collective Land 

The permanent collection of collective land in the project affected three township 

/ street offices, a total of about 199 mu of collective land collection, affecting 63 

households 196 persons, including 97 women. 4 sub-projects only Water Resources 

Management Improvement Component involves the permanent collection of rural 

collective land. 

The collective land collected is paddy fields. Project forest fire channel occupied 

by 199 mu of forest land only occupied, not levied.The permanent collection of 

collective land is shown in Table 7. 
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Table 2 Permanent Rural Collective Land Acquisition of Jiande Sub-project 

Unit: mu 

Project 

name 

Townshi

p 

Component Administrative 

village / 

neighborhood 

committee 

Farmer

s group 

To occupy / 

collect 

collective land 

The number of 

persons affected 

Woodlan

d 

total Househol

ds 

perso

ns 

Fema

le 

Low 

Impact 

Crop 

Productio

n practice 

Compone

nt 

Hangtou 

Town 

Forest road Wulong - 18 18 33 108 53 

  Subtotal 18 18 33 108 53 

 Xinanjia

ng Street 

Forest Fire 

Emergency 

Corridor 

Project 

Xin'anjiang 

community 

- 155.8 155.

8 

19 53 27 

 

Yangxi 

Street 

Youyi - 25.2 25.2 11 35 13 

Subtotal 181 181 30 88 40 

Total 199 199 63 196 93 
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Overall, the project permanently levied 38.54 mu land, affected by land acquisition 

of 10 administrative villages on average the impact of cultivated land is only 0.01% -

0.42%. In other words, the land has little effect on the village.See Table 3 for details. 

Table 3 Impact on Collecting Rural Land 

Unit: mu 

City Affected 

Township 

Affected 

village 

Cultivated 

area 

Per capita 

arable 

land 

Total land 

area 

Levy arable land 

area Influence 

rate 

Jiande Hangtou 

Town 

Qianyaun 1096 1.591 0.3 0 - 

Wulong 747 2.165 20.9 2.4 0.32% 

Hangtou 2142 1.67 1.8 0.3 0.01% 

Hangchuan 1609 2.168 6.7 6.7 0.42% 

Shimuling 1637 1.057 0.5 0 - 

Pengjia 1047 0.959 0.4 0 - 

Juetang 2045 0.922 0.6 0 - 

Dadiankou 2110 1.531 1.3 0.2 0.95% 

Xin’anjiang

Street 

Xin’an 

jiang 

- - 115.8 0 - 

Yangxi 

Street 

Yangxi - - 25.2 0 - 

2.3 The Impact of Temporary Land 

The project will temporarily acquire 166.78 mu of land in which (165 mu belongs 

to state land which accounting for 98.93%, 1.78 mu of collective land which accounting 

for 1.07% of the temporarily land acquisition). Due to temporary acquisition 28 

household (857 persons) are affected. Forest fire emergency access road is no need for 

temporary occupation.  
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Table 26 Temporary Land Occupation of the Project 

Project name Township Subproject Temporary land occupation (mu) Total area 

(mu) 

APs 

Households Population Female 

State-

owned 

land 

percent % collectiveUnused 

land 

percent % 

Low Impact Crop 

Production practice 

Component 

Hangtou 

Town 

Forest Road Project 0 0% 6 100% 6 16 79 38 

Subtotal 0  6  6 16 79 38 

Datong 

Town 

Bridge reconstruction project 5 0% 0 0% 5 0 0 0 

Subtotal 5  0  5 0 0 0 

total 5  6  11 16 79 38 

Water Resources 

Management 

Improvement 

Component 

Shouchang Integrated water management project 0 0% 4 100% 4 11 34 15 

Subtotal 0  4  4 11 34 15 

Hangtou 

Town 

Construction of 13 ecological barrage 0 0% 6 100% 6 20 62 30 

Construction of 12 high mountain 

reservoirs 

0 0% 4 100% 4 9 30 14 

Reconstruction of 12.2 km 

embankment ecological 

0 0% 5 100% 5 30 95 46 

4.2 km ecological restoration 0 0% 3 100% 3 19 61 29 

Construction of 16.2 km forest 

drainage ditch 

0 0% 5 100% 5 34 106 51 
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Project name Township Subproject Temporary land occupation (mu) Total area 

(mu) 

APs 

Households Population Female 

State-

owned 

land 

percent % collectiveUnused 

land 

percent % 

Construction of 12 high mountain 

reservoirs 

0 0% 4 100% 4 21 73 32 

Subtotal 0  35  35 155 495 232 

Datong 

Town 

Ecological comprehensive 

management of Datong 

Creek ,Fengjia Creek, Qingtan Creek, 

Qingtan Creek，Zhenyuan Creek 

0 0% 1576.15 100% 1576.15 1783 5474 2674 

total 0  1576.15  1576.15 1783 5474 2674 

 total  0% 1615.15  1615.15 1799 5553 2921 

Percent % 0.31% 99.69% 100.00% -   

Total(mu) 5 1621.15 1626.15 1799 5553 2959 
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2.3.4 Vulnerable Groups 

This project does not involve vulnerable groups. 

2.3.5 Ground Attachment 

The ground attachments of this project mainly include drains, scattered fruit trees. 

The Project Affects Ground attachments see Table 10 for details. 

Table 27 The Project Affects Ground Attachments 

Project Unit Amount 

Drainage channels m2 36 

scattered trees - 200 
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2 Legal and Policy Framework 

In this project, for the successful completion of work on LA and Resettlement the 

policies adopted are relevant to People’s Republic of China, Zhejiang Provincial 

Government, Local Authorities and World Bank. 

The resettlement implementation of this project complies with the RAP. Any policy-

changes in the process of the resettlement implementation, will be approved by World 

Bank. 

2.1 Resettlement Legal and Policy Framework 

Table 1An overview of the Resettlement Policy Framework 

 Policies Time in 

Force 

Nationa

l Level 

Land Administration Law of the People’s Republic of China 2004-8-28 

Regulations on the Implementation of the Land Administration Law of 

the PRC (Decree No.256 of the State Council) 
1998-12-27 

Decisions for Further Reform and Strengthen Land Administration of 

State Council ( [2004] No. 28 ) 

2004-10-21 

Guidelines on Improving Compensation and Resettlement Systems for 

Land Acquisition (MLR [2004] No.238) 
2004-11-3 

Notice of the State Council on Strengthening Land Adjustment and 

Control (SC [2006] No.31) 
2006-8-31 

General Office of the State Council on Forwarding the Notice of the 

Ministry of Labor and Social Security on Improving Landless Peasants 

Employment Training and Social Security Work (GBF [2006] No. 29) 

2006-4-17 

Notice of the Ministry of Land and Resources on Advancing the 

Implementation of the Unified Annual Output Standard and 

Comprehensive Land Price (GTZF [2008] No. 135) 

2008-6-22 

Notice of the Ministry of Land and Resources on Advancing the 

Administration of Land Acquisition 

2010-6-26 

121  

Zhejian Measures of Zhejiang Province for the Implementation of the Land 

Administration Law of the PRC 
2000-6-1 
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 Policies Time in 

Force 

g 

Provinc

ial 

Level 

Regulations on the Management of Urban Housing Demolition in 

Zhejiang Province 

2007-3-29 

Urban Road Management Method in Zhejiang Province (Decree 

No.145 of the Zhejiang People’s Government) 

2002-10-1 

Notice on the Issues of Urban Road Occupying and Mining Fee ( ZJF 

[2007] No.136) 

2007-6-1 

Notice on the Issuance of Rehabilitation Fee for Urban Road 

Excavation in Zhejiang Province ( ZJC [1993] No.410) 

1993-11-1 

Methods of Land Reclamation in Zhejiang Province (Decree No.33 of 

the Zhejiang People’s Government) 

1993-6-9 

Measures for the Transfer of State-owned Land Use Rights in Cities and 

Towns in Zhejiang Province (Decree No.33 of the Zhejiang People’s 

Government) 

1992-3-12 

The Implementation Opinions of the People's Government of Zhejiang 

Province on Establishing the Social Insurance System for Urban and 

Rural Residents (ZZF [2009] No.62) 

2010-1-1 

Notice of the People's Government of Zhejiang Province on Adjusting 

and Improving the Policy of Compensation and Resettlement of Land 

Acquisition (ZZF [2014] No.19) 

2014-4-29 

122  

Jiande 

City 

Notice of the Jiande Government on Supports of Collecting Urban 

Public Infrastructures (JZ [2003 No.28]) 

2003-9-1 

Opinions on the Further Promotion of Land Reclamation Works (JZH 

[2010] No.20) 

2010-3-3 

Measures of Forest Right Circulation and Mortgage Administration 

(JZH [2013], No.58) 

2013-5-13 

Notice of Adjusting the Basic Endowment Insurance Treatment 

Standard of Landless Peasants (JZH [2013] No.59) 

2013-5-13 

Notice on the Policy of Further Clarifying the Policy of Basic 

Endowment Insurance of Landless peasants (JZH [2015] No.101) 

2015-7-15 

Notice on Adjusting the Comprehensive Land Price for Land 

Acquisition in Jiande City (JZH [2014] No.119) 

2014-9-4 

123  

World 

Bank 

Operational Policy OP4.12 on Involuntary Resettlement and 

Appendixes 

2002-1-1 

Bank Procedure BP4.12 on Involuntary Resettlement and Appendixes 2002-1-1 

2.2 The World Bank's Main Policy  

WB chief resettlement policy of the Operational Policy OP4.12 "involuntary APs" 

and its annexes (January 1, 2002 implementation date) and the WB operational 

procedures BP4.12 "involuntary APs" and its annexes (2002 January 1 implementation 

date) 

2.2.1 The World Bank's Policy Objectives 

(a) Involuntary resettlement should be avoided where feasible, or minimized, 
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exploring all viable alternative project designs.2 

(b) Where it is not feasible to avoid resettlement, resettlement activities should be 

conceived and executed as sustainable development programs, providing sufficient 

investment resources to enable the persons displaced by the project to share in project 

benefits. Displaced persons3 should be meaningfully consulted and should have 

opportunities to participate in planning and implementing resettlement programs. 

(c) Displaced persons should be assisted in their efforts to improve their 

livelihoods and standards of living or at least to restore them, in real terms, to pre-

displacement levels or to levels prevailing prior to the beginning of project 

implementation, whichever is higher. 

2.2.2 Measures as Required 

Borrower shall prepare for a RAP or resettlement policy framework, which covers 

the following: RAP or resettlement policy framework includes measures to ensure that 

APs are informed about their resettlement issues options and other rights; understanding 

technically and economically viable option, participate in the consultation, and enjoy 

the opportunity to choose; at full replacement cost, access to prompt and effective 

compensation to offset the direct property loss caused by the project. If the impacts 

include physical relocation, the RAP or resettlement policy framework should take 

appropriate measures to ensure that APs during relocation assistance (such as moving 

allowances); access to housing or housing sites, or agricultural sites as required. 

Production potential of agricultural production sites, location advantages, and other 

factors is at least equivalent to the advantages of the old site. 

To achieve the policy goals, the RAP or resettlement policy framework should also 

take corresponding measures when necessary, to ensure that after the resettlement, 

according to the possible time that restoration of livelihoods and standards of living, 

reasonable estimate the transitional period, during this transitional period get help 

inside; In addition, resettlers still can be obtained, such as soil preparation, the 

development of the credit, training or employment assistance. 

 

2.3 The Main Difference between World Bank’s policies and between Chinese’s law 

Land resettlement compensation 

Difference: the WB's policy demand compensation should be enough to offset any 

loss of income and restore long-term earning potential. Chinese standards are based on 

annual production. 

Solution: early solution is to provide replacement land, but are less likely to 

http://dict.cnki.net/dict_result.aspx?searchword=%e7%a7%bb%e6%b0%91&tjType=sentence&style=&t=immigrant
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practice. Cash is the first choice for most people, even though they cannot ensure 

reasonable use of these compensation. As a result, the WB needs further technical 

support, for severely affected, especially vulnerable groups to monitor household 

income, while the local government to help people who need help. 

Compensation resettlement for vulnerable groups 

Difference: the WB's policy is to give full compensation for special vulnerable 

groups, especially those facing poverty seriously affected households. Chinese 

regulations do not require social analysis, therefore compensation based solely on the 

number of losses. 

Solution: Special funds are available to assist the vulnerable groups, and they will 

be determined during the detailed measurement survey. Various measures have been 

stipulated in the RAP. 

Consultation and disclosure 

Difference: the WB's policy demand all the affected staffs fully informed, and 

negotiate with them as soon as possible. The regulation of China has improved the 

transparency of the notice and compensation. However, affected by personnel's role in 

project decision-making is not strong, usually released period is too short. 

Solution: negotiation has begun at an early age. Project department agreed to 

publish RAP according to the requirements of the bank to the associated affected 

personnel. 

Lack of legal rights 

Difference: WB policy requires all demolished buildings, whether they are legal 

or illegal, should be compensated in accordance with the same standards. According to 

Chinese law, a man without a local registered residence may not have and the local 

people have the same right to compensation. In addition, the current Chinese laws for 

illegal acquisition of land and house owners without compensation. 

Solution: For the WB loan project, all lawful and unlawful affected people, 

regardless of ownership or have the right to use, will be protected. In accordance with 

the requirements of the WB, will help. 

Resettlement monitoring, evaluation and reporting 

Difference: WB requirements for internal and external resettlement monitoring. 

But China's laws have no such requirement except for reservoir project. 

All WB projects have established internal and external resettlement monitoring 

systems, which are written in the RAP. The external and internal reporting requirements 

have specific provision in the RAP. 
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2.4 Policy Principles 

The project mainly occupies the rural collective woodland, which the livelihoods 

of the APs will not be damaged. The principles for compensation and resettlement have 

been developed in accordance with the regulations and policies mentioned above, with 

the aim of ensuring that APs obtain sufficient compensation as the role of ‘replacement 

price’, and negative feedbacks of the LA can be avoided. Moreover, assistance measures 

will be implemented to ensure that their production and livelihoods are at least restored 

to pre-project levels. 

➢ Involuntary resettlement will be avoided if anywhere feasible 

➢ APs can obtain sufficient compensation as the role of ‘replacement price’. 

➢ Opportunities will be provided to the APs to participate in the planning and 

implementation of the RAP. 

Assistance measures will be implemented to ensure that the production and livelihood 

of APs are at least restored to pre-project levels. 

2.5 Cut-off Date 

The time standard for qualification of resettlements is the date of the 

announcement of LA (22 July, 2016). Formal notification is issued through the release 

of information manuals, posting notices in villages or conducting seminars. After this 

date, resettlements must not build, expand or rebuild their houses; must not change their 

status of land use. 

2.6Compensation standards 

2.6.1 Compensation Standards of Rural Collective Land Permanently Acquisition 

According to the principle, standard and procedure of the resettlement 

compensation are in accordance with the Land Administration Law of the PRC, Notice 

on Adjusting the Comprehensive Land Price for Land Acquisition in Jiande City (JZH 

[2014] No.119) More details please see the Table 5.  

Table5 Compensation standards of rural collective land acquisition in Jiande City 

Items Xin’anjiang Sub-district 

Yangxi Sub-district 

Hangtou Town 

1. Rural collective land permanently 

acquisition 124  125  

1.1 Comprehensive compensation 

126  127  

Forest land 2.4 2.4 

1.2 Ground attachments 

128  129  



 

 99 

 

 

2.6.2 Compensation Standards of Temporary Land Occupation 

Occupying rural collectively-owned and State-owned land temporarily, will be 

approved by the land administration department of local government. The user of rural 

collectively-owned land will sign a contract with villagers committee or rural collective 

economic organization, and the land compensation will be paid in accordance with the 

contract. 

The occupied land must not be used for building permanent constructions. When 

the contract expires, the land will be restored to the original state of use. If not, user 

shall take the responsibility for economic compensation. Temporary use of land shall 

not normally exceed two years. 

2.6.3 Women Rights 

The affected female has the same legal rights that the male has, including but not 

limited to land contracting, accepting education, family planning and participating in 

elections.  In addition to the same resettlement policies, women will: 1) have priority 

in employment; 2) receive agricultural and nonagricultural skills training; 3) receive 

resettlement information and participate in public consultation; 4) attend a special FGD 

for women to improve resettlement awareness; and 5) have the right to sign the 

compensation agreement. 

 

2.3.4 Compensation Standards of Ground Attachments 

The affected ground attachments will be compensated in accordance with the 

principle of replacement price.  

 

3 Livelihood and Income Restoration Plan 

Make reasonable compensation for the APs and ensure their livelihoods recovery 

or exceed the original level. According to the actual living standard of the project area, 

the national economic and social development plan of the county (District, city), the 

purposes of the resettlement are as follows: All the involuntary resettlement as part of 

the project implementation, to provide sufficient capital for resettlement, and as far as 

possible to make resettlement benefit from the project. 

With the production of the temporary occupation of the rural collective economic 

organizations, to resume farming costs, and to resume farming in the occupation, as far 

Paddy field 0.16 0.16 

Forest land 0.32 0.32 
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as possible to restore and increase the influence of APs production and business 

activities, employment opportunities and income. 

In the preparation of the RAP and implementation process, encourage the 

participation of APs, information disclosure, strengthen consultation, resettlement and 

fully respect their wishes. 

3.1 Livelihood Restoration Plan for Permanent Collective Land Acquisition 

About 199 mu of collective forest land will be acquisitioned by the project, 

affecting 63 households and 196 persons. 

The allocation of compensation for LA (land compensation and resettlement 

allowance) of the affected villages is shown in table 6. 

 

Table 6 Usage of LA Compensation Fee 

Items Usage of LA Compensation fee 

Forest road LA Compensation fee and Relocation fee fully paid to APs 

New and restored ecological 

weir dam 

LA Compensation fee and Relocation fee fully paid to APs 

Ecological reconstruction of 

dyke 

LA Compensation fee and Relocation fee fully paid to APs 

Drainage ditch of new forest 

area 

LA Compensation fee and Relocation fee fully paid to APs 

Forest fire emergency passage 

project 

LA Compensation fee and Relocation fee fully paid to APs 

 

Based on the above resettlement intention, after a thorough consultation with the 

affected village and the APs representative during social and economic investigations, 

different resettlement and income recovery schemes were identified. The specific 

means of resettlement and restoration measures are as follows: 

Cash compensation and distribution 

This project will provide monetary compensation for LA by affected villages and 

affected farmers, according to the "on the adjustment of Jiande City area levy 

comprehensive price standard notice" (government letter [2014]119), the influence of 

the village by land project in LA compensation rates is shown in Chapter 5.           

The land compensation fee will be paid directly to the landless farmers. Young and 

ground attachments compensation are paid directly to the LA farmers. 

In this project, only collective woodland is collected, the livelihood of the villagers 

is not affected. The LA farmers can be engaged in agricultural and non-agricultural 

activities after receiving the compensation money. 
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This project compensation funds will be paid through the bank card account rather 

than cash. The payment need three signatures from two couples who receive the money 

and the village leaders. The benefits of the three signatures is to avoid the risk of 

withheld or embezzled of compensation funds on the one hand. On the other hand, it 

can ensure awareness of women on compensation funds. 

3.2 Temporary Land Restoration 

The dumping sites in the project construction will temporarily occupy the rural 

collective land, and the temporary occupation of the land will be compensated 

according to the actual occupation time, and the construction period of the project is 

expected to be 24 months. According to the relevant regulations of Jiande City, the 

temporary land occupation compensation rates is 4000 yuan /(Mu·Year), and the 

temporary compensation fee will be paid directly to the persons affected by the 

temporary land occupation. Where the farmland is occupied, the land reclamation unit 

will be responsible for reclamation. The land is a temporary land fill a quarter of young 

crops, and the temporary area will not be more than two years.  

3.2.1 Restoration Principles 

After consultation with the AHs and village collectives under the supervision of 

the owner, and land and sources bureau. The principles for restoration are as follows:            

Based on the requirements of economic feasibility, technical, scientific, rational, 

comprehensive benefits, optimum and convenient operation, the principles was made 

combining the characteristics of the project and the actual situation in accordance with 

the local natural environment and social and economic development： 

1) In line with the overall land use planning, land development and project 

planning requirements;            

2) Engineering technology feasible and economical reasonable, to coordinate with 

social benefit, economic benefit and ecological benefit;            

3) Carry out development according to local conditions and improve the feasibility;            

4) Improve land use conditions, promote the sustainable utilization of land 

resources, improve land use efficiency and land quality, and optimize land use structure  

3.2.2 Restoration Measures 

1) Technical standards            

Temporary land restoration technical standards is made based on the "standard of 

land restoration technology (Trial)". the relevant provisions:  flood control standard is 

higher than the current land standard, the slope of the ground is generally not more than 

5°, the drainage facilities meet the site requirements, the soil blocks will set drainage 
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canal to meet the drainage requirements for paddy field, for drainage requirements, 

setting irrigation channels, the traffic in the restoration area is set according to the traffic 

requirement, pavement elevation will above the elevation of 30cm ~ 50cm.           

2) Restoration measures            

➢ The debris on the surface of soil will be removed for rehabilitation of land farming 

layer,  

➢ After the completion of temporary land usage, it will be restored to its basic level,  

➢ After completion of arable land restoration, its quality will be the same as previous.  

➢ Finally, construction of irrigation, drainage channels and agricultural traffic 

network will be done.     

3.3 Women's Rights and Interests’ Protection 

Among the total Aps, 2902 persons are the females.  

The Component will take a series of measures to ensure that women's rights and 

interests are guaranteed during the preparation and implementation of the project. 

Mainly as follows: 

(1) Affected women will receive information relating to LA and must ensure 

participation in LA and public consultation. The compensation agreement must be 

signed by both husband and wife. 

(2) In technical training, priority is given to the affected women's labor to ensure 

that their economic status is not compromised; 

(3) To ensure that a certain number of women (at least 20% of unskilled labor) 

have access to non-skilled jobs during the project construction process. In addition, 

women will receive the same pay equally as men since they work the same way;； 

(4) During the operation of the project, priority will be given to catering, temporary 

employment and other positions to women affected by the project, to ensure that their 

income is restored.  

The LA compensation and temporary land occupation compensation contract need 

signature of both husband and wife, particularly the compensation payment needs the 

signature of the wife in person.  

3.4 Affected Infrastructure and Ground Attachments 

The affected infrastructure and ground attachments will be compensated as well 
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as restored after the project by the property right unit. 

 

4Institution and Grievance Redress Mechanism 

 

To ensure the implementation of the project, the World Bank loan work leading 

group is established in Zhejiang province. The RAP is conducted by Hohai University. 

At the same time, Jiande city has establish the PMO, who is responsible for the 

preparation of the resettlement program of each Component, LA and relocation, 

implementation management and internal monitoring, etc. The collection and 

resettlement of rural collective land will be coordinated by the Bureau of land and 

resources of the Jiande City, and will be handled by the township land authorities.  

 

During the preparation and implementation process of RAP, public participation 

is encouraged. But some unforeseen problems may occur during the whole process. In 

order to solve the problem effectively, ensure the successful implementation of the 

project construction and LA. The PMO has established a transparent and effective 

complaint and grievance procedure. The following grievance procedure will be 

followed. 

➢ Stage 1: If the APs are dissatisfied with the RAP, the APs can express their 

opinions to the "Farmers’Group of supporting Zhejiang Qiandao Lake and Xi’an River 

Basin Water Resources and Ecological Environment Protection Project" and the group 

will make timely feedback within 2 weeks; 

➢ Stage2: If APs were no satisfied with outcomes, they can put forward an oral 

or written complaint to the village committee; if it is an oral complaint, it will be 

handled and kept as written record by the village committee. Village committee will 

solve it in two weeks. 

➢ Stage3: If APs still fell dissatisfied with the decision of the stage 2, they can 

put forward grievance to county PMO after receiving the decision. And county PMO 

will solved it in two weeks. 

➢ Stage4: If APs still fell dissatisfied with the decision of the county PMO, they 

can put forward grievance to district People’s government after getting the decision.  

➢ Stage5: If APs still fell dissatisfied with the decision of the county PMO, they 

can put forward grievance to city project IA after receiving the decision, or they can go 

to the civil court according to the Civil Procedure Law. 

APs can put forward grievance in any terms, including compensation rates and so 

on. Grievance procedure and channel mentioned above will be told to APs by manners 

such as meeting, notices and issuing of information booklet to ensure APs fully 
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understand their right of grievance and how to conduct it. At the same time, multi-media 

will be used to make the APs know what they need to know, and the opinion and 

suggestions from all terms will be arranged to information advocacy, then researched 

and handled in time by resettlement agency at all levels. All agencies will accept 

complain and grievance of APs at free, reasonable fee because of these activities will 

be paid by contingencies of the total budget. During the whole construction process, the 

grievance procedure will be effectively to ensure APs can use it to solve relevant 

problems. The contact person of each agency to receive the complains is listed as table 

7. 

 

Table 7contact person to receiving the complains 

Number Organization Personnel Tel. 

1 Jiande City National 

Development and 

Reform Commission 

Liu Yin 13735838528 

3 Jiande City Agriculture 

Bureau 

Qian Jianjun 13506811788 

4 Shouchang Town 

Government 

Xu Xiping 13306537661 

5 Hangtou Town 

Government 

Zheng Guangming 13777895640 

6 Datong Town 

Government 

Wu Xinjian 13429691389 

7 Forestry centre Shao Weizhong 13805704501 

5 Implementation Schedule 

According to the schedule, the projects are expected to be completed in four years 

from 2018 to 2023. The main resettlement work is expected to start from 2018 and 

finish up to 2020.  

The basic principles of scheduling are as follows: 

(1) LA, relocation and resettlement will be completed at least 1 month before the 

construction of the project, to enable the APs to have sufficient time to prepare the 

production and recovery plan;  

(2) In the process of resettlement, the APs will have the opportunity to participate 

in the project activities. The scope of LA areas will be announced before construction 

and the publicity manual for resettlement will be issued and prepared for public 

participation;  

(3) All kinds of compensation fees will be fully paid directly to the ownership of 

property 3 months ahead of approving of LA compensation and resettlement programs. 
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Any units and individuals will not use the compensation fee on behalf of APs. The 

compensation fee will be fully paid with no exception.  

According to the progress of the preparation and implementation of LA and 

resettlement, the overall schedule for resettlement of Components will be worked out. 

The actual implementation time may be adjusted due to deviations from the overall 

progress of the project. Detailed implementation time and contents are shown in table 

8. 

 

Table 8 Component LA and Relocation Timetable 

Stage Task Name Jiande City 

Preparations Determination of LA and resettlement Jan. 2017 

Impacts survey of LA and removal Mar 2017 

Preliminary survey of social economy Jun.2017 

Consultation on resettlement programs Jun. 2017 

Preparing RAP Mar.to Aug.2017 

Releasing RAP Sept. 2017 

RAP approved Sept. 2017 

Implementati

on 

Collection of rural collective land related approval 

procedures 

Mar. 2018 

Hold the mobilization meeting of LA and removal, and 

announce the policy 

Mar. 2018 

Announcement of LA Mar. 2018 

Negotiate and sign an agreement for compensation and 

placement 

Mar. 2018 

facility relocation Mar. to Jun. 2018 

Construction land delivery Jun. 2018 

M&E Jun. 2018 ~Dec. 

2021 
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6 Entitlements Matrix 

Nu

mb

ers 

Impac

ts 

type 

Project Impacts degree Affected 

person 

Compensation and resettlement policy Compensation standard 

1 Perma

nent 

acquis

ition 

of 

collec

tive 

land 

HangTou 

Town Forest 

road 

engineering 

Rural collective 

land 199 mu 

33 

househol

ds with 

108 

persons 

Cash compensation Arable land compensation fee: 

24000 yuan / mu; green crop 

compensation fee: 1600 yuan / 

mu of arable land； 

 

2 

 

Temp

orary 

occup

ation 

of 

state 

owne

d land 

Datong 

Town 

Bridge 

reconstructio

n project 

Temporary 

occupation of 

state owned 

land 5 mu 

 The temporary use of state-owned land in the land where the city and 

county land administrative departments for approval. The temporary 

land use within the urban planning area will be approved by the 

relevant administrative department of urban planning before approval. 

The land user shall according to the ownership of land, and land 

administrative departments signed the contract for the temporary use 

of land, and pay the temporary use of land compensation fees 

according to the contract, temporary land will use the land according 

to the use of temporary land use contract, shall not build permanent 

structures. After the temporary use of land expires, the temporary land 

The temporary occupation of 

state-owned land in this project is 

free to use. The ground 

attachments will be compensated 

in accordance with the 

replacement price or the PIU will 

be responsible for the restoration 

according to their original 

construction standards and the 

original scale 
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use units and individuals are responsible for the restoration of the 

original use of the land; the loss cannot be restored, and will bear the 

corresponding economic compensation responsibility. 

Temp

orary 

occup

ation 

of 

collec

tive 

land 

HangTou 

Town Forest 

road 

engineering 

Temporary 

occupation of 

collective land 

6 mu 

16 

househol

ds with 

79 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow,; Young 

crop compensation fees should be paid to the land contractors. 

Green crop compensation fee: 

1600 yuan / mu of arable land in 

general; the construction project 

will be completed by the PIU 

responsible for the restoration of 

the original size, according to the 

original standard 

 HangTou 

Town New 

ecological 

13 weirs 

Temporary 

occupation of 

collective land 

6 mu 

20 

househol

ds with 

62 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow,; Young 

crop compensation fees should be paid to the land contractors 

Green crop compensation 

fee:1600 yuan / mu of arable land 

in general; the construction 

project will be completed by the 

unit responsible for the 

restoration of the original size, 

according to the original standard 

 HangTou 

Town 

Ecological 

transformati

on of dyke 

10.2 km 

Temporary 

occupation of 

collective land 

5 mu 

30house

holds 

with 95 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow,; Young 

crop compensation fees should be paid to the land contractors 

Green crop compensation fee: 

1600 yuan / mu of arable land in 

general; the construction project 

will be completed by the unit 

responsible for the restoration of 

the original size, according to the 

original standard 
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 HangTou 

Town 

Ecological 

restoration 

4.2 km 

Temporary 

occupation of 

collective land 

3mu 

19house

holds 

with 61 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow,; Young 

crop compensation fees should be paid to the land contractors 

Crop compensation fee: 1600 

yuan / mu of arable land in 

general; the construction project 

will be completed by the unit 

responsible for the restoration of 

the original size, according to the 

original standard 

 HangTou 

Town New 

forest 

drainage 

ditch 16.2 

km 

Temporary 

occupation of 

collective land 

5 mu 

34house

holds 

with 106 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow,; Young 

crop compensation fees should be paid to the land contractors 

Crop compensation fee:1600 

yuan / mu of arable land in 

general; the construction project 

will be completed by the unit 

responsible for the restoration of 

the original size, according to the 

original standard 

 Ecological 

comprehensi

ve treatment 

of Datong 

Creek of 

Datong 

Town 

Temporary 

occupation of 

collective land 

1576.15mu 

1783 

househol

ds with 

5474 

persons 

The project construction unit in accordance with the temporary land 

compensation policy of the local government, should give the 

compensation to landowners to be able to plough and sow,; Young 

crop compensation fees should be paid to the land contractors  

Crop compensation fee:1600 

yuan / mu of arable land in 

general; construction projects 

completed by the unit to be 

restored according to the original 

standard, the original size 

3 Affect

ed 

Groun

d 

All 

Component 

  The affected infrastructure and ground attachments will be 

compensated by the PIU according to the replacement price; the 

property right unit will be restored to its original structure, or the PIU 

At full replacement price 
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Attac

hment

s 

will be restored to the original standard and the original scale 

4 Affect

ed 

femal

es 

2902 

females. 

   1) have priority in employment; 

2) receive agricultural and 

nonagricultural skills training; 3) 

receive resettlement information 

and participate in public 

consultation; 4) attend a special 

FGD for women to improve 

resettlement awareness; and 5) 

have the right to sign the 

compensation agreement. 

5 Griev

ances 

and 

appeal

s 

Compensatio

n rates, 

payment and 

resettlement 

measures 

 

All APs Free; all costs so reasonably incurred will be disbursed from the 

contingencies 

 



 

 110 

Appendix 3 Gender Analysis of the Project Area 

A—Gender Analysis of Rural Women in the Project Area 

1 Women's legal rights According to Chinese legal documents, although some women do not realize it, women have the same legal rights as men. 

2 Women's social status 
The status of women in the project area is better. Major family matters are decided by the couple. Men are the lords of the family and 

attended the main village meeting, but women have an impact on men's decisions to attend meetings. 

3 Rights of Land and 

property 

Women have the same rights. The project area is same as in other parts of China. Since the introduction of the household contract 

responsibility system in 1982, when her daughter was married, her land was left in her mother's house. Only share the land owned by 

the husband's family. But, If involvedacquisition land acquisition and relocation, Women have equal rights and interests. 

4 Rights of Collective 

property  
Women have equal rights 

5 Life and gender roles 

There is no limit to gender roles, but，in rural areas of China, women are mainly engaged in domestic work and some agricultural 

production within their capacity，Men are mostly engaged in agricultural production or be hired. Generally speaking, Women’s 

working time is as long as men’s. At the same time, many young women go out to work, but many choose job close to home. 

6 Contribution to family 

income 
The income of women mainly comes from agriculture and family sideline, about 35 percent of the family's income。 

7 Family status Women have equal rights to speak. When men go out to work，women decide many things on their own 

8 Education level 
Girls and boys have equal opportunities for education. If children study hard, parents always do their best to support their children to 

receive education. 

9 Health condition 
Women are in better health. They had no significant nutritional differences compared with men；But the proportion of medical 

expenses in household spending is rising. The burden of women is likely to increase. 

10 Village and 

government agencies 

The villagers committee has women's representatives. In the meantime. In the village, women have a good informal network of 

organizations. Women can participate in village committee elections, having the right to vote and to be elected；Local governments 

attach great importance to the development of women, especially in poverty alleviation 
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Overall evaluation and 

major risks 

The status of women in the project area is better having no limited by gender roles；Although women are less involved in the village 

collective public affairs decision. But they can express their views through various channels (such as family members). 

B—Gender analysis of women in resettlement 

Gender issue Interest/risk Project impact Mitigation measures 

1 Land, property and 

compensation rights 

Women will be stripped of land or 

property or without compensation 

rights 

Women and men are equally entitled toacquisition land 

acquisition and relocation, compensation and other rights; 

The project will not have a significant adverse effect on 

women 

Monetary compensation or 

improvement of residual land 

quality and adjustment of 

planting structure 

2 Production and income 

recovery afteracquisition 

land acquisition,  

Women were more affected and 

received less aid 

All the affected households are only partially lost, so the 

affected households just lost some of their income. The use 

of compensation will be determined by the affected 

households themselves. Only severely affected households 

need to change their source of income. In addition to cash 

compensation, the project will provide assistance to help 

affected households recover their income（For example, 

priority during construction, technical training and later 

support） 

(1) Women will receive 

compensation ofacquisition land 

acquisition;(2) Women make up 

at least 50 percent of the 

technical training；(3)During 

project construction, operation 

and management, women are 

given priority access to project 

employment opportunities 

3 Increasing gender 

inequality 

Resettlement leads to a heavier or less 

affordable women 

It doesn't lead to gender inequality, for most families, the 

effect is not serious. Land loss and adequate compensation 

will help women change their planting structures (For 

example, planting more cash crops). That will increase the 

income of women 

monitoring 

4 Community network 

system 
Social networks have been disrupted 

The project will not have a serious impact on the 

community network. 
Have no effect 
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5 Affects health/social 

problems 

Serious health problems or social 

problems caused by resettlement 

pressure (violence, AIDS transmission, 

etc.) 

The project will not have a serious impact on the village 
To provide assistance with the 

civil affairs department 

 


