PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia COVID-19 Emergency Response (P173750)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: May 6, 2020

Period covered by this Procurement Plan: May 6, 2020 to January 1, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement and Property Administration Proclamation No. 649/2009, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Procurement procedures in Situations of Urgent Need of Assistance or Capacity Constraints is applicable in the Project.
### General Information

**Country:** Ethiopia  
**Project Name:** Ethiope COVID-19 Emergency Response  
**Loan / Credit No:** IDA / 65870  
**Implementing Agency:** Ministry of Health

### WORK

<p>| Activity Reference No. | Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Procurement Documents | Pre-Qualification | Pre-Qualification Type | Pre-Qualification Value | Tender Evaluation Report | Tender Evaluation Type | Tender Evaluation Value | Bid Evaluation Date | Tender Evaluation Description | Bid Evaluation Location | Tender Evaluation Method | Status | Date of Approval | Date of Submission | Date of Tender Opening | Date of Bid Evaluation | Date of Contract Award |
|------------------------|-------------|-------------------|-----------|-------------|--------|-----------------|---------------------|----------------------|------------------|----------------------|------------------------|------------------------|--------------------------|------------------------|----------------------|------------------------|----------------------|----------------------|---------------------|----------------------|----------------------|---------------------|---------------------|
| ET-MOH-173028-CW-RFQ | Construction of quarantine in Addis Ababa region-Chile | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |
| ET-MOH-173029-CW-RFQ | Construction of quarantine in Addis Ababa region-Tog | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |
| ET-MOH-173031-CW-RFQ | Construction of quarantine in Addis Ababa region-Debre Nazer | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |
| ET-MOH-173032-CW-RFQ | Construction of quarantine in Addis Ababa region-Gondar | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |
| ET-MOH-173033-CW-RFQ | Construction of quarantine in Addis Ababa region-Chalbi | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |
| ET-MOH-173034-CW-RFQ | Construction of quarantine in Addis Ababa region-Dira | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |
| ET-MOH-173035-CW-RFQ | Construction of quarantine in Addis Ababa region-Chale | IDA / 65870 | Quarantine and Treatment Centres | Pre- | Request for Quotations | Open - National | Single Stage - One Envelope | 637,955.80 | 0.00 | Pre-qualification | Value | Tender Evaluation Report | Evaluation | Tender Evaluation Value | 2020-06-05 | 2021-01-27 |</p>
<table>
<thead>
<tr>
<th>ET-MOH-173303-CW-RFQ</th>
<th>Renovation of Sidamo Region Health One-Stop Center</th>
<th>Post</th>
<th>Request for Quotations</th>
<th>Open - National</th>
<th>Right Stage - One Envelope</th>
<th>294,746.00</th>
<th>0.00</th>
<th>Funding Implementation</th>
<th>2020-06-05</th>
<th>2021-01-27</th>
</tr>
</thead>
<tbody>
<tr>
<td>ET-MOH-173291-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
<tr>
<td>ET-MOH-173288-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
<tr>
<td>ET-MOH-173282-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
<tr>
<td>ET-MOH-173282-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
<tr>
<td>ET-MOH-173282-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
<tr>
<td>ET-MOH-173282-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
<tr>
<td>ET-MOH-173282-CW-RFQ</td>
<td>Renovation of Sidamo Region Health One-Stop Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Right Stage - One Envelope</td>
<td>294,746.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-06-05</td>
<td>2021-01-27</td>
</tr>
</tbody>
</table>

**Note:**
- **ID:** ET-MOH-173303-CW-RFQ, ET-MOH-173291-CW-RFQ, ET-MOH-173288-CW-RFQ, ET-MOH-173282-CW-RFQ
- **Type:** Renovation of Sidamo Region Health One-Stop Center
- **Status:** Pending

**Contract Details:**
- **Location:** Sidamo Region
- **Value:** 294,746.00
- **Dates:**
  - Start: 2020-06-05
  - End: 2021-01-27
<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (UN)</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Tender Status</th>
<th>Tender No.</th>
<th>Procurement</th>
<th>Bidding Documents Issued</th>
<th>Bidding Documents Opening / Minutes</th>
<th>Bid Evaluation Report, Recommendation for Award</th>
<th>Document Number and Date Issued</th>
<th>Document Number and Date Issued</th>
<th>Document Number and Date Issued</th>
<th>Document Number and Date Issued</th>
<th>Document Number and Date Issued</th>
</tr>
</thead>
<tbody>
<tr>
<td>ET-MOH-COVID-BFP-1</td>
<td>Quarantine, Isolation and Treatment Centers</td>
<td>PYA / 0670</td>
<td>Free Zone</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>20,100.00</td>
<td>20,100.00</td>
<td>0.00</td>
<td>Tender Implementation</td>
<td>M2008105</td>
<td>2020-04-21</td>
<td>2021-07-21</td>
<td>2020-13-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-MOH-COVID-BFP-2</td>
<td>Quarantine, Isolation and Treatment Centers</td>
<td>PYA / 0670</td>
<td>Free Zone</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>15,000.00</td>
<td>15,000.00</td>
<td>0.00</td>
<td>Tender Implementation</td>
<td>M2008105</td>
<td>2020-04-21</td>
<td>2021-07-21</td>
<td>2020-13-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Activities and Details:**

- **Quarantine, Isolation and Treatment Centers**
  - Request for Quotations
  - Open
  - National
  - Single Stage - One Envelope
  - Estimated Amount: 20,100.00 USD
  - Actual Amount: 20,100.00 USD
  - Tender Status: Tender Implementation
  - Tender No.: M2008105
  - Procurement: 2021-07-21
  - Bidding Documents Issued: 2020-13-05

- **Medical Supplies and Equipment**
  - Request for Quotations
  - Open
  - National
  - Single Stage - One Envelope
  - Estimated Amount: 15,000.00 USD
  - Actual Amount: 15,000.00 USD
  - Tender Status: Tender Implementation
  - Tender No.: M2008105
  - Procurement: 2021-07-21
  - Bidding Documents Issued: 2020-13-05

---

**Additional Notes:**

- **Loan and Credit Numbers:**
  - PYA / 0670
  - PYA / 0670

- **Tender Implementation Dates:**
  - 2020-04-21
  - 2021-07-21

- **Bidding Documents:**
  - Issued: 2020-13-05
  - Opening / Minutes: 2020-13-05

- **Report and Recommendation for Award:**
  - 2020-03-05

---

**Financials:**

- **Estimated Amount:**
  - 20,100.00 USD
  - 15,000.00 USD

- **Actual Amount:**
  - 20,100.00 USD
  - 15,000.00 USD

---

**Other Relevant Information:**

- **Loan and Credit Numbers:**
  - PYA / 0670
  - PYA / 0670

- **Tender Implementation Dates:**
  - 2020-04-21
  - 2021-07-21

- **Bidding Documents:**
  - Issued: 2020-13-05
  - Opening / Minutes: 2020-13-05

---

**Notifications:**

- **Quarantine, Isolation and Treatment Centers**
  - Request for Quotations
  - Open
  - National
  - Single Stage - One Envelope
  - Estimated Amount: 20,100.00 USD
  - Actual Amount: 20,100.00 USD
  - Tender Status: Tender Implementation
  - Tender No.: M2008105
  - Procurement: 2021-07-21
  - Bidding Documents Issued: 2020-13-05

---

**Additional Notes:**

- **Loan and Credit Numbers:**
  - PYA / 0670
  - PYA / 0670

- **Tender Implementation Dates:**
  - 2020-04-21
  - 2021-07-21

- **Bidding Documents:**
  - Issued: 2020-13-05
  - Opening / Minutes: 2020-13-05

---

**Report and Recommendation for Award:**

- 2020-03-05
## Procurement of PPE-Glove and protective Googles through BFP IDA

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>