PROCUREMENT PLAN (Textual Part)

Project information:

Country: Afghanistan
Project name: Afghanistan Gas Project (AGASP)
Project ID: P172109
Project Implementation agency: Ministry of Mines and Petroleum
Date of the Procurement Plan: 11 November 2019
Period covered by this Procurement Plan: 18 Months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised in 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the procurement documents agreed by the bank shall be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Law of the Islamic Republic of Afghanistan dated 27/06/1395 (September 17, 2016) published in the Official Gazette No.1223, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following NPP Conditions for Afghanistan:

1. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations). Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations (PR).
2. Only the model bidding documents acceptable to the World Bank shall be used for all national open competitive procurement.
3. The bidding documents shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.
4. There shall be no negotiations of contract price at post contract stage or termination of the contract - on grounds of operation of Price Adjustment stipulated in a signed contract exceeding a specified percentage.

5. No preference of any kind shall be given to national bidders in the bidding process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*. Specify for each

- Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; NA
- Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; NA

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information.**

Nil.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>CONSULTING SERVICES</td>
<td>Afghanistan Gas Project (AGASP)</td>
<td>0.00</td>
<td>0.00</td>
<td>Component</td>
<td>Request for Proposals</td>
<td>Open - International</td>
<td>Single Stage - Two Envelopes</td>
<td>Planned</td>
<td>Planning Memorandum</td>
<td>0.00</td>
<td>2020-03-18</td>
<td>2020-03-18</td>
<td>2020-04-08</td>
<td>2020-04-19</td>
<td>2020-04-19</td>
<td>2021-04-18</td>
</tr>
<tr>
<td>CONSULTING SERVICES</td>
<td>Afghanistan Gas Project (AGASP)</td>
<td>0.00</td>
<td>0.00</td>
<td>Component</td>
<td>Request for Proposals</td>
<td>Open - International</td>
<td>Single Stage - Two Envelopes</td>
<td>Planned</td>
<td>Planning Memorandum</td>
<td>0.00</td>
<td>2020-03-18</td>
<td>2020-03-18</td>
<td>2020-04-08</td>
<td>2020-04-19</td>
<td>2020-04-19</td>
<td>2021-04-18</td>
</tr>
<tr>
<td>CONSULTING SERVICES</td>
<td>Afghanistan Gas Project (AGASP)</td>
<td>0.00</td>
<td>0.00</td>
<td>Component</td>
<td>Request for Proposals</td>
<td>Open - International</td>
<td>Single Stage - Two Envelopes</td>
<td>Planned</td>
<td>Planning Memorandum</td>
<td>0.00</td>
<td>2020-03-18</td>
<td>2020-03-18</td>
<td>2020-04-08</td>
<td>2020-04-19</td>
<td>2020-04-19</td>
<td>2021-04-18</td>
</tr>
</tbody>
</table>

**GOODS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GOODS</td>
<td>Afghanistan Gas Project (AGASP)</td>
<td>0.00</td>
<td>0.00</td>
<td>Component</td>
<td>Request for Proposals</td>
<td>Open - International</td>
<td>Single Stage - Two Envelopes</td>
<td>Planned</td>
<td>Planning Memorandum</td>
<td>0.00</td>
<td>2020-03-18</td>
<td>2020-03-18</td>
<td>2020-04-08</td>
<td>2020-04-19</td>
<td>2020-04-19</td>
<td>2021-04-18</td>
</tr>
<tr>
<td>GOODS</td>
<td>Afghanistan Gas Project (AGASP)</td>
<td>0.00</td>
<td>0.00</td>
<td>Component</td>
<td>Request for Proposals</td>
<td>Open - International</td>
<td>Single Stage - Two Envelopes</td>
<td>Planned</td>
<td>Planning Memorandum</td>
<td>0.00</td>
<td>2020-03-18</td>
<td>2020-03-18</td>
<td>2020-04-08</td>
<td>2020-04-19</td>
<td>2020-04-19</td>
<td>2021-04-18</td>
</tr>
<tr>
<td>GOODS</td>
<td>Afghanistan Gas Project (AGASP)</td>
<td>0.00</td>
<td>0.00</td>
<td>Component</td>
<td>Request for Proposals</td>
<td>Open - International</td>
<td>Single Stage - Two Envelopes</td>
<td>Planned</td>
<td>Planning Memorandum</td>
<td>0.00</td>
<td>2020-03-18</td>
<td>2020-03-18</td>
<td>2020-04-08</td>
<td>2020-04-19</td>
<td>2020-04-19</td>
<td>2021-04-18</td>
</tr>
</tbody>
</table>
AF-MOMP-LA2N-CR-QCBS
Environmental and Social Monitoring Firm

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-LA2N-CR-QCBS
Project Management Support Firm

Component A: Sustaining Gas Supply
Five Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-LA2N-CR-QCBS
Supervision Engineer, Engineering design, Optimization of Field facilities and KPI

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-LA2N-CR-QCBS
Consultancy Services to prepare 7th AEITI Report.

Component A: Sustaining Gas Supply
Five Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-LA2N-CR-QCBS
Audit Services to Resolve the Discrepancies of the AEITI 3rd, 4th & 5th Reconciliation Reports

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144016-CS-CQS
Audit Services to Resolve the Discrepancies of the AEITI 3rd, 4th & 5th Reconciliation Reports

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144011-CS-QCBS
Consultancy Services to prepare 7th AEITI Report.

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144011-CS-QCBS
Consultancy Services to prepare 7th AEITI Report.

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144016-CS-CQS
Audit Services to Resolve the Discrepancies of the AEITI 3rd, 4th & 5th Reconciliation Reports

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144011-CS-QCBS
Consultancy Services to prepare 7th AEITI Report.

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144016-CS-CQS
Audit Services to Resolve the Discrepancies of the AEITI 3rd, 4th & 5th Reconciliation Reports

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144011-CS-QCBS
Consultancy Services to prepare 7th AEITI Report.

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144016-CS-CQS
Audit Services to Resolve the Discrepancies of the AEITI 3rd, 4th & 5th Reconciliation Reports

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144011-CS-QCBS
Consultancy Services to prepare 7th AEITI Report.

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

AF-MOMP-AEITI-144016-CS-CQS
Audit Services to Resolve the Discrepancies of the AEITI 3rd, 4th & 5th Reconciliation Reports

Component A: Sustaining Gas Supply
Four Quality Assured Round Solutions
Types: International

0.0 Pending Implementation

INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>