PROCUREMENT PLAN (Textual Part)

Project information: JAMAICA – PPCR: Promoting Community-Based Climate Resilience in the Fisheries Sector Project – P164257

Project Implementation agency: Ministry of Agriculture and Fisheries

Date of the Procurement Plan: October 24, 2017

Period covered by this Procurement Plan: October 2017 – March 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the Bank’s procedures shall be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) – Not Applicable
### Workshops

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-27828-GO-RFQ</td>
<td>Needs to upgrade local fish production</td>
<td>/</td>
<td>/</td>
<td>Post</td>
<td>In-Kind</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>50,000.00</td>
<td>Planning Stage</td>
<td></td>
<td></td>
<td>2018-09-22</td>
<td>2018-11-20</td>
<td>2018-07-31</td>
</tr>
</tbody>
</table>

### WOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-36541-CW-RFB</td>
<td>Promote in-Kind</td>
<td>/</td>
<td>/</td>
<td>Post</td>
<td>In-Kind</td>
<td>International</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>50,000.00</td>
<td>Planning Stage</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-36582-GO-RFB</td>
<td>Strengthen the fisheries regulatory framework</td>
<td>/</td>
<td>/</td>
<td>Post</td>
<td>In-Kind</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>50,000.00</td>
<td>Planning Stage</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### NON-CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-27820-NC-RFQ</td>
<td>Facilitate 5 information workshops for judiciary, police and Coast Guard</td>
<td>/</td>
<td>/</td>
<td>Post</td>
<td>In-Kind</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>50,000.00</td>
<td>Planning Stage</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------</td>
<td>----------------------</td>
<td>----------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>--------------</td>
<td>------------------------</td>
<td>-------------------</td>
<td>----------------</td>
<td>------------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
<td>----------------</td>
</tr>
<tr>
<td>JM-MICAF-36547-CS-CQS</td>
<td>The consultancy will develop a strategy and action plan for the draft National Fisheries and Aquaculture Policy</td>
<td>1</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2017-02-05</td>
<td>2018-03-05</td>
<td>2017-02-05</td>
<td>2018-03-05</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36546-CS-CQS</td>
<td>Development of guidelines, norms and standards for fisheries management for the shrimp fisheries and aquaculture sectors</td>
<td>2</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: International</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2017-01-31</td>
<td>2018-02-31</td>
<td>2017-01-31</td>
<td>2018-02-31</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36502-CS-CQS</td>
<td>This consultancy is to develop regulations to give effect to Community-based fisheries management including BRACKISHWATER.</td>
<td>3</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2017-01-31</td>
<td>2018-02-31</td>
<td>2017-01-31</td>
<td>2018-02-31</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>4</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: International</td>
<td>7,500.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2017-01-31</td>
<td>2018-02-31</td>
<td>2017-01-31</td>
<td>2018-02-31</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-27823-CS-CQS</td>
<td>The consultancy is to develop a strategy for the development ofmsnimal post-hatchery phase.</td>
<td>5</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>2,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-09-04</td>
<td>2018-09-04</td>
<td>2018-09-04</td>
<td>2018-09-04</td>
<td>2018-02-23</td>
<td>2018-02-23</td>
</tr>
<tr>
<td>JM-MICAF-36547-CS-CQS</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>7</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>10,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-02</td>
<td>2018-03-02</td>
<td>2018-03-02</td>
<td>2018-03-02</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36502-CS-CQS</td>
<td>This consultancy is to develop regulations to give effect to Community-based fisheries management including BRACKISHWATER.</td>
<td>8</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>5,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-02-23</td>
<td>2018-02-23</td>
<td>2018-02-23</td>
<td>2018-02-23</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>9</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-09-19</td>
<td>2018-09-19</td>
<td>2018-09-19</td>
<td>2018-09-19</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>10</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-07-25</td>
<td>2018-07-25</td>
<td>2018-07-25</td>
<td>2018-07-25</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>11</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-01-10</td>
<td>2018-01-10</td>
<td>2018-01-10</td>
<td>2018-01-10</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>12</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-02</td>
<td>2018-03-02</td>
<td>2018-03-02</td>
<td>2018-03-02</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>13</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>JM-MICAF-36499-CS-INDV</td>
<td>This consultancy is to develop community-based fisheries management strategy and action plan. This will include community-based SHALLOWWATER.</td>
<td>14</td>
<td>1. Strengthening the National Policy and Regulatory Framework</td>
<td>Post</td>
<td>Contractual Qualifications Mission Specification</td>
<td>Spec :: National</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
<td>2018-02-08</td>
</tr>
<tr>
<td>Project Code</td>
<td>Project Title</td>
<td>Start Date</td>
<td>End Date</td>
<td>Budget</td>
<td>Status</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>---------------</td>
<td>------------</td>
<td>----------</td>
<td>--------</td>
<td>--------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8258</td>
<td>Capacity Building and Investment Banking</td>
<td>2020-01-01</td>
<td>2020-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8259</td>
<td>1. Capacity Building and Investment Banking</td>
<td>2020-04-01</td>
<td>2020-12-31</td>
<td>50,000</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8260</td>
<td>2. Diversification and Fisheries-based Farm Products</td>
<td>2020-05-01</td>
<td>2020-12-31</td>
<td>50,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8261</td>
<td>3. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>2020-06-01</td>
<td>2020-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8262</td>
<td>4. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>2020-07-01</td>
<td>2020-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8263</td>
<td>5. Capacity Building and Investment Banking</td>
<td>2020-08-01</td>
<td>2020-12-31</td>
<td>50,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8264</td>
<td>6. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>2020-09-01</td>
<td>2020-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8265</td>
<td>7. Capacity Building and Investment Banking</td>
<td>2020-10-01</td>
<td>2020-12-31</td>
<td>50,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8266</td>
<td>8. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>2020-11-01</td>
<td>2020-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8267</td>
<td>9. Capacity Building and Investment Banking</td>
<td>2020-12-01</td>
<td>2020-12-31</td>
<td>50,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8268</td>
<td>10. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>2021-01-01</td>
<td>2021-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8269</td>
<td>11. Capacity Building and Investment Banking</td>
<td>2021-02-01</td>
<td>2021-12-31</td>
<td>50,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-8270</td>
<td>12. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>2021-03-01</td>
<td>2021-12-31</td>
<td>100,000</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------------------</td>
<td>-------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>--------------</td>
<td>-----------------</td>
<td>----------------------</td>
<td>------------------------</td>
<td>----------------------</td>
<td>----------------------</td>
<td>--------</td>
<td>-------------------</td>
<td>-------------------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM/KEF/0997/C.R-IGF</td>
<td>Consulting service to develop service for mariculture/poly-culture and other alternative livelihoods and facilitation of community consultations workshop for mariculture and aquaculture sub-projects</td>
<td>MF / MLO</td>
<td>Consultant Qualifications Mission</td>
<td>Open - National</td>
<td>60,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-10-31</td>
<td>2018-10-31</td>
<td>2018-10-31</td>
<td>2019-10-26</td>
<td>2019-10-17</td>
<td>2018-07-22</td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM/KEF/0997/C.R-IGF</td>
<td>Consulting service to develop a business plan for a demonstration mariculture/poly-culture demonstration facility</td>
<td>MF / MLO</td>
<td>Consultant Qualifications Mission</td>
<td>Open - International</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2018-10-02</td>
<td>2018-10-02</td>
<td>2018-12-00</td>
<td>2018-03-05</td>
<td>2018-03-05</td>
<td>2018-08-05</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Terms of Reference</th>
<th>Contract Completion</th>
<th>Status</th>
<th>Date of Reference</th>
<th>Date of Reference</th>
<th>Date of Reference</th>
</tr>
</thead>
<tbody>
<tr>
<td>JM/KEF/0997/C.R-IGF</td>
<td>Outsourcing to increase hatchery operations</td>
<td>MF / MLO</td>
<td>Individual Consultant Mission</td>
<td>Open</td>
<td>Draft Contract</td>
<td>Negotiated</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Completion</td>
<td>2018-10-02</td>
<td>2020-03-04</td>
<td>2018-12-20</td>
<td>2018-12-22</td>
</tr>
<tr>
<td>JM/KEF/0997/C.R-IGF</td>
<td>Outsourcing to increase hatchery operations</td>
<td>MF / MLO</td>
<td>Individual Consultant Mission</td>
<td>Open</td>
<td>Draft Contract</td>
<td>Negotiated</td>
<td>200,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Completion</td>
<td>2018-03-20</td>
<td>2019-06-20</td>
<td>2018-06-23</td>
<td>2018-06-23</td>
</tr>
<tr>
<td>JM/KEF/0997/C.R-IGF</td>
<td>Consulting service - Program Officer</td>
<td>MF / MLO</td>
<td>Individual Consultant Mission</td>
<td>Open</td>
<td>Draft Contract</td>
<td>Negotiated</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Planned</td>
<td>Completion</td>
<td>2018-10-02</td>
<td>2019-12-02</td>
<td>2019-12-11</td>
<td>2018-01-25</td>
</tr>
</tbody>
</table>