Yemen: Preparation of SREP Investment Plan (P145434)

Key Dates

Key Project Dates

- Board Approval date: 16-Apr-2013
- Planned Mid Term Review Date: --
- Original Closing Date: --
- Effectiveness Date: --
- Actual Mid-Term Review Date: --
- Revised Closing Date: --

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
To support the Government of Yemen to prepare an investment plan for developing renewable energy in the country and securing funding from the SREP.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Components

Name
Consultancy services to assist MOEE in preparation of SREP Investment Plan

Overall Ratings

<table>
<thead>
<tr>
<th>Name</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>● Moderately Satisfactory</td>
<td>● Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>● Moderately Satisfactory</td>
<td>● Unsatisfactory</td>
</tr>
</tbody>
</table>

Implementation Status and Key Decisions

A consultant was recruited early 2014 and an inception report was submitted in May 2015 following a team's mission. The enabling environment assessment report will be submitted shortly by the consultant.
Results

Project Development Objective Indicators

- Investment plan for developing renewable energies in Yemen is finalized. (Text, Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>No</td>
<td>No</td>
<td>--</td>
<td>Yes</td>
</tr>
<tr>
<td>Date</td>
<td>03-Sep-2013</td>
<td>20-Dec-2013</td>
<td>28-May-2014</td>
<td>12-Apr-2015</td>
</tr>
</tbody>
</table>

Comments

Overall Comments

Intermediate Results Indicators

- SREP funding for investment plan secured (Text, Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>No</td>
<td>No</td>
<td>--</td>
<td>Yes</td>
</tr>
<tr>
<td>Date</td>
<td>03-Sep-2013</td>
<td>20-Dec-2013</td>
<td>28-May-2014</td>
<td>12-Apr-2015</td>
</tr>
</tbody>
</table>

Comments

Overall Comments

Data on Financial Performance

Disbursements (by loan)
### Key Dates (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Orig. Closing Date</th>
<th>Rev. Closing Date</th>
</tr>
</thead>
</table>

### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.