I. General

1. **Project Name:** P162646 - Strengthening Social Protection Project
2. Bank’s approval Date of the procurement Plan: June 12, 2018
3. Date of General Procurement Notice:
4. Period covered by this procurement plan:

II. Goods and Works and non-consulting services.

**Prior Review Threshold:** The details of the Procurement review / oversight are defined in the Annex II of the Regulations for borrowers. The following would be subject to Prior review of the Bank regardless of the Method of selection (Project Procurement Risk Rating is “Moderate”):

(a) **Goods:** First procurement under the project irrespective of value and all procurements estimated to cost more than USD 4 million;

(b) **Works:** First procurement under the project irrespective of value and all procurements estimated to cost more than USD 15 million;

*The prior review thresholds will be reviewed during the implementation of the project and modified, based on the risk assessment.*

4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Procurement of livestock for distribution under the Asset Transfer scheme</td>
<td>741,081</td>
<td>1</td>
<td>No</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Procurement of goods</td>
<td>4,722,998</td>
<td>6</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>

...
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

_Prior Review Thresholds:_ The details of the Procurement review / oversight are defined in the Annex II of the Regulations for borrowers. The following would be subject to Prior review of the Bank regardless of the Method of selection:

(a). **Consulting Firm**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 2 million.
(b). **Individual Consultant**: all procurements estimated to cost more than USD 0.4 million

**Terms of Reference (ToR) for all consultant contracts shall be furnished to the Bank for its prior review and No Objection.**

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Studies and MIS TA for NFNCS</td>
<td>142,857</td>
<td>1</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Technical supervision of public works contracts in 30 Districts</td>
<td>186,861</td>
<td>1</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Selection of a consultant(s) to conduct ESIAs and RAPs for PW and EPW projects</td>
<td>1,500,000</td>
<td>1</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Recruitment of staff</td>
<td>1,249,714</td>
<td>5</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>
## Work

|----------------------------------|------------------|-----------|-------------|--------|----------------|---------------------|----------------------|---------------------------|--------------------------------------|----------------------------------------|-------------------------------|------------------------------------------|-------------------|----------------|------------------|

## Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>IDA / LOID</td>
<td>Description</td>
<td>Request for Bids</td>
<td>Open Date</td>
<td>Implementation Start Date</td>
<td>Implementation End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------</td>
<td>-------------</td>
<td>------------------</td>
<td>-----------</td>
<td>---------------------------</td>
<td>-------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RWAMAGANA-87419</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RWAMAGANA-87415</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUSIZI-87417-GO-IDA</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUSIZI-87416-GO-IDA</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUBAVU-87413-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-NYARUGENGE-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-NYANZA-87407-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUAHANGA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUKINGI-87418</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTABINGWA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-RUTAKABAYA-</td>
<td>Component 1: Improving coverage, capacity and effectiveness of the Vision 4000 Unصرف Program (UP) such transfers</td>
<td>Open</td>
<td>2018-11-21</td>
<td>2018-12-20</td>
<td>2019-01-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Component</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------</td>
<td>-----------</td>
<td>--------------------------------------------------------------------------------------------------</td>
<td>-------</td>
<td>-----------------</td>
<td>----------------</td>
<td>-------------------------------</td>
<td>--------</td>
<td>----------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 1</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 2</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 3</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 4</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 5</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 6</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 7</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 8</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 9</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 10</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 11</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 12</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 13</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 14</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 15</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 16</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 17</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 18</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 19</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 20</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 21</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCA</td>
<td>Component 22</td>
<td>Improving coverage, supply and effectiveness of the Vision 2020 Transport Program (STP) such transfers</td>
<td>Sector</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - Open Boarding</td>
<td>Funding</td>
<td>Pending/Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>No.</td>
<td>CONSULTING FIRM</td>
<td>Description</td>
<td>Component</td>
<td>Works Description</td>
<td>Request for Bids</td>
<td>Status</td>
<td>Documentation</td>
<td>Start Date</td>
<td>End Date</td>
<td>Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>-----------------</td>
<td>-------------</td>
<td>-----------</td>
<td>-------------------</td>
<td>-----------------</td>
<td>--------</td>
<td>-------------</td>
<td>------------</td>
<td>----------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>CONSULTING FIRM</td>
<td>Description</td>
<td>Component</td>
<td>Works Description</td>
<td>Request for Bids</td>
<td>Status</td>
<td>Documentation</td>
<td>Start Date</td>
<td>End Date</td>
<td>Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>CONSULTING FIRM</td>
<td>Description</td>
<td>Component</td>
<td>Works Description</td>
<td>Request for Bids</td>
<td>Status</td>
<td>Documentation</td>
<td>Start Date</td>
<td>End Date</td>
<td>Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>CONSULTING FIRM</td>
<td>Description</td>
<td>Component</td>
<td>Works Description</td>
<td>Request for Bids</td>
<td>Status</td>
<td>Documentation</td>
<td>Start Date</td>
<td>End Date</td>
<td>Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTING SERVICES**

<table>
<thead>
<tr>
<th>Activity</th>
<th>Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Market</th>
<th>Approach</th>
<th>Procurement</th>
<th>Qualification</th>
<th>Actual Amount</th>
<th>Procurement Status</th>
<th>Evaluation Report</th>
<th>Specific Procurement</th>
<th>Tender Documents</th>
<th>Tender Submission</th>
<th>Bid Submission Report</th>
<th>Award Date</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>-----------------</td>
<td>---------------</td>
<td>---------------------</td>
<td>------------------</td>
<td>------------------</td>
<td>----------------------</td>
<td>-------------------------------</td>
<td>-------------------------------</td>
<td>---------------------------------</td>
<td>--------------------------------</td>
<td>--------------------------------</td>
<td>--------------------------------</td>
<td>--------------------------------</td>
</tr>
<tr>
<td>Project Code</td>
<td>Project Title</td>
<td>Role</td>
<td>Consultant</td>
<td>Type</td>
<td>Start Date</td>
<td>End Date</td>
<td>Open</td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>---------------</td>
<td>------</td>
<td>------------</td>
<td>------</td>
<td>------------</td>
<td>----------</td>
<td>------</td>
<td>---------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-65623-CS-INDV</td>
<td>Recruitment of Financial Management Specialist/Consultant</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-10-26</td>
<td>2019-03-22</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-65572-CS-INDV</td>
<td>Recruitment of Data Analyst Specialist</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-08-30</td>
<td>2019-01-24</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-65506-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-HIV, Malaria &amp; Nutrition</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-65505-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-Community</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-65225-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-Community</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-64936-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-Community</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-64929-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-Community</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-64925-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-Community</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-LODA-64874-CS-INDV</td>
<td>Recruitment of Social Protection Specialist-Community</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>2018-06-13</td>
<td>2018-06-13</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** The table continues with similar entries for various projects with different roles and start and end dates.
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Project Title</th>
<th>Description</th>
<th>Type</th>
<th>Consultant</th>
<th>Status</th>
<th>Start Date</th>
<th>End Date</th>
<th>Contract Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>KAVUMU HINDIRO, MATYAZO</td>
<td>Supervisor to KAVUMU HINDIRO, MATYAZO</td>
<td>Consultancy</td>
<td>Funded</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>0 days</td>
</tr>
<tr>
<td>KAVUMU HINDIRO, MATYAZO</td>
<td>Supervision to KAVUMU HINDIRO, MATYAZO</td>
<td>Consultancy</td>
<td>Funded</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>0 days</td>
</tr>
<tr>
<td>KAVUMU HINDIRO, MATYAZO</td>
<td>Supervision to KAVUMU HINDIRO, MATYAZO</td>
<td>Consultancy</td>
<td>Funded</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>0 days</td>
</tr>
<tr>
<td>KAVUMU HINDIRO, MATYAZO</td>
<td>Supervision to KAVUMU HINDIRO, MATYAZO</td>
<td>Consultancy</td>
<td>Funded</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>0 days</td>
</tr>
<tr>
<td>KAVUMU HINDIRO, MATYAZO</td>
<td>Supervision to KAVUMU HINDIRO, MATYAZO</td>
<td>Consultancy</td>
<td>Funded</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>0 days</td>
</tr>
<tr>
<td>IDA / 61690</td>
<td>Component 1: Improving coverage, adequacy and effectiveness of the Vision 2020 Umurenge Program (VUP) cash transfers</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Option</td>
<td>Level of Engagement</td>
<td>Start Date</td>
<td>End Date 1</td>
<td>End Date 2</td>
</tr>
<tr>
<td>-------------</td>
<td>---------------------------------------------------------------</td>
<td>------</td>
<td>----------------------</td>
<td>-------</td>
<td>---------------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
</tr>
</tbody>
</table>