CONFORMED COPY

Letter No.: SK-533/PFM/XII/2010  December 10, 2010

Mr. Rahmat Waluyanto
Director General of Debt Management
Directorate General of Debt Management
Ministry of Finance
Jalan Lapangan Banteng Timur 2-4
Jakarta 10710

Dear Mr. Waluyanto:

Re: TF091414 - Multi-Donor Trust Fund to Support Public Financial Management and
Revenue Administration Reform Project (PFM-MDTF)- Technical Assistance to
Indonesia National Single Window, Amendment, Reallocation of
Proceeds and Extension of Closing Date

We refer to the Grant Agreement, dated February 14, 2008, between the Republic of
Indonesia (the Recipient) and the International Bank for Reconstruction and Development (the World
Bank), by acting as administrator of the multi-donor trust fund under the Public Financial
Management and Revenue Administration Reform Project (TF No.070661) ("PFM-MDTF"), for the
above-captioned project (the Grant Agreement), and to the letter of Director of Funds, dated
November 18, 2010, requesting (i) extension of the Closing Date from January 31, 2011 until
December 31, 2011; (ii) reallocation of proceeds of the Grant Agreement; and (iii) amendment of the
Grant Agreement to reflect a change in executing agency. The World Bank concurs with your
request and accordingly agrees to amend the Grant Agreement as follows:

A. Extension of Closing Date. The World Bank has established December 31, 2011 as the later
date for the purposes of Section 3.03 of the Annex to the Grant Agreement.

B. Reallocation of Proceeds. The World Bank hereby reallocates the proceeds of the Grant
allocated in the table in Section 3.01 of the Annex to the Grant Agreement as set out below:

<table>
<thead>
<tr>
<th>Category</th>
<th>Amount of the Grant Allocated (USD)</th>
<th>Percentage of Expenditures to be Financed (exclusive of taxes)</th>
</tr>
</thead>
<tbody>
<tr>
<td>(1) Consultants’ services</td>
<td>942,876</td>
<td>100%</td>
</tr>
<tr>
<td>(2) Training and Workshops*</td>
<td>287,526</td>
<td>100%</td>
</tr>
<tr>
<td>(3) Overseas Training and Study Tours*</td>
<td>119,598</td>
<td>100%</td>
</tr>
</tbody>
</table>
C. Amendment. Section of 2.02 of the Annex to the Grant Agreement is amended as set out below.

“2.02. Project Execution Generally. The Recipient declares its commitment to the objectives of the Project. To this end, the Recipient shall carry out the Project through the Secretariat-General of the Ministry of Finance. The Recipient shall establish, and maintain until completion of the Project, a PIU in the Office of the Secretary-General.”

Except as specifically amended by the provisions of this letter of amendment, all terms and conditions of the Grant Agreement otherwise remain in full force and effect.

Please confirm your agreement to the foregoing by signing and dating both enclosed copies of this letter in the space provided and returning one signed copy to us. The above amendment will become effective as of the date of the Recipient’s countersignature of this letter.

Very truly yours,

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT/
INTERNATIONAL DEVELOPMENT ASSOCIATION

/s/ Stefan G. Koeberle,
Country Director, Indonesia

AGREED:

REPUBLIC OF INDONESIA

By: /s/ Rahmat Waluyanto
Authorized Representative

Name: Rahmat Waluyanto

Title: Director General of Debt Management

Date: December 17, 2010