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2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
This financial intermediation credit, for US$45 million, was approved in FY91 and closed in FY98 with 1.6 
percent of of the orginal credit canceled . Objectives: deepen policy dialogue with GOSL on financial sector  
issues; support the GOSL to improve: Customs and Excise Duties, environmental protection, and SMI  
policies and institutions; and to provide credit, through the banking sector, for long -term capital investment 
by eligible enterprises. The ICR was prepared by the South Asia Region and includes a Borrower's  
assessment of the credit as an appendix .

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
The project objectives were fully accomplished in important areas : the institutional development of the participating  
credit institutions, particularly in terms of their debt recovery practices, was improved; the credit supported SMI  
enterpreneurs in their subproject implementation; and the credit advanced in policy development in both the financial  
and trade sectors. The delay in disbursement of the credit occurred because the Credit's terms made two large state  
banks (SCBs) ineligible to participate in the program for a portion of the credit period . However, both institutions 
ultimately improved sufficiently to become eligible again . Nevertheless, even though they have improved, problems  
remain with both institutions. The project played a catalytic role in strengthening environmental regulatory policy, but  
the performance of the technical assistence programs was mixed : the modernization of the Customs and Excise  
Department was implemented satisfactorily, but little was done on the issues of the non -bank financial sector.  

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
The second tier lending institution that served as the credit's implementing agency was privatized during the  
project, and the strength and performance of the banking sector were significantly improved . Accessibility of 
credit is now not a problem in Sri Lanka, although high real interest rates are . 

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
Both the Bank and the GOSL underestimated the complexity and political difficulty of fundamental  
restructuring of the two large state -owned banks. Even though improvements have occurred, their  
performance still distorts and impedes the functioning of the financial sector . Bank research indicates that  
this slower than anticipated financial reform process is a frequent occurrence . Evidence indicates that 
financial reform is rarely accomplished over the course of one project . Hence, the follow up work proposed 
on broader financial sector issues, and proposed work on financial reform seems appropriate and well  
targeted.  As the ICR shows, an additional shortcoming of the intermediation process used in the credit is  
the continued reliance on a government -run guarantee scheme that penalizes good performance by lenders . 

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Satisfactory Satisfactory
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Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Substantial Substantial

SustainabilitySustainabilitySustainabilitySustainability :::: Likely Likely

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Satisfactory Satisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Satisfactory

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
The importance of seeking financial viability and strenghtening the internal efficiency of participating credit  
institutions is difficult to exaggerate, and should be a component of credit lines such as this one . 
Well-functioning financial institutions can effectively and productively distribute Bank credits in productive  
ways. However, it is important that such loans focus on the sources of imperfection which prevent lenders  
from carrying out effective intermediation in the first place .  In addition, Bank research on the need for a  
long-term commitment for fundamental financial reform is supported by the experience of this credit .  

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No

9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
The ICR is of satisfactory quality . It effectively summarizes an extensive amount of information on a  
complex, multi-faceted project in a lucid, coherent way .


