PROCUREMENT PLAN

Project information: Republic of Belarus, Belarus Forestry Development Project - Additional Financing, P165121

Project Implementation agency: UE “Bellexport”

Date of the Procurement Plan: December 15, 2017

Period covered by this Procurement Plan: 01 March 2018 – 31 December 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Law No. 419-Z on Public Procurement of Goods (Works, Services), dated 13 July 2012 (Law), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulation.

During Bids within the framework of project "Belarus Forestry Development Project" the rules of the World Bank have the priority over the national ones. If the rules of the World Bank provide other rules rather than those stipulated in the Law or in other legislation acts of the Republic of Belarus, than the rules of the World Bank are applied.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: - Not Applicable
**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.
### PROCUREMENT
**Belarus : Forestry Development Project**

#### General Information
- **Country:** Belarus
- **Bank's Approval Date of the Original Procurement Plan:** 2018-02-22
- **Revised Plan Date(s) (Indicate Anticipated, Leave Blank If Applicable):** 2019-09-23

#### Project ID:
- P187500

#### Project Name:
- Forestry Development Project

#### Loan / Credit No.:
- IBRD / 84740, IBRD / 88210

#### Executing Agency:
- UEBB Forestexport

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1BDFP/18/6220.00</td>
<td>Improving silviculture and the sustainability of forest management</td>
<td>IBRD / 84740</td>
<td>Forest</td>
<td>Request for Info</td>
<td>Spec. - National</td>
<td>Online Bidding</td>
<td>One Round</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-09-23</td>
<td>2018-10-01</td>
<td>2018-12-12</td>
<td>2019-01-14</td>
<td>2019-07-13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1BDFP/18/6220.00 / BFDP/6220.00</td>
<td>People of 2 temporary accommodations designed for learning silviculture</td>
<td>IBRD / 84740</td>
<td>Forest</td>
<td>Direct Solicitation</td>
<td>Direct</td>
<td>113,289.06</td>
<td>Cancelled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1BDFP/18/6220.00</td>
<td>People of 2 temporary accommodations designed for learning silviculture</td>
<td>IBRD / 84740</td>
<td>Forest</td>
<td>Direct Solicitation</td>
<td>Direct</td>
<td>143,000.00</td>
<td>Cancelled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Improving silviculture and the sustainability of forest management

For LOT 1 - LOF 1

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

1,992,400.00

Signed

Improving silviculture and the sustainability of forest management

For LOT 2 - LOF 2

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

588,000.00

Signed

Improving silviculture and the sustainability of forest management

For LOT 3 - LOF 3

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

3,851.49

Cancelled

Improving silviculture and the sustainability of forest management

For LOT 4 - LOF 4

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

660,000.00

Signed

Improving silviculture and the sustainability of forest management

For LOT 5 - LOF 5

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

236,000.00

Signed

Improving silviculture and the sustainability of forest management

For LOT 6 - LOF 6

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

3,705,830.63

Signed

Improving silviculture and the sustainability of forest management

For LOT 7 - LOF 7

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

1,200,000.00

Cancelled

Improving silviculture and the sustainability of forest management

For LOT 8 - LOF 8

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

384,000.00

Signed

Improving silviculture and the sustainability of forest management

For LOT 9 - LOF 9

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

7,219.49

Cancelled

Improving silviculture and the sustainability of forest management

For LOT 10 - LOF 10

Type - International

Single Stage - One Envelope

BDP/NCB/16/11

1,502,400.00

Signed
| BFDP/RFQ/18/01-8 | Mobile forklift (1 item) | Production Breeding Hinged Multifunctional | BFDP/RFQ/18/01-9 | | 2018-11-07 | 2018-12-02 | 2018-04-02 | 2018-02-06 | 2019-01-09 | 2018-06-08 |
| BFDP/RFQ/18/01-12 | Electrically operated loader (1 item) | Production Breeding Hinged Multifunctional | BFDP/SHOPPING/18/05-7 | | 2018-11-07 | 2018-12-02 | 2018-04-02 | 2018-02-06 | 2019-01-09 | 2018-06-08 |
| BFDP/SHOPPING/18/05-9 | Scissor lift (1 item) | Production Breeding Hinged Multifunctional | BFDP/SHOPPING/18/05-11-0 | | 2018-11-07 | 2018-12-02 | 2018-04-02 | 2018-02-06 | 2019-01-09 | 2018-06-08 |
| BFDP/SHOPPING/18/05-10 | Plastic box intended for packing (100 items) | Production Breeding Hinged Multifunctional | BFDP/SHOPPING/18/05-9 | | 2018-11-07 | 2018-12-02 | 2018-04-02 | 2018-02-06 | 2019-01-09 | 2018-06-08 |
| BFDP/SHOPPING/18/05-6 | Plastic box intended for packing (15 000 items) | Production Breeding Hinged Multifunctional | BFDP/SHOPPING/18/05-5 | | 2018-11-07 | 2018-12-02 | 2018-04-02 | 2018-02-06 | 2019-01-09 | 2018-06-08 |
| BFDP/SHOPPING/18/05-0 | Plastic box intended for packing (500 items) | Production Breeding Hinged Multifunctional | BFDP/SHOPPING/18/05-0 | | 2018-11-07 | 2018-12-02 | 2018-04-02 | 2018-02-06 | 2019-01-09 | 2018-06-08 |

**Note:** All dates are in the format YYYY-MM-DD.
| BFDP/RFB/18/01-7/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-27 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFB/18/01-6/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-25 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFB/18/01-5/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-24 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFB/18/01-4/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-23 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-12/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-21 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-7/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-19 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-6/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-18 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-5/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-17 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-4/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-16 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-3/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-15 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-2/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-14 | 2019-03-25 | 2019-03-25 | 2018-12-30 |
| BFDP/RFQ/18/01-1/ | Improving silviculture and the sustainability of forest management | Post | Request for Bids | Open - National | Single Stage - One Bidder | 0.00 | Canceled | 2019-03-13 | 2019-03-25 | 2019-03-25 | 2018-12-30 |

**Page 4**
<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Description</th>
<th>Commodity</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Present Status</th>
<th>Terms of Reference</th>
<th>Expression of Interest Notice</th>
<th>Tender Document and Draft Request for Proposals</th>
<th>Request for Proposals or Invitation</th>
<th>Opening of Technical Proposals or Minutes</th>
<th>Evaluation of Technical Proposals</th>
<th>Contract Award or Signature</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTING FIRMS**

| Activity Reference No | Description | Commodity | Review Type | Method | Market Approach | Contract Type | Actual Amount (USD) | Present Status | Terms of Reference | Expression of Interest Notice | Tender Document and Draft Request for Proposals | Request for Proposals or Invitation | Opening of Technical Proposals or Minutes | Evaluation of Technical Proposals | Contract Award or Signature | Contract Completion |
|-----------------------|-------------|-----------|-------------|--------|----------------|--------------|---------------------|-----------------|------------------|-------------------------------|--------------------------------|---------------------------------|                                |                                |                                 |                   |                   |
|                       |             |           |             |        |                |              |                     |                 |                  |                               |                                   |                                 |                                |                                |                                 |                   |                   |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No | Description | Commodity | Review Type | Method | Market Approach | Contract Type | Actual Amount (USD) | Present Status | Terms of Reference | Identified/Selected Consultant | Draft Negotiated Contract | Signed Contract | Contract Completion |
|-----------------------|-------------|-----------|-------------|--------|----------------|--------------|---------------------|-----------------|------------------|-------------------------------|--------------------------------|---------------------------------|                                |                                |                                 |                   |                   |
|                       |             |           |             |        |                |              |                     |                 |                  |                               |                                   |                                 |                                |                                |                                 |                   |                   |