
 
 

 

Evaluation of Harm Reduction Service Delivery  

in Cebu City, Philippines (2013–2015) 

 

 
 
 
 
 
 

Prepared by Pascal Tanguay 

 
 
 
 
 
 
 
 
 

For The World Bank 
 
 

        
 
 
 

April 7, 2016 

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



 
 

TABLE OF CONTENTS 

 
EXECUTIVE SUMMARY .......................................................................................................................................... 1 

INTRODUCTION ........................................................................................................................................................ 5 

HIV and Drugs in the Philippines ......................................................................................... 5 

Responding to HIV among PWID .......................................................................................... 9 

The Big Cities Project and PWID Operations Research ....................................... 12 

METHODOLOGY ..................................................................................................................................................... 14 

EVALUATION OF BCP IN CEBU ...................................................................................................................... 15 

Operations Research ................................................................................................................. 16 

Operations Research Design ........................................................................................... 16 

Evaluation of the Operations Research Component......................................... 18 

BCP Implementation ................................................................................................................. 23 

BCP Implementation Results .......................................................................................... 23 

BCP Performance Evaluation .......................................................................................... 35 

CONCLUSION ........................................................................................................................................................... 41 

RECOMMENDATIONS ......................................................................................................................................... 42 

ANNEX 1: Detailed Schedule of Visits and Activities in the Philippines for the BCP 
Evaluation.................................................................................................................................................................. 47 

ANNEX 2: Media Coverage ................................................................................................................................ 48 

 

LIST OF BOXES 

Box 1. Drug Dependence Treatment ........................................................................................................... 34 

Box 2. Scaling Up Harm Reduction in Southeast Asia ......................................................................... 38 

 LIST OF FIGURES 

Figure 1. Cumulative Number of HIV Cases Reported Among PWID ............................................ 6 

Figure 2. HTC Among Key Populations in the Philippines .................................................................. 7 

Figure 3. Number of PWID Accessing Sterile Injecting Equipment from Cebu Social 
Hygiene Clinic (2013-2014)............................................................................................................................. 11 

Figure 4. Model for Community-Based Comprehensive Health Services for PWID ........... 17 

Figure 5. Operations Research Implementation Algorithm ............................................................ 17 

Figure 6. Public awareness campaign operated by ROMP ............................................................... 27 

LIST OF TABLES 

Table 1. Average Number of New HIV Infections Reported Per Day in the Philippines ...... 5 

Table 2. Financial Return on Investment Data ....................................................................................... 12 



 
 

Table 3. Schedule of Participants Recruitment for Operations Research ................................ 21 

Table 4. Schedule of Enrollment of KC3 Clients..................................................................................... 23 

Table 5. Barangay of Residence for KC3 Clients .................................................................................... 24 

Table 6. KC3 Needle Distribution and Collection Results ................................................................. 26 

Table 7. Summary of Condom Distribution to KC3 Clients .............................................................. 27 

Table 8. Schedule of HIV Testing Among KC3 Clients ........................................................................ 28 

Table 9. Schedule of HIV Re-Tests at KC3 ................................................................................................. 29 

Table 10. Schedule of HCV Testing and Re-Tests at KC3 .................................................................. 30 

Table 11. Schedule of HBV Testing and Re-Tests at KC3 .................................................................. 31 

Table 12. Schedule of Syphilis Testing and Re-Tests at KC3 ........................................................... 31 

Table 13. Proportion of Clients Covered by Serological Testing .................................................. 32 

Table 14. Summary of Results from Basic Health Services.............................................................. 33 

Table 15. Summary of KC3 Service Coverage ......................................................................................... 36 

  

  



 
 

ACRONYMS  

ADB Asian Development Bank 

ART Antiretroviral Treatment 

BCP Big Cities Project 

CADAC Cebu City Anti-Drug Abuse Council 

DDB Dangerous Drugs Board 

DIC Drop-in Center 

DOH Department of Health 

Global Fund Global Fund to Fight AIDS, Tuberculosis and Malaria 

HCV Hepatitis C Virus 

HTC HIV Testing and Counseling 

KC3 Kamagayan Comprehensive Care Center  

M&E Monitoring and Evaluation 

MSM Men who have Sex with Men 

NA Narcotics Anonymous 

OR Operations Research 

OST Opioid Substitution Therapy 

PNAC Philippines National AIDS Council 

PSI Population Services International 

PWID People Who Inject Drugs 

ROMP Reaching Out to Most-at-risk Populations 

SOP Standard Operating Procedure 

STI Sexually Transmitted Infection 

TRC Treatment and Rehabilitation Center 

UN United Nations 

UNAIDS Joint United Nations Program on HIV/AIDS 

UNSW University of New South Wales 

USAID United Stated Agency for International Development 

WHO World Health Organization 



 
 

ACKNOWLEDGEMENTS 

This report was commissioned by Sutayut Osornprasop, task team leader of this project 
for the World Bank, to review the performance of the People Who Inject Drugs Operations 
Research (PWID-OR) under the Big Cities Project (BCP) from April 2013 until December 
2015. Pascal Tanguay, a consultant, prepared this report with supervision and guidance 
from Sutayut Osornprasop, human development specialist at the Bank and Joselito Vital, 
BCP consultant for the Bank. The author of the report and the Bank would like to 
recognize the financial contributions and technical support of the Bank and the Asian 
Development Bank (ADB) that facilitated implementation of the BCP as well as the role of 
Population Services International (PSI) that led implementation and acted as principal 
recipient of the Bank and ADB funds, as well as the team of peers who reviewed the report 
before publication—Roberto Rosadia, Teresita Bagasao, Ernest Massiah, Robert Oelrichs, 
and Lilanie Olarte Magdamo.  

Special thanks to the PSI team and all the BCP partners—the Department of Health (DOH) 
including Cebu City Health, and the Argao Treatment and Rehabilitation Center (TRC), as 
well as the Kamagayan Barangay Council, the Dangerous Drugs Board (DDB), Cebu Plus, 
the Society for the Divine Word, and the World Health Organization (WHO)—for their 
sustained efforts, significant contributions, and invaluable support throughout the 
project implementation period as well as their time and sincerity in reviewing the 
achievements of the BCP in Cebu.  

This report highlights the critical role of peers—people who use drugs in the 
Philippines—in the implementation of the BCP in Barangay Kamagayan and beyond. 
Without their involvement, the project would likely not have been as successful and the 
preparation of this publication would not have been possible. Finally, our sincere thanks 
to every project client for investing their trust and sharing personal details about their 
lives with the project representatives and ultimately for making this report possible. 

 



1 
 

EXECUTIVE SUMMARY 

The Philippines has been identified as one of nine countries in the world where HIV 
continues to increase at an alarming rate of more than 25 percent.1 HIV transmission 
among people who inject drugs (PWID) expanded rapidly in recent years, from less than 
1 percent in 2005 to more than 5 percent in the past five years.2 There are between 12,304 
and 16,607 PWID living in the Philippines, with the majority—an estimated 6,000 
PWID—in Metro Cebu and between 2,000 and 2,500 in Cebu City.3 HIV and Hepatitis C 
Virus (HCV) rates among this group have been estimated at 41.6 percent and 70 percent, 
respectively.4 In Cebu City, up to 74  percent of people living with HIV contracted the virus 
through needle sharing,5 and 99 percent of infections among PWID were reported in 
Metro Cebu.6   

Global evidence unequivocally shows that distribution of sterile injecting equipment 
reduces the transmission of HIV and other blood-borne infections like Hepatitis C among 
PWID; does not lead to an increase in drug use in general or in intravenous injection, in 
particular; increases demand for health and social care services, often resulting in better 
monitoring, care, and treatment; and that results are enhanced when such efforts are 
included in a comprehensive package of health and social care services.7 However, the 
Comprehensive Dangerous Drugs Act of 2002 prioritizes public security over public 
health objectives and specifically criminalizes possession and distribution of drug 
paraphernalia such as needles and syringes.  

In March 2013, Population Services International (PSI) was contracted to lead the 
implementation of the Big Cities Project (BCP) between April 15, 2013 and December 31, 
2015 with a total budget of US$1,840,000 committed by the World Bank and the Asian 
Development Bank (ADB). The ultimate goal of the project was to reduce HIV 
transmission by reducing risk behaviors among PWID. Specifically, implementation of the 
BCP aimed to develop friendly drop-in center (DIC) and outreach services; increase 
demand and uptake of health services through improved peer education and support; and 
strengthen governance for development and implementation of sustainable, evidence-
based policies and interventions.  

While the operations research (OR) arm of the PWID component of the BCP in Cebu was 
not in a position to generate the expected outcomes—with regard to quantitative 
evidence of the impact of needle and syringe distribution on HIV transmission among 
PWID—the BCP produced significant positive results that should not be overlooked. 
Based on a thorough review of monitoring and evaluation (M&E) data collected by 
implementing agencies as well as inputs from focus group discussions and key 
stakeholder interviews, this evaluation finds that the BCP objectives were largely met. 
Specifically, the project data shows a significant uptake in HIV-related services through 

                                                        
1 UNAIDS (Joint United Nations Program on HIV/AIDS). 2012. Global Report on the AIDS Epidemic; see also 
Casauay, A. 2012. “Rising HIV cases in PH Buck Global Decline.” Rappler, November 21. 
http://www.rappler.com/nation/16494-rising-hiv-cases-in-ph-buck-global-decline. 
2 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
3 Harm Reduction International. 2014. Global State of Harm Reduction; Tac-an, I. A., G. Bellimac, and Z. 
Pengfei. 2012. Advocacy Briefing Paper: A Time for Urgent Action - Responding to the HIV Epidemic Among 
People Who Inject Drugs in Cebu City.  
4 Harm Reduction International. 2014. Global State of Harm Reduction.  
5 Cabaero, N. B. 2015. “Cabaero:‘Ayaw’g puli-puli’.” SunStar Cebu, May 25. 
http://www.sunstar.com.ph/cebu/opinion/2015/05/25/cabaero-ayawg-puli-puli-409446.  
6 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
7 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and WHO 
(World Health Organization). 2012. Technical Guide for Countries to Set targets for Universal Access to HIV 
Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  

http://www.rappler.com/nation/16494-rising-hiv-cases-in-ph-buck-global-decline
http://www.sunstar.com.ph/cebu/opinion/2015/05/25/cabaero-ayawg-puli-puli-409446
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peer-led outreach and DIC-based services. Coverage among project clients is impressively 
high—between 67.1 percent and 99.7 percent—for the short implementation period and 
the multiple challenges encountered. Implementation of project activities has also shown 
that there is great demand among PWID for needles, syringes, and comprehensive sterile 
injecting equipment sets; for health and HIV-related services; for drug dependence 
treatment and rehabilitation; and for employment, especially as peer educators.  

The impact of the BCP results are corroborated by the recent Integrated HIV/AIDS 
Behavioral Sentinel Surveillance showing a reduction in sharing of injecting equipment 
among PWID from 35 percent to 25 percent (BCP target 30 percent); an increase in the 
proportion of PWID who never shared needles, from 37 percent to 82 percent (BCP target 
45 percent); and an increase in the percentage of PWID who were tested for HIV in the 
past 12 months and who know their result, from 6 percent to 23 percent (BCP target 15 
percent).8  

One of the most important achievements of the PWID component of the BCP in Cebu was 
the roll out of a comprehensive package of HIV prevention, demand reduction, and 
community development services. Though the distribution of sterile injecting equipment 
was suspended after only five months of implementation, the majority of services 
continued to operate with great success, as indicated by the coverage levels recorded by 
the project team. In essence, Kamagayan Comprehensive Care Center (KC3) became the 
first and only one-stop-shop where PWID felt comfortable and respected and could 
voluntarily access a wide range of health and social care services without fear of stigma 
or legal consequences. 

The KC3 clients report being very satisfied with the comprehensive package of health 
services offered under the BCP and they feel welcome and accepted at the KC3. 
Community members in Kamagayan, including family members of the KC3 clients, also 
praise the service as an excellent intervention. Virtually all key stakeholders interviewed 
noted that the KC3 team had performed especially well in building trust between clients 
and their health service providers, families, and community. In that sense, community-
based advocacy efforts were successful at generating an enabling environment for service 
delivery. The KC3 clients, family members, and community representatives also 
appreciated efforts from the KC3 team to promote demand reduction through counseling, 
Narcotics Anonymous (NA) sessions, and privileged access to the Argao Treatment and 
Rehabilitation Center (TRC).  

Efforts were invested by the project team to develop an enabling environment for the 
PWID component of the BCP to be implemented in Cebu. Those efforts led to an official 
legal exemption to Section 12 of the Comprehensive Dangerous Drugs Act of 2002 
through Resolution 298: ‘Approving the Proposed Operations Research on Community-
Based Comprehensive Services for People who Inject Drugs (PWID) in Barangay 
Kamagayan, Cebu City, and the Creation of a Technical Working Group (TWG) that will 
Formulate its Implementing Guidelines,’ that approved legal implementation of needle 
and syringe distribution in the context of scientific research. The project team was also 
able to mobilize local government support from a wide range of agencies to initiate the 
project, and strategic partnerships contributed to mobilizing approvals. In the end, the 
KC3 operations were integrated into local government units at the Barangay level. The 
assessment of the OR also showed that efforts were deployed to strengthen the capacity 
of project workers and clients as well as other key stakeholders involved in the project.  

                                                        
8 DOH (Department of Health). Forthcoming. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
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There is great demand and genuine interest among the KC3 clients and patients’ clients 
to become peer educators and provide support to PWID. The professionalization of PWID 
through peer educator roles has also reportedly reduced stigma and discrimination and 
increased acceptance of PWID in the community. Should services for PWID be scaled up 
in Cebu and beyond, recruiting a workforce of peer educators should not be a critical 
challenge—an important lesson learned for future harm reduction projects in the 
Philippines. 

Another critical lesson learned is the impact of suspending distribution of sterile injecting 
equipment. Uptake of services radically decreased, contacts with the KC3 project workers 
fell, and referrals almost stopped. Multiple clients were lost to follow up and the bond of 
trust cultivated by the KC3 workers was suddenly compromised. Several key 
stakeholders noted the critical enabling role of distributing sterile injecting equipment: 

If we don’t provide them with needles, they won’t come to the clinic even if our 
services are free. Distribution of sterile injecting equipment is critical to stimulate 
enrollment in health services and hopefully in treatment for HIV and other 
infections. – Dr. Ilya Tac-An, Manager, Social Hygiene Clinic, Cebu City Health 
Office. 

Though the BCP objectives were largely met, some important areas have been identified 
as critical gaps. The evaluation identified significant weaknesses in M&E; implementation 
timelines were delayed by factors often beyond the control of implementing partners; 
limited provisions were included in the project design for strategic advocacy 
interventions across the entire project life cycle; and governance structures were largely 
ineffective.  

As of January 1, 2016, Global Fund to Fight AIDS, Tuberculosis and Malaria (Global Fund) 
resources will be channeled through ‘Save the Children to Cebu Plus’ to take over 
operations at the KC3 and ensure continuity of services to PWID. Such a handover is 
especially timely and the Cebu Plus team is enthusiastic and strategically positioned to 
maintain the KC3 services and potentially expand on the strengths, lessons learned, and 
good practices identified in this report. To facilitate such a handover, this report includes 
a set of recommendations specifically related to continuation of health and social care 
services for PWID. 

Recommendations 

1. Mobilize leadership of Dangerous Drugs Board (DDB) and the Department of 
Health (DOH). 

2. Review and reform drug laws and policies. 

3. Complete the operations research. 

4. Make evidence-based decisions. 

5. Ensure good governance. 

6. Strengthen capacity of all project workers. 

7. Improve monitoring and evaluation. 

8. Deploy Syrex as a national data management system. 
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9. Meaningfully involve PWID. 

10. Develop risk management plans. 

11. Develop advocacy and communications plans. 

12. Coordinate regionally and mobilize technical support. 

13. Expand distribution of sterile injecting equipment. 

14. Strengthen referral systems and strategies. 

15. Improve support mechanisms for peer educators. 

16. Consider geographical expansion. 

17. Develop and enforce a drug-free workplace policy. 

18. Consider working in prisons. 

19. Consider piloting substitution pilot study. 

20. Consider piloting HCV treatment.  



5 
 

INTRODUCTION 

HIV and Drugs in the Philippines 

The greatest growth [in Asia] can be seen in the Philippines, where a 28 percent 
increase in HIV among people who inject drugs was seen between 2012 and 2014.9  

While global trends indicate a significant reduction in HIV transmission, the Philippines 
has been identified as one of nine countries in the world where HIV continues to increase 
at an alarming rate of more than 25 percent.10 Everyday, 22 new HIV cases are reported 
in the Philippines, compared to fewer than 10 per day in 2012 (see Table 1). As of 
September 2015, a total of 28,428 unique cases of HIV have been reported, representing 
a 22 percent increase compared to 2014.11 HIV disproportionately affects men, with 92 
percent of cumulative cases reported among males and 51 percent of cases found among 
those ages 25–34, irrespective of gender.12 

Table 1. Average Number of New HIV Infections Reported Per Day in the Philippines 

Year Average Number of New Cases 

2008 1 

2010 4 

2012 9 

2014 17 

2015 22 

HIV transmission is predominantly concentrated in urban centers such as Metro Manila 
and Metro Cebu, but important differences in transmission vectors have been identified. 
For example, half of the infections among men who have sex with men (MSM) were 
reported in the national capital region (Metro Manila), 99 percent of infections among 
PWID were reported in Metro Cebu (region 7), and 48 percent of infections among women 
and girls were reported from Central Luzon (region 3).13 Up to 80 percent of cumulative 
HIV cases have been identified among MSM while 14 percent of cases were transmitted 
through unprotected heterosexual contact and 5 percent through needle sharing among 
PWID.14  

HIV transmission among PWID expanded rapidly in recent years, from less than 1 percent 
in 2005 to more than 5 percent in the past five years.15 There are between 12,304 and 
16,607 PWID living in the Philippines, with the majority—an estimated 6,000 PWID —in 
Metro Cebu and between 2,000 and 2,500 in Cebu City.16 HIV and HCV rates among this 
group have been estimated at 41.6 percent and 70 percent, respectively.17 In contrast, HIV 
prevalence among women who inject drugs in the Philippines has been estimated at 27 

                                                        
9 Stone, K. A. 2015. “Reviewing Harm Reduction for People who Inject Drugs in Asia: The Necessity for 
Growth.” Harm Reduction Journal 12: 32. 
10 UNAIDS (Joint United Nations Program on HIV/AIDS). 2012. Global Report on the AIDS Epidemic; see also 
Casauay, A. 2012. “Rising HIV cases in PH Buck Global Decline.” Rappler , November 21. 
http://www.rappler.com/nation/16494-rising-hiv-cases-in-ph-buck-global-decline. 
11 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
12 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
13 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
14 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
15 Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 
16 Harm Reduction International. 2014. Global State of Harm Reduction; Tac-an, I. A., G. Bellimac, and Z. 
Pengfei. 2012. Advocacy Briefing Paper: A Time for Urgent Action - Responding to the HIV Epidemic Among 
People Who Inject Drugs in Cebu City.  
17 Harm Reduction International. 2014. Global State of Harm Reduction.  

http://www.rappler.com/nation/16494-rising-hiv-cases-in-ph-buck-global-decline
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percent.18 Recent surveillance data among PWID in Cebu City show that HIV prevalence 
has dropped: from 52.3 percent among male PWID in 2013 to 42.8 percent in 2015 and 
from 30.4 percent among female PWID in 2013 to 25.2 percent in 2015.19 In Cebu City, up 
to 74  percent of people living with HIV contracted the virus through needle sharing.20 
PWID in the Cebu region are reported to inject every month, on average 18 days in a 
month, and up to 12 times per day.21  

Meanwhile, coverage of HIV testing and counseling (HTC) among PWID has increased— 
from 1 percent in 2009 to 5 percent in 2011,22 to 7 percent at the latest estimates—though 
uptake of HTC remains the lowest when compared to other key populations (see Figure 
2),23 and well below the recommended coverage threshold of 40 percent.24 National data 
from 2013 shows that only 6 percent of PWID were ever tested for HIV,25 while recent 
surveillance results indicate a significant increase to 23 percent.26 There is no data 
currently available on the past or present coverage of the antiretroviral treatment (ART) 
among PWID living with HIV. 

Figure 1. Cumulative Number of HIV Cases Reported Among PWID 

 

                                                        
18 UNAIDS (Joint United Nations Program on HIV/AIDS). 2012. Global Report on the AIDS Epidemic. 
19 DOH (Department of Health). Forthcoming. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
20 Cabaero, N. B. 2015. “Cabaero: ‘Ayaw’g puli-puli’.” SunStar Cebu, May 25. 
http://www.sunstar.com.ph/cebu/opinion/2015/05/25/cabaero-ayawg-puli-puli-409446.  
21 DOH (Department of Health). 2013. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
22 WHO (World Health Organization). 2010. A Strategy to Halt and Reverse the HIV Epidemic Among People 
who Inject Drugs in Asia and the Pacific: 2010–2015. 
23 HIV and AIDS Data Hub for Asia and the Pacific. Undated. Philippines Country Profile. 
http://www.aidsdatahub.org/Country-Profiles/Philippines.  
24 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and 
WHO (World Health Organization). 2012. Technical Guide for Countries to Set Targets for Universal Access to 
HIV Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  
25 DOH (Department of Health). 2013. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
26 DOH (Department of Health). Forthcoming. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
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Source: Epidemiology Bureau. 2015. HIV/AIDS and ART Registry of the Philippines. 

Figure 2. HTC Among Key Populations in the Philippines 

 
Note: FSW = Female sex worker.  

Data from 2013 showed that more than two-thirds of PWID usually inject drugs in a 
shooting gallery.27 Needle sharing increased between 2007 and 2013, from 52 percent of 
PWID sharing needles and syringes the last time they injected to 61 percent.28 In contrast, 
data from 2009 shows that 85 percent of PWID had used sterile injecting equipment at 
their last injection, down to 25 percent in 2011,29 and up to 30.7 percent in 2014.30 Local 
data shows that sharing of needles among those who received free sterile injecting 
equipment was 15 percent lower compared those who did not.31  Needle sharing remains 
one of the most rapid and effective mechanisms for HIV transmission.32 

The Philippines has one of the lowest documented rates of condom use in Asia,33 where 
consistent condom use rate is estimated at 11 percent among the general population.34 In 
contrast, condom use among PWID was reported at 24 percent in 2007,35 22 percent in 
2009, and 15 percent in 2011,36 indicating a worrying, rapidly decreasing trend with 
profound implications for HIV prevention. Among PWID, condom use at the last sexual 
encounter has been estimated at 13.4 percent.37  

                                                        
27 DOH (Department of Health). 2013. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
28 DOH (Department of Health). 2007. Integrated HIV/AIDS Behavioral and Serologic Surveillance;  
DOH (Department of Health). 2013. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
29 WHO (World Health Organization). 2010. A Strategy to Halt and Reverse the HIV Epidemic Among People 
who Inject Drugs in Asia and the Pacific: 2010–2015. 
30 UNAIDS (Joint United Nations Program on HIV/AIDS). 2014. Global AIDS Response Progress Reporting – 
Philippines Country Progress Report. 
31 DOH (Department of Health). 2013. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
32 UN (United Nations). 2001. The Cosponsors of UNAIDS. 
33 HIV and AIDS Data Hub for Asia and the Pacific. 2011. Philippines Country Review. 
34 UNAIDS (Joint United Nations Program on HIV/AIDS). 2014. 2014 Global AIDS Response Progress 
Reporting – Philippines Country Progress Report. 
35 DOH (Department of Health). 2007. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
36 WHO (World Health Organization). 2010. A Strategy to Halt and Reverse the HIV Epidemic Among People 
who Inject Drugs in Asia and the Pacific: 2010–2015. 
37 UNAIDS (Joint United Nations Program on HIV/AIDS). 2014. 2014 Global AIDS Response Progress 
Reporting – Philippines Country Progress Report. 
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Drug control in the Philippines has long espoused a prohibitionist approach enshrined in 
several laws and policies that favor criminalization and punishment over public health 
objectives.38 Specifically, the Revised Penal Code of 1930 is largely modeled on the United 
States’ Harrison Act (1914) which seeks to identify individuals and organizations who 
produce, import, manufacture, compound, deal in, dispense, sell, distribute, or give away 
specific substances to impose penalties while framing drug control measures around a 
strict law enforcement and criminal justice approach with secondary objectives of 
prevention and education as well as treatment.39 Additional controls were put in place 
through Republic Act No. 6425 or the Dangerous Drugs Act of 1972 as well as through 
Republic Act No. 9165 or the Comprehensive Dangerous Drugs Act of 2002, both of which 
prioritize public security over public health objectives.  

The 2002 Act specifically criminalizes possession and distribution of drug paraphernalia 
such as needles and syringes. Specifically, Section 12 of the Comprehensive Dangerous 
Drugs Act of 2002 states:  

The penalty of imprisonment...shall be imposed upon any person, who, unless 
authorized by law, shall possess or have under his/her control any equipment, 
instrument, apparatus, and other paraphernalia fit or intended for smoking, 
consuming, administering, injecting, ingesting, or introducing any dangerous drug 
into the body. The possession of such equipment, instrument, apparatus, and other 
paraphernalia fit or intended for any of the purposes enumerated in the preceding 
paragraph shall be prima facie evidence that the possessor has smoked, consumed, 
administered to himself/herself, injected, ingested, or used a dangerous drug and 
shall be presumed to have violated this Act.  

However, global evidence unequivocally shows that distribution of sterile injecting 
equipment reduces the transmission of HIV and other blood-borne infections like 
Hepatitis C among PWID; does not lead to an increase in drug use in general or in 
intravenous injection, in particular; increases demand for health and social care services, 
often resulting in better monitoring, care, and treatment; and that results are enhanced 
when such efforts are included in a comprehensive package of health and social care 
services.40  

In that respect, several agencies have invested and worked to remove criminal penalties 
associated with distribution of sterile injecting equipment. For example, the Global Fund’s 
Office of the Inspector General recommended in 2010 that recipients should invest 
significant efforts to address the conflicting laws and policies that prevent the distribution 
of sterile injecting equipment.41  

Given the legal and policy context, the vast majority of drug-related arrests involved 
amphetamines (locally known as shabu), accounting for 84 percent in 2013 and 89 

                                                        
38 de Jesus, A. F., M. P. Calimag, M. C. A. Gonzales, and F. I. Rey. 2012. Unsafe Injecting Drug Use, a Growing 
Source of HIV Transmission in the Philippines: Implications to Policy. 
http://www.ph.undp.org/content/dam/philippines/docs/HIV/Policy%20Brief_Unsafe%20Injecting%20Dr
ug%20Use,%20a%20Growing%20Source%20of%20HIV%20Transmission%20in%20the%20Philippines_I
mplications%20to%20Policy.pdf.  
39 IDPC (International Drug Policy Consortium). 2013. Drug Policy Advocacy in Asia: Challenges, 
Opportunities, and Prospects.  
40 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and 
WHO (World Health Organization). 2012. Technical Guide for Countries to Set Targets for Universal Access to 
HIV Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  
41 Office of the Inspector General. 2010. Audit Report on Global Fund Grants to the Philippines. (see 
Recommendation #25, paragraph 267)  

http://www.ph.undp.org/content/dam/philippines/docs/HIV/Policy%20Brief_Unsafe%20Injecting%20Drug%20Use,%20a%20Growing%20Source%20of%20HIV%20Transmission%20in%20the%20Philippines_Implications%20to%20Policy.pdf
http://www.ph.undp.org/content/dam/philippines/docs/HIV/Policy%20Brief_Unsafe%20Injecting%20Drug%20Use,%20a%20Growing%20Source%20of%20HIV%20Transmission%20in%20the%20Philippines_Implications%20to%20Policy.pdf
http://www.ph.undp.org/content/dam/philippines/docs/HIV/Policy%20Brief_Unsafe%20Injecting%20Drug%20Use,%20a%20Growing%20Source%20of%20HIV%20Transmission%20in%20the%20Philippines_Implications%20to%20Policy.pdf
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percent in 2014, while arrests related to cannabis was the second most significant.42 Law 
enforcement agencies in the country report that 8,000 Barangays are affected by illicit 
drugs with 92 percent of Barangays in Metro Manila reporting illicit drug activities.43 
Males are overrepresented in drug-related arrests (87 percent in both 2013 and 2014).44 
Surprisingly, the Philippines Drug Enforcement Agency makes no mention in its Annual 
Reports of Nubain or nalbuphine hydrochloride, the most commonly injected drug in the 
country. Alarmingly, reports dating back to 2009 indicate increasing trends of injecting 
combined shabu and nalbuphine hydrochloride (also known as ‘speedballs’ or 
‘milkshakes’).45 Nalbuphine hydrochloride was formally included in the list of dangerous 
drugs in January 2011, making its possession and use a criminal act.46 

According to United Nations Office of Drugs and Crime’s 2012 World Drug Report, the 
Philippines has the highest rate of methamphetamine use in East Asia.47 National agencies 
report that 2.1 percent of Filipinos ages 16 to 64 have used shabu.48 An estimated 1.6 
million individuals are dependent on illicit drugs and an additional 1.8 million use illicit 
drugs recreationally across the Philippines.49 

Responding to HIV among PWID50  

The DOH is the lead government agency responsible for the national response to 
HIV/AIDS and chairs the Philippines National AIDS Council (PNAC), a multisectoral 
policy-making body. Since the detection of the first recorded case of HIV in the Philippines 
in 1984,51 the PNAC has developed strategies to prevent transmission and provide 
treatment, care, and support to those affected by and living with HIV. Interventions 
targeting PWID have been included in national strategic plans at least since 2005.52 
Despite the absence of formal commitments from government agencies to scale up core 
interventions like distribution of sterile injecting equipment and opioid substitution 
therapy (OST) to prevent HIV transmission among PWID, a number of initiatives were 
nonetheless implemented. The following is a chronological account of the evolution of 
service delivery targeting PWID in the Philippines. 

In 1995, the Program for Appropriate Technology in Health and the University of 
Southern Philippines Foundation, with support from the United States Agency for 
International Development (USAID) initiated the country’s first harm reduction project 

                                                        
42 Philippines Drug Enforcement Agency. 2013. Philippine Drug Enforcement Agency 2013 Annual Report; 
 Philippines Drug Enforcement Agency. 2014. Philippine Drug Enforcement Agency 2014 Annual Report. 
43 Carcamo, D. 2015. “PDEA: 92% of Metro Manila Barangays Drug-affected.”  PhilStar, February 19. 
http://www.philstar.com/nation/2015/02/19/1425462/pdea-92-metro-manila-barangays-drug-affected. 
44 Philippines Drug Enforcement Agency. 2013. Philippine Drug Enforcement Agency 2013 Annual 
Report;Philippines Drug Enforcement Agency. 2014. Philippine Drug Enforcement Agency 2014 Annual 
Report. 
45 UN (United Nations). 2011. The Non-medical Use of Prescription Drugs Policy Direction Issues. 
46 Sumacot, N. G. 2011. “Nubain is Dangerous Drug Starting Jan. 28.” The Freeman, January 19. 
http://www.philstar.com/cebu-news/649161/nubain-dangerous-drug-starting-jan-28. 
47  United Nations Office on Drugs and Crime. 2012. World Drug Report. 
48 Esplanada, J. E. 2012. “UN Drug Report: Philippines Has Highest Rate of Shabu Use in East Asia.” Philippine 
Daily Inquirer, March 27. http://newsinfo.inquirer.net/168143/un-drug-report-philippines-has-highest-
rate-of-shabu-use-in-east-asia. 
49 House of Representatives. 2013. “House Bill 1069 – An Act Establishing a Drug Abuse and Alcoholism 
Rehabilitation and Treatment Center in Every Region of the Philippines and Appropriating Funds Therfor 
(sic).” Sixteenth Congress, Regular Session. http://www.congress.gov.ph/download/basic_16/HB01069.pdf. 
50 This section retraces the evolution of harm reduction service delivery in the Philippines. However, the 
summary presented here may not be fully comprehensive and was developed based on available evidence.  
51 HIV and AIDS Data Hub for Asia and the Pacific. 2011. Philippines Country Review. 
52 PNAC (Philippines National AIDS Council). 2005. 4th AIDS Medium Term Plan - 2005–2010 Philippines; 
Harm Reduction International. 2010. The Global State of Harm Reduction: Key Issues for Broadening the 
Response. 

http://www.philstar.com/nation/2015/02/19/1425462/pdea-92-metro-manila-barangays-drug-affected
http://www.philstar.com/cebu-news/649161/nubain-dangerous-drug-starting-jan-28
http://newsinfo.inquirer.net/168143/un-drug-report-philippines-has-highest-rate-of-shabu-use-in-east-asia
http://newsinfo.inquirer.net/168143/un-drug-report-philippines-has-highest-rate-of-shabu-use-in-east-asia
http://www.congress.gov.ph/download/basic_16/HB01069.pdf
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covering six Barangays of Cebu City where drug use and injecting is widespread. 
Operating through outreach, clients were provided with education on the risks of needle 
sharing and strategies to reduce risks such as sterilization of injecting equipment as well 
as consistent condom use. Additional services included behavior change counseling, 
distribution of bleach, water, condoms, and sterile needles and syringes,53 primary health 
care services, and job referrals.54  

Throughout the early 2000s, a number of civil society groups such as Remedios AIDS 
Foundation, KABALIKAT, Caritas, the AIDS Society of the Philippines, Social Health, 
Environment and Development, USAID’s Local Enhancement and Development for Health 
Project, and Cebu City Health delivered outreach education targeting PWID.55 Global Fund 
recipients have implemented behavior change interventions targeting PWID since 2004 
(under Rounds 3 and 5).56 In 2008, Global Fund recipients continued to target PWID with 
behavior change interventions to reduce the transmission of HIV and initiated 
distribution of sterile injecting equipment.57 

USAID also provided financial support to FHI360 to implement the Reaching Out to Most-
at-Risk Populations (ROMP) project between 2012 and 2015. The project targeted PWID 
in Cebu, Mandauae, and Lapu-Lapu with the objectives of identifying and enhancing HIV 
service delivery models; increasing the demand and utilization of such services; and 
capacitating local service providers and partner organizations to implement, manage, and 
sustain a comprehensive package of HIV/sexually transmitted infection (STI) prevention 
and management services. The project operated through strategic outreach, peer-led 
intervention, improved HTC, and effective linkages to HIV care and treatment but did not 
include distribution of sterile injecting equipment.58  

The Cebu City Health Office’s Social Hygiene Clinic has also been delivering a 
comprehensive package of HIV treatment, care, and support services, targeting PWID 
since 2013. This effort was a unique local initiative established through multisectoral 
collaboration between local government agencies and civil society groups as well as 
multilateral partners that resulted in facility-based distribution of sterile injecting 
equipment. However, the distribution of sterile injecting equipment from the Social 
Hygiene Clinic operated informally, without formal legal support and in 2014, the Cebu 
City Anti-Drug Abuse Council (CADAC) sent an official letter to demanding that such 
efforts be halted immediately: 

The Cebu City Anti-Drug Abuse Council (CADAC) does not question the notability 
of the purpose of the said project [BCP] but it contradicts Section 12 of Article 2 of 

                                                        
53 Anecdotal evidence indicates that the distribution of needles and syringes under the Program for 
Appropriate Technology in Health project was operated on a small scale, underground, without legal 
approvals. 
54 Jereza, L. D. 1997. “IDU Harm Reduction and Prevention Program in Cebu City, Philippines.” Paper 
presented at 4th International Congress on AIDS in Asia and the Pacific, Manila, the Philippines, October 25–
29. 
55 Mesquita, F., et al. 2008. “Accelerating Harm Reduction Interventions to Confront the HIV Epidemic in the 
Western Pacific and Asia: The Role of WHO (WPRO).” Harm Reduction Journal 5:26; Health Action 
Information Network. 2003. HIV/AIDS Country Profile – Philippines. 
56 Bridge, J., et al. “Global Fund Investments in Harm Reduction from 2002 to 2009.” International Journal of 
Drug Policy 23 (4): 279–85. 
57 Mesquita, F., et al. 2008. “Accelerating Harm Reduction Interventions to Confront the HIV Epidemic in the 
Western Pacific and Asia: The Role of WHO (WPRO).” Harm Reduction Journal 5: 26. 
58 For more information about ROMP, visit https://www.usaid.gov/philippines/health/romp.  

https://www.usaid.gov/philippines/health/romp
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the Republic Act 9165 […] and strongly recommends its suspension until the 
legality of such act can be resolved.59 

Reports from the Social Hygiene Clinic indicate that distributing free sterile injecting 
equipment has led to significant increase in health service uptake among PWID. Figure 3 
shows the frequency of contacts since initiation of the harm reduction component at the 
clinic.  

Figure 3. Number of PWID Accessing Sterile Injecting Equipment from Cebu Social Hygiene Clinic 
(2013–2014) 

 
Source: Tac-an, I. A. 2014. Submission of Country Best Practice Thematic Segment on ‘Halving HIV 
transmission among people who inject drugs.’ Paper presented at the 35th meeting of the UNAIDS 
Programme Coordinating Board. 

Reports from 2010 and 2012 indicate that PWID in the Philippines received 2.5 and fewer 
than 10 needles and syringes per person per year respectively.60 The clinic has plans to 
scale up coverage to 12.5 needles and syringes per person per year.61 Other reports show 
that only 14 percent of PWID were reached by HIV prevention programming in a 12-
month period in 2010.62 However, the current and planned coverage of sterile injecting 
equipment among PWID remain well below the effective threshold to meet the needs of 
PWID in preventing the spread of HIV, which is set at 200 needles and syringes per person 
per year as recommended by UNAIDS.63  

Other calculations estimated the cost of needle and syringe distribution at US$122 per 
client, with an investment of US$0.15 per needle and syringe distributed.64 Based on these 

                                                        
59 Cebu City Anti-Drug Abuse Council. 2014. Resolution 004-14: A Resolution Showing Strong Opposition to 
the Cebu City Health Department’s Program of Distributing Free Syringes to Persons Who Inject Drugs or 
PWID, June 10. 
60 WHO (World Health Organization). 2010. A Strategy to Halt and Reverse the HIV Epidemic Among People 
who Inject Drugs in Asia and the Pacific: 2010–2015; Harm Reduction International. 2012. The Global State of 
Harm Reduction: Towards an Integrated Response. 
61 World Bank and UNSW (University of New South Wales). 2013. Policy Brief: Epidemiological Impact and 
Return on Investment of Needle-syringe Programs in Cebu, Philippines. 
62 WHO (World Health Organization). 2010. A Strategy to Halt and Reverse the HIV Epidemic Among People 
who Inject Drugs in Asia and the Pacific: 2010–2015. 
63 UNAIDS (Joint United Nations Program on HIV/AIDS). 2014. The GAP Report. 
64 World Bank and UNSW (University of New South Wales). 2013. Policy Brief: Epidemiological Impact and 
Return on Investment of Needle-syringe Programs in Cebu, Philippines. 
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estimates, additional return on investment calculations were developed, showing 
significant long-term savings and health benefits, as summarized in Table 2.  

Table 2. Financial Return on Investment Data 

Number of Needle-Syringes Distributed Per Person Per Year 12.5 50 100 

Five-year investment (US$) 36,000 143,000 286,000 

Health care costs saved (5 years) (US$) 37,000 130,000 183,000 

Cost/DALY averted (5 years) (US$) 740 860 1,220 

Cost per infection averted (5 years) (US$) 450 510 n.a. 

Infections averted (5 years) 80 280 400 

Deaths averted (5 years) 5 17 23 

Lifetime return on investment (per US$1) 6.21 6.02 4.27 

Total health care costs saved (lifetime) (US$) 420,000 1.6 million 2.3 million 

Source: Wilson, D. P., et al. 2013. Return on Investment of Needle-syringe Programs in the Philippines. 
Note: DALY = Disability Adjusted Life Year.  

OST is not available in the Philippines65 and medicines for substitution—methadone and 
buprenorphine—are classified as dangerous drugs66 despite the fact that the most 
commonly injected drug—nalbuphine hydrochloride—is an opioid that could potentially 
be substituted with buprenorphine.67 In parallel, the opioid overdose antidote naloxone 
is in the core list of essential medicines and is classified as “medicines requiring specific 
expertise, diagnostic precision, or special equipment for use.”68 Given the classification, 
naloxone is not available in community settings in the Philippines.  

The Big Cities Project and PWID Operations Research 

In June 2011, at the high level meeting on HIV/AIDS in New York, the ADB and the Bank 
committed to providing financial assistance to the government of the Philippines to 
support the development and strengthening of HIV prevention service delivery models 
targeting MSM in Metro Manila and PWID in Metro Cebu. In March 2013, PSI was 
contracted to lead the implementation of the BCP, between April 15, 2013 and December 
31, 2015. In total, the ADB committed US$1,840,000 for the period of April 2013 to 
December 31, 2014, and the Bank committed an additional US$500,000 from April 15, 
2013 to December 31, 2015, to support the implementation of the BCP. While the total 
project timeline represents 32.5 months, the original expectation was to implement the 
operations study, embedded in the BCP, for a period of 24 months. 

The ultimate goal of the project was to reduce HIV transmission by reducing risk 
behaviors among MSM and PWID. Specifically, implementation of the BCP aimed to 
develop friendly DICs and outreach services; increase demand and uptake of health 
services through improved peer education and support; and strengthen governance for 
development and implementation of sustainable, evidence-based policies and 
interventions.  

The BCP component in Cebu was designed as an OR to determine the effectiveness of a 
comprehensive package of services—including distribution of sterile injecting 
equipment—on HIV transmission and on drug demand among PWID in Barangay 
Kamagayan, Cebu City. In addition to the BCP objectives and as a result of the OR design, 

                                                        
65 Harm Reduction International. 2014. Global State of Harm Reduction.  
66 Philippines National Formulary Committee. 2008. Philippine National Drug Formulary: Essential Medicines 
List. 
67 Personal communication with Robert Ali on December 13, 2015. 
68 Philippines National Formulary Committee. 2008. Philippine National Drug Formulary: Essential Medicines 
List. 
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the project integrated new, more targeted objectives to measurably reduce the HIV risk 
behaviors and increase demand for drug dependence treatment and rehabilitation. 

PSI established local partnerships with several nongovernmental organizations, namely, 
the Philippine Nongovernmental Organization Council on Population, Health and Welfare, 
Cebu Plus (in Cebu), and LoveYourself (in Manila), to facilitate project implementation. In 
addition, at least six consultants were hired to provide technical support to the BCP in 
Cebu, including from two of the world’s leading centers of excellence on HIV/AIDS—the 
University of Manitoba and the University of New South Wales (UNSW). The Bank also 
supplied technical assistance through internal experts to support the BCP.  

The KC3 was opened as a DIC for PWID on September 1, 2014, on the third and fourth 
floors of the Kamagayan Barangay Hall, a local government office, to deliver 
comprehensive HIV prevention services. The KC3 was designed to deliver basic health 
care services, including the comprehensive package of HIV services through both DIC- and 
outreach-based services; facilitate access to voluntary drug dependence treatment and 
rehabilitation services; and contribute to the development of an enabling policy and 
implementation environment. The BCP supports seven full-time staff, two part-time 
medical doctors, one outreach worker, and eight peer educators.  

Barangay Kamagayan is in the city’s central business district, a block away from Colon 
Street, the country’s oldest street. Kamagayan is within the periphery of the Central 
Visayas offices of the Philippine National Police, the Philippine Drug Enforcement Agency, 
and the City Hall. The short distance between the Barangay and the law enforcement and 
government offices, however, does not deter prostitution and illegal drug trade, which are 
rampant. Kamagayan is on the list of the top 10 drug-prone villages in the city’s 80 
villages.69   

The BCP interventions implemented in Cebu were expected to generate the following 
outcomes: 

 Reduced percentage of sharing injecting equipment among PWID, from 35 
percent to 30 percent.  

 Increased percentage of PWID who never shared needles, from 37 percent to 
45 percent.  

 Increased percentage of PWID who were tested for HIV in the past 12 months 
and who know their result, from 10 percent to 15 percent.  

                                                        
69Asutilla and Bongcac. 2014. “Kamagayan: Cebu City’s Dark Side.” Inquirer.net, August 9. 
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METHODOLOGY 

This report is the result of an evaluation of the PWID component of the BCP implemented 
in Cebu commissioned by the Bank. This evaluation was designed to assess the impact of 
the BCP in Cebu and review project performance against a range of quantitative and 
qualitative expectations. The present evaluation was prepared with the objective of 
providing a range of key stakeholders, especially in the Philippines, with a comprehensive 
assessment of the results achieved under the PWID component of the BCP in Cebu and its 
implications on national response to HIV among PWID. To assess the performance of the 
BCP in Cebu, the OR component will be measured against its quantitative objectives while 
achievement of the BCP objectives will also be analyzed to derive quantitative as well as 
qualitative lessons learned. 

The evaluation process was initiated with a thorough literature review that included 
published academic and media materials, project narrative reports, and quantitative 
project data. The independent evaluator visited the Philippines from December 1 to 13, 
2015, and spent ten days spent in Cebu and three days in Manila. A range of site visits, key 
stakeholder interviews, and focus group discussions were conducted during the visits as 
summarized in annex 1. 

After a comprehensive analysis of all the collected information, the evaluator provided a 
comprehensive review of results, including highlighting lessons learned and good 
practices based on experiences in implementing the BCP. The results of the analysis are 
presented in a conclusion, with recommendations addressed to key stakeholders that will 
be responsible for the continued implementation of harm reduction services targeting 
PWID in the Philippines beyond the BCP. Before finalization, the Bank and UNAIDS peer 
reviewers provided feedback and suggestions that were integrated into this evaluation 
report. 

This report has several limitations. First, the data provided to evaluate the 
implementation of the BCP and the OR component was often incomplete and it was 
challenging to triangulate and verify the accuracy of results. Second, the evaluator was 
dependent on PSI to obtain the necessary data and access key individuals. Though 
logistical support was covered by the Bank, PSI managed the local schedule and facilitated 
access to clients and their relatives, community members, and key stakeholders. Third, 
the evaluator had limited contact with key political figures that supported and challenged 
the BCP in Cebu, not for lack of trying. In that sense, the conclusions related to the political 
situation and harm reduction in the Philippines have limited value and should be read 
carefully. Fourth, the evaluator had the opportunity to engage with key local 
organizations that challenged the implementation of the BCP in Cebu, though there were 
limited opportunities to engage with national level political leaders who also challenged 
implementation of the project. Aside from a meeting with CADAC and the City Office on 
Substance Abuse Prevention on December 1, 2015, there was limited official input from 
drug control representatives and other sectors that have voiced their opposition. Finally, 
it is important to note that this evaluation relies on observational data, without a control 
population. Many of the limitations listed above are related to tight project 
implementation timelines as well as the timelines for the conclusion of the BCP. There 
was a limited window for the evaluator to collect, analyze, and report the findings and not 
all respondents were available during the evaluation period.
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EVALUATION OF BCP IN CEBU  

As noted in the previous section, the evaluation of the BCP in Cebu will require a review 
of the OR component as well as project performance under the broader BCP 
programmatic objectives. However, before looking into the results of either component 
to evaluate their performance, it is relevant to present a summary of the key milestones 
that have marked the implementation of the BCP in Cebu. 

While the BCP formally started on April 15, 2013, the illegal nature of drug paraphernalia 
in the Philippines was a critical barrier to the initiation of project implementation. To 
address this critical barrier, the BCP team designed the project to consider the political 
sensitivities based on PSI’s recognized experience in managing the national response to 
HIV among PWID in Thailand since 2009. The original project design was slightly revised 
into an OR to allow implementing agencies to obtain a legal exemption from Section 12 of 
the Comprehensive Dangerous Drugs Act of 2002 and initiate distribution of needles and 
syringes, on a scientific research basis. Essentially, the project was adapted to address 
important legal barriers. Consensus-building efforts led to a tentative agreement between 
the DOH and the development partners that an OR framework would facilitate rapid 
implementation and provide tangible evidence to policy makers to reform existing laws 
and policies.  

The implementation contract between the ADB, the Bank, and PSI was amended to 
integrate the OR component in November and December 2013. Meanwhile, study 
protocols were finalized in May 2014 and the DOH appointed a principal investigator in 
early July 2014. At the end of the same month, the Chong Hua Hospital Institutional 
Review Board formally approved the protocols for the OR. The Cebu City Mayor endorsed 
the OR component on August 19, 2014. In September 2014, the first standard operating 
procedure (SOP) to guide service delivery was approved by the DOH and later that month, 
the DDB provided the final approvals to initiate the study by issuing Resolution 298 in 
early October 2014.70 

The exemption provided through the DDB Resolution 298 enacted on October 8, 2014 
defined a circumscribed geographical area within which the project was expected to 
operate as well as a strict and limited timeframe. The Bank team shared evidence related 
to the effectiveness and cost-effectiveness of needle and syringe distribution with the 
DDB in an effort to mobilize high-level support for the BCP. The approval of the DDB 
Resolution 298 was a long, time-consuming process that significantly affected project 
implementation timelines. 

Recruitment of study participants started on October 14, 2014. The full complement of 
787 study participants was achieved on January 31, 2015. Unfortunately, on April 29, 
2015, the distribution of sterile injecting equipment under the OR was suspended because 
of local political pressures that received significant media coverage in the following 
months.71 Since May 2015, distribution has not been resumed at the KC3 (though 
agreements are in place to resume in late December 2015). 

Despite the suspension of needle and syringe distribution, the KC3 team has continued to 
reach out to PWID and deliver the most comprehensive package of services available 
given the restrictions in place. Though the BCP is set to officially end on December 31, 

                                                        
70 DDB (Dangerous Drugs Board). 2015. Approving the Proposed Operations Research on Community-based 
Comprehensive Services for People who Inject Drugs (PWID) in Barangay Kamagayan, Cebu City, and the 
Creation of a Technical Working Group (TWG) that will Formulate its Implementing Guidelines. 
71 See annex 2 for a list of media coverage regarding the BCP in Cebu. 
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2015, agreements are already in place to ensure continuation of service delivery targeting 
PWID in Cebu with Global Fund support, through ‘Save the Children’ (the principal 
recipient).  

Operations Research 

Operations Research Design 

The OR was designed to evaluate the effectiveness of a comprehensive package of 
interventions, which include basic health services (including harm reduction), drug 
dependency treatment, and rehabilitation services as well as community development 
services delivered to PWID in community settings. In that sense, the OR was intended to 
yield high-quality evidence to measurably demonstrate the impact of community-based 
harm reduction services on health. The results of the OR were intended to convince 
decision makers and policy makers in the Philippines and unequivocally show that harm 
reduction services are effective and community-based interventions targeting PWID are 
critical to reducing HIV transmission at the national level. 

Effectiveness was intended to be measured through a single cohort dose-response 
analysis where the analyses would ideally measure the impact of the services offered by 
the KC3 on (a) changing unsafe injecting behavior and thus reducing known risks for HIV 
infections and/or (b) directly reducing HIV transmission, that is, a decreased rate of new 
infections. Additionally, the single cohort study design was also intended to yield a 
reliable evaluation of the project’s impact on reducing HIV transmission among the 
overall PWID population.  

The package of services offered under the OR arm of the BCP included three intervention 
components (see Figure 4): 

1. Basic health services: These include outreach, distribution of sterile 
injecting equipment and condoms, counseling and screening for STI, HIV, 
Hepatitis B and C, tuberculosis, and drug and harm reduction education.  

2. Demand reduction services: These include intensive outpatient treatment, 
focusing on symptomatic treatment, residential treatment, and rehabilitation 
program through supervised detoxification, aftercare, and follow-up. 

3. Community development services: These are community-based 
interventions, including, but not limited to, awareness and advocacy 
campaigns, community education, and capacity building.  
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Figure 4. Model for Community-Based Comprehensive Health Services for PWID 

 
Note: TB = Tuberculosis.  

To achieve the objectives of the OR, its implementation was broken down into a step-by-
step algorithm as presented in Figure 5. Even before the recruitment of clients, the 
implementation team had acknowledged in their concept note the need to adequately set 
the scene and invest in community preparation to obtain the necessary approvals. 

Figure 5. Operations Research Implementation Algorithm 
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eligibility was based on a history of injecting nonprescribed drugs at least once in the past 
six months; assessment for substance use disorder according to the DSM5; and age (at 
least 18 years). A comprehensive consent form was developed and translated in Cebuano 
to formally enroll clients in the OR, detailing that the study is anonymous and includes 
consent for at least four serological tests, to participate in face-to-face interviews, allow 
the research team to access his or her records from the intervention program, remain in 
the study for the next 12 months, and return for follow-up sessions when required. 

All PWID, regardless of their enrollment in the OR, were encouraged to access the KC3 
services, including sterile injecting equipment, and assigned a unique identifier code to 
protect their identity while facilitating data collection and analysis. After confirming 
informed consent, baseline information was meant to be collected from study participants 
and coded into the appropriate forms. Baseline data required administration of the 
following components (which included about 150 questions):  

 PWID-OR Questionnaire (Appendix D)  

 Individual client record (Appendix F) 

 Drug dependency examination report (Appendix G) 

 World Health Organization (WHO) Alcohol, Smoking and Substance 
Involvement Screening Test v3.0 interview on substance use (Appendix H) 

 Standard mini mental status examination 

 Serological tests for HIV, HBV, HCV, and syphilis 

The OR evaluation protocol was intended for serological testing of HIV negative clients at 
regular three-month intervals, as well as an end line evaluation using the same tools as 
for the baseline assessment and an exit interview. The data collected throughout the 
intended 24-month study period were to be analyzed using rigorous statistical analysis 
of baseline versus end line data to determine the impact of the KC3 services on client 
behaviors and serological status.  

Evaluation of the Operations Research Component 

Following the implementation algorithm presented in Figure 5, the results and 
achievements of the BCP OR component can now be evaluated.  

Community Preparation 

Given the sensitive nature of harm reduction projects in the Philippines, the BCP team 
was careful to establish strategic partnerships with a range of organizations to support 
the implementation of the project. Project documents highlight the need for a tailored, 
culturally appropriate, and sensitive approach to minimize potential negative backlashes. 
In that context, a local PWID specialist was hired early on to assist the BCP team to 
mobilize the necessary support locally and to roll out the project. Key stakeholder 
interviews confirm that the PWID specialist played an invaluable role in community 
preparedness ahead of the launch of the OR. Local and well-respected partners like Cebu 
Plus were contracted to support service delivery.  

The BCP team invested considerable time and resources in mobilizing support for the 
project. A significant proportion of time over the course of 2013–2014 was invested to 
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mobilize high-level endorsements from the Cebu City Mayor, from the DOH, and the DDB. 
In September 2014, a study visit to Kuala Lumpur, Malaysia, was organized for 10 high-
level government officials to facilitate approval of the OR in Cebu. In November 2014, a 
workshop specifically targeting police from the Cebu City area was organized that led to 
the mobilization of their support for the OR. Policy advocacy interventions were 
successful and ultimately, the project was formally approved by the DDB Resolution 298: 
Approving the Proposed Operations Research on Community-based Comprehensive 
Services for People who Inject Drugs (PWID) in Barangay Kamagayan, Cebu City and the 
Creation of a Technical Working Group (TWG) that will Formulate its Implementing 
Guidelines. 

The DDB Resolution 298 is an unprecedented document that allowed the distribution of 
needles and syringes for medical research purposes and considerably reduced 
operational risks by making Barangay Kamagayan a ‘safe zone’:  

“ . . . where there will be no arrests or apprehensions in relation to Section 12 
(Possession of Equipment, Instrument, Apparatus and other Paraphernalia for 
Dangerous Drugs) only, insofar as the needle/syringe exchange program is 
concerned, with respect to identified and registered PWID participants and 
Kamagayan Health Personnel, for the period of the aforesaid study.”72 

It is also worth highlighting that the KC3 services are operating out of the local 
government office—the Kamagayan Barangay Hall—that is a significant achievement in 
the context of legitimizing harm reduction services and the OR. The BCP team was able to 
secure permissions from the Barangay Captain after the project was endorsed officially 
by the Cebu City Mayor. The KC3 thus benefits from a large office space that is provided 
rent-free, demonstrating a significant level of integration with the local government and 
within the Kamagayan community. 

Unfortunately, the partnerships between PSI and a number of local groups were strained 
quickly due to the challenges in management and communication styles and the tension 
led to conflicts that the partnerships could no longer sustain. Key stakeholder interviews 
confirm that as the partnership with Cebu Plus weakened and eventually ended, so did 
the BCP’s position weaken in the eyes of many external key stakeholders. In parallel, the 
project PWID specialist, who had facilitated many of the project’s approvals, opted not to 
renew his contract with the project. Meanwhile, the project’s Technical Working Group, 
designed as a multisectoral governance and oversight committee, and empowered under 
Resolution 298, only met once in November 2014. The lack of engagement between the 
implementers and the Technical Working Group further compromised opportunities for 
growing discontent in the community and beyond. 

Meanwhile, the tensions between project partners were exacerbated by external political 
sensitivities and media coverage of the BCP OR in Kamagayan. In the end, the 
achievements generated by the DDB Resolution 298 were temporarily suspended in April 
2015. Already in late February 2015, the Cebu CADAC had issued a formal resolution to 
oppose the temporary exemption to Section 12 of the Comprehensive Dangerous Drugs 
Act as well as the implementation of the OR in Kamagayan. Starting in May 2015, Senator 
Vicente Sotto III brought even more media attention to the efforts in Kamagayan that 
were still plaguing implementation in December 2015 during the evaluator’s visit.  

                                                        
72 DDB (Dangerous Drugs Board). 2015. Approving the Proposed Operations Research on Community-based 
Comprehensive Services for People who Inject Drugs (PWID) in Barangay Kamagayan, Cebu City and the 
Creation of a Technical Working Group (TWG) that will Formulate its Implementing Guidelines. 



20 
 

In that respect, though significant advocacy efforts were invested to secure approvals in 
the early phases of the project, the impact of those advocacy efforts was clearly not 
sustainable. Indeed, sterile injecting equipment was only distributed for a total of five 
months over the 24-month life cycle of the OR. It is important to note that the BCP team 
did not develop a communications or advocacy plan.73 Though there was no formal plan, 
some communication and advocacy activities obviously occurred, especially in the start-
up phase of the project, though there is limited evidence of such efforts beyond securing 
the approval through DDB Resolution 298. Beyond reporting to donors, the vast majority 
of external key stakeholders were never informed about project plans, developments, 
achievements, and challenges. The fact that the Technical Working Groups only met once 
in November 2014 is also testament to the lack of effective and strategic planning around 
communications and advocacy.  

Capacity Building and Orientation 

The KC3 project reports indicate that few training workshops were held to build capacity 
of the KC3 staff, peer educators, and outreach workers across the OR life cycle. In June 
2014, a multistakeholder training workshop was organized with the BCP support to 
strengthen delivery of psychosocial support services for PWID and during the same time, 
project peer educators were trained by an expert consultant while a comprehensive 
training curriculum was also developed to facilitate local implementation of capacity 
building on a regular basis. In February 2015, a refresher workshop was organized for 
nine participants. However, the BCP team has integrated refreshers in their weekly team 
meetings, showing adaptability and effective financial management.  

However, despite the development of technical and operational SOPs, there is little 
evidence that any trainings have been rolled out to ensure that project workers had 
sufficient capacity and understanding to manage and implement project activities. For 
example, the research protocol was developed in May 2014, but there is no evidence that 
training was rolled out to inform project workers of the expectations. Similarly, a 
technical SOP on DIC management was developed in August, revised in September, and 
again in December 2014, but there is no evidence that training was delivered to project 
workers following finalization of these documents.  

Another key example relates to the development and implementation of the OR 
evaluation protocol. Though the evaluation protocol was meant to be developed through 
technical support from the UNSW and lead to capacity development of the BCP team, the 
protocol required the prior development and deployment of the SOP on DIC management 
and health service delivery. In the end, the evaluation protocol was finalized but the 
majority of the project workers were either unaware of this document or confused it with 
technical SOPs. 

Despite these important limitations, discussions with project workers showed that they 
were generally confident to very confident about managing the tasks assigned to them. 
They also expressed that their formal education had generally prepared them well to 
conduct their tasks and they reported being generally comfortable with managing their 
workload. However, virtually all workers interviewed showed a very high interest for 
opportunities to further develop their professional capacity, especially in areas related to 
drugs, drug counseling, and harm reduction service delivery. 

                                                        
73 PSI developed a Marketing Communication Plan (2015) to enhance outreach through a social marketing 
approach. However, the plan does not include external communications or advocacy activities geared at 
maintaining high-level approval and understanding of the project modalities. 
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Finally, it is worth highlighting that, during interviews and focus group discussions, 
virtually all project workers highlighted the negative impact of a very high internal 
turnover of workers. The inherent instability of the project had an impact on job security 
and workers’ commitments, especially in the start-up phase, given the lack of clarity on 
official legal approvals that remained pending at the time. However, it is worth pointing 
out that even after the distribution of sterile injecting equipment was suspended in April 
2015, there has been very little staff turnover. Similarly, the BCP workers showed 
tremendous loyalty when they remained with the project for several months without pay 
due to administrative constraints. At the time of the evaluation visit, orientation for new 
project workers were taking place on an ad hoc basis as needed. 

Recruitment of Study Participants 

By January 31, 2015, a total of 787 clients provided informed consent to participate in the 
OR, as shown in Table 3. All clients—irrespective of their participation in the OR—were 
provided with a unique identifier code and ID cards to protect their confidentiality. All 
project workers were very sensitive to protecting client confidentiality and reminders 
were posted as signs in the DIC common areas and in the offices. 

Table 3. Schedule of Participants Recruitment for Operations Research 

Month Number of Participants 

October 2014 48 

November 2014 172 

December 2014 274 

January 2015 293 

Baseline Assessment 

Although the comprehensive baseline assessment tools were scheduled to be applied to 
all study participants upon enrollment, Appendix D (PWID-OR Questionnaire) was 
completed only 113 times, Appendix F (Individual Client Record) for only 260 clients, and 
Appendix H (WHO Alcohol, Smoking and Substance Involvement Screening Test) only 208 
times. Complete baseline information through administration of the comprehensive 
assessment tools is only available for 24 clients.  

Ideally, baseline data would have been available for the minimum 386 study participants 
to generate statistically relevant conclusions about the impact of services. Unfortunately, 
comprehensive baseline data is extremely limited and compromises the possibility of 
deriving meaningful conclusions about effectiveness of needle and syringe distribution 
on HIV transmission in Cebu. Given this important constraint, this evaluation will limit its 
review and conclusions regarding the PWID-OR component of the BCP and further, 
quantitative review of project data will be analyzed in the next section evaluating the 
BCP’s overall performance. 

As an example, although serological testing for HIV at baseline covered 100 percent of 
participants enrolled in the OR, the process and results of serological testing will be 
discussed in the next sections of the evaluation report.  

Further discussion regarding service delivery and follow-up will also be discussed in the 
next section covering the BCP’s overall performance. 
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End line Assessment 

At the time of the evaluator’s visit to Cebu, no end line data had been collected and the 
majority of project workers were unaware of plans to initiate end line data collection. End 
line assessment was expected only if PWID-OR, including distribution of sterile injecting 
equipment, had been resumed. PWID-OR could not effectively be implemented given the 
compromised timelines and political challenges. 

Performance Evaluation 

At the time of the evaluation in December 2015, there was sufficient evidence to conclude 
that the OR component of the BCP did not conclusively demonstrate within the project 
timelines the impact of the distribution of sterile injecting equipment on HIV transmission 
among PWID. Without complete baseline data for the minimum 386 clients, with no end 
line data to compare results to, and compromised timelines—much of it beyond the 
control of the implementing agencies—it is clear that no conclusions can be formulated 
regarding the effectiveness of needle and syringe distribution on reducing HIV 
transmission. However, despite this critical quantitative limitation, it is important to look 
back and draw key lessons learned from the process based on qualitative findings from 
the overall analysis. 

Despite the lack of hard evidence regarding the effectiveness of needle and syringe 
distribution in Cebu, the BCP implementation team and partners should be commended 
for generating significant positive results. For example, Resolution 298 is largely the 
result of concerted advocacy efforts, which represents a significant milestone in drug 
policy advocacy in the Philippines. Similarly, the integration of the KC3 in the local 
government office is an important achievement that legitimized the efforts in Barangay 
Kamagayan. 

Mobilizing local government support for the PWID component of the BCP was an 
important achievement despite the lack of sustainability of such arrangements. Local 
government officials from the DOH, the Mayor’s office, and the local Barangay played 
important roles in negotiating the requirements for the project to be allowed to be 
initiated. Technical support was also mobilized locally from the Social Hygiene Clinic 
where some PWID had been getting sterile injecting equipment before the start of the 
BCP. A tentative truce was negotiated with the police through Resolution 298 that seemed 
to be effective in limiting arrests of clients around the KC3. In essence, the project team 
was able to mobilize significant multisectoral support locally to initiate and carry out the 
majority of project activities. 

It is also worth pointing out that the efforts deployed by the project workers to obtain 
genuinely informed consent and protect client confidentiality was sustained as a core 
value throughout the performance of their duties.  

Needle and syringe distribution operated only from December 1, 2014 to April 30, 2015, 
because of both a lengthy process to secure the necessary approvals and a targeted 
political media campaign that polarized issues around the implementation of the OR. This 
situation was compounded with earlier delays in the start-up phase because of revised 
contracts between donors and implementers, and in the end, only five months’ worth of 
needle and syringe distribution data is available. 

Though implementation of the OR was negatively affected by many external factors, the 
development of a project risk assessment plan could have identified these external 
bottlenecks and developed contingencies, accordingly. In addition, knowing the 
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criminalized nature of needle and syringe distribution in the Philippines, the OR should 
have included a very targeted external communications and policy advocacy plan with 
activities to ensure continued support of key stakeholders. Finally, the BCP team should 
have developed strategies to mobilize support from members of the Technical Working 
Group.  

BCP Implementation 

BCP Implementation Results 

Originally, the BCP was designed to reduce HIV transmission and increase demand and 
uptake of comprehensive health services among PWID through improved peer-led DIC 
and outreach services. Though limited conclusions can be drawn about the effectiveness 
of the intervention package, an analysis of project data collected through regular M&E 
mechanisms will provide insight into the BCP’s overall performance. As with the OR 
component, the M&E records were often incomplete. That said, sufficient project data was 
made available to the evaluator to assess overall project performance.  

The performance of the BCP cannot be evaluated against specific indicators intrinsic to 
the project as those were specifically designed to meet the requirements of the OR. 
However, implementation of the BCP can be assessed with regard to coverage against 
recommendations formulated by the UN agencies,74 and good practices and lessons 
learned can be identified to determine overall performance. 

The results presented in the following paragraphs are organized according to the overall 
programmatic structure, as described in Figure 4. Essentially, the results of the PWID 
component of the BCP in Cebu are organized around three programmatic pillars: basic 
health services, demand reduction services, and community development services. 

BCP Reach  

A total of 1,042 PWID were reached by the KC3 services between October 2014 and 
December 2015 (see Table 4). Clients were from 14 municipalities, with the majority from 
Cebu City (n = 788; 76 percent) and Mandauae, the second most important municipality 
(n = 34; 3 percent). This implies that in a 15-month period, the KC3 services covered 32–
39 percent of the estimated PWID in Cebu City based on the latest population size 
estimates of 2,000 to 2,500 PWID.75  

Table 4. Schedule of Enrollment of KC3 Clients 

Month Number of Clients Enrolled 

October 2014 49 

November 2014 174 

December 2014 277 

January 2014 332 

February 2015 60 

March 2015 20 

April 2015 0 

                                                        
74 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and 
WHO (World Health Organization). 2012. Technical Guide for Countries to Set Targets for Universal Access to 
HIV Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  
75 Harm Reduction International. 2014. Global State of Harm Reduction; Tac-an, I. A., G. Bellimac, and Z. 
Pengfei. 2012. Advocacy Briefing Paper: A Time for Urgent Action - Responding to the HIV Epidemic Among 
People Who Inject Drugs in Cebu City.  



24 
 

Month Number of Clients Enrolled 

May 2015 0 

June 2015 2 

July 2015 6 

August 2015 14 

September 2015 2 

October 2015 n.a. 

November 2015 n.a. 

December 2015 n.a. 

No data 106 

TOTAL 1,042 

Clients were from 60 Barangays, with the highest number from Kamagayan. Table 5 
summarizes the distribution of the KC3 clients across the most important Barangays for 
the project. This shows that the BCP was effective at reaching PWID even beyond the 
immediate target ‘safe zone’ and managed to attract a significant number of PWID clients 
to receive services in Kamagayan. This also shows that there is considerable demand for 
client-centered HIV prevention services for PWID. 

Table 5. Barangay of Residence for KC3 Clients 

Barangay Number of Clients 

Kamagayan 76 

Apas 11 

Basak Pardo 36 

Campurthaw 51 

Capitol 19 

Cogon Ramos 16 

Day-as 16 

Guadeloupe 42 

Labangon 38 

Lahug 34 

Lorega Miguel 59 

Mabolo 30 

Mambaling 17 

Pasil 16 

Sambag 2 26 

Zanto Niño 16 

T. Padilla 48 

No data 240 

Though there was limited M&E data available to track number of client visits at the KC3 
during the 15 months of operations, discussions with project workers indicate that 
between 50 and 60 clients visited the DIC per day while sterile injecting equipment was 
being distributed. However, after suspension of the distribution at the end of April 2015, 
attendance at the KC3 dropped to 10–15 client visits per day. A DOH representative 
expressed admiration for the achievements of the KC3 team noting that: 

“KC3 is the strongest, most effective mechanism to reach people who inject drugs 
and facilitate access to a comprehensive package of health services in Cebu, if not 
all of the Philippines.” Key informant. 



25 
 

Overall, the PWID component of the BCP in Cebu reached a considerable number of PWID 
from a range of locations in and around Barangay Kamagayan. The reach of the project 
indicates that the services were sufficiently attractive for clients to undertake journeys to 
the KC3. Participants in focus group discussions repeatedly described the KC3 as a unique 
initiative and underlined that they felt greater trust toward the KC3 services compared to 
other health and HIV prevention services. 

Distribution of Commodities 

With regard to the distribution of sterile injecting equipment, the KC3 team was able to 
operate this service only for five months, between December 2014 when Resolution 298 
was issued and April 2015 when the services were suspended due to political pressures. 
During the five months the services were operated, the KC3 team distributed a total of 
37,322 sterile needles and syringes (Terumo, #27) across 2,199 client-contacts, or an 
average of 16 needles and syringes per client-contact per month. If the service had been 
sustained and performance maintained, this would have provided an effective coverage 
of 196 needles per client per year. Such coverage is considered high by the UN guidelines 
and it is worth highlighting that such results, achieved in such a short time and in such a 
challenging implementing environment, are even more commendable. 

The KC3 needles are generally distributed in packs of five and labeled with a sticker from 
the ROMP. A weekly limit of 10 needles and syringes was put in place. Unfortunately, 
despite the very high coverage among the KC3 clients, incidents of theft of injecting 
equipment were reported by project workers, indicating a significant unaddressed gap in 
the needle and syringe market. Key stakeholder interviews and focus group discussions 
revealed that clients stole injecting equipment to resell, again indicating that many PWID 
have not been covered by the project and that demand for such services remains very 
high. Nonetheless, all clients interviewed expressed a significant preference for collecting 
free sterile injecting equipment from the KC3 over the Cebu City Health Center or 
compared to purchasing from private sector pharmacies. Clients described the services 
at the KC3 as friendly, client-centered, tailored to their needs, and comfortable and free 
of stigma and discrimination. 

The KC3 team also collected a total of 32,116 used needles and syringes through 1,501 
client-contacts or an average of 15 used needles per client-contact. The KC3 performance 
results are summarized in Table 6. Used injecting equipment is collected by the project 
workers in disposal boxes using universal precautions on a daily basis while special clean-
up activities have been organized with clients and community members. During one 
clean-up day, up to 40 kg of used injecting equipment was collected in large barrels for 
disposal. However, the local hospital does not have an incinerator and disposal is often 
delayed, leaving potentially unsecured quantities of unsterile injecting equipment in the 
open and reports confirm that a number of clients have broken into the disposal barrels 
to get injecting equipment. Additional reports from early in the project implementation 
life cycle indicate that issues were raised about unsecured unsterile blood products at the 
KC3. However, these issues were thoroughly addressed by PSI and no additional incidents 
have occurred in relation to used injecting equipment and blood products at the KC3 after 
the first year. 
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Table 6. KC3 Needle Distribution and Collection Results 

Month 

Number of 
Needles and 

Syringes 
Distributed 

Number of 
Client-

Contacts for 
Needle and 

Syringe 
Distribution 

Ratio of 
Needles 

and 
Syringes 

Per Client 

Number of 
Needles and 

Syringes 
Collected for 

Disposal 

Number of 
Client-

Contacts for 
Needle and 

Syringe 
Disposal 

October 2014 n.a. n.a. n.a. n.a. n.a. 

November 2014 n.a. n.a. n.a. n.a. n.a. 

December 2014 2,591 202 13 3,262 254 

January 2014 11,747 766 15 8,633 348 

February 2015 12,350 639 19 4,089 403 

March 2015 7,419 354 21 5,096 302 

April 2015 3,215 238 14 2,036 194 

May 2015 n.a. n.a. n.a. n.a. n.a. 

June 2015 n.a. n.a. n.a. n.a. n.a. 

July 2015 n.a. n.a. n.a. n.a. n.a. 

August 2015 n.a. n.a. n.a. n.a. n.a. 

September 2015 n.a. n.a. n.a. n.a. n.a. 

October 2015 n.a. n.a. n.a. n.a. n.a. 

November 2015 n.a. n.a. n.a. n.a. n.a. 

December 2015 n.a. n.a. n.a. n.a. n.a. 

TOTAL 37,322 2,199 16 23,116 1,501 

Since the distribution of sterile injecting equipment was suspended, demand for bleach 
has increased significantly, as reported by key stakeholder interviews and focus group 
discussions. It is worth pointing out that there was a high degree of agreement among 
project workers and key stakeholders related to the KC3 that distribution of additional 
equipment should be seriously considered. For example, bleach, alcohol swabs, 
tourniquets, and cotton balls were requested by the majority of clients interviewed. 

A partnership with the ROMP project has led to a public awareness campaign in 
Kamagayan where large posters remind PWID to clean their injecting equipment if it is 
not sterile (see Figure 6 and media reports76). 

                                                        
76 Cabaero, N. B. 2015. “Cabaero: ‘Ayaw’g puli-puli’.” SunStar Cebu, May 25. 
http://www.sunstar.com.ph/cebu/opinion/2015/05/25/cabaero-ayawg-puli-puli-409446;  Gonzales, G. A., 
P. Bilar, and O. C. Manlosa. 2015. “Unsay pasabot sa 'ayaw'g puli-puli'?” SunStar Philippines, May 13. 
https://www.youtube.com/watch?v=DtOPriDK5RU.  

http://www.sunstar.com.ph/cebu/opinion/2015/05/25/cabaero-ayawg-puli-puli-409446
https://www.youtube.com/watch?v=DtOPriDK5RU
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Figure 6. Public Awareness Campaign Operated by ROMP 

 

During the implementation of the BCP in Cebu, a total of 7,785 male latex condoms were 
distributed to project clients (see details in Table 7). The KC3 condoms are prepackaged 
and each pack contains three individually wrapped condoms. Clients were also provided 
with free sachets of lubricant though there is no official record of their distribution.77 In 
total, the project team recorded 660 condom distribution contacts, implying that about 
12 condoms (or four packs) were distributed on average for every client-contact. In the 
end, the KC3 condom coverage among all its clients is 7.5 condoms per person over the 
11-month period when condoms were being distributed and data recorded to that effect.  

Table 7. Summary of Condom Distribution to KC3 Clients 

Month 
Number of Condoms 

Distributed  
(Packs of 3) 

Number of Client-
Contacts for Condom 

Distribution 

October 2014 n.a. n.a. 

November 2014 n.a. n.a. 

December 2014 90 14 

January 2014 190 3 

February 2015 0 0 

March 2015 157 20 

April 2015 144 18 

May 2015 0 0 

June 2015 368 148 

July 2015 654 214 

August 2015 721 195 

September 2015 104 21 

October 2015 167 27 

November 2015 n.a. n.a. 

December 2015 n.a. n.a. 

TOTAL 2,595 660 

                                                        
77 Focus group discussions and key stakeholder interviews revealed that lubricants were initially included 
in the packs with condoms; however, clients reported discarding the lube so the project team decided to 
make the lube ‘optional’ and the sachets can be collected on a voluntary basis.  
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While the UN guidelines recommend a minimum coverage of 50 condoms per person per 
year and a high coverage of 100 condoms per person per year,78 the KC3 results fall well 
short of these targets. However, knowing that consistent condom use among PWID in the 
Philippines is extremely low, the results achieved by the BCP implementation of condom 
distribution are important in scale and scope. Despite these important achievements, 
there was virtually no mention of condoms in focus group discussions with clients or key 
informant interviews. 

In addition, the KC3 team confirmed that condoms were being distributed as early as 
October 2014 all the way through to December 2015. Unfortunately, regular M&E data 
records were incomplete, so it is likely that the results presented here are an 
underestimation of the project achievements.  

Condoms and injecting equipment are stocked at the KC3. The project commodities are 
stored on the outdoor balcony of the third floor office, under plastic tarps. While the 
limited amount of physical space in the KC3 explains why commodities are stocked in 
such a way, exposure to the elements will inevitably reduce those commodities’ shelf-life 
while leaving project commodities unsecured could lead to negative political, legal, and 
health consequences. In parallel, there was no evidence of a proper stock management 
system—from bin cards to performing physical counts of commodities.  

HIV Testing 

Out of the 1,042 PWID who were reached by the KC3 services, 1,039 were tested for HIV 
(99.7 percent) by trained medical professionals at the KC3 center. Table 8 summarizes 
the results of HIV testing from the KC3 services. Such coverage of project clients is 
impressive and warrants recognition, especially given that data show that only fewer than 
10 percent of PWID have been tested for HIV in the Philippines.79 Similarly, the results 
achieved in relation to HIV testing under the BCP are significant given that the UN 
agencies recommend a minimum coverage of 40 percent and consider coverage above 75 
percent as high coverage.80 

Table 8. Schedule of HIV Testing Among KC3 Clients 

Month 
Number of KC3 

Clients Tested for 
HIV 

HIV− at 
Baseline 

HIV+ at 
Baseline 

October 2014 77 39 38 

November 2014 220 101 119 

December 2014 216 92 124 

January 2014 325 182 143 

February 2015 61 33 28 

March 2015 21 9 12 

April 2015 0 0 0 

May 2015 0 0 0 

June 2015 17 11 6 

July 2015 19 12 7 

                                                        
78 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and 
WHO (World Health Organization). 2012. Technical Guide for Countries to Set Targets for Universal Access to 
HIV Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  
79 HIV and AIDS Data Hub for Asia and the Pacific. Undated. Philippines Country Profile. 
http://www.aidsdatahub.org/Country-Profiles/Philippines.  
80 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and 
WHO (World Health Organization). 2012. Technical Guide for Countries to Set Targets for Universal Access to 
HIV Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  

http://www.aidsdatahub.org/Country-Profiles/Philippines


29 
 

Month 
Number of KC3 

Clients Tested for 
HIV 

HIV− at 
Baseline 

HIV+ at 
Baseline 

August 2015 19 11 8 

September 2015 16 10 6 

October 2015 25 9 16 

November 2015 21 13 8 

December 2015 2 1 1 

No data 3 n.a. n.a. 

TOTAL 1,042 523 516 

Clients who tested positive on an HIV test were referred to the Cebu City Social Hygiene 
Clinic. Unfortunately, referral data was not integrated in the regular M&E mechanisms 
and it was impossible for the evaluation team to determine follow-up actions. However, 
focus group discussions with clients indicated that all those who were living with HIV 
were now on ART.  

Table 9 shows that out of the 1,039 clients who were tested at baseline, only 224 came 
back for a second test, 46 came back for a third test, and 12 for the fourth end line test. 
The OR protocol required that at least four HIV tests be conducted during the 24-month 
study period. At repeat, a total of 13 clients were identified with serodiscordant results 
compared to the baseline test—all 13 clients were identified after about three months 
after baseline testing. No additional serodiscordant results compared to baseline were 
identified at the third and fourth tests. 

Table 9. Schedule of HIV Retests at KC3 

Month 
Repeat1 

(#NR->R) 
Repeat2 Repeat3 

October 2014 n.a. n.a. n.a. 

November 2014 n.a. n.a. n.a. 

December 2014 n.a. n.a. n.a. 

January 2014 7 (1) n.a. n.a. 

February 2015 21 n.a. n.a. 

March 2015 10 (1) n.a. n.a. 

April 2015 0 n.a. n.a. 

May 2015 4 1 n.a. 

June 2015 43 (1) 3 n.a. 

July 2015 30 4 n.a. 

August 2015 31 (1) 7 n.a. 

September 2015 31 (1) 10 3 

October 2015 21 (5) 8 2 

November 2015 26 (3) 8 6 

December 2015 0 5 1 

TOTAL 224 46 12 

Note: #NR->R =  

Out of the 523 KC3 clients who tested negative for HIV, only 112 came back for a second 
test, only 26 for a third test, and only 9 for the fourth end line test. While efforts should 
have been deployed by the KC3 team to focus their interventions on the 112 PWID who 
tested negative for HIV to retain and retest them, there seems to have been no specific 
efforts to do so. However, it is important to note that the KC3 services had been presented 
to the community and potential clients as a source of sterile injecting equipment; when 
distribution was suspended, clients’ motivation to return to the KC3—and get retested—
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dropped dramatically. Despite efforts to reincentivize clients by providing free 
multivitamin packs, clients’ return visits to the DIC were significantly reduced and 
compromised opportunities for retesting.  

Evidence in the BCP M&E records shows that 235 clients received a confirmation test 
from the Cebu City Social Hygiene Clinic. Among the 516 PWID who tested positive for 
HIV at the KC3, only 228 received a confirmation test. Despite the low coverage with 
regard to confirmatory testing, the testing conducted at the KC3 is robust and conforms 
to national protocols and expectations set forth by the DOH with regard to HTC. Finally, it 
is worth pointing out that several PWID clients have highlighted the importance of HIV 
testing services and its impact on their lives, particularly with regard to managing their 
health better. The KC3 clients reported that they felt comfortable accessing HTC services 
at the DIC and felt confident about the capacity of the KC3 workers. 

Testing for Viral Hepatitis and STI 

Out of 1,042 clients reached by the KC3 services, 801 (76.9 percent) received on-site 
serological screening for HCV. Again, the coverage of project clients is impressive and 
though there are no clear HCV testing coverage recommendations, it can be assumed from 
the recommendations from the UN agencies on HIV testing that coverage above 75 
percent should be considered high. 

Table 10 shows that 688 of the 801 KC3 clients who received serological screening for 
HCV were reactive at baseline (85.9 percent). Furthermore, it is important to note that of 
the 516 clients who tested positive for HIV at baseline, only 5 were nonreactive to HCV 
compared to 372 who were reactive. This shows that a very high proportion of PWID are 
coinfected with both HIV and HCV. However, key stakeholders’ interviews and focus 
group discussions confirmed that there were no options available for treatment of HCV 
for PWID in Cebu. 

Table 10. Schedule of HCV Testing and Retests at KC3 

Month 
Number of KC3 
Clients Tested 

for HCV 

Number of KC3 
Clients Reactive at 

Baseline 

Repeat1 
(#NR->R) 

Repeat2 Repeat3 

October 2014 4 4 n.a. n.a. n.a. 

November 2014 96 86 n.a. n.a. n.a. 

December 2014 120 108 n.a. n.a. n.a. 

January 2014 304 250 3 n.a. n.a. 

February 2015 73 65 7 n.a. n.a. 

March 2015 21 21 5 n.a. n.a. 

April 2015 0 0 0 n.a. n.a. 

May 2015 1 0 3 1 n.a. 

June 2015 37 33 26 2 n.a. 

July 2015 31 27 20 2 n.a. 

August 2015 28 22 27 2 n.a. 

September 2015 29 21 24 (1) 5 3 

October 2015 29 26 18 8 1 

November 2015 26 24 25 8 1 

December 2015 2 1 4 2 0 

TOTAL 801 688 162 30 5 

Note: : #NR->R =  
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Project data also shows that only 162 clients returned for a retest after three months,  
only 30 returned after six months, and only 5 returned after nine months. Data also show 
that among those who were retested, only one test yielded serodiscordant results from 
nonreactive at baseline, at the first retest. It is also worth pointing out that though 
coverage was high, clients who returned for retests were all HCV reactive at baseline. As 
noted above with regard to HIV testing, the KC3 team would have done well to develop 
targeted strategies with nonreactive clients to prevent HCV transmission. In parallel, 
given the high prevalence of HCV among the KC3 clients, additional information, 
education, and communication materials could have been developed to raise awareness 
regarding prevention of transmission, management of the liver, and options for 
treatment. 

In contrast to HCV testing, 416 KC3 clients received HBV testing (40 percent). Coverage 
is comparable to the minimum coverage levels recommended by the UN agencies for HIV 
testing. Table 11 shows that out of the 416 KC3 clients who received serological screening 
for HBV, only 85 came back for retest after three months, 13 after six months, and 4 after 
nine months. 

Table 11. Schedule of HBV Testing and Retests at KC3 

Month 
Number of KC3 Clients 

Tested for HBV 
Repeat1  

(#NR->R) 
Repeat2 Repeat3 

October 2014 2 n.a. n.a. n.a. 

November 2014 92 n.a. n.a. n.a. 

December 2014 1 n.a. n.a. n.a. 

January 2014 2 n.a. n.a. n.a. 

February 2015 44 5 n.a. n.a. 

March 2015 10 0 n.a. n.a. 

April 2015 0 0 n.a. n.a. 

May 2015 3 1 1 n.a. 

June 2015 52 11 1 n.a. 

July 2015 44 6 2 n.a. 

August 2015 46 10 1 n.a. 

September 2015 41 17 1 n.a. 

October 2015 38 16 1 2 

November 2015 39 16 4 1 

December 2015 2 3 2 1 

TOTAL 416 85 13 4 

Finally, out of the 1,042 KC3 clients, 699 were tested for syphilis (67 percent), a significant 
proportion again indicating high service coverage. Table 12 summarizes the schedule of 
testing and retests for syphilis among the KC3 clients. 

Table 12. Schedule of Syphilis Testing and Retests at KC3 

Month 
Number of KC3 Clients 

Tested for Syphilis 
Repeat1  

(#NR->R) 
Repeat2 Repeat3 

October 2014 76 n.a. n.a. n.a. 

November 2014 211 n.a. n.a. n.a. 

December 2014 154 n.a. n.a. n.a. 

January 2014 43 n.a. n.a. n.a. 

February 2015 30 18 n.a. n.a. 

March 2015 4 0 n.a. n.a. 

April 2015 0 0 n.a. n.a. 
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Month 
Number of KC3 Clients 

Tested for Syphilis 
Repeat1  

(#NR->R) 
Repeat2 Repeat3 

May 2015 2 2 1 n.a. 

June 2015 28 34 1 n.a. 

July 2015 25 25 2 n.a. 

August 2015 32 21 4 n.a. 

September 2015 31 22 6 2 

October 2015 31 18 7 0 

November 2015 30 20 7 3 

December 2015 2 0 5 1 

TOTAL 699 160 33 6 

Across all the KC3 serological testing activities, a total of 411 clients were tested for HIV, 
HCV, HBV, and syphilis. In addition, comparing results across the four tests shows 
significant coverage at baseline, with a 20 percent to 22 percent return rate for the first 
retest after three months. At the third and final retest, clients return rates drop 
dramatically low, at around 1 percent for all four tests. Table 13 summarizes the coverage 
results achieved with the KC3 serological testing. 

Table 13. Proportion of Clients Covered by Serological Testing 

 Baseline Testing (%) 1st Retest (%) 3rd Retest (%) 

HIV 99.7 21.6 1.2 

HCV 76.9 20.2 0.6 

HBV 39.9 20.4 1.0 

Syphilis 67.1 22.9 0.9 

Other Basic Health Services 

All 1,042 KC3 clients were provided with a free health checkup at baseline. Additional 
services were provided free of charge to the KC3 clients on a voluntary basis. Significant 
efforts were invested to improve hygiene and general cleanliness among the KC3 clients. 
Special social events were organized to mobilize both clients and community members—
on bath day and on haircut day—where facilities and equipment like soap, toothbrushes, 
and toothpaste were provided free to the KC3 clients.  

All clients were encouraged to enroll in regular demand reduction and harm reduction 
counseling sessions with the KC3 staff. Counseling sessions are conducted in private with 
trained counselors. Harm reduction counseling sessions were in high demand, with an 
average of 1.9 harm reduction counseling session for all the 1,042 KC3 clients. In contrast, 
drug demand counseling was less popular, with only 224 recorded sessions. However, 
since August 2015, the KC3 team has established a partnership with the Society for the 
Divine Word, which facilitates weekly NA sessions accessed on a voluntary basis by the 
KC3 clients. There was no M&E data available but focus group discussions with clients 
indicated great appreciation for these sessions. Clients also noted that counseling 
sessions had been useful in developing strategies to control their drug use, reduce the 
frequency of their consumption, and seek assistance from professionals to better manage 
their drug use, their health, and their lives. 

The cessation of needle and syringe distribution at the KC3 had a significant impact on 
the uptake of health services among clients starting May 2015. However, the KC3 team 
developed an innovative approach to incentivize clients to return to the DIC and continue 
to access basic health services. The KC3 team initiated distribution of multivitamin packs 
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in May 2015, which successfully motivated a number of clients to return to the DIC. A total 
of 1,201 multivitamin packs were distributed, providing 1.15 packs for every KC3 client. 

Meanwhile, spotty M&E records show that very few referrals were completed but 
discussions with the KC3 staff indicates that many more clients were referred to expert 
health services. Specifically, key stakeholder interviews with representatives from the 
Cebu City Health Office indicated that 40 to 50 KC3 clients were being referred to their 
clinic on a monthly basis while needle and syringe distribution was in operation. 
However, the same stakeholders noted a drastic decrease in referrals to fewer than five 
per month after distribution of sterile injecting equipment was suspended. 

Table 14. Summary of Results from Basic Health Services 

Month 
Number of 

Multivitamin 
Packs Distributed 

Number of Demand 
Reduction 
Counseling 

Sessions 

Number of Harm 
Reduction 
Counseling 

Sessions 

Number of 
KC3 Client 
Referrals 

October 2014 n.a. n.a. n.a. n.a. 

November 2014 n.a. n.a. n.a. n.a. 

December 2014 n.a. n.a. n.a. n.a. 

January 2014 n.a. n.a. n.a. n.a. 

February 2015 n.a. n.a. n.a. n.a. 

March 2015 n.a. 109 610 n.a. 

April 2015 n.a. 115 689 n.a. 

May 2015 45 0 11 n.a. 

June 2015 257 0 0 1 

July 2015 197 0 50 4 

August 2015 212 0 221 8 

September 2015 231 0 190 5 

October 2015 259 0 225 6 

November 2015 n.a. n.a. n.a. n.a. 

December 2015 n.a. n.a. n.a. n.a. 

TOTAL 1,201 224 1,996 24 

Drug Dependence Treatment and Rehabilitation 

The KC3 team has established a partnership with the Argao TRC, located about 160 km 
away from Cebu City. The Argao TRC is a closed government-certified facility that offers 
a strict Daytop therapeutic community treatment model with cold turkey approaches, 
with minimum seven months inpatient commitment followed by nine months of aftercare 
and follow-ups.  

At the time of the evaluation in December 2015, there were 130 clients at the Argao TRC 
over a capacity of 100 beds, though the center was in process of expanding its capacity to 
150 beds. Based on a sample of 161 records reviewed, the majority of clients at the center 
were referred through the criminal justice system (87 percent) while others were 
committed to the center by family members (13 percent). The majority of clients used 
shabu (46 percent), cannabis (36 percent), and nalbuphine hydrochloride (injected) (16 
percent). Admission to the center costs PHP 3,000 per month and clients are not allowed 
to leave until the program is completed. Escapees are returned to the center and the 
duration of their detention increased. 
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Box 1. Drug Dependence Treatment 

In 2012, the UN agencies released a joint statement calling on member states to close compulsory drug 
detention and rehabilitation centers without delay and to release the individuals detained therein.81 Such 
centers have been generally characterized as ineffective, unsafe for clients, costly and insufficiently 
capacitated, and that a great proportion of detainees there may not be clinically dependent and, 
therefore, in no need of intensive inpatient services.82 Instead, the UN agencies recommend that drug 
dependence treatment be based on the following principles:83  

● Multiplying treatment options on offer will better meet client’s individual needs 

● Evidence-based treatment options  

● Selection of treatment options by the client on a voluntary basis, without coercion or pressure  

● Culturally tailored and relevant treatment options 

● Respect for human rights, guarantee of ethical compliance, and safeguarding clients’ well-being 
and security  

● Meaningful participation and engagement of the community (civil society, peer groups, people 
who use drugs)   

● Integration of key interventions in low-threshold84 health service outlets  

● Multisectoral coordination and collaboration, especially between public health and public 
security 

Nine KC3 clients were referred to the Argao TRC and voluntarily enrolled in the inpatient 
treatment program. All the KC3 clients were exempted of monthly fees. Though coverage 
here is very low, focus group discussions with the Argao TRC staff and the nine remaining 
KC3 clients at the center as well as key stakeholder interviews revealed that the BCP 
implementation has stimulated demand for drug treatment and rehabilitation services. 
More specifically, the KC3 clients who volunteered to register at the Argao TRC would not 
have done so without the KC3 services. 

Without the KC3 counseling services, I know that my son would never have 
voluntarily enrolled in a drug treatment program. – Mother of KC3 client at Argao 
TRC. 

My husband told me about this place [KC3] and that he wanted to volunteer for 
drug treatment in Argao, but I didn’t believe him. It was just another one of his 
empty promises. But once I came to KC3 and met with the drug dependence 
counselor, the people here convinced me that my husband’s situation can improve. 
– Wife of KC3 client at Argao TRC. 

Focus group discussions with the TRC staff also indicated that the KC3 clients are 
considered more motivated to change and easier to manage most likely due to the fact 
that they volunteered instead of being forced into treatment. The TRC staff also noted that 

                                                        
81 UN (United Nations). 2012. Joint Statement on Compulsory Drug Detention and Rehabilitation Centres. 
http://www.unaids.org/sites/default/files/en/media/unaids/contentassets/documents/document/2012/
JC2310_Joint%20Statement6March12FINAL_en.pdf. 
82 Tanguay, P., A. Kamarulzaman, A. Aramrattana, A. Wodak, N. Thomson., R. Ali, G. Vumbaca, G. Lai, and A. 
Chabungbam. 2015. Discussion Paper: Transition from Compulsory Centres for Drug Users to Voluntary 
Community-based Treatment and Services. 
83 UNODC (United Nations Office on Drugs and Crime) and WHO (World Health Organization). 2008. 
Principles of Drug Dependence Treatment. 
84 Low-threshold services for people who use drugs have been defined as those that are easily accessible; do 
not impose abstinence from drugs as a condition of service access; and endeavor to reduce other 
documented barriers to service access. For more one low threshold services, see Islam, M. M., et al. 2013. 
"Defining a Service for People who Use Drugs as ‘Low-threshold’: What Should be the Criteria?" 
International Journal of Drug Policy 24: 220–222. 

http://www.unaids.org/sites/default/files/en/media/unaids/contentassets/documents/document/2012/JC2310_Joint%20Statement6March12FINAL_en.pdf
http://www.unaids.org/sites/default/files/en/media/unaids/contentassets/documents/document/2012/JC2310_Joint%20Statement6March12FINAL_en.pdf
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the KC3 team had been instrumental in building confidence among clients and community 
members. 

Focus group discussions with the KC3 clients at the Argao TRC revealed that clients were 
grateful for the opportunity to access free drug dependence treatment at the Argao TRC. 
There was consensus among the KC3 clients currently enrolled in rehabilitation at the 
Argao TRC that there were few other options for drug dependence treatment available to 
them—even accessing the Argao TRC on their own would have been very challenging for 
mainly financial and legal reasons. Clients indicated that they felt safe, significantly more 
so compared to being in prison. Many of the clients expressed a desire to apply for peer 
educator jobs upon release from the center. One of the clients interviewed at the Argao 
TRC worked as a peer educator at the KC3 before enrolling and initiating this 
rehabilitation program. 

Focus group discussions with families of the KC3 clients at the Argao revealed immense 
gratitude for the opportunity to access free drug treatment. One family member noted the 
significant financial savings that were generated: 

He used to spend about PHP 6,000 per month to buy drugs. Now, I have more 
money take care of the family. My kids eat better food! – Wife of KC3 client at the 
Argao TRC. 

Overall, the nine clients and their family members who were interviewed during the 
evaluator’s visit to the Philippines in December 2015 showed a high level of satisfaction 
and appreciation for the opportunity to enroll and benefit from the KC3 partnership with 
the Argao TRC.   

Community Development Services 

As noted earlier in the section covering the operation research component, significant 
efforts were invested by the project team to develop an enabling environment for the 
PWID component of the BCP to be implemented in Cebu. The previous section has 
highlighted how efforts made to obtain a legal exemption to Section 12 of the 
Comprehensive Dangerous Drugs Act of 2002 were rewarded with the passing of 
Resolution 298: Approving the Proposed Operations Research on Community-Based 
Comprehensive Services for People who Inject Drugs (PWID) in Barangay Kamagayan, 
Cebu City and the Creation of a Technical Working Group (TWG) that will Formulate its 
Implementing Guidelines, that approved legal implementation of needle and syringe 
distribution in the context of scientific research. The same section of this report 
underlined how the project team was able to mobilize local government support from a 
wide range of agencies to initiate the project, how strategic partnerships contributed to 
mobilizing approvals, and how the KC3 operations were integrated in local government 
units at the Barangay level. The assessment of the OR also showed that efforts were 
deployed to strengthen the capacity of the project workers, clients as well as other key 
stakeholders involved in the project.  

BCP Performance Evaluation  

The BCP was designed to reduce HIV transmission and increase demand and uptake of 
comprehensive health services among PWID through improved peer-led DIC and 
outreach services. Specifically, the project aimed to reduce needle sharing and increase 
uptake of HIV testing. National sentinel surveillance data collected in Cebu between April 
and June 2015 shows that the BCP contributed to achieving these objectives. Integrated 
HIV/AIDS Behavioral Sentinel Surveillance results from 2015 indicate that sharing of 
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injecting equipment decreased from 35 percent in 2013 to 25 percent; the proportion of 
PWID who had not shared needles and syringes at their last injection increased from 31 
percent in 2103 to 82 percent; and the proportion of PWID testing for HIV increased from 
6 percent in 2013 to 23 percent.85 

In addition, based on a thorough review of M&E data collected by implementing agencies 
as well as inputs from focus group discussions and key stakeholder interviews, this 
evaluation finds that the BCP objectives were largely met. Specifically, data shows a 
significant uptake in HIV-related services through peer-led outreach and DIC-based 
services. Coverage among project clients is impressively high for the short 
implementation period and the multiple challenges encountered. Table 15 summarizes 
coverage of the KC3 services. 

Table 15. Summary of KC3 Service Coverage 

Services  
(Proportion Covered Among All KC3 Clients) 

Coverage  
(%) 

HIV 99.7 

HCV 76.9 

HBV 39.9 

Syphilis 67.1 

Commodities 
(Units Distributed Among All KC3 Clients) 

Number 
(units) 

Needle and syringe distribution 35.8 

Condoms 7.5 

Multivitamins 1.2 

The KC3 clients report being very satisfied with the comprehensive package of health 
services offered under the BCP and feel welcome and accepted at the KC3. Community 
members in Kamagayan, including family members of the KC3 clients, also praise the 
service as an excellent intervention. Virtually all key stakeholders interviewed noted that 
the KC3 team had performed especially well in building trust between clients and their 
health service providers, families, and community. In that sense, the community around 
Kamagayan has a very good understanding of the need for free distribution of sterile 
injecting equipment in their neighborhood.  

The KC3 clients, family members, and community representatives also appreciated 
efforts from the KC3 team to promote demand reduction, through counseling, NA 
sessions, and privileged access to the Argao TRC. Many key stakeholders interviewed 
noted that the demand reduction component of the KC3 was often overlooked and 
misunderstood though the majority felt that integration of demand reduction services 
would support the legitimacy of harm reduction services and approaches. However, it is 
not possible to assess to what extent the BCP contributed to supporting abstinence among 
PWID reached. 

One of the most important qualitative achievements of the PWID component of the BCP 
in Cebu was the rollout of a comprehensive package of HIV prevention, demand reduction, 
and community development services. Though the distribution of sterile injecting 
equipment was suspended, the majority of services continued to operate with great 
success, as indicated by the coverage levels recorded by the project team. In essence, the 
KC3 became the first and only one-stop-shop where PWID felt comfortable and respected 

                                                        
85 DOH (Department of Health). Forthcoming. Integrated HIV/AIDS Behavioral and Serologic Surveillance. 
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and could voluntarily access a wide range of health and social care services without fear 
of stigma or legal consequences. 

The KC3 clients reported great appreciation for the opportunity to become peer 
educators and those clients who became peer educators explained multiple benefits they 
now enjoyed, including getting a small salary, reducing their drug use, and feeling valued 
and valuable. One peer specifically said: 

Becoming a peer educator improved my life. I feel more confident, I’m useful and 
productive, and I help others.  

There is great demand and genuine interest among the KC3 and Argao clients to become 
peer educators and provide support to PWID. The professionalization of PWID through 
peer educator roles has also reportedly reduced stigma and discrimination and increased 
acceptance of PWID in the community. Should services for PWID be scaled up in Cebu and 
beyond, recruiting a workforce of peer educators should not be a critical challenge—an 
important lesson learned for future harm reduction projects in the Philippines. 

Another critical lesson learned is the impact of suspending distribution of sterile injecting 
equipment. Uptake of the services radically decreased, contacts with the KC3 project 
workers fell, and referrals almost stopped. Multiple clients were lost to follow up and the 
bond of trust cultivated by the KC3 workers was suddenly compromised. Several key 
stakeholders noted the critical enabling role of distributing sterile injecting equipment: 

If we don’t provide them with needles, they won’t come to the clinic even if our 
services are free. Distribution of sterile injecting equipment is critical to stimulate 
enrollment in health services and hopefully in treatment for HIV and other 
infections. 

Despite the lack of continuity, it is clear from the evidence analyzed in this report that 
needles and syringes are in high demand. Stocks remain available from the BCP at the end 
of the project and those should be used for HIV prevention among PWID, as originally 
intended.  

Though the BCP objectives were largely met, some important areas have been identified 
as critical gaps. First, the evaluation identified significant weaknesses in M&E. The project 
did not have a clear M&E framework and while outcome indicators and some output 
indicators were developed, the data collection and M&E systems did not effectively 
capture the data to measure performance and data collection was irregular. Project 
reports do not indicate the rollout of any training or skills building sessions around M&E, 
data collection, and data analysis. While the absence of data and documentation does not 
necessarily imply that these activities did not take place, these weaknesses have certainly 
compromised the opportunity to draw strong conclusions about the role of harm 
reduction services in Cebu. 

Second, significant delays in project setup, mobilizing allies, and securing approvals 
combined with the cessation of needle and syringe distribution compromised the entire 
BCP timeline. Originally intended as a 24-month project, services were only delivered for 
15 months, only five of which included distribution of sterile injecting equipment. The 
shortened timeline also compromised the capacity to generate reliable conclusions for 
the future. 

Third, knowing that distribution of sterile injecting equipment is a criminal act in the 
Philippines, the BCP should, by default, have included provisions for strategic advocacy 
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interventions across the entire project life cycle. The absence of advocacy staff at the KC3 
and the lack of advocacy plans have been identified as critical gaps, especially given the 
immense political and media pressures exerted on the project. In parallel, the absence of 
an external communications plan—to regularly keep both allies and opponents supplied 
with strategic evidence—and dedicated workers to implement communications activities 
are critical gaps that should have been addressed.  

In the same context, when the project attracted the attention of key political figures—
Senator Vincente Sotto and Senator Grace Poe—the project implementation team was 
taken aback and progress slowed significantly, given that their focus was diverted from 
service delivery and data collection to negotiating what had in their minds been already 
approved. Though these external challenges could have been foreseen and risk 
management strategies developed in advance of such events, this by no means implies 
that foresight and planning could have resolved this very sensitive political issue. 
However, the legally contentious nature of the project should have compelled the 
implementer to develop such strategies as well as the DOH and donor agencies to demand 
such plans be in place as part of their oversight roles. Extensive experience from the 
region could also have been mobilized to reduce the risk of such vocal opposition, as 
highlighted in Box 2. 

Box 2. Scaling-up Harm Reduction in Southeast Asia 

Of the 23 countries in Southeast and South Asia, 17 countries are implementing needle and syringe 
programs and 15 countries are offering OST to PWID in need.86 Across the region, governments have 
demonstrated their leadership in responding to HIV among PWID by scaling up harm reduction and 
working toward an enabling legal and policy environment to facilitate service delivery.  

In Malaysia, the government had invested RM 69.7 million of the national budget to support the 
implementation of harm reduction programs through partnerships with civil society organizations by the 
end of 2011.87 Financial contributions for NSEP between 2006 and 2015 show that 69 percent of funds 
came from national donors, compared to 31 percent from external sources.88 Overall, the government of 
Malaysia has demonstrated that early interventions with significant investments in harm reduction 
service delivery targeting PWID are effective at reducing HIV transmission. WHO has also recognized 
Malaysia’s investment of national resources as a model of good practice,89 while the Bank’s assessment of 
return on investment and cost-effectiveness of harm reduction programming in Malaysia shows 
conclusively that even with the present moderately low coverage, priority harm reduction services such 
as distribution of sterile injecting equipment and OST are effective and cost-effective interventions for 
averting HIV infections.90  

Driven by the rapid spread of HIV, Vietnam’s response to drug use has undergone significant 
transformation in the past decade. The last decade has witnessed a progressive change in the mindset of 
political leaders in Vietnam around illicit drug use and HIV issues. This has led to adoption of evidence-
based interventions and the evolution of drug policy that support the scale-up of these interventions. 
Significant policy changes have allowed the implementation of HIV prevention and drug dependence 
treatment services. In 2005, the Communist Party and the National Assembly became significantly and 
proactively involved in the drug and HIV policy-making process. The 2005 Directive No. 54 shows a 
remarkable shift in the mindset of the Communist Party, shifting away from ‘social evils’ toward a more 
holistic and balanced approach. Decree 108, approved in 2007 to guide the implementation of the HIV 
Law, created a crucial legal corridor for the implementation of a harm reduction program for people who 
use drugs.91 

                                                        
86 Harm Reduction International. 2014. Global State of Harm Reduction. 
87 Tanguay, P., et al. 2015. Community-Based Drug Treatment Models for People who Use Drugs: Six 
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90 Naning, H., et al. 2015. Return on Investment and Cost-Effectiveness of Harm Reduction Programme in 
Malaysia. 
91 Vuong, T., et al. 2011. “Drug Policy in Vietnam: A Decade of Change? ” International Journal of Drug Policy. 
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In an attempt to focus criminal sanctions on drug production and trafficking, Vietnam made a series of 
revisions to the Law on Drug Control in 2008 and to the Penal Code in 2009 that downgraded drug 
possession from a criminal to an administrative offence. The Revised Law on Drug Control (2008) 
acknowledges that drug use is a social problem and that drug users should be provided with treatment 
instead of punishment. To harmonize the criminal and administrative frameworks, the Law on Handling 
Administrative Offences was approved in 2012. While the law allowed for diversion of sex workers away 
from compulsory detention centers, the same considerations were not applied to people who use and 
inject drugs.92 More recently, the government of Vietnam abolished the death penalty for illicit drug 
possession and procurement.93 

Vietnam significantly scaled up access and coverage of core harm reduction services, focusing on 
distribution of sterile injecting equipment and OST. Reports show substantial and consistent scale-up of 
harm reduction services in Vietnam from 2005 onward.94 More than 1,000 sterile injecting equipment 
distribution sites were reportedly opened between 2008 and 2011.95 Reported estimates from 2011 
regarding needle-syringe coverage were very high—with 95 percent of clients accessing a sterile 
injecting equipment in a 12-month period and 189 needles-syringes per client per year).96 Data from 
2011 also show a nearly five-fold increase in the number of clients receiving OST in Vietnam,97 reflecting 
rapid expansion of this program.98 At the end of 2013, more than 15,000 people were receiving 
methadone maintenance therapy at 80 clinics and about 26.7 million needles and syringes were 
distributed to PWID that year.99 Vietnam’s efforts in scaling up harm reduction have also been 
acknowledged as a model of good practice by WHO.100 

PSI has implemented health programs targeting PWID since 1996 and covered 11 
countries with such projects in 2013. However, since then, PSI’s operations targeting 
PWID have been scaled back significantly, particularly in Asia where harm reduction 
services implemented by PSI have been suspended in China, the Philippines, and 
Thailand. Despite a wealth of experience with such projects in very challenging 
environments,101 PSI in the Philippines was unable to deliver on many of the project 
objectives. Key stakeholder interviews revealed time and again that significant issues 
compromised PSI’s capacity to deliver on project expectations: start-up delays and 
political opposition, internal personality conflicts, internal miscommunications, 
conceptual misunderstandings in the implementation team and among key stakeholders 
in the Philippines, and limited technical expertise within the team on the ground in Cebu, 
as well as very limited internal and external oversight. 

Finally, the evaluation has identified that project governance structures were largely 
ineffective. Roles of governance body members were not defined by reference; meetings 
were rarely held; some people did not even know they were members of the Technical 
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Working Group; and members felt ill-equipped to defend and promote the project, given 
their limited communications with the BCP team. The DDB, the DOH, and PSI should have 
mobilized the support of members of the Technical Working Group to support both 
regular advocacy as well as stave off the challenges levied against the project in Cebu. 
Strong governance mechanisms could have been useful to weather some of the political 
and media challenges levied against the services offered at the KC3. 
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CONCLUSION 

The ADB and the Bank made significant investments in Cebu to support the development 
and the strengthening of effective service delivery models targeting PWID, with the 
ultimate goal of reducing HIV transmission over a 24-month period. A DIC was opened at 
the Kamagayan Barangay Hall that offers comprehensive drugs and HIV prevention, 
treatment, care, and support services. Over 1,000 clients accessed a range of services over 
a 15-month period, with significant coverage achieved. The BCP delivered on the 
objectives to deliver a comprehensive package of HIV-related services to PWID and its 
high coverage results demonstrate that rapid and effective scale-up is possible. Indeed, 
coverage among project clients is impressively high for the short implementation period 
and the multiple challenges encountered.  

The KC3 clients reported being very satisfied with the comprehensive package of health 
services offered at the KC3 and feel welcome and accepted. Community members in 
Kamagayan, including family members of the KC3 clients, also praised the service as an 
excellent intervention. Virtually all key stakeholders interviewed noted that the KC3 team 
had performed especially well in building trust between clients and their health service 
providers,  families, and community. The KC3 clients, family members, and community 
representatives also appreciated efforts from the KC3 team to promote demand 
reduction, through counseling, NA sessions, and privileged access to the Argao TRC.  

While the BCP objectives have been largely achieved, the specific objectives under the OR 
arm were not. The OR component was meant to yield reliable local evidence about the 
health impact of needle and syringe distribution, but insufficient baseline data, the 
suspension of needle and syringe distribution (which eliminated the possibility of 
collecting end line data), and the dramatically shortened implementation period 
compromised this valuable opportunity, often due to external factors beyond 
implementing agencies’ capacity to redress. Politicians have already mobilized the media 
and polarized the discussion; local evidence would have been invaluable in addressing 
many of the concerns that have been raised to date.  

Implementation of project activities has also shown that there is great demand among 
PWID—for needles, syringes, and comprehensive sterile injecting equipment sets; for 
health and HIV related services; for drug dependence treatment and rehabilitation; and 
for employment, especially as peer educators.  

As of January 1, 2016, Global Fund resources will be channeled through Save the Children 
to Cebu Plus to take over operations at the KC3 and ensure continuity of services to PWID. 
Such a handover is especially timely and the Cebu Plus team is enthusiastic and 
strategically positioned to maintain the KC3 services and potentially expand on the 
strengths, lessons learned, and good practices identified in this report. To facilitate such 
a handover, this report includes a set of recommendations specifically related to 
continuation of health and social care services for PWID. 
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RECOMMENDATIONS 

The following recommendations have been formulated for consideration by local, 
national, and international agencies working on HIV, drugs, and harm reduction in the 
Philippines. The recommendations have been formulated against best practice models 
from across Asia and beyond, to support the strengthening of the national response to 
HIV among PWID in the Philippines. The recommendations below have been grouped and 
prioritized to avoid start-up delays, ensure smooth implementation and scale-up of 
services, and long-term sustainability of the harm reduction response. 

1. Mobilize leadership of the DDB and the DOH: Efforts should be urgently 
made to facilitate open and ongoing dialogue between public health officials 
and public security agencies in the Philippines. A national multisectoral task 
force could be mandated with overall coordination between various sectors 
to ensure that national objectives are achieved by all sectors. The DOH should 
be invited to play a leading role in responding to drug-related issues through 
effective, evidence-based interventions that are supported and aligned with 
public security objectives. Similarly, the DDB should be invited to play a lead 
role in reviewing and amending laws and policies that prevent the 
government from achieving national goals. 

2. Review and reform drug laws and policies: Urgently conduct a thorough 
assessment of the legal and policy barriers generated by drug control 
mechanisms that hamper implementation of comprehensive HIV prevention 
services among PWID, including distribution of needles and syringes, and 
reform those policies to maximize both public health as well as public security 
outcomes. For example, Section 12 of the Comprehensive Dangerous Drugs 
Act of 2002 should be reviewed in the context of the original intention of drug 
control, as enshrined in the international conventions, and facilitate access to 
essential health services instead of prohibiting effective interventions. In 
addition, external technical support should be mobilized to strengthen 
national-level efforts and obtain expert guidance on effective legal and policy 
measures in the context of effective public health responses to drugs and HIV. 
The International Drugs Policy Consortium offers such support and advice 
that can be mobilized through existing technical support mechanisms. 

3. Complete the operations research: Significant positive quantitative and 
qualitative results indicate that the PWID component of the BCP in Cebu 
generated positive results. In this context, it will be critical to complete the OR 
as soon as possible to generate local evidence that supports the effectiveness 
of needle and syringe distribution on HIV transmission. It will be imperative 
to pursue integration of such efforts within other HIV activity frameworks in 
the Philippines. 

4. Make evidence-based decisions: The current report is a comprehensive 
summary of the evidence related to HIV prevention among PWID in the 
Philippines. The content of this report should be used as an additional tool to 
inform decisions related to drugs and HIV and support action that aligns with 
international evidence about effectiveness, cost-effectiveness, and safety of 
public health interventions. This recommendation should be operationalized 
up front as soon as a consensus is reached regarding the continuation of the 
OR and/or harm reduction service delivery. 
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5. Ensure good governance: Develop clear terms of reference for members of 
governing bodies; organize and facilitate regular meetings to troubleshoot 
and mobilize additional support; ensure wide distribution of project reports 
to ensure transparency and build trust; conduct regular financial, 
programmatic, and data audits and address major and minor findings in a 
timely manner; and consider setting up a community advisory board in 
hotspots. The DOH, the DDB, and other national agencies should consider 
increasing their oversight mandate to address obstacles, facilitate integration 
at national level, and avoid duplication, especially in the context of a 
challenging legal and policy environment. Similarly, donor agencies as well as 
other development partners should be ready to provide technical support and 
assistance to reinforce technical capacity at the national level both for 
programmatic issues as well as management, including oversight. This 
recommendation should be operationalized up front as soon as a consensus is 
reached regarding the continuation of the OR and/or harm reduction service 
delivery. 

6. Strengthen capacity of all project workers: All the KC3 workers have 
performed to the best of their abilities, and, where possible, the handover to 
Cebu Plus should aim to retain as many of the current KC3 workforce. 
However, there is ample need and interest for additional skills building and 
training, covering staff, outreach workers, and peer educators. Training and 
skills building should focus on drugs and drug dependence, HIV and common 
infections, technical service delivery, and administrative functions like data 
collection and analysis for M&E. It is therefore recommended that a training 
needs assessment be performed with the retained KC3 workers and 
appropriate training sessions organized to ensure adequate capacity within 
the workforce. This recommendation should be operationalized up front as 
soon as a consensus is reached regarding the continuation of the OR and/or 
harm reduction service delivery. 

7. Improve monitoring and evaluation: The challenges encountered in data 
collection and analysis have compromised many of the project objectives. In 
this context, it is strongly recommended that a comprehensive M&E 
framework be developed to capture the appropriate data for project 
performance analysis and production of local, reliable evidence. A 
comprehensive M&E framework should clearly spell out linkages between 
project objectives, service delivery, and performance indicators at outcome, 
output, and impact levels. Performance frameworks for interventions to 
address HIV among PWID should be based on the most recent WHO 
guidelines: the Consolidated Guidelines on HIV Prevention, Diagnosis, 
Treatment, and Care for Key Populations102 and the Technical Guide for 
Countries to Set Targets for Universal Access to HIV Prevention, Treatment, 
and Care for Injecting Drug Users.103 This recommendation should be 
operationalized up front as soon as a consensus is reached regarding the 
continuation of the OR and/or harm reduction service delivery. 

8. Deploy Syrex as a national data management system: Syrex is a data 
management system designed and developed by Alliance Ukraine, a key 

                                                        
102 WHO (World Health Organization). 2014. Consolidated Guidelines on HIV Prevention, Diagnosis, 
Treatment, and Care for Key Populations.  
103 UNAIDS (Joint United Nations Program on HIV/AIDS), United Nations Office on Drugs and Crime, and 
WHO (World Health Organization). 2012. Technical Guide for Countries to Set Targets for Universal Access to 
HIV Prevention, Treatment, and Care for Injecting Drug Users – 2012 Revision.  
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partner of the International HIV/AIDS Alliance and currently deployed in 18 
countries worldwide. Syrex offers easy-to-use apps on smartphones, linked to 
a computerized database to track client profiles, service uptake, and a range 
of other options. Syrex can generate reliable reports adapted and customized 
to each local harm reduction project that reduces the need for paper-based 
management. It is strongly recommended that Syrex be integrated as the 
management information system related to harm reduction service delivery 
in the Philippines. This recommendation should be operationalized up front 
as soon as a consensus is reached regarding the continuation of the OR and/or 
harm reduction service delivery. 

9. Meaningfully involve PWID: PWID are essential participants in the 
development, implementation, and M&E of any and all interventions that 
affect their lives. Enshrined in the principles of meaningful involvement of the 
affected communities, PWID can provide invaluable information to tailor 
project as well as ongoing insights to ensure effective rollout of services, while 
enhancing project and programs outputs, outcomes, and impacts. This implies 
developing mechanisms to ensure meaningful participation and 
representation of people who use drugs in decisions that affect their lives. The 
Asian Network of People who Use Drugs can provide assistance to 
stakeholders in the Philippines with regard to project design, implementation, 
and evaluation as well as in policy advocacy by informing the decisions of 
authorities. This recommendation should be operationalized up front as soon 
as a consensus is reached regarding the continuation of the OR and/or harm 
reduction service delivery. 

10. Develop risk management plans: Given the experience in implementing the 
BCP in Cebu, it is strongly recommended that future implementers of health 
services targeting PWID develop comprehensive risks prevention, mitigation, 
and recovery plans. These plans should include programmatic, financial, and 
political dimensions as well as other relevant issues that are likely to hamper 
implementation. This recommendation should be operationalized up front as 
soon as a consensus is reached regarding the continuation of the OR and/or 
harm reduction service delivery. 

11. Develop advocacy and communications plans: In line with 
recommendation 3, it is strongly recommended that future implementers 
allocate resources for extensive advocacy and external communications 
activities, including the development of strategic advocacy and 
communications plans. Dedicated staff should be hired, trained, and 
empowered to manage these responsibilities. Targeted efforts should be 
made to reach out to vocal opponents of the BCP to better understand their 
position with regard to harm reduction and develop strategies to address 
those concerns with both evidence and multisectoral support. Additional 
advocacy efforts should continue to be deployed, targeting community 
members around the location of harm reduction service access points to 
prepare and sensitize the community and avoid backlash. Advocacy activities 
in a challenging legal environment need to be sustained across the entire 
implementation period to act as a shield against the kind of challenges that 
the BCP implementation team in Cebu faced. This recommendation should be 
operationalized up front as soon as a consensus is reached regarding the 
continuation of the OR and/or harm reduction service delivery. 
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12. Coordinate regionally and mobilize technical support: Consider 
leveraging support from technical experts based in the region such as the 
International Drug Policy Consortium through technical support providers 
such as the French government’s 5 Percent Initiative and UNAIDS Technical 
Support Facility. Coordination of national efforts with partners across the 
region—through regional grants and other relevant platforms such as 
Association of Southeast Asian Nations—could significantly enhance and 
accelerate the national response by integrating approaches and initiatives 
from neighboring countries in national systems. Finally, mobilizing high-level 
political and public support for harm reduction from within the Philippines 
and beyond would require a coordinated strategy to strengthen capacity of 
the national media and mobilize their communication channels to normalize 
harm reduction services and reduce the risk of political opposition. 

13. Expand distribution of sterile injecting equipment: It is strongly 
recommended that quantity limits per client be removed and project 
equipment be specifically labeled ‘FREE – not for sale’ to minimize resale and 
ultimately maximize coverage, making secondary distribution work positively 
for the project. It is also strongly recommended that the needles and syringes 
be nestled in a kit containing other commodities—like bleach, alcohol swabs, 
cotton filters, and tourniquets—both to improve client health and better meet 
their needs while shifting the discourse away from the distribution of needles 
and syringes to the distribution of sterile injecting equipment. The project 
should also consider the distribution of needles and syringes through a 
partnership with pharmacy outlets. All these recommendations and 
suggestions are contingent on obtaining the necessary approvals from 
government authorities. 

14. Strengthen referral systems and strategies: It is strongly recommended to 
rapidly explore opportunities to strengthen referral systems between civil 
society agencies and government health service providers. Implementation of 
the BCP demonstrated that important windows of opportunities have been 
missed in providing targeted information and support to clients. For example, 
messaging in the context of HIV testing should have focused on those who 
tested negative to encourage regular retesting. In the same vein, 
documentation of referrals should be significantly strengthened to allow 
triangulation of results and confirm that the referral has been completed and 
that clients are indeed receiving services.  

15. Improve support mechanisms for peer educators: It is strongly 
recommended that additional support be provided to peer workers. Access to 
relapse prevention and general counseling should be included and tools to 
improve professionalization of peer educators should be adapted from 
existing resources. In addition, peer worker stipends were insufficient and 
peer educators regularly used their meager earnings to support clients. Peer 
workers should be provided with vehicles—bicycles and/or motorbikes—to 
reach clients more efficiently. 

16. Consider geographical expansion: Given the very high demand for services 
among PWID, it is reasonable to assume that the remaining PWID population 
also has high interest in comprehensive harm reduction and HIV-related 
services. In that respect, it is recommended that a geographical mapping be 
conducted to assess opportunities for geographical expansion, with the 
possibility of opening additional DICs in new locations to reach new clients. 



46 
 

17. Develop and enforce a drug-free workplace policy: It is strongly 
recommended that implementers develop a comprehensive drug-free 
workplace policy to address significant concerns among government officials. 
Specifically, concerns were raised often about the presence of illicit drugs in 
the DIC, particularly given the KC3’s location at the Barangay Hall and the 
children’s day-care center operating on the second floor. A comprehensive 
drug-free workplace policy should focus on providing support rather than 
retire workers in breach. In addition, posters with clear rules about drugs and 
drug use in the DIC should be developed and posted to visibly reinforce the 
objective of a drug-free workplace. It is thus recommended that a set of small 
lockers be procured for the KC3 and other potential sites where clients can 
leave their personal belongings securely behind before entering the DIC. 

18. Consider working in prisons: Key stakeholder interviews and focus group 
discussions revealed that a significant proportion of people who use and inject 
drugs are currently incarcerated, that injecting drug use frequently takes 
place in prisons, and that injecting equipment is often improvised and shared 
among many prisoners. In this context, there is urgent need to reach prisoners 
with drug and HIV education and counseling and, where possible, with 
commodities like condoms and sterile injecting equipment. It is therefore 
strongly recommended that linkages with prisons be established to access 
incarcerated clients and to conduct outreach in prison settings. 

19. Consider piloting substitution pilot study: OST is one of the most effective, 
cost-effective, and safe interventions that can be implemented to reduce HIV 
transmission among PWID. Given that nalbuphine hydrochloride is an opioid 
and expert reports indicate that buprenorphine could be an effective 
substitute, it is recommended that partners be identified to conduct a clinical 
trial of buprenorphine substitution among people clinically dependent on 
nalbuphine hydrochloride.  

20. Consider piloting HCV treatment: Given the very high rates of HCV among 
PWID in Cebu, it is strongly recommended that harm reduction implementing 
partners consider integrating HCV treatment in the package of services. 
Additional resource mobilization would be required to cover the high costs of 
medicines though strategic partnerships with academic and/or private sector 
agencies could contribute to piloting such services on a small scale. Additional 
investments should urgently be made in developing HCV prevention 
information, education, and communication materials as well as treatment 
literacy materials, including local language guides with key messages on 
managing the liver in the context of drugs and HIV. 

  



47 
 

ANNEX 1: Detailed Schedule of Visits and Activities in the 
Philippines for the BCP Evaluation 

Date Location Details 

1-Dec-15 Cebu DOH Office 

Attend meetings with Bank Implementation Support Mission Team: 
 Meeting with the DOH Regional Director, Jaime Beranadas  
 Meeting with the DOH partners  
 Meeting with City Office on substance abuse 

prevention/CADAC  

2-Dec-15 KC3 

Attend meetings with Bank Implementation Support Mission Team: 
 Site visit, including outreach in Barangay Kamagayan, visit to 

new needle and syringe distribution site 
 Meeting with the KC3 staff  
 Meeting with Barangay Chairperson, Raquel Avila  

3-Dec-15 KC3 

Key stakeholder interview: BCP Program Manager 
Focus group discussion: five KC3 staff, including one registered 
nurse, one HIV counselor, one medical technologist, one research 
associate, and one research encoder 

4-Dec-15 
Cebu City Health 
Department Office 

Key stakeholder interviews:  
 Ethel Dano, WHO Consultant 
 Ilya A. Tac-an, Manager, Social Hygiene Clinic, Cebu City 

Health Office 
 Marc Arnao, Cebu Plus Site Implementation Officer 
 Daisy Villa, City Health Officer, Cebu City 
 Jaime Beranadas, Cebu DOH Regional Director 
 Boel Wenceslao, DOH-RO7 HIV Program Nurse Coordinators 
 Mark Espinas, Nurse 

5-Dec-15 KC3 
Focus group discussion: 17 KC3 clients  
 9 study participants (8 males and 1 female) 
and 8 nonparticipant clients 

6-Dec-15 Marriott Hotel 
Key stakeholder interview: Jerson See, Cebu Plus Executive 
Director 

7-Dec-15 Argao TRC 

Key stakeholder interviews:  
 David Baron, Chief of Hospital  
 Tomas Jonathan D. Refe, Argao Acting Chief Administrator 

and Program Coordinator 
Focus group discussion: Argao clients, including nine male clients 
referred through the KC3 
 Site visit 

8-Dec-15 KC3 

Focus group discussions: 
 Five KC3 peer educators (three men, two women) 
 Seven KC3 clients (six men, one woman) 
 13 members of the Kamagayan community (five men, of who 

two MSM, six women, two TG, and three children) 

9-Dec-15 KC3 

Key stakeholder interviews: 
 Raquel Avila, Barangay Chairperson 
 Jun-ray Prada, KC3 Drug Dependence Counselor 
Focus group discussion: family members of clients currently in 
Argao TRC (four women, one man, one child) 

10-Dec-15 Travel to Manila 

12-Dec-15 
Shangri-La Hotel 
EDSA 

Key stakeholder interviews: 
 UNSW Consultant 
 Independent HIV expert 
 Bank Process Documenter, Independent Consultant 

13-Dec-15 Departure from the Philippines 

16–Feb- 
2016 

Amari Watergate 
Hotel, Bangkok, 
Thailand 

Key stakeholder interviews: 
 Joselito Feliciano, PNAC, Principal investigator for the BCP 

PWID-OR 
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