Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan [Original: June 2014]: Revision 2015-2016
2. Date of General Procurement Notice: June 2014
3. Period covered by this procurement plan: The procurement period of project covered from year June 2014 to December 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>ICB and LIB (Goods)</td>
<td>Above US$ 10,000,000</td>
<td>All</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan issued by EGAS

5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

Refer to Procurement Plan
## General Information

**Country:** Egypt, Arab Republic of  
**Bank's Approval Date of the Original Procurement Plan:** 2017-06-02  
**Revised Plan Date(s) where Amended, leave blank if none:** 2018-30-02  
**Project ID:** P149037  
**GPN Date:** 2017-07-18  
**Project Name:** EG: Household Natural Gas Connection Project  
**Loan / Credit No:** IBRD / 84343  
**Executing Agency:** Egypt Gas, Towa Gas

## WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>H2 IRW 84404 - LOT 1</td>
<td>Reel Pipe Installation Equipment WTP (4) Consumption Taps WTP (4) Equipment Spare Parts, WTP (4) Inlet pressure meters</td>
<td>H2 IRW / 84404</td>
<td>Price Request for Bids</td>
<td>Uniformly Single Stage - One Source</td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>H2 IRW 84404 - LOT 1</td>
<td>Reel Pipe Installation Equipment WTP (4) Consumption Taps WTP (4) Equipment Spare Parts, WTP (4) Inlet pressure meters</td>
<td>H2 IRW / 84404</td>
<td>Price Request for Bids</td>
<td>Uniformly Single Stage - One Source</td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>H2 IRW 84404 - Lot 3</td>
<td>Valve Box, Lot (3) Valve Control, Lot (3) Feed, Lot (3) Meters, Lot (3) Instrumentation, Lot (3) Service Underground, Lot (3) PE Pipelines</td>
<td>H2 IRW / 84404</td>
<td>Price Request for Bids</td>
<td>Uniformly Single Stage - One Source</td>
<td>3,693,644.96</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>H2 IRW 84404 - Lot 3</td>
<td>Valve Box, Lot (3) Valve Control, Lot (3) Feed, Lot (3) Meters, Lot (3) Instrumentation, Lot (3) Service Underground, Lot (3) PE Pipelines</td>
<td>H2 IRW / 84404</td>
<td>Price Request for Bids</td>
<td>Uniformly Single Stage - One Source</td>
<td>3,693,644.96</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>H2 IRW 84404 - Lot 1</td>
<td>Installation Well Pipes, Lot (1) PE, PRD &amp; PVC/Polyethylene</td>
<td>H2 IRW / 84404</td>
<td>Price Request for Bids</td>
<td>Uniformly Single Stage - One Source</td>
<td>0.00</td>
<td>Under Review</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot</td>
<td>Description</td>
<td>Quantity</td>
<td>Unit</td>
<td>Price</td>
<td>Total</td>
<td>Contract Date</td>
<td>Signing Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>----------</td>
<td>------</td>
<td>-------</td>
<td>-------</td>
<td>---------------</td>
<td>--------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot 1</td>
<td>PVC</td>
<td>3</td>
<td>Roll</td>
<td>$0.00</td>
<td>$0.00</td>
<td>2017-04-10</td>
<td>2017-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot 2</td>
<td>PE</td>
<td>1</td>
<td>Roll</td>
<td>$0.00</td>
<td>$0.00</td>
<td>2017-04-10</td>
<td>2017-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot 3</td>
<td>Steel</td>
<td>5</td>
<td>Roll</td>
<td>$0.00</td>
<td>$0.00</td>
<td>2017-04-10</td>
<td>2017-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot 4</td>
<td>Copper</td>
<td>2</td>
<td>Roll</td>
<td>$0.00</td>
<td>$0.00</td>
<td>2017-04-10</td>
<td>2017-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

*Note: Figures represent hypothetical data for demonstration purposes.*
<table>
<thead>
<tr>
<th>Lot</th>
<th>Order or Request for Bids</th>
<th>Types of Products</th>
<th>Quantity</th>
<th>Delivery Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Lot 1</td>
<td>Request for Bids</td>
<td>Type 1, Type 2</td>
<td>100 units</td>
<td>2018-09-20</td>
</tr>
<tr>
<td>Lot 2</td>
<td>Request for Bids</td>
<td>Type 3, Type 4</td>
<td>200 units</td>
<td>2018-10-01</td>
</tr>
<tr>
<td>Lot 3</td>
<td>Request for Bids</td>
<td>Type 5, Type 6</td>
<td>300 units</td>
<td>2018-11-01</td>
</tr>
</tbody>
</table>

*Note: Delivery dates are in the format YYYY-MM-DD.*
### Non Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TG-ICB20 / Lot (1) :</td>
<td>Order Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (2) : Copper Tube</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (3) : Conversion Fitting</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (4) : Joining Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TG-ICB21 / Lot (1) :</td>
<td>Order Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (2) : PE 80 &amp; 100 Pipes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (3) : Paints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (4) : Mechanical Joints (PECAT &amp; H.E.T &amp; T.C)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TG-ICB22 / Lot (1) :</td>
<td>Order Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (2) : Flues &amp; Flue Tape</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (3) : Installation Materials (Fixtures Materials &amp; Meter Bar &amp; Wall Braket &amp; Riser Base &amp; Rubber Wash)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (4) : PVC Bend &amp; Osmadrain &amp; G.R.B &amp; Wall Sleeve</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lot (5) : Warning Tapes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INDIVIDUAL CONSULTANTS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>INDIVIDUAL CONSULTANTS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>