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LLLL////C NumberC NumberC NumberC Number :::: L3595
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Date PostedDate PostedDate PostedDate Posted :::: 08/03/1998

2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
This summary covers the Peru Privatization Adjustment Loan  (PAL) and Privatization Technical Assistance Loan  
(PTAL), which had a common objective and largely involved the same project team .  The objective of both 
operations was to support the privatization program and related sectoral policy, legal, and regulatory reforms .  The 
PTAL provided US$30 million to finance consultants and investment banks to assist in the development of regulatory  
regimes and in the sale or liquidation of state enterprises .  US$4.5 million in cofinancing from Japan and small  
amounts from UNDP, the Andean Development Fund and Canada supplemented the PTAL .  The PAL provided 
US$250 million in three tranches to support implementation of regulatory reform and privatization .  The tranche 
releases were linked to the carrying out of a reform program .  This included maintaining sound macroeconomic  
policy, preparation and enactment of laws and regulations governing the hydrocarbons, mining, telecommunications,  
water and fisheries sector, and privatization targets involving the book value of public enterprise assets offered for  
sale and actually sold.

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
Almost all the objectives of the project were achieved .  The targets for privatization were exceeded .  The PAL called 
for 30 percent of the book value of SOEs targeted for privatization under this operation to be offered for sale and  15 
percent to be sold by release of the third tranche .  By loan closing at the end of  1997, 75 percent had actually been 
sold.  Basic laws and regulations were designed and adopted for the hydrocarbons sector, opening the country to  
private sector exploration and development and ending price controls .  Mining sector reform included a geological  
survey clarifying mining claims and an adjudication system .  Environmental and safety standards were also adopted .  
Telecommunications reform included a new rate schedule ending cross subsidization and rationalizing the sector  
structure.  A single, comprehensive water law was passed, a regulatory agency was installed and Lima water tariffs  
were raised to economic levels.

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
Privatization has resulted in a sale of SOEs that had been losing US$ 2.5 billion a year for US$7.5 billion.  Sectoral 
reforms and privatization are leading to increased investment and improvements in basic infrastructure .

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
The only significant shortcoming was in the fisheries sector .  The resource management regime recommended by  
the Bank proved to be unacceptable to the industry .  This seems to have reflected inadequate involvement of the  
industry in the search for solutions to the problem of over fishing .  The discussions and negotiations on this issue  
absorbed an inordinate amount of staff time .  It became a major point of contention between the Bank and  
Government and lack of resolution required waivers for release of both the second and third tranches of the PAL .

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Satisfactory Satisfactory

Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Substantial Substantial
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SustainabilitySustainabilitySustainabilitySustainability :::: Likely Likely

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Highly Satisfactory Highly Satisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Satisfactory

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
The most important lesson to be drawn is that privatization programs should proceed rapidly when there is an  
opportunity, because opposition tends to build up early as the short term costs in terms of job losses and rate  
increases are more evident than longer term benefits .  A well-organized public relations campaign can be useful in  
blunting emerging opposition.

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No

9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
The ICR is satisfactory.


